

Pension Dashboard

Oxfordshire Pension Fund

Project Start:

Display Week:

TASK	ASSIGNED TO	PROGRESS	START	END	27 May 2024	3 Jun 2024	10 Jun 2024	17 Jun 2024	24 Jun 2024	1 Jul 2024	8 Jul 2024	15 Jul 2024																		
					27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
Planning																														
Project Scoping	R Salsbury	25%	1/6/24	30/6/24																										
ISP Scoping / Decision	M Smith / V Green / R Salsbury	0%	17/6/24	30/11/24																										
Committee / Pension Board updates	V Green	0%	1/9/24	31/3/26																										
Monthly updates at Manager meetings	R Salsbury	0%	1/6/24	31/3/26																										
Testing - our connection deadline is 31/10/25																														
ICT Healthcheck - tbc	Heywood?	0%																												
ISP Connection set up - timings tbc		0%	1/1/25	31/10/25																										
Test connection - timings tbc		0%	1/1/25	31/3/25																										
Determine Matching criteria - timings tbc	Managers	0%	1/1/25	31/3/25																										
View Data Dashboard checks	Systems Team	0%	1/1/25	31/3/25																										
Find Data Dashboard checks	Systems Team	0%	1/1/25	31/3/25																										
Test access and enquiries	? Systems Team	0%	1/1/25	31/3/25																										
AVC (L&G and Prudential) - data connection tbc	R Salsbury	0%	1/1/25	31/10/25																										
Go Live Planning																														
Enquiries - who will deal with these		0%	1/1/25	31/3/25																										
Workflow - what changes required		0%	1/1/25	31/3/25																										
Comms - what required for scheme members		0%	1/1/25	31/10/25																										
Employer communication - what involved		0%	1/1/25	31/10/25																										
Go Live execution																														
Dashboards Available point - 6 months notice will be given by Central Government		0%	date	date																										
Team Training		0%	date	date																										
Processes documented		0%	date	date																										
Workflows set up		0%	date	date																										
		0%	date	date																										

Insert new rows ABOVE this one