Approvals to begin programme

Oxfordshire for IPS model

Development planning phase
Viability discussions with Enterprise

Communication and engagement

development

Co-production planning								
External procurement cycle for support								
framework								
Key Decisions								
Prepare Delivery Plan and Grant Cost								
Register  Politicary Plan Dyoft Submission Date to	+							
Delivery Plan Draft Submission Date to DWP			30/05/2025					
DWF			30/03/2023	12th and				
Socialisation WEBINARS				19th June				
Socialisation Weblinans				13th June				
DWP Inital feedback 6-8 weeks								
Response to Feedback & Re-submission (1x review & amend - assumption)								
review & amenu - assumption)								
Final DWP Response (expected 6-8 weeks)								
Final Submission and Sign-off (inc. cost	+							
register)								
register)			+					
Design Work Implementation Development								
Design work implementation Development	+							
Implementation Planning								
militarion i tulining								
External contract for IPS awarded								
Externat contract for it o awarded	+							
Grant Award								
Oranic Award	+							
Local Kick-off								
2004 Mok Oil	+							
Stakeholder preparation								
Governance arrangements set up								
Systems and MI preparatory planning								
Systems and the preparatory planning	 ļ	1		<u> </u>	<u> </u>	ļ		Ь

Jan-25

Feb-25

Mar-25

Apr-25

May-25

Jun-25

Jul-25

Aug-25

Sep-25

Oct-25

Nov-25

Dec-25

Recruitment of programme team						03/11/2025	
Delivery							
Referral pipeline development inc marcomms							
Initial Referrals							
Management of Service (monthly meetings)							
Management of Provider (monthly meetings)							

Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26