

Annex C – Initial officers' draft Movement and Place Plans Programme

MAP Plan	Development of MAP Plans	Internal OCC Engagement	District Officer Engagement	Councillor Engagement	Stakeholder Engagement	Public Engagement	Adoption
An Introduction	Completed	Completed	N/A	N/A	N/A	Completed	January 26
Science Vale	Completed	Completed	Completed	Completed	Completed	Completed	January 26
Bicester and Surrounding Area	Completed	Completed	Completed	Completed	Completed	Completed	May 26
West Oxfordshire Lowlands	Completed	Completed	Ongoing	February 26	March 26	April 26	June 26
Kidlington and South Cherwell	Completed	Completed	January 26	February 26	March 26	April 26	June 26
Abingdon and the East Vale	Ongoing	January 26	February 26	March 26	March 26	April 26	June 26
Banbury and North Cherwell	Ongoing	March-April 26	April 26	May 26	June 26	September 26	November 26
Wallingford and Surrounding Area	January - March 26	April - May 26	June 26	July 26	July 26	September 26	November 26
West Oxfordshire Uplands	January - March 26	April - May 26	June 26	July 26	July 26	September 26	November 26
Thame, Chinor and Watlington	June - October 26	November 26	December 26	December 26	January 26	February 27	April 27
Western Vale	June - October 26	November 26	December 26	December 26	January 26	February 27	April 27
Henley-on-Thames and Surrounding Area	June - October 26	November 26	December 26	December 26	January 26	February 27	April 27

Oxfordshire Metro	June - October 26	November 26	December 26	December 26	January 26	February 27	April 27
Central Oxfordshire	December 26 - February 27	February 27	March 27	April 27	May 27	June 27	October 2027

**This is subject to further consultation and discussion with local members*