Pension Dashboard

Oxfordshire Pension Fund

Project Start: Sat, 01/06/2024

Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Planning				
Project Scoping	R Salsbury	25%	1/6/24	30/6/24
ISP Scoping / Decision	M Smith / V Green / R Salsbury	0%	17/6/24	30/11/24
Committee / Pension Board updates	V Green	0%	1/9/24	31/3/26
Monthly updates at Manager meetings	R Salsbury	0%	1/6/24	31/3/26
Testing - our connection deadline is 31/10/25				
ICT Healthcheck - tbc	Heywood?	0%		
ISP Connection set up - timings tbc		0%	1/1/25	31/10/25
Test connection - timings tbc		0%	1/1/25	31/3/25
Determine Matching criteria - timings tbc	Managers	0%	1/1/25	31/3/25
View Data Dashboard checks	Systems Team	0%	1/1/25	31/3/25
Find Data Dashboard checks	Systems Team	0%	1/1/25	31/3/25
Test access and enquiries	? Systems Team	0%	1/1/25	31/3/25
AVC (L&G and Prudential) - data connection tbc	R Salsbury	0%	1/1/25	31/10/25
Go Live Planning				
Enquiries - who will deal with these		0%	1/1/25	31/3/25
Workflow - what changes required		0%	1/1/25	31/3/25
Comms - what required for scheme members		0%	1/1/25	31/10/25
Employer communication - what involved		0%	1/1/25	31/10/25
Go Live execution				
Dashboards Available point - 6 months notice will be given by Central Government		0%	date	date
Team Training		0%	date	date
Processes documented		0%	date	date
Workflows set up		0%	date	date
		0%	date	date



Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END	27 May 2024							3 Jun 2024							10 Jun 2024							17 Jun 2024							24 Jun 2024							1 Jul 2024							8 Jul 2024							15 Jul 2024						
					27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Insert new rows ABOVE this one																																																													