
SP8(b)

Item Priority Priority Main aim By when Lead officer Latest activity On track? Risk Factors
Oxfordshire Supporting People 
Strategy 2011-16 - phase 2 review

Strategic Financial Review current arrangements and agree 
strategic and financial objectives for the 
programme for 2012-16

March 2012 Natalia Lachkou Strategy was approved by Commissioning Body on 
17 June 2011. Commissioning intentions for 2012-16 
were approved by Commissioning Body on 9 
December 2011. Delivery plan for 2012-16 and 
Annual plan for 2012-13 are on the agenda for 
Commissioning Body on 23 March for approval.   Yes

Medium Scale and pace of policy 
change outside of 
partnership’s span of 
control 

Generic floating support services

Services for people with mental 
health problems

Strategic Financial Ensure smooth transition and deliver 
improved outcomes across new 
pathway of services 

March 2012 Angelo Fernandes New pathway of services became operational on 7 
March 2011. Project was evaluated and closed in 
late 2011. Performance monitoring report considered 
at CSG in January 2012 shows that services have 
imbedded well and are on target to deliver most of 
year one performance targets. Yes

Medium Scale and complexity of 
planned changes 

Personalisation/ Customer 
service/Service user engagement

Strategic Improve focus on service user Throughout Natalia Lachkou SPUG members completed a programme of service 
visits from July to September 2011. Feedback from 
service users informed commissioning intentions for 
2012-16. Move on DVD was produced and has 
proven great success with peer users and providers. 
Mental health services started delivering self-
directed support. Yes

Low Best practice structures 
are embedding locally and 
nationally;  Within span of 
control of the partnership

Delivering financial strategy Financial Balance the budget in 2011-12 March 2012 Natalia Lachkou Savings target has been exceeded. Year end 
forecast is under-spend of circa 60k. Request for 
carry forward is being made.   

Yes

Medium Strong track record in 
managing budget; early 
planning in place

Traffic light code:
Yes
Yes, but concerns
No

Oxfordshire Supporting People Annual Plan for 2011-12

Strategic Financial Implement recommendations of the 
strategic review and deliver required 
savings

Medium Scale and complexity of 
planned changes

March 2012 Lorraine Donnachie Service changes were implemented in March 2011. 
Progress report considered at CSG on 1 February 
2012 showed that these changed were implemented 
well, without adverse impact on service quality.    

Yes
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