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Annex 1
CABINET MEMBER FOR TRANSPORT,  PROGRESS OF APPROVED SCHEMES – July 2008 UPDATE REPORT

Information to date as of 13 June 2008
Scheme status shown by Red = major problems - unlikely to deliver on time, cost or standard, Amber = significant problems - delivery may be at risk and Green = proceeding to plan.
Schemes are removed from this report if implemented for more than one year, not approved, purely to be noted by TIC/CMD/TDC/CMT or deleted after publication here.


	TIC/CMD/

TDC/CMT
Date
	Ref
	Scheme
	Contact Officer
	Status
	Implementation Planned (P)/Actual (A) Dates with Comments

	
	
	
	
	Red
	Amber
	Green
	

	6 December 2002


	11/02
	Stopping Up of Highway – off Newlands Avenue, Didcot
	Barry West (01865 810463)
	[image: image3.emf] 

A  


	
	
	To be raised with SODC as an issue of cross communication by the new director

	25 September 2003
	41/03
	Thornhill Park and Ride Interchange Improvements
	Mike Collins (01865 815877)
	
	
	
	Finished May 08 (A).

	29 July 2004


	48/04
	Oxford, London Road, Headington – Provision of an ‘Off Road’ Cycle Route
	David Clough (01865 815743)
	
	
	
	This project has been superseded by the Headington Road roundabout improvement scheme and will not be pursued.

	2 March 2005

	14/05
	Cholsey Church Railway Bridge; Transfer of Ownership from Wallingford Town Council to Oxfordshire County Council
	Peter Brown (01865 815641)
	[image: image4.emf] 

A  


	
	
	The transaction requires the co-operation of the Cholsey and Wallingford Railway Preservation Society and does not look positive.  There are no timescales for completion.

	1 September 2005


	41/05
	Stopping Up of Highway – Milton Park Estate, Sutton Courtenay
	Caren O’Sullivan (01865 815916)
	[image: image5.emf] 

A  


	
	
	Legal Services to process through Magistrates, currently unable to advise on dates because contractual indemnity issues require resolution.

	17 November 2005

	53/05
	Witney – Woodford Mill Cycle Track
	Alex Coley (01865 810409)
	
	[image: image6.emf] 

A  


	
	September 2008 (P).  Delay due to lack of response from EA on bridge issues. However, scheme is developer funded so no funding related issues if scheme slips

	22 December 2005


	61/05
	Provision of Bus Stop Clearways – Witney Road, Eynsham1 and George Street, Oxford2

	David Taylor (01865 816519)
	
	
	
	Witney Road, Eynsham:  June 2007 (A)  George Street, Oxford:  April 2006 (A).

	16 March 2006
	09/06
	Abingdon Town Centre Various Roads 20 mph Speed Restriction Proposals
	Ralph Green (01865 815816)


	
	
	
	March 2009 (P) to end of Phase 2 works.

Existing low speeds so Client to continue monitoring.

	
	10/06
	Eynsham Premium Bus Route – Land Acquisition
	Art Rapp 
(01865 815661)


	
	[image: image7.emf] 

A  


	
	EA objection resolved, land CPO requirements involve pIanning permission.  Preliminary design due August 2008.  Funding shortfall to be resolved then or scheme to be shelved.

	27 April 2006


	11/06
	Banbury. Merton Street/Middleton Road Signalisation and Associated Traffic Regulation Orders
	David Clough (01865 815743)


	
	
	
	Implemented July 2007 (A).

	8 June 2006
	16/06
	Bicester, Residents Parking Agency Agreement


	Ralph Grant (01865 812622)
	
	
	
	See Ref 16/07.

	20 July 2006


	22/06
	Public Transport Development Programme
	David Taylor (01865 816519)
	
	
	
	Most East Oxford works implemented 2007.  Hollow Way/Cowley Centre March 2008 (A).  Carterton and Chipping Norton routes November 2008 (P).

	
	30/06
	Stopping Up at Roman Way and Garsington Road, Oxford
	Barry West (01865 810463)
	
	
	
	District judge made the stopping up order on 15/10/07, matter concluded.

	14 September 2006
	34/06
	Shillingford Bridge Signalisation


	Gary Critchlow-Smith (01865 815817)
	
	
	
	Phase 1 implemented April 2007 (A).  Phase 2 was completed on 1 February 2008 (A).

	6 October 2006
	39/06
	Oxford, Marston South Controlled Parking Zone


	Richard Kingshott (01865 815716)
	
	
	
	See Ref 14/07.

	
	40/06
	A361 Banbury Road, Bloxham, Ells Lane Proposed Controlled Crossing
	James Wright (01865 815551)
	
	
	
	November 2007 (A).

	24 November 2006
	46/06
	Oxfordshire County Council (Banbury, Ruscote Avenue)(Prohibition of Right Turns) Order 200*


	David Clough (01865 815743)
	
	
	
	Implemented April 2007 (A).

	
	47/06
	Special Parking Areas Outside Oxford - Enforcement Arrangements


	Steve Smith (01865 810435)
	
	
	
	Current implementation programme deferred subject to ongoing discussions with joint chief executives and members of district authorities.

	4 January 2007


	02/07
	Cowley Road, Oxford – Traffic Regulation Order Amendments to Waiting and Parking 
	John Cramer (01865 815963)
	
	
	
	Implemented April 2007 (A).

	15 February 2007


	04/07
	50mph Speed Limit Proposals
	James Wright (01865 815551)
	
	
	
	November 2007 (A).

	
	05/07
	Oxford, George Street/Cornmarket Street, Oxford – Review of Traffic Signals
	Mike Collins (01865 815963)

	
	
	
	Trial scheme to be promoted and full consultation carried out before implementation..

	
	07/07
	Coopers Lane, Abingdon – Amendment to Restriction of waiting Traffic Order
	Lee Turner (01235) 466120
	
	
	
	Implemented June 2007 (A).

	29 March 2007


	08/07
	Summertown Shopping Area Street Environmental Proposals

	Paul Fermer (01865 815764)
	
	
	
	Proposals approved November 07 (A). 

	
	09/07
	Relocation of Premium Route Bus-Stops – Howard Street

	Dan Metcalfe (01865 815683)
	
	
	
	Implemented April 2007 (A).

	
	10/07
	Better Ways To School Highway Schemes Wheatley Primary School - Littleworth Road Proposed Zebra Crossing

	David Deriaz (01865 815666)
	
	
	
	Implemented August 2007 (A).

	
	11/07
	Proposed Waiting Restrictions - Church Road, Wheatley

	Malcolm Bowler (01235 466122)
	
	
	
	Implemented October 2007 (A).

	26 April 2007


	13/07
	Oxford, North Summertown Controlled Parking Zone
	Richard Kingshott (01865 815716)
	
	
	
	Implemented and enforceable November 2007 (A).

	7 June 2007


	14/07
	Oxford, Marston South Controlled Parking Zone Permit Charges

	Richard Kingshott (01865 815716)
	
	
	
	Implemented June 2007 (A).

	19 July 2007
	15/07
	Capital Programme – Additional Developer Funded Schemes

	Jacqui Cox (01865 815713)
	
	
	
	Carterton Shilton Park cycle routes and Abingdon secondary cycle network are being progressed to implementation. Feasibility studies are being carried out for West Banbury cycle routes, A40 to Carterton road improvements and Banbury Broughton Rd bus stops.  (P).

	
	16/07
	Oxfordshire County Council (Bicester Various Roads) (Parking) Order 200*


	Louise Harrison (0845 310 11 11)
	
	
	
	December 2007 (A).

	
	17/07
	Implementation of New Bus Stop on Premium Bus Route - Buckingham Road, Bicester


	Stuart Timms (01865 815655) 
	
	
	
	Implemented November 2007 (A).

	
	18/07
	Headington Roundabout – Proposed Permanent Closure of the Access Gap Outside Macdonalds

	Colin Baird (01865 815536)
	
	
	
	Implemented August 2007 (A).

	
	19/07
	Oxford, Phipps Road - Proposed Relocation of Highway Gate


	Andrew Vidovic (01865 810437)
	
	
	
	For comment see 42/07.

	
	20/07
	Oxford, Summertown Shopping Area – Street Environment Scheme


	Paul Fermer (01865 815764)
	
	
	
	Started June 08, completion target November 2008 (P).

	
	21/07
	Oxfordshire County Council (Various Roads, Goring) (Prohibition and Restriction of Waiting) (Amendment No.3) Order 2007
	Malcolm Bowler (0845 310 11 11)
	
	
	
	Implemented October 2007 (A).

	
	22/07
	Great Haseley - Stopping Up of part of an Classified Unnumbered Highway Adjacent to A329

	Caren O’Sullivan (01865 815916)
	
	
	
	Forwarded to Legal Services to progress through to Magistrates Court but issues remain in implementing planning conditions.

	6 September 2007
	23/07
	Banbury - Western Corridor Proposed Parking Bays And Related Signing and Lining

	David Clough (01865 815743)
	
	
	
	Implemented November 2007 (A).

	
	24/07
	Use of Bus Lanes by Private Hire Vehicles

	John Cramer (01865 815963)
	
	
	
	Implemented 5 May 2008.  See item 15/08.

	
	25/07
	Oxford, London Road Corridor Improvements –Progress and Consultation on Design

	Mike Collins (01865 815877)
	
	
	
	July 2008 (P).

	
	26/07
	Implementation of Bus Stop Clearways on Premium Bus Route – Barton

	Stuart Timms (01865 815683)
	
	
	
	Implemented November 2007 (A).

	
	27/07
	Disabled Persons’ Parking Places - Oxford City

	Mike Ruse
(01865 815978)
	
	
	
	Works completed mid-December 2007 (A).

	
	28/07
	Proposed 18 Tonnes Weight Restriction –Railway Bridge Foxhall Road, Didcot

	Malcolm Bowler (0845 310 11 11)
	
	
	
	January 2008 (A).

	
	29/07
	Proposed Amendments to waiting Restrictions – Church Road and High Street, Wheatley

	Malcolm Bowler (0845 310 11 11)
	
	
	
	Implemented October 2007 (A).

	
	30/07
	A415 Newbridge River Thames Crossing

	Julian Hartless (01865 815097)
	
	
	
	February 2012 (P).  Current design stage on time.

	4 October 2007
	31/07
	A415 Newbridge River Thames Crossing
	Julian Hartless (01865 815097)

	
	
	
	Committee noted decision and comment of E&E Scrutiny Committee.

	
	32/07
	Banbury Middleton Road and Waterloo Drive Parking Restrictions

	David Clough (01865 815743)
	
	
	
	Completed 4 April 2008 (A).

	
	33/07
	Oxfordshire County Council (Abingdon Road, Oxford) – (Traffic Management) Order 200*
	Peter Egawhary (01865 815857)

	
	
	
	Project to CDMT September 2008.  Works scheduled for completion in November 2008 (P).

	
	34/07
	Oxford, Relocation of Bus Stop from Wentworth Road to Aldrich Road

	Dean Gildea (01865 815724)
	
	
	
	Implemented October 2007 (A).

	
	35/07
	Henley Integrated Transport Strategy - Town Centre Scheme – Traffic Regulation Orders
	Mark Bostock (01865 815789)
	
	
	
	June 2008 (A).

	
	36/07
	Proposed Extension of 30 Miles Per Hour Speed Limit- Station Road,  Shiplake-on-Thames

	Malcolm Bowler (0845 310 11 11)
	
	
	
	Implemented 24 December 2007 (A).

	22 November 2007


	37/07
	Various Speed Limits Proposals

	Geoff Barrell (01865 810450)


	
	
	
	They were all installed by May 08 (A).

	
	38/07
	Request for Gating Order - Hawksmead, Bicester

	Ian Clarke 

(0845 310 11 11)
	
	
	
	The committee took the decision to uphold the recommendation not to pursue the gating order.

	
	39/07
	Banbury Middleton Road and Waterloo Drive Parking Restrictions

	David Clough

(01865 815743)
	
	
	
	See 32/07

	
	40/07
	Traffic Regulation Orders for Summertown Shopping Area Street Environment Scheme

	Errol Carrington

(01865 815576)
	
	
	
	Will be implemented at end of Summertown Enhancement works, November 2008 (P).

	
	41/07
	OCC (Headington Northeast)(Controlled Parking Zone and Waiting Restrictions)(Variation No 2) Order 200
	Steve Axtell (01865 815967)
	
	
	
[image: image1]
	Physical works substantially complete. Awaiting the removal of one traffic sign. Order due to be made on 20 July 2008 (P)

	
	42/07
	Oxford, Phipps Road – Proposed Relocation of Highway Gate

	Mike Collins (01865 815877)
	
	
	
	Works completed April 2008 (A).  See item 16/08.

	
	43/07
	Abingdon Town Centre Improvements: Stert Street Traffic Regulation Order and East St Helen Street Contra-Flow Cycle Lane
	Andy Warren

(01865 815835)
	
	
	
	Stert Street TRO: Made June 2008 (A)
Formal consultation to be undertaken on contra-flow cycle lane 2008/09 (P).

	
	44/07
	Cycle Track Conversion Order – Woodgreen CycleTrack, Witney

	Mike Wasley (01865 810464)
	
	
	
	Phase 1 Completed April 2008 (A).
Phase 2 to be constructed upon release of land by the developer, and further consultation.

	3 January 2008
	1/08
	Oxford: London Road Corridor (Pullen’s Lane to Osler Road )

	Mike Collins
(01865 815877)
	
	
	
	July 2008 (P).

	
	2/08
	Exclusion of Residential Properties from Various Controlled Parking Zones Orders, Oxford 
	Peter Egawhary
(01865 815857)
	
	
	 
	Scheme scheduled for completion by end March 2008 (A).

	
	3/08
	Removal of Doctors and Car Pool Spaces – Walton Manor Area, Oxford

	David Tole
(01865 815942)
	
	
	  
	Works scheduled for completion in July 2008 (P).  Awaiting contractor availability


	
	4/08
	Summertown Area 20mph Speed Limit 


	Errol Carrington

(01865 815576)
	
	
	
	Will be implemented at end of Summertown Enhancement works, November 2008 (P).

	
	5/08
	A4074 Burcot Turn Safety Measures Scheme 

	Ralph Green 

(01865 815816)
	
	
	
	Construction completed April 2008 (A).

	
	6/08
	Didcot: A4130 Hadden Hill Proposed 40 mph Pilot Speed Limit
	Geoff Barrel
(01865 810450)
	
	
	
	Completed 5 May 08 (A).

	14 February 2008
	7/08
	Banbury, Parsons Street – Pedestrianisation Agency Agreement

	Ralph Grant (01865 812622)
	
	
	
	Works due to start on site Spring 2009 with completion in October 2009(P).

	
	8/08
	West Oxford Controlled Parking Zone – 2007/08 Review

	Steve Axtell (01865 815967)
	
	
	
	Works scheduled for completion in July/August 2008 (P) to fit in with Oxford City council’s surface dressing programme.

	
	9/08
	Oxfordshire County Council

 HYPERLINK "http://www.oxfordshire.gov.uk/content/public/Resources/hlpdownloads/XT/XT140208-04.htm"  (Various Streets Oxford) (Waiting And Loading Restriction) Consolidation (Variation No.[11]) Order 200*
	David Tole

(01865 815942)
	
	
	
	Physical works complete May 08 (A). Order due to be made on 20 June 2008 (P)

	
	10/08
	Traffic Management Act 2004

 HYPERLINK "http://www.oxfordshire.gov.uk/content/public/Resources/hlpdownloads/XT/XT140208-05.htm"  - Revision of Penalty Charge Levels and Related Matters

	David Tole

(01865 815942)
	
	
	
	Introduced 31 March 2008 (A).

	
	11/08
	Oxford - 

 HYPERLINK "http://www.oxfordshire.gov.uk/content/public/Resources/hlpdownloads/XT/XT140208-06.htm" Barton Lane to North Way Cycle Scheme

	Mike Collins

(01865 815877)
	
	
	
	Oxford City Council to carry out scheme after land acquisition.  Construction before November 2008 (P).

	
	12/08
	Oxfordshire 

 HYPERLINK "http://www.oxfordshire.gov.uk/content/public/Resources/hlpdownloads/XT/XT140208-07.htm" County Council (Horspath) (40mph Speed Limit) Order 200*

	Malcolm Bowler

(01235 466119)
	
	
	
	Implemented 31st March, 2008 (A)

	
	13/08
	Watchfield - Proposed Traffic Calming

	Lee Turner 

(01235 466120)
	
	
	
	Construction in progress June 2008 (A).

	
	14/08
	Abingdon – Bridge Street Traffic Regulation Order

	Andy Warren

(01865 815835)
	
	
	
	Relocation of bus stop and traffic signal completed May 2008 (A). TRO made June 2008 (A).

	27 March 2008
	15/08
	Use of Bus Lanes by Private Hire Vehicles
	John Cramer

(01865 815963)


	
	
	
	Implemented 5 May 2008.  See item 24/07.

	
	16/08
	Oxford - Phipps Road Proposed  Relocation of Highway Gate
	Mike Collins

(01865 815877)


	
	
	
	Oxford City Council completed works April 2008 (A).  See item 42/07.

	
	17/08
	Oxford - Norreys Road, Wytham Street and Oswestry Road 20 mph Speed limits
	Mike Collins

(01865 815877)


	
	
	
	Awaiting implementation date from Oxford City Council

	
	18/08
	Oxford - Blackbird Leys Windale Ave Request for Gating Order
	Ashley Prior

01865 812635)


	
	
	
	Gating Order due December 08(P)

	
	19/08
	Oxford - Bulwarks Lane Request for Gating Order
	Mike Horton

(01865 812647)


	
	
	
	Advert for the gating order: September 08, so, depending on objections it might be possible to implement by December (P)

	
	20/08
	Watlington - Britwell Road Proposed Traffic Calming
	Peter Ronald

(01235 466139)


	
	
	
	Ordered, to be completed in August 2008 (P).

	
	21/08
	Witney - Cogges Link Road
	Julian Hartless

(01865 815097)


	
	
	
	Target completion November 2012 (P)

	24 April 2008
	22/08
	Consultation on Variable Message Signing
	David Clough

(01865 815743)


	
	
	
	Decision to be made August 2008 (P)

	
	23/08
	Oxford –North Summertown CPZ Minor Amendments
	David Tole

(01865 815942)


	
	
	
	Target completion July 2008 (P)

	
	24/08
	South Oxfordshire District Council – Disabled Persons’ Parking Places
	Mike Ruse
(01865 815978)


	
	
	
	Mark up June 2008, Order to be made July 2008.

	
	25/08
	A40 Witney Downs Road – Proposed At Grade Roundabout
	Catherine Browning (01865 810415)
	
	
	
	Project brief for implementation to be issued to OH by end of June 08.
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