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Capital Monitoring Summary - May 2007

Directorate Pre 2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost Pre 2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Children, Young People & Families
Main 167,184 52,562 9,536 229,282 167,351 2,233 56,565 17,435 241,351 4,003 12,069
City Schools 48,392 280 0 48,672 48,392 -27 310 0 48,702 30 30

Social & Community Services 15,403 7,579 3,361 26,343 15,403 121 11,220 3,004 29,627 3,412 3,055

Environment & Economy 69,037 33,328 105,647 208,012 68,031 -926 34,504 105,567 208,102 1,176 90

Community Safety 0 690 1,600 2,290 0 25 690 1,600 2,290 0 0

Total 300,016 94,439 120,144 514,599 299,177 1,426 103,289 127,606 530,072 8,621 15,244

Budget Expenditure Variations
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Children, Young People & Families

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme cost
Pre 

2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Pre 2007/08 Starts

L1 Retentions 83,677 230 0 83,907 83,677 -690 397 0 84,074 167 167 Additional costs on the John Watson Scheme and 
finalisation of accounts.

L2 Didcot, Greenmere 4,190 227 0 4,417 4,190 131 425 0 4,615 198 198 Additional works included & finalisation of accounts.

L3 Faringdon - Extensions Phase 2 527 2,013 0 2,540 527 26 2,013 0 2,540 0 0

L4 Burford Community College - Phase 2 747 326 0 1,073 747 79 326 0 1,073 0 0

L5 Chipping Norton School - New Art & D&T Acc 495 1,386 0 1,881 495 191 1,386 0 1,881 0 0

L6 Dashwood, Cattlemarket Site, Banbury 137 3,333 0 3,470 137 114 3,333 0 3,470 0 0

L7 Gosford Hill -  New D&T Acc 450 1,277 0 1,727 450 193 1,277 0 1,727 0 0

L8 Bicester, Brookside 532 2,254 42 2,828 532 111 2,254 42 2,828 0 0

L9 Thame, Lord Williams's - Science Block 1,263 57 0 1,320 1,263 69 81 0 1,344 24 24 Unforeseen ground conditions.

L10 The Warriner - Hall & Changing Rooms 1,047 623 0 1,670 1,047 190 757 0 1,804 134 134 Project Appraisal ED628 - 4 April 07.

L11 Didcot Girls - Repl of Temporary Classrooms 496 980 0 1,476 496 293 980 0 1,476 0 0

L12 Wychwood 75 434 0 509 75 62 434 0 509 0 0

L13 Eynsham, Bartholomew - Accessibility 38 214 0 252 38 -4 214 0 252 0 0

L14 Headington Quarry - Extensions 100 357 0 457 100 -43 359 0 459 2 2

L15 Orchard Fields & Sunshine Centre 4,972 2,022 0 6,994 4,972 515 2,310 0 7,282 288 288 Additional risk pressures included which reflects further 
slippage, DDA works & further cost adjustments to the 
various work packages. 

L16 Eynsham, Bartholomew - Sports Hall 630 1,076 0 1,706 630 256 1,076 0 1,706 0 0

L17 Thame, Lord Williams's - ATP 347 287 0 634 347 162 287 0 634 0 0

2007/08 Starts

L18 Banbury - Stanbridge Hall 0 4,344 1,000 5,344 0 3 2,844 2,500 5,344 -1,500 0 Reprofile of spend and revised programme delivery.

L19 Harriers Ground - Extension 0 1,018 0 1,018 0 0 1,018 0 1,018 0 0

L20 Didcot, St Birinus - Science Block 0 0 0 0 0 0 1,217 3,129 4,346 1,217 4,346 Project Appraisal ED657 - 6 March 07.

L21 Watlington - Extensions 0 0 0 0 0 0 268 0 268 268 268 Project Appraisal ED669 - 13 April 07.

Budget Expenditure Variations
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Children, Young People & Families

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme cost
Pre 

2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

L22 Ridgeway - Alterations & extensions 0 0 0 0 0 0 761 20 781 761 781 Project Appraisal ED639 - 1 May 07.

L23 Wheatley Park - 10 Class Block 0 0 0 0 0 0 969 1,041 2,010 969 2,010 Project Appraisal ED644 - 1 May 07.

L24 Chinnor, St Andrews - Extensions 0 0 0 0 0 0 890 891 1,781 890 1,781 Project Appraisal ED646 - 1 May 07.

After 2007/08 Starts

Other Schemes / Programmes

L25 Modernisation of Sports Halls 17 1,476 0 1,493 17 0 1,476 0 1,493 0 0

L26 Minor Works 23,327 4,206 100 27,633 23,494 -46 5,130 100 28,724 924 1,091 See Minor Works Table Below.

L27 Loans to Foster/Adoptive Parents 234 803 0 1,037 234 40 803 0 1,037 0 0

L28 Maltfield * 177 50 0 227 177 -3 50 0 227 0 0

L29 Children Preventative Service * 8 222 0 230 8 0 222 0 230 0 0

L30 Wallingford Youth Centre * 0 0 280 280 0 0 0 280 280 0 0

L31 Peers Schools Academy Project 0 0 0 0 0 0 250 150 400 250 400 Procurement and management of building works.

L32 Devolved Formula ** 29,112 11,262 8,000 48,374 29,112 0 10,187 8,700 47,999 -1,075 -375 Revised Carry Forward forecast & amendment to overall 
allocation.

L33 School Kitchen Refurbishment 145 363 0 508 145 0 363 0 508 0 0

L34 Foundation Stage Investment Fund 04/05 - 
06/07 **

1,346 659 0 2,005 1,346 11 659 0 2,005 0 0

L35 Children's Centres & Extended Schools 06/07 - 
07/08 *

567 6,962 0 7,529 567 561 6,887 0 7,454 -75 -75 Transfer to Watlington Scheme.

L36 Florence Park 45 728 0 773 45 0 728 0 773 0 0

L37 Grandpont Nursery * 50 554 0 604 50 0 554 0 604 0 0

L38 Joint Children Centres & ACL at East Oxford * 98 1,602 0 1,700 98 0 1,602 0 1,700 0 0

L39 Fees 12,335 1,217 114 13,666 12,335 12 1,778 582 14,695 561 1,029 Additional fees for schemes identified above.

Total 167,184 52,562 9,536 229,282 167,351 2,233 56,565 17,435 241,351 4,003 12,069
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Children, Young People & Families

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme cost
Pre 

2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

L22 Minor Works 23,327 4,206 100 27,633 23,327 -46 4,206 100 27,633 0 0
Youth Capital Fund 299 299 299 299 Grant funded provision for facilities in local areas.
Watlington - Extensions -100 -100 -100 -100 Transfer to scheme from Temporary Classroom budget.
Specialist College Status 400 400 400 400 4 Schools awarded Specialist College Status grant funding.

Watlington 23 23 23 23 Remedial works flooring) - Compensation funded.
Minor Works 07/08 Allocations 120 120 120 120 Corporate Funds to Youth, Outdoor Centres & Children 

Homes .
R&M Capitalised 167 0 167 0 167 06/07 contribution towards efficiency savings (fees).
Time To Change Programme 182 182 182 182 Transfer from S&CS.

Revised - Minor Works 23,327 4,206 100 27,633 23,494 -46 5,130 100 28,724 924 1,091
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Capital Monitoring Report - May 2007
Children, Young People & Families - City Schools

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Primary Schools

L1 Retentions 19,600 26 0 19,626 19,600 -24 26 0 19,626 0 0

Secondary Schools

L2 Retentions 18,199 11 0 18,210 18,199 0 1 0 18,200 -10 -10

Other

L3 Minor Works 4,400 256 0 4,656 4,400 -7 260 0 4,660 4 4

L4 Retentions 867 -34 0 833 867 4 2 0 869 36 36

L5 Fees 5,326 21 0 5,347 5,326 0 21 0 5,347 0 0

Total 48,392 280 0 48,672 48,392 -27 310 0 48,702 30 30

Budget Expenditure Variations

CA_JUL1707R26.xls



CA5 - page 35 Annex 6c
Capital Monitoring Report - May 2007
Social & Community Services

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Cultural, Adult Learning & Registration Services
Pre 2007/08 Starts

805 The Mill 57 57 57 57 0 0
Summerfield (Old CYPF) 7 7 7 7 7 0 0

1 Retentions Cultural Services 5,177 113 5,290 5,177 113 5,290 0 0
3 Pegasus Theatre (Contributions) 267 608 875 267 -80 608 875 0 0
4 Museums Resource Centre 38 54 500 592 38 54 500 592 0 0
5 Customer Services Project 55 18 0 73 55 18 73 0 0
7 Thame Library 79 1,125 1,204 79 1,125 1,204 0 0
8 Library Improvement Programme 67 205 272 67 205 272 0 0
9 Bicester Library 6 20 844 870 6 20 844 870 0 0
10 Watlington Library 26 366 365 757 26 366 365 757 0 0

Banbury Library 7 123 130 7 123 130 0 0
2007/08 Starts

6 Central Libraries Refurbishment 26 421 447 26 421 447 0 0
Annual Programs

9 Libraries & Museums Minor Works 745 137 882 745 69 137 882 0 0

10 Fees (Cultural Services) 186 40 226 186 40 226 0 0
6,679 3,294 1,709 11,682 6,679 -4 3,294 1,709 11,682 0 0

Adult Social Care
Pre 2007/08 Starts
MH Projects 145 145 58 145 145 0 0

813 HOP's Externalisation Stage 2 3,867 1,000 4,867 3,867 13 3,000 6,867 2,000 2,000 Cabinet July 2007
Bicester HOP 320 774 1,094 320 1,404 1,724 630 630 Per Project Approval

818 Bicester Day Centre (OP) 138 137 275 138 63 137 275 0 0
4,325 2,056 0 6,381 4,325 134 4,686 0 9,011 2,630 2,630

Planning & Partnerships
Pre 2007/08 Starts
Rural Day Centres (OP) 16 64 80 16 64 80 0 0

819 Learning Disabilities Day Centres 83 250 333 83 250 333 0 0
2007/08 Starts
Special Transport Service - Wallingford 1 269 270 1 0 269 270 0 0
Moorview 1 200 777 978 1 200 777 978 0 0
Stowford House 200 875 1,075 982 518 1,500 782 425 Per Project Approval,  capital receipt funding
PSA - Mental Health 0 122 122
PSA - Improving Care Home Environment 0 107 107

101 983 1,652 2,736 101 0 1,994 1,295 3,390 782 425

Budget Expenditure Variations
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Social & Community Services

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

Business Support & Performance Management
Pre 2007/08 Starts

809 IT - Supporting People 81 48 129 81 48 129 0 0
810 IT - Swift 854 20 874 854 20 874 0 0
814 Time to Change 1,494 637 2,131 1,494 18 637 2,131 0 0
11 Imp Information Management Grant 162 264 426 162 0 264 426 0 0
820 ICT Infrastructure Phases II & III 237 49 286 237 49 286 0 0
820 Office Accommodation - Witney 231 19 250 231 -21 19 250 0 0

Annual Programs
824 Minor Works 1,239 209 1,448 1,239 -6 209 1,448 0 0

4,298 1,246 0 5,544 4,298 -9 1,246 0 5,544 0 0

Total 15,403 7,579 3,361 26,343 15,403 121 11,220 3,004 29,627 3,412 3,055
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Environment & Economy

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Retentions on schemes started before 2006/07 1,555 1,555 1,497 -615 130 1,627 130 72
0

LTP2 Capital Programme 0
Network Development 7,190 1,645 11,125 19,960 6,645 7 2,241 10,888 19,774 596 -186 Thornhill Park and Ride
Road Safety 3,453 1,323 2,610 7,386 3,517 -90 1,323 2,610 7,450 0 64
Oxford Transport Strategy 1,723 1,769 4,755 8,247 1,930 -164 1,769 5,103 8,802 0 555
Towns Programme 0 0
              Witney 456 180 14,817 15,453 499 42 180 14,269 14,948 0 -505
              Henley 584 796 180 1,560 584 -50 796 180 1,560 0 0
              Didcot 6,257 6,257 5,778 0 5,778 0 -479 DMH2 settlement
              Bicester 5,172 5,172 4,980 0 4,980 0 -192 Skimmingdish Lane settlement 6/7
              Banbury 505 1,013 1,518 559 -29 1,013 1,572 0 54
              Abingdon 1,745 690 1,848 4,283 1,724 -24 690 1,870 4,284 0 1
Public Transport 2,750 1,333 2,886 6,969 2,870 13 1,333 3,333 7,536 0 567
Smarter Choices 5,207 1,345 2,948 9,500 5,182 -312 1,345 2,886 9,413 0 -87
Capitalisation of Transport Salaries

602 647 2,237 3,486 0 0 647 2,237 2,884 0 -602 Allocation of salaries to projects in 6/7
Structural Maintenance

17,077 14,521 46,498 78,096 17,505 355 14,921 46,498 78,924 400 828
Thames Towpath in 7/8 additional spend 
in 6/7

0 0
Professional Fees 300 300 1,200 1,800 300 300 1,200 1,800 0 0
Depots 210 210 210 210 0 0

Sub-total Transport 54,786 25,562 91,104 171,452 53,780 -867 26,688 91,074 171,542 1,126 90

Headquarters Offices 4,141 128 4,269 4,141 128 4,269 0 0
Backlog Maintenance 6,377 5,385 13,238 25,000 6,377 -182 5,436 13,187 25,000 51 0 Rolling programme
Energy Conservation 85 365 450 85 11 365 450 0 0
Chipping Norton 0 326 326 326 326 0 0
Minor Works 436 150 700 1,286 436 59 150 700 1,286 0 0
Environmental advice 11 9 20 11 9 20 0 0
Working Environment Fund 376 24 400 376 20 396 -4 -4
Structural Maintenance 774 774 774 774 0 0
Central Offices Minor Works 81 119 200 81 119 200 0 0
Opportunity Purchase Fund 0 200 200 0 200 200 0 0
Purchase of Ambulance Stations 458 143 601 458 143 601 0 0
Oxford Castle Education Centre 0 67 67 66 66 -1 -1
Health & Safety (non-schools) 13 19 55 87 13 24 56 93 5 6
Reducing our Carbon Footprint 0 200 200 0 200 200 0 0
Improving access for people with disabilities 0 135 135 0 134 134 -1 -1
Fees 87 0 0

Sub-total Property 12,752 7,070 14,193 34,015 12,752 -25 7,120 14,143 34,015 50 0

Budget Expenditure Variations
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Environment & Economy

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

Affordable Housing Loan Scheme 749 196 945 749 196 0 945 0 0 No spend on loans in 6/7
LATS Waste Initiatives 750 500 350 1,600 750 -34 500 350 1,600 0 0

Sub-total Other 1,499 696 350 2,545 1,499 -34 696 350 2,545 0 0

Total Capital Programme 69,037 33,328 105,647 208,012 68,031 -926 34,504 105,567 208,102 1,176 90

CA_JUL1707R26.xls



CA5 - page 39 Annex 6eCapital Monitoring Report - May 2007
Community Safety

Ref Scheme
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Pre 2006/07 Starts

Traveller Site Refurbishment 0 0 0 0 0 0 0

2007/08 Starts

Radio Scheme 165 165 19 165 165 0 0

Banbury FS - New Dimension 174 174 0 174 174 0 0

Wallingford FS 1500 1,500 0 0 1500 1,500 0 0

Other Schemes

Minor Works 257 100 357 0 257 100 357 0 0

Home Fire Risk Initiative 82 82 6 82 82 0 0

Fees 12 12 0 12 12 0 0

Total 0 690 1600 2290 0 25 690 1600 2290 0 0

Budget Expenditure Variations
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