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Capital Monitoring Report
Summary
September 2007

Directorate

Budget (as 
per February 

capital 
programme) 

2007/08 Pre 2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost Pre 2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Children, Young People & Families
Main 51,336 167,534 55,225 21,241 244,000 167,534 14,093 55,915 21,422 244,871 690 871
City Schools 0 48,392 373 0 48,765 48,392 12 303 192 48,887 -70 122
Forward Plan 15,198 0 3,392 48,591 51,983 0 0 3,022 48,805 51,827 -370 -156

Social & Community Services 8,097 15,403 12,589 5,538 33,530 15,403 1,434 11,715 6,411 33,529 -874 -1

Environment & Economy 31,647 32,981 38,939 111,757 183,676 32,981 12,549 38,066 112,634 183,681 -872 5

Community Safety 624 918 1,140 1,580 3,638 918 36 1,140 1,580 3,638 0 0

Corporate Core 0 0 1,000 1,000 2,000 0 541 1,000 1,000 2,000 0 0

TOTAL 106,902 265,228 112,658 189,707 567,592 265,228 28,665 111,161 192,044 568,433 -1,496 841

Expenditure VariationsBudget
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Capital Monitoring Report
Children, Young People & Families - Main
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Pre 2007/08 Starts

L1 Retentions 66 83,677 373 0 84,050 83,677 -211 373 0 84,050 0 0

L2 Didcot, Greenmere 366 4,190 492 0 4,682 4,190 491 492 0 4,682 0 0

L3 Faringdon - Extensions Phase 2 1,639 527 2,013 0 2,540 527 729 2,013 0 2,540 0 0

L4 Burford Community College - Phase 
2

269 747 326 0 1,073 747 249 326 0 1,073 0 0

L5 Chipping Norton School - New Art & 
D&T Acc

1,081 495 1,487 0 1,982 495 824 1,487 0 1,982 0 0

L6 Dashwood, Cattlemarket Site, 
Banbury

2,982 137 3,133 200 3,470 137 580 3,133 200 3,470 0 0

L7 Gosford Hill -  New D&T Acc 1,027 450 1,372 0 1,822 450 1,164 1,372 0 1,822 0 0

L8 Bicester, Brookside 1,886 532 2,297 42 2,871 532 941 2,297 42 2,871 0 0

L9 Thame, Lord Williams's - Science 
Block

40 1,263 92 0 1,355 1,263 69 92 0 1,355 0 0

L10 The Warriner - Hall & Changing 
Rooms

420 1,047 757 0 1,804 1,047 647 757 0 1,804 0 0

L11 Didcot Girls - Repl of Temporary 
Classrooms

776 496 980 0 1,476 496 710 980 0 1,476 0 0

L12 Wychwood 422 75 434 0 509 75 189 434 0 509 0 0

L13 Eynsham, Bartholomew - 
Accessibility

0 38 228 0 266 38 218 228 0 266 0 0

L14 Headington Quarry - Extensions 407 100 359 0 459 100 204 359 0 459 0 0

L15 Orchard Fields & Sunshine Centre 1,015 4,972 2,310 0 7,282 4,972 2,109 2,310 0 7,282 0 0

L16 Eynsham, Bartholomew - Sports Hall 561 630 1,109 0 1,739 630 1,038 1,109 0 1,739 0 0

L17 Thame, Lord Williams's - ATP 0 347 287 0 634 347 176 287 0 634 0 0

Expenditure VariationsBudget

CA_NOV2007R20.xls



CA5 - page 39 Annex 7a

Capital Monitoring Report
Children, Young People & Families - Main
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure VariationsBudget

2007/08 Starts

L18 Banbury - Stanbridge Hall 4,194 0 2,144 3,495 5,639 0 125 2,144 3,495 5,639 0 0

L19 Harriers Ground - Extension 918 0 850 278 1,128 0 8 850 278 1,128 0 0

L20 Didcot, St Birinus - Science Block 4,250 0 1,217 3,129 4,346 0 0 1,217 3,129 4,346 0 0

L21 Watlington - Extensions 130 0 310 0 310 0 0 310 0 310 0 0

L22 St John the Evangelist - 4 classroom 
extension*

400 0 400 0 400 0 0 400 0 400 0 0

L23 Ridgeway - Alterations & extensions 1,100 0 761 20 781 0 0 761 20 781 0 0

L24 Wheatley Park - 10 Class Block 0 0 969 1,041 2,010 0 0 850 1,020 1,870 -119 -140 Accepted tender figure.

L25 Beckley - 2 class extension 330 0 0 0 0 0 0 360 9 369 360 369 Project Approval ED671.

L26 Chinnor, St Andrews - Extensions 1,700 0 350 1,431 1,781 0 1 350 1,431 1,781 0 0

L27 Lenthall House, Burford School* 163 0 325 0 325 0 0 325 0 325 0 0

After 2007/08 Starts

Other Schemes / Programmes

L28 Modernisation of Sports Halls 1,476 200 750 543 1,493 200 112 750 633 1,583 0 90 Further Contribution.

L29 Minor Works 3,790 23,494 6,132 100 29,726 23,494 1,232 6,551 190 30,235 419 509 See Minor Works Table Below.

L30 Loans to Foster/Adoptive Parents 300 234 400 403 1,037 234 40 400 403 1,037 0 0

L31 Maltfield * 0 177 50 0 227 177 2 50 0 227 0 0

L32 Children Preventative Service * 0 8 222 0 230 8 0 222 0 230 0 0

L33 Wallingford Youth Centre * 0 0 0 280 280 0 0 0 280 280 0 0

L34 Peers Schools Academy Project 0 0 150 250 400 0 1 150 250 400 0 0

L35 Devolved Formula ** 10,409 29,112 10,187 8,700 47,999 29,112 0 10,187 8,700 47,999 0 0
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Capital Monitoring Report
Children, Young People & Families - Main
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure VariationsBudget

L36 School Kitchen Refurbishment 140 145 363 0 508 145 0 363 0 508 0 0

L37 Foundation Stage Investment Fund 
04/05 - 06/07 **

250 1,346 659 0 2,005 1,346 429 659 0 2,005 0 0

L38 Children's Centres & Extended 
Schools 06/07 - 07/08 *

5,167 567 6,124 0 6,691 567 1,034 6,124 0 6,691 0 0

L39 Florence Park 662 45 728 0 773 45 161 728 0 773 0 0

L40 Grandpont Nursery * 230 50 509 0 559 50 157 509 0 559 0 0

L41 South Abingdon Children Centre 0 0 249 0 249 0 0 249 0 249 0 0

L42 North Abingdon Children Centre 0 0 499 0 499 0 0 499 0 499 0 0

L43 Joint Children Centres & ACL at East 
Oxford *

1,473 98 1,000 692 1,790 98 14 1,000 692 1,790 0 0

L44 Fees 1,297 12,335 1,828 637 14,800 12,335 650 1,858 650 14,843 30 43 Additional fees for schemes identified above.

TOTAL CYP&F - Main 51,336 167,534 55,225 21,241 244,000 167,534 14,093 55,915 21,422 244,871 690 871

L29 Minor Works 3,790 23,494 6,132 100 29,726 23,494 1,232 6,132 100 29,726 0 0
Special Needs Programme 90 90 0 90 Funding generated from School Contributions.
School Travel Plans 07/08 377 377 377 377 Approved Grant Funded Travel Plans 07/08.
Dry Sandford 9 9 9 9 Contribution to school scheme.
Christopher Rawlins 33 33 33 33 Contribution to school scheme.

Revised - Minor Works 3,790 23,494 6,132 100 29,726 23,494 1,232 6,551 190 30,235 419 509
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Capital Monitoring Report
Children, Young People & Families - City Schools
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Primary Schools

L1 Retentions 0 19,600 26 0 19,626 19,600 -2 26 0 19,626 0 0

L2 East Oxford 0 0 290 0 290 0 0 220 179 399 -70 109 Revised Project Appraisal ED535.

Secondary Schools

L3 Retentions 0 18,199 1 0 18,200 18,199 0 1 0 18,200 0 0

Other

L4 Minor Works 0 4,400 4 0 4,404 4,400 -7 4 0 4,404 0 0

L5 Retentions 0 867 2 0 869 867 4 2 0 869 0 0

L6 Fees 0 5,326 50 0 5,376 5,326 17 50 13 5,389 0 13

TOTAL CYP&F - CITY SCHOOLS 0 48,392 373 0 48,765 48,392 12 303 192 48,887 -70 122

Expenditure VariationsBudget
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Capital Monitoring Report
Children, Young People & Families - Forward Plan
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Basic Need

Didcot, Great Western Park - Primary 2,500 0 0 5,000 5,000 0 0 0 5,000 5,000 0 0

Didcot, Stephen Freeman 0 0 400 0 400 0 0 400 0 400 0 0

Didcot, Great Western Park - Seconda 0 0 0 20,800 20,800 0 0 0 20,800 20,800 0 0

Didcot, Ladygrove - 7 class 1,250 0 0 3,000 3,000 0 0 0 3,000 3,000 0 0

Witney, Henry Box 1,000 0 0 1,500 1,500 0 0 0 1,500 1,500 0 0

Carterton Area growth - Secondary 500 0 0 500 500 0 0 0 500 500 0 0

Woodstock, Marlborough - 
extensions

700 0 300 870 1,170 0 0 300 870 1,170 0 0

Banbury, North Area growth - 400 0 0 574 574 0 0 0 574 574 0 0

Bodicote, Bankside 0 0 0 4,000 4,000 0 0 0 4,000 4,000 0 0

Bicester, Garvey Drive 0 0 0 4,000 4,000 0 0 0 4,000 4,000 0 0

St Christopher's 200 0 100 150 250 0 0 100 150 250 0 0

Secondary provision 2,499 0 0 3,386 3,386 0 0 0 3,386 3,386 0 0

Risk / contingency 711 0 0 624 624 0 0 0 798 798 0 174

Budget Expenditure Variations
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Capital Monitoring Report
Children, Young People & Families - Forward Plan
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

Modernisation

Early Advance of 08/09 
Modernisation
Gosford Hill - Science 0 0 400 231 631 0 0 300 220 520 -100 -111 3rd Science lab incorporated within ED641.
Hornton Hall 0 0 200 50 250 0 0 200 50 250 0 0

Removal of Temporary Classrooms
Peppard 240 0 0 240 240 0 0 0 240 240 0 0
Combe (Inc Hall) 1,100 0 0 1,100 1,100 0 0 0 1,100 1,100 0 0
Fitzwaryn 700 0 0 700 700 0 0 0 700 700 0 0

Staff Accommodation
St Nicholas, East Challow 250 0 100 150 250 0 0 100 150 250 0 0
Tetsworth 436 0 0 436 436 0 0 0 436 436 0 0

Provision of Halls
Bladon 480 0 240 240 480 0 0 300 291 591 60 111 Expected cost price.
Marsh Baldon 377 0 377 0 377 0 0 377 0 377 0 0

Modernisation of Primary Schools
Hardwick 670 0 370 500 870 0 0 370 500 870 0 0
Radley 100 0 100 0 100 0 0 100 0 100 0 0
Harwell 200 0 0 200 200 0 0 0 200 200 0 0
Beckley 0 0 330 0 330 0 0 0 0 0 -330 -330 Transfer to Main Programme.
Other prioritised schools 70 0 0 0 0 0 0 0 0 0 0 0

Modernisation of Special Schools
Frank Wise 340 0 0 340 340 0 0 0 340 340 0 0

Opportunity Funding

Contribution to specified projects 100 0 100 0 100 0 0 100 0 100 0 0

Woodlands - NOF - Refurb Annex 375 0 375 0 375 0 0 375 0 375 0 0

TOTAL CYP&F - FORWARD PLAN 15,198 0 3,392 48,591 51,983 0 0 3,022 48,805 51,827 -370 -156

All schemes are subject to feasibility, option appraisal and formal project approval
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Capital Monitoring Report
Social & Community Services
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (8) (9) (10) (11) (12) (16) (17) (18) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Cultural, Adult Learning & Registration Services

Pre 2007/08 Starts

805 The Mill 0 57 57 57 57 0 0

Summerfield (Old CYPF) 0 7 7 7 7 7 0 0

1 Retentions Cultural Services 59 5,177 113 5,290 5,177 113 5,290 0 0

3 Pegasus Theatre (Contributions) 700 267 608 875 267 0 608 875 0 0

4 Museums Resource Centre 37 38 54 500 592 38 54 500 592 0 0

5 Customer Services Project 0 55 18 73 55 18 73 0 0

7 Thame Library 1,117 79 113 1,013 1,205 79 113 1,012 1,204 0 -1 Slippage

8 Library Improvement Programme 207 67 205 272 67 1 205 272 0 0

9 Bicester Library 820 6 20 844 870 6 20 844 870 0 0

10 Watlington Library 757 26 366 365 757 26 10 0 731 757 -366 0

Banbury Library 0 7 123 130 7 123 130 0 0

2007/08 Starts

6 Central Libraries Refurbishment 425 26 421 447 26 123 163 258 447 -258 0

Annual Programmes

9 Libraries & Museums Minor Works 27 745 137 882 745 28 137 882 0 0

10 Fees (Cultural Services) 20 186 40 226 186 40 226 0 0

Sub-total Cultural, Adult Learning 
& Registration Services

4,169 6,679 2,282 2,722 11,683 6,679 169 1,658 3,345 11,682 -624 -1

VariationsExpenditureBudget
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Capital Monitoring Report
Social & Community Services
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (8) (9) (10) (11) (12) (16) (17) (18) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsExpenditureBudget

Adult Social Care

Pre 2007/08 Starts

MH Projects 145 145 137 145 145 0 0

813 HOP's Externalisation 1,000 3,867 3,000 6,867 3,867 23 2,750 250 6,867 -250 0

Bicester Forward Funding 0 320 1,404 1,724 320 1,404 1,724 0 0

818 Bicester Day Centre (OP) 27 138 137 275 138 118 137 275 0 0

Sub-total Adult Social Care 1,027 4,325 4,686 0 9,011 4,325 278 4,436 250 9,011 -250 0

Planning & Partnerships

Pre 2007/08 Starts

Rural Day Centres (OP) 0 16 64 80 16 64 80 0 0

819 Learning Disabilities Day Centres 617 83 83 83 0 83 0 0

2007/08 Starts

Special Transport Service - 
Wallingford

30 1 269 270 1 2 269 270 0 0

Moorview 611 1 2,066 1,338 3,405 1 20 2,066 1,338 3,405 0 0 Per Project Approval, Cabinet 17 July

Stowford House 475 982 518 1,500 982 518 1,500 0 0 Per Project Approval, capital receipt funding

OP Care Home Improvements 525 525 500 525 525 0 0

OP Care Home Improvements DAAT 107 107 107 107 0 0

PSA Reward Money MH/OP 122 122 122 122 0 0

Learning Disabilities - Supported 
Living

240 960 1,200 240 960 1,200 0 0

Sub-total Planning & Partnerships 1,733 101 4,375 2,816 7,292 101 522 4,375 2,816 7,292 0 0
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Capital Monitoring Report
Social & Community Services
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (8) (9) (10) (11) (12) (16) (17) (18) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsExpenditureBudget

Business Support & Performance Management

Pre 2007/08 Starts

809 IT - Supporting People 48 81 48 129 81 21 48 129 0 0

810 IT - Swift 854 20 874 854 20 874 0 0

814 Time to Change 756 1,494 637 2,131 1,494 319 637 2,131 0 0

Single Assessment Process

11 Imp Information Management Grant 264 162 264 426 162 132 264 426 0 0

820 ICT Infrastructure Phases II & III 100 237 49 286 237 18 49 286 0 0

820 Office Accommodation - Witney 0 231 19 250 231 -21 19 250 0 0

Annual Programmes

824 Minor Works 0 1,239 209 1,448 1,239 -4 209 1,448 0 0

Sub-total Business Support & 
Performance Management

1,168 4,298 1,246 0 5,544 4,298 465 1,246 0 5,544 0 0

TOTAL SOCIAL & COMMUNITY 
SERVICES

8,097 15,403 12,589 5,538 33,530 15,403 1,434 11,715 6,411 33,529 -874 -1

CA_NOV2007R20.xls
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Capital Monitoring Report
Environment & Economy
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Transport

Retentions on schemes started 
before 2007/08

90 790 790 0 -414 790 0 790 0 0

LTP2 Capital Programme
Network Development 2,012 6,062 2,432 10,888 19,382 6,062 770 2,437 10,888 19,387 5 5
Road Safety 975 6 1,317 2,610 3,933 6 145 1,430 2,610 4,046 113 113
Oxford Transport Strategy 1,573 1,957 979 5,103 8,039 1,957 158 866 5,103 7,926 -113 -113
Towns Programme

Witney 180 497 280 14,269 15,046 497 124 280 14,269 15,046 0 0
Henley 866 754 180 934 0 82 754 180 934 0 0
Banbury 455 8,224 337 8,561 8,224 32 337 0 8,561 0 0
Abingdon 712 1,686 852 1,848 4,386 1,686 125 852 1,848 4,386 0 0

Public Transport 1,339 880 1,691 3,333 5,904 880 383 1,691 3,333 5,904 0 0
Smarter Choices 1,186 1,345 2,886 4,231 0 -167 1,345 2,886 4,231 0 0
Capitalisation of Transport 
Salaries

647 647 2,237 2,884 0 0 647 2,237 2,884 0 0

Structural Maintenance 14,047 15,742 46,498 62,240 0 7,128 15,742 46,498 62,240 0 0

Other Transport Schemes 300 1,200 1,500 0 80 300 1,200 1,500 0 0

Sub-total Transport 24,082 19,312 27,466 91,052 137,830 19,312 8,446 27,471 91,052 137,835 5 5

Other

Affordable Housing Loan Scheme 0 749 749 749 0 0 749 0 0

LATS Waste Initiatives 500 169 399 350 918 169 -32 399 350 918 0 0

Oakley Wood 150 851 851 793 851 851 0 0

Sub-total Other 650 918 1,250 350 2,518 918 761 1,250 350 2,518 0 0

Property

Pre 2007/08 Starts

Headquarters Offices (including fees) 128 3,903 3,903 3,903 3,903 0 0 Reallocated to BOP
- Purchase Speedwell House 0 0 0 0
- Associated Works & Fees 238 238 238 238 0 0
Energy Conservation 240 85 606 1,060 1,750 85 34 221 1,445 1,750 -385 0 Not all the allocated funds for this year will be 

needed due to late take up of schemes. 
Backlog Maintenance 5110 6,377 5,503 13,120 25,000 6,377 2,194 5,503 13,120 25,000 0 0
Environmental advice/consultancy 11 9 20 11 9 20 0 0
Project at chipping Norton 321 326 326 326 326 -326 0 Funding to support projects when they arise, no 

projects anticipated to arise this year. 

Expenditure VariationsBudget
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Capital Monitoring Report
Environment & Economy
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure VariationsBudget

2007/08 Starts

Reducing County's Carbon Footprint 200 200 200 100 100 200 -100 0 Awaiting for partner commitment to project which 
will slip final payment into next year.

Improving Access fro People with 
Disabilities

135 135 135 135 135 0 0

Banbury Office (BOP) 1,010 4,637 5,647 769 1,010 4,637 5,647 0 0

Foxcombe Court (BOP) 94 233 327 94 233 327 0 0

East Oxford Office (BOP) 1,580 54 1,634 1,580 54 1,634 0 0

BOP Project Management & 
disposals

381 152 533 381 152 533 0 0

Annual Programmes

Working Environment Fund 0 376 20 396 376 20 396 0 0
Minor Works 100 436 150 700 1,286 436 150 700 1,286 0 0
Central Offices Minor Works 250 81 119 200 81 26 119 200 0 0
Opportunity Purchase Fund 200 343 343 343 343 0 0
Purchase of Ambulance Stations 145 458 458 458 458 0 0 Purchase of third station will not now happen, 

balance moved back into opportunity purchase 
fund.

Oxford Castle Education Centre 67 66 66 66 66 -66 0 £84k Capital/revenue switch
Structural Maintenance (incl. fees) 0 774 774 774 774 0 0

Health & Safety (Non-Schools) 19 13 24 56 93 13 24 56 93 0 0 Additional capitalisation

Fees 0 0 319 0 0 0 0 Fees to be reallocated to projects

Sub-total Property 6,915 12,751 10,223 20,355 43,328 12,751 3,342 9,345 21,232 43,328 -877 0

TOTAL ENVIRONMENT & 
ECONOMY

31,647 32,981 38,939 111,757 183,676 32,981 12,549 38,066 112,634 183,681 -872 5
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Capital Monitoring Report
Community Safety
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Pre 2007/08 Starts

Traveller Site Refurbishment 776 4 780 776 4 4 780 0 0

2007/08 Starts

Radio Scheme 120 165 165 23 165 165 0 0

Banbury FS - New Dimension 174 174 174 174 174 0 0

Wallingford FS 20 1480 1,500 20 1480 1,500 0 0 Feasibility study brought forward

Traveller Site Refurbishment 426 426 426 426 0 0 75% CLG grant funded. 25% revenue

Other Schemes

Minor Works 240 257 100 357 257 100 357 0 0

Home Fire Risk Initiative 90 142 82 224 142 9 82 224 0 0

Fees 12 12 12 12 0 0

TOTAL COMMUNITY SAFETY 624 918 1140 1580 3638 918 36 1140 1580 3638 0 0

Expenditure VariationsBudget
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Capital Monitoring Report
Corporate Core
September 2007

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2007/08
Pre 

2007/08

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2007/08

Original 
Total 

scheme 
cost

Pre 
2007/08

Actual 
expenditure 

to date 
2007/08

Projected 
expenditure 
to year end 

2007/08

Revised 
Post 

2007/08

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation Comments

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

2007/08 Starts

ICT Hardware & Software 1,000 1,000 2,000 541 1,000 1,000 2,000 0 0 Annual budget £1m.

Fees 0 0 0 0

TOTAL CORPORATE CORE 0 0 1,000 1,000 2,000 0 541 1,000 1,000 2,000 0 0

Expenditure VariationsBudget
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