ANNEX 8 

PRELIMINARY PROGRAMME FOR COGGES LINK

FOLLOWING REQUIREMENT OF EIA

(as at June 2004)

Activity
Duration (weeks)
Start date
End date

Carry out ecological surveys


26/09/03

Produce EIA (inc. amendments)
44
01/09/03
28/06/04

Submit new Planning Application
_


16/07/04
23/07/04

Consultation period
16
05/11/04
12/11/04

Planning  Regulation Committee 
​_

10/01/05

Publish Side Roads and compulsory Purchase Order
_
SRO

21/01/05
CPO

11/01/05

Orders Objection period
6
21/01/05
25/02/05

Notification of Public Inquiry
2
28/02/05
14/03/05

Preparation for Public Inquiry
26
14/03/05
23/09/05

Public Inquiry
3
27/09/05
14/10/05

Await Public Inquiry decision
26(?)
14/10/05
14/04/06

Prepare contract documents
4
20/03/06
14/04/06

Tender
6
17/04/06
26/05/06

Award construction & mobilisation
6
30/05/06
07/07/06

Construction
76
10/07/06
21/12/07
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