
CA6 Annex 7
Capital Monitoring Report
Consolidation
October 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on 

Current 
year 

budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

CYP&F Main Programme 34,754 9,701 36,956 60,012 96,968 9,796 13,825 38,600 61,055 99,655 1,644 2,687
CYP&F Forward Plan 5,141 0 4,341 197,146 201,487 0 433 2,390 185,258 187,648 -1,951 -13,839
Sub-total CYP&F 39,895 9,701 41,297 257,158 298,455 9,796 14,258 40,990 246,313 287,303 -307 -11,152

Social & Community Services 7,946 16,635 7,248 15,735 22,983 16,635 1,362 6,898 16,194 23,092 -350 109
Environment & Economy 43,526 46,530 42,481 117,770 160,251 46,530 18,193 40,478 120,365 160,843 -2,003 592
Community Safety 243 494 745 4,878 5,623 494 320 1,086 5,037 6,123 341 500
Corporate Core 1,000 0 1,000 3,000 4,000 0 0 1,000 3,000 4,000 0 0
TOTAL 92,610 73,360 92,771 398,541 491,312 73,455 34,133 90,452 390,909 481,361 -2,319 -9,951

CYP&F Schools Capital 1,392 0 1,742 2,465 4,207 0 0 2,542 3,692 6,234 800 2,027

Devolved Formula Fund 9,867 0 9,564 48,256 57,820 0 4,692 9,564 48,256 57,820 0 0

Earmarked Reserve Allocations  
(including Disbursments)

286 0 86 1,555 1,641 0 0 86 1,305 1,391 0 -250

104,155 73,360 104,163 450,817 554,980 73,455 38,825 102,644 444,162 546,806 -1,519 -8,174

NOTE: the scheme totals represent the value of schemes from 2009/10.

Budget Expenditure Variations
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CA6 Annex 7

Capital Monitoring Report
Children, Young People & Families - Main
October 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Primary Capital Programme
1 Combe - Hall & Classrooms 350 934 241 0 1,175 934 150 241 0 1,175 0 0
2 Charlton-on-Otmoor - Repl of 

Temporary Classrooms
400 23 400 782 1,205 23 126 600 582 1,205 200 0

3 Thame, Barley Hill - Repl of 
Temporary Classrooms

300 37 300 1,213 1,550 37 104 600 913 1,550 300 0

4 Marcham (Phase 2) - Classrooms 350 0 344 0 344 0 344 344 0 344 0 0
5 Launton - Hall & Classroom 0 0 0 0 0 0 2 250 625 875 250 875
5 Harwell - 2 Classroom extension 0 0 0 0 0 0 31 100 750 850 100 850

Secondary Capital Programme

6 Wantage, Fitzwaryn - Phase 1 1,725 472 1,756 0 2,228 472 1,278 1,756 0 2,228 0 0
7 Woodstock, Marlborough - Science 

& Repl Temporary Buildings
2,978 220 2,300 795 3,315 220 620 2,300 795 3,315 0 0

8 Witney, Wood Green - Changing 
Rooms

0 135 157 0 292 135 148 157 0 292 0 0

9 Oxford Academy Project 12,700 705 15,000 17,645 33,350 705 6,340 15,000 17,645 33,350 0 0

10 Oxford Academy Project - 
Environmental Works

0 146 0 0 146 146 0 0 0 146 0 0

11 Chipping Norton - Science 1,200 12 600 3,788 4,400 12 170 600 3,788 4,400 0 0

Provision of School Places
12 Banbury, Hanwell Fields - 643 1,355 722 0 2,077 1,355 623 722 0 2,077 0 0
13 Witney, Tower Hill - Extensions 569 104 565 0 669 104 455 565 0 669 0 0
14 Cutteslowe - Foundation Stage 

Classroom
0 0 250 0 250 0 222 250 0 250 0 0

15 Witney, Henry Box - Music 600 22 780 604 1,406 22 57 780 604 1,406 0 0

Budget Expenditure Variations
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CA6 Annex 7

Capital Monitoring Report
Children, Young People & Families - Main
October 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Budget Expenditure Variations

Children's & Family Centres
16 Flexibility of Childcare 08/09 - 10/11 2,900 117 2,000 5,655 7,772 117 387 1,300 6,355 7,772 -700 0

17 Children Centres 08/09 - 10/11 
Phase 3

1,000 7 560 5,484 6,051 7 371 660 4,972 5,639 100 -412

18 North East Abingdon - Children's 
Centre

0 16 424 0 440 16 86 424 0 440 0 0

19 Bloxham - Children's Centre 0 0 0 0 0 0 3 200 252 452 200 452

Improvements to Young People's 
Centres

20 Faringdon Young People's Centre 0 105 120 0 225 105 45 120 0 225 0 0
21 Wallingford Young People's & 

Children Centres
190 22 150 1,035 1,207 22 10 200 985 1,207 50 0

22 Witney Young People's Centre 
(Phase 1)

145 92 8 0 100 92 8 8 0 100 0 0

23 Berinsfield Young People's Centre 175 6 244 0 250 6 22 244 0 250 0 0
24 Chill Out / Youth Capital Fund 399 528 470 399 1,397 528 336 470 399 1,397 0 0
25 Witney Young People's Centre 

(Phase 2)
0 0 0 0 0 0 0 75 1,045 1,120 75 1,120

26 Kidlington Young People's Centre 0 0 0 0 0 0 4 250 48 298 250 298
26 Back on Track - Mill & Vehicles 0 0 0 0 0 19 62 381 0 400 381 400

Children Homes Development
27 Thornbury House Children's Home - 

Repl of building
750 31 100 1,323 1,454 31 56 100 1,323 1,454 0 0

CA_DEC1509R05.xls



CA6 Annex 7

Capital Monitoring Report
Children, Young People & Families - Main
October 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Budget Expenditure Variations

Annual Programmes
28 Schools Access Initiative 1,042 825 942 4,568 6,335 825 197 942 4,568 6,335 0 0
29 Health & Safety - CYP&F 285 331 119 1,265 1,715 331 54 119 1,265 1,715 0 0
30 Kilvrough Manor 0 74 241 0 315 74 198 241 0 315 0 0
31 Health & Safety - Corporate 554 270 400 1,600 2,270 270 0 400 1,600 2,270 0 0
32 Temporary Classrooms - Relocation 

& Removal
500 302 548 2,650 3,500 302 485 548 2,650 3,500 0 0

Other Schemes / Programmes
33 Small Projects 1,146 0 1,068 1,007 2,075 0 358 908 1,031 1,939 -160 -136
34 Minor Works 165 150 181 0 331 150 96 181 0 331 0 0
35 Loans to Foster/Adoptive Parents 150 158 150 592 900 158 0 90 652 900 -60 0
36 Special Schools (16-19) 0 567 0 0 567 567 360 333 0 900 333 333

37 14 - 19 Rural Areas 0 0 370 730 1,100 0 0 370 730 1,100 0 0

38 14-19 Diploma 415 0 415 2,285 2,700 0 307 355 836 1,191 -60 -1,509

39 Play Pathfinder 0 291 955 864 2,110 291 236 955 864 2,110 0 0

40 Short Breaks (AHDC) 0 0 299 698 997 0 0 299 698 997 0 0
40 Woodlands Outdoor Education 

Centre
0 0 0 0 0 76 17 259 50 385 259 385

ICT
41 Harnessing Technology Grant 1,283 944 1,283 1,225 3,452 944 0 1,283 1,225 3,452 0 0

42 Home Access for Targeted Groups 0 0 213 0 213 0 211 213 0 213 0 0
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CA6 Annex 7

Capital Monitoring Report
Children, Young People & Families - Main
October 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Budget Expenditure Variations

Retentions & Oxford City School 
Reorganisation

43 Retentions 576 0 1,323 205 1,528 0 -728 1,323 205 1,528 0 0
44 Oxford City Schools Reorganisation 0 0 58 0 58 0 -26 58 0 58 0 0

Sub-Total CYP&F 33,490 9,001 36,056 56,412 101,469 9,096 13,825 37,574 57,455 104,125 1,518 2,656

School Capital
45 Devolved Formula 9,867 0 9,564 48,256 57,820 0 4,692 9,564 48,256 57,820 0 0

46 Harnessing Technology Grant 1,392 0 1,392 2,465 3,857 0 0 1,392 2,465 3,857 0 0
47 Specialist Sports College 0 0 350 0 350 0 0 350 0 350 0 0
48 Kitchen & Dinning improvements 0 0 0 0 0 0 0 200 318 518 200 518
49 14-19 Diploma 0 0 0 0 0 0 0 600 909 1,509 600 1,509

Sub-Total Schools 11,259 0 11,306 50,721 62,027 0 4,692 12,106 51,948 64,054 800 2,027

Capital Adjustments & Funding 
Provisions

50 Efficiency Savings 300 140 300 1,200 1,640 140 0 300 1,200 1,640 0 0
51 Property Client Fee 640 560 600 2,400 3,560 560 0 600 2,400 3,560 0 0
52 Fees 324 0 0 0 0 0 0 0 0 0 0 0
52 Tugwell Fields 0 0 0 0 0 0 0 126 0 126 126 126

Sub-Total Other 1,264 700 900 3,600 5,200 700 0 1,026 3,600 5,326 126 126

Total 46,013 9,701 48,262 110,733 168,696 9,796 18,517 50,706 113,003 173,505 2,444 4,809
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CA6 Annex 7
Capital Monitoring Report
Children, Young People & Families - Forward Plan
October 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10

Pre 
2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

(1) Primary Capital Programme
Primary School Review 0 0 0 35,773 35,773 0 0 0 35,273 35,273 0 -500

- Bayards 300 0 300 7,900 8,200 0 49 300 7,900 8,200 0 0
- Wood Farm 0 300 11,200 11,500 0 124 300 11,200 11,500 0 0
- Rose Hill
- St Andrew's, Chinnor
- ICT Programme
Primary Replacement of Temps
- The Grange 0 0 0 1,500 1,500 21 100 1,900 2,000 100 500

- Great Milton 0 25 575 600 0 25 575 600 0 0
- Tackley 0 0 200 550 750 79 200 550 750 0 0
- Mill Lane
- Cumnor
- Garsington 6

Eynsham 100 0 0 400 400 0 0 0 400 400 0 0
Launton 900 0 250 625 875 0 0 0 0 0 -250 -875
Peppard 200 0 100 500 600 0 0 50 550 600 -50 0
Harwell  350 0 100 750 850 0 0 0 0 0 -100 -850

(2) Secondary Capital Programme

Burford - Phase 3 Drama & 
Classroom Block

350 0 200 2,300 2,500 0 72 200 2,300 2,500 0 0

Faringdon Community College - 
Phase 3

0 0 0 1,500 1,500 0 0 0 1,500 1,500 0 0

Warriner 0 0 0 250 250 0 9 0 250 250 0 0

Secondary Schools Modernisation 0 0 0 1,500 1,500 0 0 0 1,500 1,500 0 0

- Bartholomew
- Henry Box

VariationsBudget Expenditure

CA_DEC1509R05.xls



CA6 Annex 7
Capital Monitoring Report
Children, Young People & Families - Forward Plan
October 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10

Pre 
2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsBudget Expenditure

 Special Schools Modernisation
- Northern House 0 0 0 1,450 1,450 0 0 0 1,450 1,450 0 0
- Woodeaton Manor 0 0 200 0 200 0 0 200 0 200 0 0
Lord Williams - Autism Unit 50 0 50 1,370 1,420 0 1 50 1,370 1,420 0 0
Frank Wise 40 0 40 0 40 0 0 40 0 40 0 0
Fitzwaryn Phase 2 600 0 200 2,250 2,450 0 2 100 3,100 3,200 -100 750

St Birinus - Food Technology 100 0 0 300 300 0 2 0 300 300 0 0
Iffley Mead - Food Technology 0 0 0 300 300 0 0 0 300 300 0 0

Secondary Modernisation 0 0 0 4,748 4,748 0 0 0 4,338 4,338 0 -410

(3) Provision of School Places
Didcot, Great Western Park - 
Primary No.1

0 0 0 6,250 6,250 0 0 0 6,250 6,250 0 0

Didcot, Great Western Park - 
Primary No.2

0 0 0 6,250 6,250 0 0 0 6,250 6,250 0 0

Didcot, Great Western Park - 
Secondary (Phase 1)

0 0 0 20,800 20,800 0 0 0 20,800 20,800 0 0

Didcot, Ladygrove (New Primary) -
7 classroom

0 0 0 3,000 3,000 0 0 0 3,000 3,000 0 0

Carterton Community College - 
Hall

350 0 50 300 350 0 7 50 300 350 0 0

Bodicote, Bankside - 10 
classroom

0 0 0 4,000 4,000 0 0 0 4,000 4,000 0 0

Bicester, Gavray Drive - 7 
classroom

0 0 0 4,000 4,000 0 -18 0 4,000 4,000 0 0

Bicester - Secondary P1 (incl 
existing schools)

0 0 0 11,000 11,000 0 0 0 11,000 11,000 0 0

Bicester - Secondary P2 
(including existing schools)

0 0 0 11,000 11,000 0 0 0 11,000 11,000 0 0

Bicester, South West - 14 
Classroom

0 0 0 6,250 6,250 0 0 0 6,250 6,250 0 0

Upper Heyford 0 0 0 6,250 6,250 0 0 0 6,250 6,250 0 0

CA_DEC1509R05.xls



CA6 Annex 7
Capital Monitoring Report
Children, Young People & Families - Forward Plan
October 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10

Pre 
2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsBudget Expenditure

Wantage / Grove - Secondary 
(option c)

0 0 0 14,000 14,000 0 0 0 14,000 14,000 0 0

Witney, Madley Brook - 3 
classroom extension

0 0 50 825 875 0 0 50 825 875 0 0

Existing demographic pupil 
provision

0 0 0 1,453 1,453 0 0 0 1,453 1,453 0 0

- The Cherwell
Primary Areas
- Oxford
St Nicholas 0 0 250 500 750 24 250 500 750 0 0
SS Philip & James 0 0 0 75 75 75 75 0 0
- Henley
- Faringdon
- Wantage
- Wallingford
Secondary
- Bicester, Cooper 200 0 200 3,800 4,000 20 200 3,800 4,000 0 0
- Wheatley Park (Hall) 15
- Cherwell (Hall)

(4) Risk / Contingency
- General Programme 0 0 0 1,974 1,974 0 0 0 1,974 1,974 0 0
- Early Years Development Fund 0 0 0 1,500 1,500 0 0 0 0 0 0 -1,500

(5) Children's & Family Centres

(6) Early Years Development 
Funding

(7) Halls & Kitchens
Hornton - Hall 0 0 0 750 750 0 2 0 750 750 0 0
Windmill - Hall 150 0 150 0 150 0 0 150 0 150 0 0

(8) Special Education Needs

CA_DEC1509R05.xls



CA6 Annex 7
Capital Monitoring Report
Children, Young People & Families - Forward Plan
October 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10

Pre 
2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsBudget Expenditure

(9) Locally Co-ordinated Voluntary 
Aided Programme

(10) Risk Management Programme

(11) Opportunity Development
King Alfred's - Consolidation 0 0 0 12,000 12,000 0 0 0 0 0 0 -12,000
Larkmead - AWP & Sports 
Facilities

0 0 0 600 600 0 0 0 600 600 0 0

(12) Outdoor Education Service
Woodlands - NOF - Refurb Annex 375 0 375 0 375 0 0 0 0 0 -375 -375

(13) Improvement of Young People's 
Centres
Witney Young People's Phase 2 250 0 225 895 1,120 0 0 0 0 0 -225 -1,120
Didcot Young People's Centre 300 0 0 300 300 0 0 0 0 0 0 -300
Back on Track Programme 400 0 650 600 1,250 0 0 0 0 0 -650 -1,250

- Kidlington 0 0 0 0 0 0 0 0
- Abingdon 0 0 0 0 250 250 0 250
- Didcot 0 0 0 0 550 550 0 550
Banbury New Futures Centre 0 0 0 50 2,950 3,000 50 3,000
Chipping Norton Young People & 
Adult Learning Centre

0 0 0 25 975 1,000 25 1,000

(14) Children Homes Development

(15) Annual Programmes

CA_DEC1509R05.xls



CA6 Annex 7
Capital Monitoring Report
Children, Young People & Families - Forward Plan
October 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10

Pre 
2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsBudget Expenditure

(16) Specific / Delegated Funding
Targeted Capital - SEN 0 0 300 3,033 3,333 0 18 50 2,700 2,750 -250 -583

Tugwell 126 0 126 0 126 0 0 0 0 0 -126 -126

(17) ICT

Total 5,141 0 4,341 197,146 201,487 0 433 2,390 185,258 187,648 -1,951 -13,839
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CA6 Annex 7

Capital Monitoring Report  
Social & Community Services
October 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10 Pre 2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost Pre 2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 
costs

Variation on 
Current year 

budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Community Services
Libraries

1 Banbury Library & Arts Centre 50 0 50 5,625 5,675 0 0 25 5,760 5,785 -25 110

2 Bicester Library 20 16 20 834 870 16 0 20 834 870 0 0

3 Central Library Refurbishment 69 268 20 159 447 268 8 20 159 447 0 0

4 Chalbury Library 0 0 0 130 130 0 0 0 130 130 0 0

5 Headington Library 196 7 150 63 220 7 1 20 219 246 -130 26

6 Thame Library 1,344 145 1,290 257 1,692 145 257 1,290 257 1,692 0 0
7 Watlington Library 450 130 600 40 770 130 67 550 90 770 -50 0
8 Library Improvement Programme 100 71 100 101 272 71 0 100 101 272 0 0
9 General Library Refurbishment 150 31 90 479 600 31 40 120 502 653 30 53

County Heritage & Arts
10 Abingdon Museum (Contribution) 100 0 0 300 300 0 0 0 300 300 0 0
11 Museums Resource Programme 423 41 100 494 635 41 48 100 494 635 0 0
12 Development Project - SOFO 0 0 15 15 30 0 15 15 15 30 0 0
13 Pegasus Theatre (Contributions) 541 335 540 0 875 335 257 540 0 875 0 0
14 Cogges Manor Farm 65 0 65 185 250 0 0 65 185 250 0 0

3,508 1,044 3,040 8,682 12,766 1,044 693 2,865 9,046 12,955 -175 189

Budget Expenditure Variations

CA_DEC1509R05.xls



CA6 Annex 7

Capital Monitoring Report  
Social & Community Services
October 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10 Pre 2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost Pre 2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 
costs

Variation on 
Current year 

budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

Social Care for Adults
Mental Health

15 Mental Health Projects 177 177 177 177 531 177 125 177 177 531 0 0
Residential

16 Bicester Care Home (Forward 
Funding)

895 1,007 717 0 1,724 1,007 131 717 0 1,724 0 0

17 Homes for Older People - Extra Care 
Housing

250 14 236 650 900 14 0 236 650 900 0 0

18 Homes for Older People - Extra Care 
Housing (Banbury)

0 0 675 675 1,350 0 0 675 675 1,350 0 0

19 Learning Disabilities - Supported 
Living *Prudential Borrowing

480 4 350 846 1,200 4 0 350 846 1,200 0 0

20 OP Care Home Improvements DAAT 0 0 0 107 107 0 0 0 107 107 0 0
Day Centres

21 Abingdon, Resource Centres (Phase 
1-3)

997 208 692 350 1,250 208 199 692 350 1,250 0 0

22 Banbury Day Centre (OP) 50 4 50 946 1,000 4 0 50 946 1,000 0 0

23 Rural Day Centres (OP) 30 81 30 59 170 81 0 30 59 170 0 0
24 Wantage Day Centre (OP & LD) 0 0 0 500 500 0 0 0 500 500 0 0

25 Day Centre (OP) 100 0 100 100 200 0 0 0 200 200 -100 0
26 Day Centres (LD) 100 0 100 100 200 0 2 50 150 200 -50 0

3,079 1,495 3,127 4,510 9,132 1,495 457 2,977 4,660 9,132 -150 0
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CA6 Annex 7

Capital Monitoring Report  
Social & Community Services
October 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10 Pre 2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost Pre 2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 
costs

Variation on 
Current year 

budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

Strategy & Transformation
ICT

27 Supporting People 48 81 48 0 129 81 0 48 0 129 0 0
28 Time to Change 0 2,074 57 0 2,131 2,074 12 57 0 2,131 0 0
29 Adult Social Care - IT Infrastructure 268 0 100 363 463 0 0 100 363 463 0 0
30 New Adult ICT Services System 580 0 50 1,950 2,000 0 33 50 1,950 2,000 0 0
31 Mobile Working Project 50 26 24 50 100 26 3 24 50 100 0 0

946 2,181 279 2,363 4,823 2,181 48 279 2,363 4,823 0 0
Retentions (Including Fees) & 

32 Retentions 201 0 383 80 463 0 94 383 0 383 0 -80

33 Minor Works 202 0 319 50 369 0 105 319 50 369 0 0
34 HOP's Externalisation 0 11,915 100 50 12,065 11,915 -35 75 75 12,065 -25 0

403 11,915 802 180 12,897 11,915 164 777 125 12,817 -25 -80

35 Property Client Fees 10 0 0 0 0 0 0 0 0 0 0

SERVICES 7,946 16,635 7,248 15,735 39,618 16,635 1,362 6,898 16,194 39,727 -350 109
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CA6 Annex 7
Capital Monitoring Report
Environment & Economy
October 2009

Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Transport

Retentions from LTP1 schemes 0 201 0 201 0 10 197 0 197 -4 -4

LTP2
Network Development
Thornhill P & R 15 2,918 15 0 2,933 2,918 -33 26 0 2,944 11 11
A40 Green Road Roundabout 5,396 15 0 5,411 5,396 14 15 0 5,411 0 0
Congestion Monitoring ANPR 794 2 0 796 794 2 2 0 796 0 0
TNR Routeing 62 13 50 0 63 13 1 50 0 63 0 0
Oxford VMS 250 441 200 0 641 441 -1 200 0 641 0 0
Chipping Norton AQMA 290 76 287 0 363 76 29 129 250 455 -158 92

Wallingford AQMA 248 0 248 0 248 0 6 56 9 65 -192 -183
Oxford P & R extensions 277 22 4,282 4,581 277 16 22 4,282 4,581 0 0
Access to Oxford 450 0 0 856 856 0 0 0 656 656 0 -200

TMC Network Improvements 0 72 0 0 72 72 1 103 0 175 103 103

Road Safety 965 0 825 540 1,365 0 503 757 540 1,297 -68 -68

Oxford Transport Strategy
High St (contribution to HM scheme) 229
Summertown 34 1,291 50 0 1,341 1,291 19 50 0 1,341 0 0
Fairfax Rd/Purcell Rd Cycle Link 205 5 0 180 185 5 0 0 180 185 0 0
Highfield Area Traffic Management 116 0 20 96 116 0 0 5 111 116 -15 0
Cycle Improvement schemes 30 0 51 0 51 0 14 33 20 53 -18 2

Expenditure VariationsBudget
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CA6 Annex 7
Capital Monitoring Report
Environment & Economy
October 2009

Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure VariationsBudget

Controlled Parking Zones 376 134 371 0 505 134 79 138 233 505 -233 0

Central AQMA 100 31 53 0 84 31 0 53 0 84 0 0
London Rd corridor - phase 2 554 1,746 600 0 2,346 1,746 522 600 0 2,346 0 0
London Rd corridor - phase 3 520 112 180 1,743 2,035 112 72 180 1,743 2,035 0 0
New Inn Hall Street (West End) 164 128 506 0 634 128 437 446 0 574 -60 -60

Speedwell Street/St Aldate’s (West 
End)

85 41 0 126 85 40 121 0 206 80 80

Transform Oxford 0 0 678 678 0 0 0 678 678 0 0
Queens Street 825 9 985 0 994 9 744 985 0 994 0 0
Frideswide Square (West End) 135 64 136 1,100 1,300 64 2 136 1,100 1,300 0 0

Towns Programme
Abingdon
Abingdon Town Centre 540 2,491 540 150 3,181 2,491 32 540 150 3,181 0 0
Abingdon secondary cycle routes 3 35 0 38 3 0 35 0 38 0 0
Marcham Rd Ph 2 185 95 185 0 280 95 4 210 0 305 25 25
Banbury
Western Corridor 261 1 0 262 261 2 1 0 262 0 0
Merton Street One way scheme 0 41 0 41 0 5 41 0 41 0 0
Hanwell Fields Mineral Railway 0 0 150 150 0 0 0 150 150 0 0
Henley
Town Centre 134 1,164 280 0 1,444 1,164 179 280 0 1,444 0 0
Witney
Cogges Link Road 1,033 1,541 650 15,613 17,804 1,541 399 650 15,613 17,804 0 0
Woodgreen/West End Ped Cycle 
Route

25 85 0 110 25 1 90 0 115 5 5

Downs Road 43 43 43 23 9 0 52 9 9
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CA6 Annex 7
Capital Monitoring Report
Environment & Economy
October 2009

Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure VariationsBudget

Bicester
Bicester central area improvement 0 0 750 750 0 0 0 1,000 1,000 0 250

Roman Road 0 0 0 2 48 50 2 50
Wantage/Grove
Limborough Road 0 0 0 0 45 45 0 45
Carterton 2
NE Carterton Cycle Links 34 19 0 53 34 5 5 0 39 -14 -14
Carterton B4477 upgrade 2 23 0 25 2 2 23 0 25 0 0
Other Towns -20
Ambrosden pedestrian refuge 36 3 0 39 36 3 3 0 39 0 0
Sutton Courtney Footpath 0 0 0 15 0 15 15 15

Public Transport
Yarnton-Pear Tree Bus Priority 33
Premium Routes upgrade 421 0 421 304 725 0 46 429 296 725 8 0
Iffley Rd donnington bridge jn 1 222 0 223 1 125 226 0 227 4 4
Public Transport Information Project 288 671 288 232 1,191 671 226 288 232 1,191 0 0
Rail Station Development 176 0 125 134 259 0 71 125 134 259 0 0
Didcot Station Forecourt 3,943 943 536 4,150 5,629 943 181 536 4,150 5,629 0 0

Smarter Choices (BWTS) 850 0 787 400 1,187 0 255 751 455 1,206 -36 19

Salaries 638 0 638 651 1,289 0 0 632 635 1,267 -6 -22

Abbey Centre (Abingdon Depot) 100

Integrated Transport FP 0 0 20,158 20,158 0 0 0 20,158 20,158 0 0

Preparation Pool 0 0 900 900 0 0 0 900 900 0 0

TOTAL ITS 13,909 20,902 9,737 53,067 83,706 20,902 4,018 9,195 53,768 83,865 -542 159
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CA6 Annex 7
Capital Monitoring Report
Environment & Economy
October 2009

Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure VariationsBudget

Structural Maintenance 12,497 -8
Carriageways 0 2,030 7,424 9,454 0 971 1,746 7,424 9,170 -284 -284
Footways 0 2,140 6,900 9,040 0 1,461 2,255 6,900 9,155 115 115
Surface Treatments 0 3,061 13,747 16,808 0 2,363 3,202 13,747 16,949 141 141
Structural Patching 0 281 2,179 2,460 0 51 368 2,179 2,547 87 87
Bridges 0 2,360 15,480 17,840 0 549 2,172 15,620 17,792 -188 -48

Drainage 0 806 2,650 3,456 0 441 806 2,650 3,456 0 0
St Lighting Column replacement 0 1,028 0 1,028 0 238 550 0 550 -478 -478

Cumnor Hill 418 411 0 829 418 233 350 0 768 -61 -61
A420 Lower Bourton Junction 0 620 0 620 0 493 620 0 620 0 0
A420 (Headington - M40) 0 0 935 935 0 0 100 835 935 100 0
St Aldates Phase 2 873 100 0 973 873 84 100 0 973 0 0
High Street Phase 3 377 1,666 384 2,427 377 510 1,878 384 2,639 212 212

Principle Roads 0 20 4,947 4,967 0 19 143 5,047 5,190 123 223

Other HQ Items 0 905 0 905 0 117 420 0 420 -485 -485

Capital funding of capitalisable HM 0 650 0 650 0 0 850 0 850 200 200

TOTAL STRUCTURAL 
MAINTENANCE

12,497 1,668 16,078 54,646 72,392 1,668 7,522 15,560 54,786 72,014 -518 -378

TOTAL E&E (TRANSPORT) 26,406 22,570 25,815 107,713 156,098 22,570 11,540 24,755 108,554 155,879 -1,060 -219
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CA6 Annex 7

Capital Monitoring Report
Environment & Economy
October 2009

Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Property Services

Environmental advice/consultancy 11 9 0 20 11 0 9 0 20 0 0

Carbon Management
Energy Conservation (Prudentially funde 200 341 150 1,033 1,524 341 95 150 1,033 1,524 0 0
Street Lighting (Prudentially funded) 300 226 0 0 226 226 13 0 0 226 0 0
SALIX 291 309 0 600 291 139 323 0 614 14 14
Energy Bus 0 101 0 101 0 80 105 0 105 4 4
Automated Monitoring & Targeting 61 56 0 117 61 68 56 0 117 0 0
Bulk Fuel Storage 0 17 0 17 0 0 0 0 0 -17 -17
Carbon Management Fund 100 0 0 147 147 0 0 0 160 160 0 13

BOP
Southern Area Offices 269 0 0 269 269 1 0 0 269 0 0
Storage 225 0 0 225 225 0 0 0 225 0 0
Banbury Office 3,108 2,796 3,213 0 6,009 2,796 1,531 3,278 0 6,074 65 65
County Hall 1,526 1,463 1,208 0 2,671 1,463 952 1,318 0 2,781 110 110

East Oxford Office - Knights Court 742 85 0 827 742 61 84 0 826 -1 -1
Oxford Options 1,091 85 750 115 950 85 47 826 39 950 76 0
Oxford Options - Laundry 0 9 148 0 157 9 85 148 0 157 0 0
Youth Offending Service 150 0 150 0 150 0 0 0 150 150 -150 0

Trading Standards 0 480 0 480 0 0 480 0 480 0 0
Macclesfield House ICT node 0 0 500 500 0 0 0 500 500 0 0
BOP Capital Revenue Switch 233 0 907 280 1,187 0 0 795 280 1,075 -112 -112

BOP Contingency 0 0 437 437 0 0 0 375 375 0 -62

Contributions to Chipping Norton Town 
Partnership Programme

120 0 120 206 326 0 0 120 206 326 0 0

Oxford Castle Education Centre 66 0 66 0 66 0 0 0 0 0 -66 -66
Redbridge Hollow - Fly Tipped Waste 1,170 12 1,168 0 1,180 12 2 427 741 1,180 -741 0

Budget Expenditure Variations
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CA6 Annex 7

Capital Monitoring Report
Environment & Economy
October 2009

Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

Relocation of Countryside Services 500 2 358 0 360 2 3 358 0 360 0 0
Bampton Community Facility 0 0 0 0 0 0 20 888 908 20 908

Annual Programmes
Backlog Maintenance (Prudentially funde 4,653 17,352 5,656 1,992 25,000 17,352 2,803 5,656 1,992 25,000 0 0
Minor Works 500 0 613 1,490 2,103 0 99 568 1,490 2,058 -45 -45

Health & Safety (Non-Schools) 28 0 28 0 28 0 0 28 0 28 0 0

Contingency - staff delivery 50 0 50 100 150 0 0 50 100 150 0 0

Opportunity Purchase Fund 0 0 343 343 0 0 0 343 343 0 0

Whole Life Value Pool-Budget Provision 100 0 100 400 500 0 0 0 500 500 -100 0

Sub-Total Property Services 13,895 23,885 15,742 7,043 46,670 23,885 5,979 14,799 8,797 47,481 -943 811

Waste Management
Oakley Wood WRC Redevelopment 500 71 679 0 750 71 674 679 0 750 0 0
Redbridge WRC 1,000 4 56 940 1,000 4 0 56 940 1,000 0 0
Kidlington WRC 625 15 610 625 0 0 15 610 625 0 0
Alkerton WRC 750 0 750 750 0 0 0 750 750 0 0
Stanford in the Vale WRC 350 0 350 350 0 0 0 350 350 0 0

Oxford Waste Partnership PRG 
allocation

0 174 364 538 0 0 174 364 538 0 0

Sub-Total Waste Management 3,225 75 924 3,014 4,013 75 674 924 3,014 4,013 0 0

Total E&E Other 17,120 23,960 16,666 10,057 50,683 23,960 6,653 15,723 11,811 51,494 -943 811

CA_DEC1509R05.xls



CA6 Annex 7

Capital Monitoring Report
Community Safety & Shared Services
October 2009

Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Fire & Rescue Service
Banbury Fire Station - New Dimension 20 61 1 0 62 61 1 0 62 0 0
Radio Replacement Scheme 144 6 0 150 144 7 6 0 150 0 0
Critical Works - HQ Power Supply 59 50 0 50 50 0 0 50 0 0
Critical Works - W.C/Shower Facilities 61 61 61 0 61 0 0
Minor Works - Day Crewing Houses 
Flood Defence Works

0 30 0 30 0 1 30 0 30 0 0

Minor Works - Slade incident Command 
Suite

32 32 32 0 32 0 0

Bicester Fire Station Upgrade 35 26 159 250 435 26 200 209 435 41 0
Bicester Fire Station 0 0 0 0 0 0 0 0 0 0
Wallingford Fire Station 10 12 10 2,378 2,400 12 10 2,378 2,400 0 0
Thame Fire Station 50 0 50 2,250 2,300 0 50 2,250 2,300 0 0

Gypsy & Traveller Sites
Redbridge Hollow Additional Pitch 0 126 0 126 0 126 0 126 0 0

Redbridge Hollow Traveller Site 
Refurbishment of Amenity Units

69 0 69 0 69 0 69 0 69 0 0

Safer Stronger Communities
Safer Stronger Communities Grant 201 201 0 402 201 101 201 0 402 0 0

Shared Services - Food With Thought
School Kitchen & Dining Improvements 0 0 0 0 0 211 300 200 500 300 500

TOTAL COMMUNITY SAFETY & 
SHARED SERVICES

243 494 745 4,878 6,117 494 320 1,086 5,037 6,617 341 500

Budget Expenditure Variations
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CA6 Annex 7
Capital Monitoring Report
Corporate Core
October 2009

Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

ICT Hardware & Software 1000 1,000 3,000 4,000 0 1,000 3,000 4,000 0 0

TOTAL CORPORATE CORE 1,000 0 1,000 3,000 4,000 0 0 1,000 3,000 4,000 0 0

Budget Expenditure Variations
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CA6 Annex 7

Capital Monitoring Report
Grant Applications
October 2009

Ref. Scheme/Programme Area Status Description Amount Year 
£000

Children, Young People & Families
(1) Building Schools for the Future - 4 schools 1 Included within a group of Authorities to develop a Strategy for Change 

(July 2010) and Readiness to Delivery. Outline business case by Dec 
2010. 

80,000 2013/14 onwards

King Alfred's consolidation, possible contribution from sale of asset. 9,000 2013/14 onwards

(2) Bicester 1 LSC application 3,000 2010/11 & 2011/12
(3) Performance Reward Grant 3 Individual Service Target Areas 525
(4) Chipping Norton Young People & Adult Centre 1 Chipping Norton Town Council 200

Sub-Total CYP&F 92,725

Social & Community Services
(5) Banbury - Adult Learning Centre 1 Bid - expression of interest Jan 09 350 2009/10
(6) Oxfordshire Record Office 1 Archieve Storage for Oxfordshire Primary Care Trusts 180 2010/11

Sub-Total Community Safety 530

Environmental & Economy
(7) Highways Maintenance 1 Allocation to be made to two county's from each region. tbc 2009/10
(8) Access to Oxford - Improvements to Oxford Rail 

Station
1 Indicative allocation by Regional Transport Board. Business case to be 

submitted Oct/Nov 2009.
6,000 2010/11

(9) Access to Oxford - Remaining Elements 1 Indicative allocation by Regional Transport Board. Business cases for 
individual projects to be submitted.

56,000 £20m 2013/14
£20m 2014/15
£16m 2015/16

(10) Performance Reward Grant 3 Key Workers Loans 626
(11) Hanwell Mineral Railway 1 Match funding from Sustrans towards increase in project scope. 150 2010/11

Sub-Total Environmental & Economy 62,776

Community Safety
(12) 1 Bid resubmitted June 09. 368 2009/10-2010/11

Total project cost is £565k. 25% (£141k) revenue match funding and 
£56k grant funding carried forward from previous project.

(13) Redbridge Hollow Travellers Site - 8 additional 
pitches

1 Bid submitted June 09. 1,163 2009/10-2010/11

(14) Safer Stronger Communities Fund 1 Indicative allocation. 201 2010/11

Sub-Total Community Safety 1,732

Total 157,763

Key:
1 Grant bids waiting approval from funding authorities
2 Secured new resources waiting programme of work approval
3 Funding to be allocated against viable projects

Redbridge Hollow Travellers Site - extension of 
amenity blocks
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