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Capital Monitoring Report
Consolidation
July 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2007/08

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on 

Current 
year 

budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

CYP&F Main Programme 32,954 12,534 35,357 57,778 93,135 12,556 5,838 35,251 59,613 94,864 -106 1,729
CYP&F Forward Plan 6,941 0 6,141 199,220 205,361 0 226 5,016 198,682 203,698 -1,125 -1,663
Sub-total CYP&F 39,895 12,534 41,498 256,998 298,496 12,556 6,064 40,267 258,295 298,562 -1,231 66

Social & Community Services 7,946 16,906 8,934 13,856 22,790 16,906 478 7,832 14,958 22,790 -1,102 0
Environment & Economy 41,491 46,415 46,930 112,502 159,432 46,415 5,726 42,660 117,758 160,418 -4,270 986
Community Safety 243 350 734 4,878 5,612 350 54 734 4,878 5,612 0 0
Corporate Core 1,000 0 1,000 3,000 4,000 0 0 1,000 3,000 4,000 0 0
TOTAL 90,575 76,205 99,096 391,234 490,330 76,227 12,322 92,493 398,889 491,382 -6,603 1,052

CYP&F Schools Capital 1,392 0 1,742 2,465 4,207 0 0 1,742 2,465 4,207 0 0
Devolved Formula Fund 9,867 0 9,564 48,256 57,820 0 0 9,564 48,256 57,820 0 0
Earmarked Reserve Allocations  
(including Disbursments)

286 0 286 693 979 0 0 286 693 979 0 0

102,120 76,205 110,688 442,648 553,336 76,227 12,322 104,085 450,303 554,388 -6,603 1,052

NOTE: the scheme totals represent the value of schemes from 2009/10.

Budget Expenditure Variations
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Capital Monitoring Report
Children, Young People & Families - Main
July 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Primary Capital Programme
1 Combe - Hall & Classrooms 350 934 241 0 1,175 934 129 241 0 1,175 0 0
2 Charlton-on-Otmoor - Repl of 

Temporary Classrooms
400 23 400 782 1,205 23 35 400 782 1,205 0 0

3 Thame, Barley Hill - Repl of 
Temporary Classrooms

300 37 300 1,213 1,550 37 34 300 1,213 1,550 0 0

4 Marcham (Phase 2) - Classrooms 350 0 344 0 344 0 100 344 0 344 0 0

Secondary Capital Programme

5 Wantage, Fitzwaryn - Phase 1 1,725 472 1,756 0 2,228 472 671 1,756 0 2,228 0 0
6 Woodstock, Marlborough - Science 

& Repl Temporary Buildings
2,978 220 2,820 275 3,315 220 -30 2,300 795 3,315 -520 0

7 Witney, Wood Green - Changing 
Rooms

0 135 237 0 372 135 144 237 0 372 0 0

8 Oxford Academy Project 12,700 705 12,700 19,945 33,350 705 3,987 12,700 19,945 33,350 0 0
9 Oxford Academy Project - 

Environmental Works
0 146 0 0 146 146 0 0 0 146 0 0

Provision of School Places
10 Banbury, Hanwell Fields - 

Extensions
643 1,355 722 0 2,077 1,355 242 722 0 2,077 0 0

11 Witney, Tower Hill - Extensions 569 104 565 0 669 104 208 565 0 669 0 0
12 Cutteslowe - Foundation Stage 

Classroom
0 0 0 0 0 0 4 250 0 250 250 250

13 Witney, Henry Box - Music 0 0 0 0 0 22 46 780 564 1,366 780 1,366

Budget Expenditure Variations
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Capital Monitoring Report
Children, Young People & Families - Main
July 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Budget Expenditure Variations

Children's & Family Centres
14 Flexibility of Childcare 08/09 - 10/11 2,900 117 2,900 4,755 7,772 117 324 2,200 5,455 7,772 -700 0

15 Children Centres 08/09 - 10/11 
Phase 3

1,000 23 560 5,818 6,401 23 42 560 5,818 6,401 0 0

16 North East Abingdon - Children 
Centre

0 0 440 0 440 0 43 440 0 440 0 0

17 Children's Centres & Extended 
Schools 06/07 - 07/08

70 3,158 172 1,675 5,005 3,158 -167 172 1,675 5,005 0 0

Improvements to Youth People's 
Centres

18 Faringdon Young People's Centre 0 105 120 0 225 105 -4 120 0 225 0 0
19 Wallingford Young People's Centre 190 22 198 1,000 1,220 22 0 198 1,000 1,220 0 0

20 Witney Young People's Centre 
(Phase 1)

145 92 128 0 220 92 8 8 120 220 -120 0

21 Berinsfield Young People's Centre 175 6 175 69 250 6 15 244 0 250 69 0
22 Chill Out / Youth Capital Fund 399 528 470 399 1,397 528 176 470 399 1,397 0 0

Children Homes Development
23 Thornbury House Children's Home - 

Repl of building
750 31 615 808 1,454 31 8 615 808 1,454 0 0

Annual Programmes
24 Schools Access Initiative 1,042 825 942 4,568 6,335 825 21 942 4,568 6,335 0 0
25 Health & Safety - CYP&F 285 331 119 1,265 1,715 331 40 119 1,265 1,715 0 0
26 Kilvrough Manor 0 74 241 0 315 74 197 241 0 315 0 0
27 Health & Safety - Corporate 554 270 400 1,600 2,270 270 0 400 1,600 2,270 0 0
28 Temporary Classrooms - Relocation 

& Removal
500 302 798 2,400 3,500 302 219 798 2,400 3,500 0 0
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Capital Monitoring Report
Children, Young People & Families - Main
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Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Budget Expenditure Variations

Other Schemes / Programmes
29 Small Projects 1,146 0 2,187 2,569 4,756 0 28 2,322 2,569 4,891 135 135
30 Minor Works 165 150 181 0 331 150 87 181 0 331 0 0
31 Loans to Foster/Adoptive Parents 150 158 150 592 900 158 0 150 592 900 0 0
32 Special Schools (16-19) 0 567 0 0 567 567 2 0 0 567 0 0
33 14 - 19 Rural Areas 0 0 370 730 1,100 0 0 370 730 1,100 0 0
34 14-19 Diploma 415 0 415 2,285 2,700 0 305 415 2,285 2,700 0 0

ICT
35 Harnessing Technology Grant 1,283 944 1,283 1,225 3,452 944 0 1,283 1,225 3,452 0 0

36 Home Access for Targeted Groups 0 0 213 0 213 0 0 213 0 213 0 0

Retentions & Oxford City School 
Reorganisation

37 Retentions 506 0 1,237 205 1,442 0 -1,029 1,237 205 1,442 0 0
38 Oxford City Schools Reorganisation 0 0 58 0 58 0 -47 58 0 58 0 0

Sub-Total CYP&F 31,690 11,834 34,457 54,178 100,469 11,856 5,838 34,351 56,013 102,220 -106 1,751

School Capital
39 Devolved Formula 9,867 0 9,564 48,256 57,820 0 0 9,564 48,256 57,820 0 0

40 Harnessing Technology Grant 1,392 0 1,392 2,465 3,857 0 0 1,392 2,465 3,857 0 0
41 Specialist Sports College 0 0 350 0 350 0 0 350 0 350 0 0

Sub-Total Schools 11,259 0 11,306 50,721 62,027 0 0 11,306 50,721 62,027 0 0
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Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Budget Expenditure Variations

Capital Adjustments & Funding 
Provisions

42 Efficiency Savings 300 140 300 1,200 1,640 140 0 300 1,200 1,640 0 0
43 Property Client Fee 640 560 600 2,400 3,560 560 0 600 2,400 3,560 0 0
44 Fees 324 0 0 0 0 0 0 0 0 0 0 0

Sub-Total Other 1,264 700 900 3,600 5,200 700 0 900 3,600 5,200 0 0

Total 44,213 12,534 46,663 108,499 167,696 12,556 5,838 46,557 110,334 169,447 -106 1,751
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Capital Monitoring Report
Children, Young People & Families - Forward Plan
July 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

(1) Primary Capital Programme
Bayards 300 0 300 7,900 8,200 0 12 300 7,900 8,200 0 0
Primary School Review 0 0 0 45,746 45,746 0 0 0 45,746 45,746 0 0
- Wood Farm 32
- Rose Hill
- St Andrew's, Chinnor
Primary Replacement of Temps 0 0 0 2,850 2,850 0 0 0 0 0 0 -2,850
- The Grange 0 1,500 1,500 0 1,500
- Great Milton 0 25 575 600 25 600
- Tackley 0 10 250 500 750 250 750
- Mill Lane
- Cumnor
- Garsington

Eynsham 100 0 0 400 400 0 0 0 400 400 0 0
Launton 900 0 250 550 800 0 0 250 550 800 0 0
Peppard 200 0 200 400 600 0 0 100 500 600 -100 0
Harwell  350 0 50 800 850 0 0 50 800 850 0 0

(2) Secondary Capital Programme

Burford - Repl of temps 350 0 200 2,300 2,500 0 14 200 2,300 2,500 0 0
Faringdon Community College 0 0 0 1,500 1,500 0 0 0 1,500 1,500 0 0
Chipping Norton - Science 1,200 0 1,000 3,500 4,500 0 72 1,000 3,500 4,500 0 0
Warriner 0 0 0 250 250 0 0 0 250 250 0 0

Secondary Schools Modernisation 0 0 0 1,500 1,500 0 0 0 1,500 1,500 0 0

- Bartholomew
- Henry Box

VariationsBudget Expenditure
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Capital Monitoring Report
Children, Young People & Families - Forward Plan
July 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsBudget Expenditure

 Special Schools Modernisation 0 0 200 1,150 1,350 0 0 200 1,150 1,350 0 0
- Northern House
- Woodeaton Manor
Lord Williams - Autism Unit 50 0 50 1,370 1,420 0 0 50 1,370 1,420 0 0
Frank Wise 40 0 40 0 40 0 0 40 0 40 0 0
Fitzwaryn Phase 2 600 0 600 1,850 2,450 0 0 200 2,250 2,450 -400 0

Food Technology 100 0 0 900 900 0 0 0 900 900 0 0

Secondary Modernisation 0 0 0 4,748 4,748 0 0 0 4,748 4,748 0 0

(3) Provision of School Places
Didcot, Great Western Park - 
Primary No.1

0 0 0 6,250 6,250 0 0 0 6,250 6,250 0 0

Didcot, Great Western Park - 
Primary No.2

0 0 0 6,250 6,250 0 0 0 6,250 6,250 0 0

Didcot, Great Western Park - 
Secondary (Phase 1)

0 0 0 20,800 20,800 0 0 0 20,800 20,800 0 0

Didcot, Ladygrove (New Primary) - 
7 classroom

0 0 0 3,000 3,000 0 0 0 3,000 3,000 0 0

Witney, Henry Box - Music 600 0 600 900 1,500 0 0 0 0 0 -600 -1,500
Carterton Community College - 
Hall

350 0 50 300 350 0 0 50 300 350 0 0

Bodicote, Bankside - 10 classroom 0 0 0 4,000 4,000 0 0 0 4,000 4,000 0 0

Bicester, Gavray Drive - 7 
classroom

0 0 0 4,000 4,000 0 0 0 4,000 4,000 0 0

Bicester - Secondary P1 (incl 
existing schools)

0 0 0 11,000 11,000 0 0 0 11,000 11,000 0 0

Bicester - Secondary P2 (including 
existing schools)

0 0 0 11,000 11,000 0 0 0 11,000 11,000 0 0

Bicester, South West - 14 
Classroom

0 0 0 6,250 6,250 0 0 0 6,250 6,250 0 0

Upper Heyford 0 0 0 6,250 6,250 0 0 0 6,250 6,250 0 0
Wantage / Grove - Secondary 
(option c)

0 0 0 14,000 14,000 0 0 0 14,000 14,000 0 0
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Capital Monitoring Report
Children, Young People & Families - Forward Plan
July 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsBudget Expenditure

Existing demographic pupil 
provision

0 0 250 3,191 3,441 0 0 0 1,453 1,453 -250 -1,988

- The Cherwell
Primary Areas
- Oxford
Cutteslowe
St Nicholas 0 250 500 750 250 750
SS Philip & James 0 75 75 0 75
- Henley
- Faringdon
- Wantage
- Wallingford
Secondary
- Bicester, Cooper 200 0 200 2,800 3,000 200 3,800 4,000 0 1,000
- Wheatley Park (Hall)
- Cherwell (Hall)

(4) Risk / Contingency
- General Programme 0 0 0 2,282 2,282 0 0 0 2,282 2,282 0 0
- Early Years Development Fund 0 0 0 1,500 1,500 0 0 0 1,500 1,500 0 0

(5) Children's & Family Centres

(6) Early Years Development 
Funding

(7) Halls & Kitchens
Hornton - Hall 0 0 0 750 750 0 0 0 750 750 0 0
Windmill - Hall 150 0 150 0 150 0 0 150 0 150 0 0

(8) Special Education Needs

(9) Locally Co-ordinated Voluntary 
Aided Programme
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Capital Monitoring Report
Children, Young People & Families - Forward Plan
July 2009

Ref Scheme

Budget (as 
per February 

capital 
programme) 

2009/10
Pre 

2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10 Post 2009/10
Total Revised 
scheme costs

Variation 
on Current 

year 
budget

Total Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

VariationsBudget Expenditure

(10) Risk Management Programme

(11) Opportunity Development
King Alfred's - Consolidation 0 0 0 12,000 12,000 0 0 0 12,000 12,000 0 0
Larkmead - AWP & Sports 
Facilities

0 0 0 600 600 0 0 0 600 600 0 0

(12) Outdoor Education Service
Woodlands - NOF - Refurb Annex 375 0 375 0 375 0 0 375 0 375 0 0

(13) Improvement of Young People's 
Centre's
Witney Young People's Phase 2 250 0 250 750 1,000 0 0 250 750 1,000 0 0
Didcot Young People's Centre 300 0 300 0 300 0 0 0 300 300 -300 0
Back on Track Programme 400 0 650 600 1,250 0 56 650 600 1,250 0 0

(14) Children Homes Development

(15) Annual Programmes

(16) Specific / Delegated Funding
Targeted Capital - SEN 0 0 300 3,033 3,333 0 30 300 3,033 3,333 0 0

Tugwell 126 0 126 0 126 0 0 126 0 126 0 0

(17) ICT

Total 6,941 0 6,141 199,220 205,361 0 226 5,016 198,682 203,698 -1,125 -1,663
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Capital Monitoring Report  
Social & Community Services
July 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10 Pre 2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost Pre 2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation on 
Current year 

budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Community Services
Libraries

1 Banbury Library & Arts Centre 50 0 50 5,625 5,675 0 0 50 5,625 5,675 0 0

2 Bicester Library 20 16 20 834 870 16 0 20 834 870 0 0
3 Central Library Refurbishment 69 268 20 159 447 268 8 20 159 447 0 0

4 Chalbury Library 0 0 0 130 130 0 0 0 130 130 0 0
5 Headington Library 196 7 200 0 207 7 0 200 0 207 0 0

6 Thame Library 1,344 145 1,390 157 1,692 145 58 1,290 257 1,692 -100 0
7 Watlington Library 450 130 430 210 770 130 0 600 40 770 170 0
8 Library Improvement Programme 100 71 100 101 272 71 0 100 101 272 0 0
9 General Library Refurbishment 150 31 150 419 600 31 15 150 419 600 0 0

County Heritage & Arts
10 Abingdon Town Council 100 0 100 200 300 0 0 100 200 300 0 0
11 Museums Resource Centre 0 40 0 52 92 40 0 0 0 40 0 -52
12 Museums Resource Programme 423 41 423 119 583 41 13 329 265 635 -94 52

13 Pegasus Theatre (Contributions) 541 335 540 0 875 335 82 540 0 875 0 0
14 Cogges Manor Farm 65 0 65 185 250 0 0 65 185 250 0 0

3,508 1,084 3,488 8,191 12,763 1,084 176 3,464 8,215 12,763 -24 0
Social Care for Adults
Mental Health

15 Mental Health Projects 177 177 177 177 531 177 125 177 177 531 0 0
Residential

16 Bicester Care Home (Forward 895 1,007 717 0 1,724 1,007 31 717 0 1,724 0 0

Expenditure VariationsBudget
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Capital Monitoring Report  
Social & Community Services
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Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10 Pre 2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost Pre 2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation on 
Current year 

budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure VariationsBudget

17 Homes for Older People - Extra Care 
Housing

250 14 236 650 900 14 0 236 650 900 0 0

18 Homes for Older People - Extra Care 
Housing

0 0 675 675 1,350 0 0 675 675 1,350 0 0

19 Learning Disabilities - Supported 
Living *Prudential Borrowing

480 4 480 716 1,200 4 0 480 716 1,200 0 0

20 OP Care Home Improvements DAAT 0 0 0 107 107 0 0 0 107 107 0 0
Day Centres

21 Abingdon, Resource Centres 997 208 1,042 0 1,250 208 18 692 350 1,250 -350 0

22 Banbury Day Centre (OP) 50 4 50 946 1,000 4 0 50 946 1,000 0 0
23 Rural Day Centres (OP) 30 81 30 59 170 81 0 30 59 170 0 0
24 Wantage Day Centre (OP) 0 0 0 500 500 0 0 0 500 500 0 0
25 Day Centre (OP) 100 0 100 100 200 0 0 100 100 200 0 0
26 Day Centres (LD) 100 0 100 100 200 0 0 100 100 200 0 0

3,079 1,495 3,607 4,030 9,132 1,495 174 3,257 4,380 9,132 -350 0
Strategy & Transformation
ICT

27 Supporting People 48 81 48 0 129 81 0 48 0 129 0 0
28 Time to Change 0 2,074 57 0 2,131 2,074 12 57 0 2,131 0 0
29 Adult Social Care - IT Infrastructure 268 0 298 165 463 0 0 100 363 463 -198 0
30 New Adult ICT Services System 580 0 580 1,420 2,000 0 0 50 1,950 2,000 -530 0
31 Mobile Working Project 50 26 74 0 100 26 3 74 0 100 0 0

946 2,181 1,057 1,585 4,823 2,181 15 329 2,313 4,823 -728 0
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Capital Monitoring Report  
Social & Community Services
July 2009

Ref Scheme

Budget (as 
per 

February 
capital 

programme) 
2009/10 Pre 2009/10

Current Year 
Estimate (as 

per  latest 
capital 

programme) 
2009/10

Post 
2009/10

Original 
Total 

scheme 
cost Pre 2009/10

Actual 
expenditure 

to date 
2009/10

Projected 
expenditure 
to year end 

2009/10
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation on 
Current year 

budget

Total 
Scheme 
variation

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure VariationsBudget

Retentions & Minor Works
32 Retentions 201 0 463 0 463 0 35 463 0 463 0 0
33 Minor Works 202 231 319 50 600 231 78 319 50 600 0 0
34 HOP's Externalisation 0 11,915 0 0 11,915 11,915 0 0 0 11,915 0 0

403 12,146 782 50 12,978 12,146 113 782 50 12,978 0 0

35 Property Client Fees 10 0 0 0 0 0 0 0 0 0 0

SERVICES 7,946 16,906 8,934 13,856 39,696 16,906 478 7,832 14,958 39,696 -1,102 0
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Capital Monitoring Report
Environment & Economy - Transport
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Transport

Retentions from LTP1 schemes 0 202 0 202 0 0 201 0 201 -1 -1

LTP2
Network Development
Thornhill P & R 15 2,918 15 0 2,933 2,918 -33 15 0 2,933 0 0
A40 Green Road Roundabout 5,396 14 0 5,410 5,396 14 15 0 5,411 1 1
Congestion Monitoring ANPR 794 2 0 796 794 2 2 0 796 0 0
TNR Routeing 62 13 62 0 75 13 1 50 0 63 -12 -12
Oxford VMS 250 441 200 0 641 441 -69 200 0 641 0 0
Chipping Norton AQMA 290 76 287 0 363 76 5 287 0 363 0 0
Wallingford AQMA 248 0 248 0 248 0 2 248 0 248 0 0
Oxford P & R extensions 277 1 4,282 4,560 277 6 22 4,282 4,581 21 21
Access to Oxford 450 0 450 856 1,306 0 0 450 856 1,306 0 0

Road Safety 965 0 886 640 1,526 0 305 886 540 1,426 0 -100

Oxford Transport Strategy
High St (contribution to HM scheme) 229
Summertown 34 1,291 45 0 1,336 1,291 19 50 0 1,341 5 5
Fairfax Rd/Purcell Rd Cycle Link 205 5 180 0 185 5 0 0 180 185 -180 0

Highfield Area Traffic Management 116 0 116 0 116 0 0 2 114 116 -114 0

Cycle Improvement schemes 30 0 92 0 92 0 1 30 62 92 -62 0

Controlled Parking Zones 376 134 309 0 443 134 14 371 0 505 62 62
Central AQMA 100 31 53 0 84 31 0 53 0 84 0 0
London Rd corridor - phase 2 554 1,746 600 0 2,346 1,746 480 600 0 2,346 0 0

ExpenditureBudget Variations
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

ExpenditureBudget Variations

London Rd corridor - phase 3 520 112 520 1,013 1,645 112 10 180 1,743 2,035 -340 390

New Inn Hall Street (West End) 164 128 481 0 609 128 312 506 0 634 25 25

Frideswide Square (West End) 135 64 136 1,100 1,300 64 0 136 1,100 1,300 0 0
Speedwell Street/St Aldate’s (West 
End)

85 41 0 126 85 40 41 0 126 0 0

Transform Oxford 0 0 678 678 0 0 0 678 678 0 0
Queens Street 825 9 985 0 994 9 249 985 0 994 0 0

Towns Programme
Abingdon
Abingdon Town Centre 540 2,491 540 150 3,181 2,491 -25 540 150 3,181 0 0
Abingdon secondary cycle routes 3 35 0 38 3 0 35 0 38 0 0
Marcham Rd Ph 2 185 95 185 0 280 95 -7 185 0 280 0 0
Banbury
Western Corridor 261 1 0 262 261 0 1 0 262 0 0
Merton Street One way scheme 0 30 0 30 0 2 41 0 41 11 11
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

ExpenditureBudget Variations

Hanwell Fields Mineral Railway 0 125 0 125 0 0 0 150 150 -125 25

Henley
 Town Centre 134 1,164 280 0 1,444 1,164 32 280 0 1,444 0 0
Witney
Cogges Link Road 1,033 1,541 1,056 14,813 17,410 1,541 46 650 15,613 17,804 -406 394

Woodgreen/West End Ped Cycle Route 25 85 0 110 25 1 85 0 110 0 0

Bicester
Bicester central area improvement 0 0 750 750 0 0 0 750 750 0 0
Other Towns
NE Carterton Cycle Links 34 19 0 53 34 0 19 0 53 0 0
Carterton B4477 upgrade 2 28 0 30 2 0 23 0 25 -5 -5
Ambrosden pedestrian refuge 36 3 0 39 36 1 3 0 39 0 0

Public Transport
Yarnton-Pear Tree Bus Priority 33
Premium Routes upgrade 421 0 428 304 732 0 36 423 304 727 -5 -5
Iffley Rd donnington bridge jn 1 215 0 216 1 43 222 0 223 7 7
Public Transport Information Project 288 671 288 232 1,191 671 66 288 232 1,191 0 0
Rail Station Development 176 0 125 134 259 0 11 186 134 320 61 61
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

ExpenditureBudget Variations

Didcot Station Forecourt 3,943 943 3,617 820 5,380 943 26 536 4,150 5,629 -3,081 249

Smarter Choices (BWTS) 850 0 768 400 1,168 0 76 768 400 1,168 0 0

Salaries 638 0 638 651 1,289 0 0 638 651 1,289 0 0

Abbey Centre (Abingdon Depot) 100

Integrated Transport FP 0 0 20,158 20,158 0 0 0 20,158 20,158 0 0

Preparation Pool 0 0 900 900 0 0 0 900 900 0 0

TOTAL ITS 13,909 20,787 14,391 47,881 83,059 20,787 1,666 10,253 53,147 84,187 -4,138 1,128

Structural Maintenance 12,497
Carriageways 0 2,080 7,424 9,504 0 163 1,858 7,424 9,282 -222 -222
Footways 0 2,100 6,900 9,000 0 713 2,121 6,900 9,021 21 21
Surface Dressing 0 3,061 13,747 16,808 0 849 3,103 13,747 16,850 42 42
Structural Patching 0 281 2,179 2,460 0 51 281 2,179 2,460 0 0
Bridges 0 2,800 15,480 18,280 0 -28 2,800 15,480 18,280 0 0
Drainage 0 893 2,650 3,543 0 208 768 2,650 3,418 -125 -125
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

ExpenditureBudget Variations

St Lighting Column replacement 0 1,028 0 1,028 0 101 1,028 0 1,028 0 0
Cumnor Hill 418 450 0 868 418 15 350 0 768 -100 -100
A420 Lower Bourton Junction 0 620 0 620 0 15 620 0 620 0 0
A420 (Headington - M40) 0 0 935 935 0 0 0 935 935 0 0
St Aldates Phase 2 873 113 0 986 873 48 80 0 953 -33 -33

High Street Phase 3 377 1,691 384 2,452 377 25 1,878 384 2,639 187 187

Principle Roads 0 0 4,947 4,947 0 3 20 4,947 4,967 20 20
Other HQ Items 0 587 0 587 0 -658 625 0 625 38 38

TOTAL STRUCTURAL 
MAINTENANCE

12,497 1,668 15,704 54,646 72,018 1,668 1,505 15,532 54,646 71,846 -172 -172

TOTAL E&E (TRANSPORT) 26,406 22,455 30,095 102,527 155,077 22,455 3,171 25,785 107,793 156,033 -4,310 956
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Property Services

Environmental advice/consultancy 11 9 0 20 11 0 9 0 20 0 0

Carbon Management
Energy Conservation (Prudentially funde 200 341 150 1,033 1,524 341 30 150 1,033 1,524 0 0
Street Lighting (Prudentially funded) 300 226 0 0 226 226 7 0 0 226 0 0
SALIX 291 309 0 600 291 75 309 0 600 0 0
Energy Bus 0 101 0 101 0 0 101 0 101 0 0
Automated Monitoring & Targeting 61 56 0 117 61 64 56 0 117 0 0
Bulk Fuel Storage 0 17 0 17 0 0 17 0 17 0 0
Carbon Management Fund 100 0 0 147 147 0 0 0 147 147 0 0

BOP
Banbury Office 3,108 2,796 3,213 0 6,009 2,796 744 3,213 0 6,009 0 0
Southern Area Offices 269 0 0 269 269 1 0 0 269 0 0
Central Offices 1,526 1,463 1,183 0 2,646 1,463 629 1,183 0 2,646 0 0
East Oxford Office 742 30 0 772 742 60 60 0 802 30 30
Oxford Options 1,091 94 1,156 0 1,250 94 7 1,156 0 1,250 0 0
Storage 225 0 0 225 225 0 0 0 225 0 0
Youth Offending Service 150 0 150 0 150 0 0 150 0 150 0 0
Trading Standards 0 400 0 400 0 0 400 0 400 0 0
BOP Capital Revenue Switch 233 0 848 500 1,348 0 0 848 500 1,348 0 0
BOP Contingency 0 0 740 740 0 0 0 740 740 0 0

Contributions to Chipping Norton Town 
Partnership Programme

120 0 120 206 326 0 0 120 206 326 0 0

Oxford Castle Education Centre 66 0 66 0 66 0 0 66 0 66 0 0
Redbridge Hollow - Fly Tipped Waste 1,170 12 1,168 0 1,180 12 1,168 0 1,180 0 0
Relocation of Countryside Services 500 2 498 0 500 2 498 0 500 0 0

Budget Expenditure Variations
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Budget Expenditure Variations

Annual Programmes
Backlog Maintenance (Prudentially funde 4,653 17,352 5,656 1,992 25,000 17,352 267 5,656 1,992 25,000 0 0
Minor Works 500 0 603 1,500 2,103 0 56 613 1,490 2,103 10 0
Health & Safety (Non-Schools) 28 0 28 0 28 0 28 0 28 0 0

Contingency - staff delivery 50 0 50 100 150 0 0 50 100 150 0 0

Opportunity Purchase Fund 0 0 343 343 0 0 0 343 343 0 0

Whole Life Value Pool-Budget Provision 100 0 100 400 500 0 0 100 400 500 0 0

Sub-Total Property Services 13,895 23,885 15,911 6,961 46,757 23,885 1,940 15,951 6,951 46,787 40 30

Waste Management
Oakley Wood WRC Redevelopment 500 71 679 0 750 71 615 679 0 750 0 0
WRC Redevelopment  - Future 
Programme

690 4 71 2,650 2,725 4 0 71 2,650 2,725 0 0

Oxford Waste Partnership PRG 
allocation

0 174 364 538 0 0 174 364 538 0 0

Sub-Total Waste Management 1,190 75 924 3,014 4,013 75 615 924 3,014 4,013 0 0

Sub-Total E&E 15,085 23,960 16,835 9,975 50,770 23,960 2,555 16,875 9,965 50,800 40 30
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Future 
Years 

variation

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Fire & Rescue Service
Banbury Fire Station - New Dimension 20 61 20 0 81 61 20 0 81 0 0 0
Critical Works 59 50 61 0 111 50 61 0 111 0 0 0
Bicester Fire Station Upgrade 35 26 159 0 185 26 159 0 185 0 0 0
Wallingford Fire Station 10 12 10 2,378 2,400 12 10 2,378 2,400 0 0 0
Thame Fire Station 50 0 50 2,250 2,300 0 50 2,250 2,300 0 0 0
Bicester Fire Station 0 0 250 250 0 0 250 250 0 0 0

Gypsy & Traveller Sites
Redbridge Hollow Additional Pitch 0 126 0 126 0 126 0 126 0 0 0
Redbridge Hollow Traveller Site 
Refurbishment & Additional Pitch

69 0 69 0 69 0 69 0 69 0 0 0

Annual Programmes
Minor Works 0 38 0 38 0 4 38 0 38 0 0 0
Safer Stronger Communities Grant 201 201 0 402 201 50 201 0 402 0 0 0

TOTAL COMMUNITY SAFETY 243 350 734 4,878 5,962 350 54 734 4,878 5,962 0 0 0

Budget Expenditure Variations
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Scheme

Current 
Year 

Budget (as 
per Feb 09 

capital 
programme
) 2009/10

Pre 
2009/10

Current 
Year 

Estimate 
(as per 
latest 
capital 

programme
) 2009/10

Post 
2009/10

Original 
Total 

scheme 
cost

Pre 
2009/10

Actual 
expenditur
e to date 
2009/10

Projected 
expenditur
e to year 

end 
2009/10

Revised 
Post 

2009/10

Total 
Revised 
scheme 

costs

Variation 
on Current 

year 
budget

Total 
Scheme 
variation

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

ICT Hardware & Software 1000 1,000 3,000 4,000 0 1,000 3,000 4,000 0 0

TOTAL CORPORATE CORE 1,000 0 1,000 3,000 4,000 0 0 1,000 3,000 4,000 0 0

Budget Expenditure Variations
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Ref. Scheme/Programme Area Status Description Amount Year 
£000

Environmental & Economy
(1) Asset Management 2 Second part of bid TAMP inventory grant. 500 2009/10
(2) Highways Maintenance 1 Allocation to be made to two county's from each region. tbc 2009/10
(3) Access to Oxford - Improvements to Oxford Rail 

Station
1 Indicative allocation by Regional Transport Board. Business case to be 

submitted Oct/Nov 2009.
6,000 2010/11

(4) Access to Oxford - Remaining Elements 1 Indicative allocation by Regional Transport Board. Business cases for 
individual projects to be submitted.

56,000 £20m 2013/14
£20m 2014/15
£16m 2015/16

(5) Performance Reward Grant 3 Key Workers Loans 626
(6) Hanwell Mineral Railway 1 Match funding from Sustrans towards increase in project scope. 150 2010/11
(7) Bampton Community Facility (co-location) 2 Delivered by 31st Aug 2011 - Total cost £0.9m. 658 2010/11 & 2011/12

Sub-Total Environmental & Economy 63,934

Community Safety
(8) 1 Bid resubmitted June 09. 368 2009/10-2010/11

Total project cost is £565k. 25% (£141k) revenue match funding and 
£56k grant funding carried forward from previous project.

Redbridge Hollow Travellers Site - 8 additional 
pitches

1 Bid submitted June 09. 1,163 2009/10-2010/11

(9) Safer Stronger Communities Fund 1 Indicative allocation. 201 2010/11

Sub-Total Community Safety 1,732

Social & Community Services
(10) Banbury - Adult Learning Centre 1 Bid - expression of interest Jan 09 350 2009/10

Sub-Total Community Safety 350

Children, Young People & Families
(11) Building Schools for the Future - 4 schools 1 Included within a group of Authorities to develop a Strategy for Change 

(July 2010) and Readiness to Delivery. Outline business case by Dec 
2010. 

80,000 2013/14 onwards

(12) New Kitchen 2 Grant bid of £668,855 announced June 09 with 50% match funding 
required on total of programme. Initial bid was £1.3m. Match funding 
from 26 schools & service reserves.

669 2009/10 & 2010/11

(13) Bicester 1 LSC application 3,000 2010/11 & 2011/12
(14) Banbury - New Futures Centre 2 Delivered by 31st Aug 2011 3,000 2010/11 & 2011/12
(15) Chipping Norton Together 2 Delivered by 31st Aug 2011 - Total cost £1m. 800 2010/11 & 2011/12
(16) Performance Reward Grant 3 Individual Service Target Areas 525

Sub-Total CYP&F 87,994

Total 154,010

Key:
1 Grant bids waiting approval from funding authorities
2 Secured new resources waiting programme of work approval
3 Funding to be allocated against viable projects

Redbridge Hollow Travellers Site - extension of 
amenity blocks
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