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SCHOOL AND CORPORATE PROPERTY DELIVERY PROGRAMME 
 

SCHOOL DELIVERY PROGRAMME 
 

Defects Liability Period (Defects Liability Period) 
 
Aureus Primary School (Academy) – new, 420 place primary school, Didcot, OX11 
6GS 
 
The school was delivered on time and to budget with Practical Completion being 
achieved on 6 June 2018.  Currently in Defects Liability Period with no major issues.  
There is an on-going problem with the height of the playing field – legal advice 
remains that Kier are in breach of their contract and discussions are taking place 
with Kier to rectify the field to the levels stipulated in the planning drawing and CP’s 
(should be sent by 22/3/19).   
 
Faringdon Community College (Academy) – 300 place expansion, Faringdon, SN7 
7LB 
 
The school was delivered on time and to budget with Practical Completion being 
achieved on 3 September 2018.  Currently in Defects Liability Period with no major 
issues.   
 
Northfield School (refurbishment), Blackbird Leys, OX4 6DQ 
 
The refurbishment works were delivered on time and to the construction budget. 
Currently in Defects Liability Period with no major issues.   
 
Sutton Courtney CofE PS (conversion to Academy imminent) – 70 place expansion, 
Abingdon, OX14 4DA 
 
A sectional completion was achieved for the main building on 4 September 2018 with 
Practical Completion for the remaining works being achieved on 14 December 2018.  
Currently in Defects Liability Period with no major issues. 
 
In construction 
 
Barton Park (Academy) – new 315 place primary school, East end of new 
development in Barton 
 
Currently on programme for practical completion in July 2020. 
 
Kingsgrove PS (Academy) – new 420 place primary, East of Wantage 
 
This scheme is being self-delivered by the housing developer.  Currently on 
programme for practical completion in June 2020. 
 
 
Matthew Arnold School – 150 place expansion, near Botley, OX2 9JE 
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Currently on programme for practical completion on 28 August 2019. 
 
Southam PS (Academy) – new 210 place primary, North Banbury 

 
Currently on programme for practical completion in July 2020. 
 
Warriner School (Academy) – 300 place expansion, Bloxham, OX15 4LJ 
 
Was due for completion on 5.8.2019.  Currently, behind programme due to the 
asbestos found in the ground – revised completion date for the new teaching block is 
25.10.19.   
Mitigation:  Continued use of the 4 temporary classrooms installed for Sept 2018 
and the early release of 5 classrooms in the new teaching block. 
 
Whitelands Academy – new 600 place secondary school, SW Bicester 
 
Currently on programme for practical completion in August 2020. 
 
Detailed Design and Contract Close 
 
Benson CofE PS – 105 place expansion, Wallingford, OX10 6LX 
 
Finalising design and cost.  On programme for practical completion in July 2020. 
 
Chesterton C of E PS – 70 place expansion, Bicester, OX26 1TZ 
 
Currently behind programme as awaiting S77 consent from DfE.   Revised 
programme shows construction starting in October 2019 for practical completion in 
August 2020 but this is subject to S77 approval being in place by mid September. 
Mitigation for Sept 19:  None needed, school can absorb the increase in pupil 
numbers. 
 
Cholsey PS (Academy) – 105 place expansion, Wallingford, OX10 9PP 
 
Currently behind programme as awaiting S77 consent from DfE.   Revised 
programme shows construction starting in October 2019 for practical completion in 
July 2020 but this is subject to S77 approval being in place by mid September. 
Mitigation for Sept 19:  Single temporary classroom has been installed. 
 
Five Acres Primary School – replacement of temporary accommodation, Ambrosden, 
OX25 2SN 
 
Replacement of current temporary accommodation with permanent so not time 
critical.  Currently behind programme as awaiting S77 consent from DfE.   Revised 
programme shows construction starting in November 2019 for practical completion in 
July 2020 but this is subject to S77 approval being in place by the end of September. 
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John Blandy PS (Academy) -105 place expansion, Abingdon, OX13 5DJ 
 
Currently behind programme as awaiting S77 consent from DfE.   Revised 
programme shows construction starting in September 2019 for practical completion 
in August 2020 but this is subject to S77 approval being in place by end of August.  
Mitigation for Sept 19:  Current reception classroom can accommodate 41 pupils 
so temporary accommodation will not be needed. 
 
Longworth PS – expansion by 35 pupils, Abingdon, OX13 5EU 
 
Currently on programme for practical completion in August 2020 subject to getting 
S77 approval by end September. 
Mitigation for Sept 19:  Building not required until Sept 2020. 
 
Marcham CofE Primary School – expansion by 70 pupils, Abingdon, OX13 6PY 
 
Currently behind programme as awaiting S77 consent from DfE.   Revised 
programme shows construction starting in September 2019 for practical completion 
in August 2020 but this is subject to S77 approval being in place by end of August. 
Mitigation for Sept 19:  Continue with the hire of the existing temporary classroom 
which has been on site since Sept 2017. 
 
Northfield School – replacement and expansion of existing school, Blackbird Leys 
 
Currently on programme for completion of the building by December 2021. 
 
St Andrews CofE PS – expansion by 105 pupils, Headington, OX3 9ED 
 
Currently behind programme as awaiting S77 consent from DfE.   Revised 
programme shows construction starting in January 2020 for practical completion in 
July 2020 but this is subject to S77 approval being in place by end of mid November. 
Mitigation for Sept 19:  Two temporary classrooms installed. 
 
St Blaise CofE PS – expansion by 105 pupils, Abingdon, OX14 4XB 
 
Currently behind programme due to access negotiations with Redrow. Current 
programme shows Construction starting October 2019 for Practical Completion 
October 2020, subject to agreement of access with Redrow (meeting arranged for 
August 27th). Section 77 consent via a General Consent Order received. 
Mitigation for Sept 20: Additional accommodation potentially not required if delay is 
short term. To be discussed with the school upon return from summer holidays. 
 
Warriner Gas Pipe – replacement of gas pipe, Bloxham, OX15 4LJ 
 
On programme for completion on 4 November 2019. 
 
West Witney PS – expansion by 105 pupils, Witney, OX28 5FZ 
 
Currently behind programme as awaiting S77 consent from DfE.   Revised 
programme shows construction starting in October 2019 for practical completion in 



ESC8 

July 2020 but this is subject to S77 approval being in place by end of mid 
September. Mitigation for Sept 19:  Carry on with the hire of the single temporary 
classroom which has been on site since Sept 2018. 
 
Windrush PS (Academy) – new 315 place primary school, Witney 
 
This scheme is being self-delivered by the housing developer.  Currently due for 
Practical Completion in June 2021. 
 
Feasibility Stage 
 
Graven Hill PS (Academy) – new 420 place primary school, Bicester 
 
This scheme is being self-delivered by the housing developer.  Currently due for 
Practical Completion in June 2021. 
 
Hanborough Manor C of E PS – expansion by 70 pupils, Witney, OX29 8DJ 
 
Currently on programme, feasibility study completed and ready for issue as part of 
tender to Northfield School Contractor. School to increase pupil numbers from Sept 
2020 in temporary classroom. Construction to start August 2020 for Practical 
Completion July 2021. Section 77 consent to be submitted via a General Consent 
Order. 
 
 


