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Capital Programme Update & Monitoring Report: Cabinet 15 October 2019

Capital Programme:  2019/20 - 2028/29

Summary

Current 

Year

Future 

Years
Total

Current 

Year

Future 

Years
Total

Current 

Year

Future 

Years
Total

Actual 

expenditure to 

date

Commitments 

Expenditure 

Realisation 

Rate

Actuals & 

Commitments
Current Year Variation

Use of 

Resources 

Variation

£'000s £'000s £'000s £'000s £'000s £'000s £'000s £'000s £'000s £'000s £'000s % % £'000s £'000s %

Column No. 5 13 14 22 28 29 25

Children Services 37,631 151,562 189,193 37,631 155,806 193,437 0 4,244 4,244 7,083 8,721 19% 42% 37,631 0 0%

Adult Services 7,458 19,175 26,633 7,458 19,175 26,633 0 0 0 5,202 85 70% 71% 1,375 6,083 442%

Communities: Transport 81,057 404,851 485,908 81,495 406,496 487,991 438 1,645 2,083 6,824 27,163 8% 42% 91,391 -9,896 -11%

Communities: Other Property 

Development Programmes
22,931 67,845 90,776 22,931 67,845 90,776 0 0 0 487 3,336 2% 17% 23,872 -941 -4%

Resources 32,532 45,334 77,866 32,532 45,334 77,866 0 0 0 247 101 1% 1% 35,557 -3,025 -9%

Total Directorate Programmes 181,609 688,767 870,376 182,047 694,656 876,703 438 5,889 6,327 19,843 39,406 11% 33% 189,826 -7,779 -4%

Schools Local Capital 800 4,419 5,219 800 4,419 5,219 0 0 0 689 500 86% 149% 800 0 0%

Earmarked Reserves 4,817 81,795 86,612 4,817 79,947 84,764 0 -1,848 -1,848 27,820 -23,003 0%

OVERALL TOTAL 187,226 774,981 962,207 187,664 779,022 966,686 438 4,041 4,479 20,532 39,906 11% 32% 218,446 -30,782 -14%

Performance Compared to Original Programme 

(Council February 2019)

Directorate

Latest Approved Capital Programme

(Cabinet July 2019)
Latest Forecast Variation Current Year Expenditure Monitoring



Annex 1b

Capital Programme:  2019/20 - 2028/29

In-year Expenditure Forecast Variations

Project / Programme Name

Previous 

2019/20 

Forecast*

Revised 

2019/20 

Forecast

Variation Comments

£'000s £'000s £'000s

Children Services Capital Programme
Existing Demographic Pupil Provision 

(Basic Needs Programme)

5,729 5,257 -472 Projects being developed. Draw down of budget 

provision for the projects below. 

Chesterton - Expansion to 1FE (ED898) 628 1,100 472 Stage 2 approved.

PEOPLE: CHILDREN TOTAL IN-YEAR 

VARIATION
0

Communities: Transport Capital Programme

Growth Deal Infrastructure Programme 15,000 13,558 -1,442 Projects being developed. Draw down of budget 

provision for the projects below. 

Watlington Relief Rd 0 1,262 1,262 Cabinet July 19.

NW Bicester u'bridge realigned A4095 0 180 180

A40 N G'way (Ox N) bus lane 0 50 50

Small schemes (developer and other 

funded)

63 445 382

Completed small developer-funded 

schemes
10 7 -3

Completed schemes 130 35 -95

Surface Treatments 8,653 8,438 -215

Bridges 2,302 2,406 104

Highways & Associated Infrastructure 9,918 10,133 215

COMMUNITIES: TRANSPORT TOTAL IN-

YEAR VARIATION
438

CAPITAL PROGRAMME TOTAL IN-YEAR 

VARIATION
438

*As approved by Cabinet

Capital Programme Update & Monitoring Report: Cabinet 15 October 2019



Annex 1c

Capital Programme:  2019/20 - 2028/29

New Schemes & Budget Changes

Project / Programme Name

Previous 

Total 

Budget*

Revised 

Total 

Budget

Variation Comments

£'000s £'000s £'000s

Children Services Capital Programme

Existing Demographic Pupil Provision (Basic 

Needs Programme)

94,254 98,263 4,009 Projects being developed. Draw down of budget 

provision for the projects below.

Chesterton - Expansion to 1FE (ED898) 1,373 2,123 750 Stage 2 approved.

Oxford, Barton Park - 1.5FE Primary School 

(ED868)

9,015 8,800 -215 Stage 2 Cost Plan. On-site, forecast completion June 

20.

North East Wantage, Crab Hill: GEMS, 

Wantage - 2FE Primary School (ED918). 

1,000 700 -300 Stage 2 Cost Plan. On-site, forecast completion June 

20.

Northfield Special School - Replacement & 

Expansion

10,000 12,750 2,750 Cabinet July 19 - Stage 1 approved.

School Estate 9,500 6,750 -2,750 Budget provision towards Northfield.

PEOPLE: CHILDREN TOTAL 

PROGRAMME SIZE VARIATION
4,244

Communities: Transport Capital 

Programme
Growth Deal Infrastructure Programme 135,566 122,878 -12,688 Projects being developed. Draw down of budget 

provision for the projects below. 

Watlington Relief Rd 0 12,508 12,508 Cabinet July 19.

NW Bicester u'bridge realigned A4095 0 180 180

Eastern Arc Phase 1 Access to Headington 14,665 16,627 1,962 Cabinet July 19.

Science Vale Cycle Network Improvements 4,500 4,606 106

A40 N G'way (Ox N) bus lane 7 75 68

Small schemes (developer and other 

funded)

823 928 105

Completed small developer-funded 

schemes
64 7 -57

Completed schemes 614 513 -101

Surface Treatments 64,752 64,537 -215

Highways & Associated Infrastructure 80,689 80,904 215

COMMUNITIES: TRANSPORT TOTAL 

PROGRAMME SIZE VARIATION
2,083

CAPITAL PROGRAMME TOTAL 

PROGRAMME SIZE VARIATION
6,327

*As approved by Cabinet

Capital Programme Update & Monitoring Report: Cabinet 15 October 2019


