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Report by Director for Planning & Place 

 

 
RECOMMENDATION 

 
1. Cabinet is RECOMMENDED to 
 

(a) recognise the council’s current commitments to deliver a wide 
range of transport initiatives across the county along with its 
ongoing focus on Oxford city; 
 

(b) welcome the level of response received to the temporary bus gates 
(Oxford city centre) survey and the wider debate that this 
stimulated; 

 
(c) recognise the wide range of important issues raised by those 

opposing, supporting, and undecided about the temporary city 
centre bus gates; 

 
(d) not proceed with the temporary bus gates both in recognition of the 

split of local opinion and in consideration of their likely impact 
upon the council’s wider strategic transport strategy and 
resources, and to use the invaluable feedback received to inform 
the development of the council’s wider transport strategy; 

  
(e) subject to (d) above, work with Oxford City Council and other 

partners to accelerate, where feasible, work on the council’s wider 
transport strategy including the provision of bus gates as part of 
the Connecting Oxford programme, as well as the Zero Emission 
Zone, the active transport programme, and measures to improve 
bus journey times and encourage COVID-secure bus use.  

 
 

Executive Summary 
 

2. Cabinet endorsed the principle of city centre bus gates as part of the 
Connecting Oxford project in January 2020, recognising the value of bus gates 
as an effective measure to reduce traffic, prioritise bus movement, and free up 
road space for pedestrians and cyclists.  This view is supported by Oxford City 
Council. Work on Connecting Oxford continues, with implementation currently 
programmed from 2023. Extensive public and stakeholder consultation is 



planned to develop and refine the Connecting Oxford proposals over the next 
three years. 
 

3. The question for Cabinet is not therefore whether to support the development 
of city centre bus gates as part of the city’s medium-term transport plan 
(Cabinet supported this in January) but whether to support the implementation 
of temporary city centre bus gates as a short term response to the effects of the 
COVID-19 pandemic.   
 

4. Considering i) the feedback from the public, businesses, and other 
stakeholders; ii) the projected costs and staffing implications; and iii) the risk 
that the temporary bus gates jeopardise the delivery of Connecting Oxford and 
other strategic priorities, officers recommend that the temporary bus gates are 
not progressed.   
 

5. Instead it is recommended that work is accelerated, where feasible, on 
Connecting Oxford (including the permanent city centre bus gate proposals), 
the Zero Emission Zone and the wider sustainable and active transport 
programme, including specific measures to enable and incentivise COVID-safe 
bus use.  The recent experience with the temporary bus gate proposal has not 
altered officers’ view that new bus gates remain an important part of the 
transport strategy for the city, but has underlined the need for those proposals 
to be well-considered, thoroughly consulted on, and supported by appropriate 
complementary transport improvements. 
 

Background 
 
6. Connecting Oxford was launched in autumn 2019, with proposals for bus gates 

in Oxford city centre and the city’s Eastern Arc, as well as a workplace parking 
levy for the Eastern Arc, and a large package of supporting transport 
improvements across the city.  The Connecting Oxford proposals build on 
policies in the Oxford Transport Strategy, which is part of the Local Transport 
Plan adopted in 2015. 
 

7. Over 3000 responses were received to a public and stakeholder consultation 
on Connecting Oxford in autumn 2019.  The outcomes of this consultation were 
reported to Cabinet in January 2020.  Cabinet resolved to “endorse the overall 
approach proposed as the basis for further scheme and business case 
development of Connecting Oxford proposals in partnership with Oxford City 
Council”. £1.6m was allocated to the development of a detailed scheme and full 
business case. 
 

8. Extensive technical work (including traffic modelling) and public and 
stakeholder consultation is planned over the next couple of years to develop 
and refine Connecting Oxford.  Implementation is currently programmed for 
2023. 
 

9. The Oxford Zero Emission Zone (ZEZ) is also part of the Local Transport Plan.  
There have been several consultations on the ZEZ over the past two years.   
 



10. The formal consultation on the ZEZ Red Zone (covering the heart of the city 
centre) started in March 2020 but was postponed due to the COVID-19 
pandemic.  The consultation is due to resume in autumn 2020, with 
implementation currently programmed for summer 2021. 
 

11. The ZEZ Green Zone (covering the city centre) was due to be developed further 
during 2020 but has not been progressed because COVID-19 related transport 
work has taken priority.  In January 2020 the published programme for the 
Green Zone indicated implementation in 2021/22, but this assumed the project 
would be developed during 2020. Unless the scheme is accelerated, 
implementation during 2021/22 is now unlikely. 
 

12. In addition to Connecting Oxford and the ZEZ, the county council has an 
extensive programme of sustainable, active travel schemes in Oxford in the 
next four years, including £44.5m for the following schemes: 
 

 £9.1m for Botley Road (Growth Deal/National Productivity Investment 
Fund/Developer Funding) 

 £12m for Banbury Road (Growth Deal – subject to further Growth 
Board decision)  

 £12.5m for Woodstock Road (Growth Deal) 

 £10.6m for other cycling schemes in the city (Growth Deal) 

 £340k for nine new controlled parking zones across the city to remove 
commuter parking from residential areas, with a further 15 zones in 
development. (Community Infrastructure Levy – Oxford City Council) 

 
13. The county council is spending £600,000 on Tranche 1 Emergency Active 

Travel measures (of which £200,000 was allocated to Oxford) and has 
submitted a bid for a further £4.5m of Department for Transport funding for 
Tranche 2.  £3.25m of the Tranche 2 submission was for introducing schemes 
in Oxford aimed at encouraging active travel, including cycling schemes and 
low traffic neighbourhoods at various locations in the city. 
 

14. In February 2020, the county council, city council and bus operators submitted 
a joint £50m Expression of Interest to the Department for Transport’s All Electric 
Bus Town Fund.  This funding would contribute to the electrification of Oxford’s 
bus network.  A decision on this submission remains outstanding.  

 
15. Temporary bus gates in Oxford city centre were announced in July 2020 as part 

of the city and county councils’ transport response to the COVID-19 pandemic, 
to be introduced rapidly in August 2020 as a temporary, emergency measure 
without public consultation.  Following the initial public response to the 
proposals and in light of independent legal advice, an online survey was carried 
out during late July and early August to gather public and stakeholder views on 
the proposed bus gates. Over 7200 responses were received. 
 

16. Although city centre bus gates form part of Connecting Oxford, the council 
emphasised from the outset that the proposed temporary bus gates were not 



simply a premature implementation of part of Connecting Oxford, and that they 
were likely to differ in numerous ways from the solution eventually developed 
for Connecting Oxford.  The differences may be in location, hours of operation, 
exemptions and method of enforcement.  However, this has been a difficult 
message to communicate to the public and, perhaps inevitably, many people 
have conflated the temporary bus gates and Connecting Oxford. 
 

17. This report summarises the outcomes of the online survey and officers’ 
assessment of proceeding with the temporary bus gates, and explains – in the 
context of an already highly ambitious programme of sustainable transport 
projects for Oxford – why officers consider it premature to proceed with the 
proposed temporary bus gates.  

 

Online survey and email feedback 
 
18. An online survey was available between 28 July and 9 August 2020.  In total, 

7,266 responses to the survey were received.  This is considered to be an 
exceptionally large response. 
 

19. An independent external research agency was instructed to provide short term 
resource to meet the reporting deadline for Cabinet, whilst importantly also 
providing a thorough, robust and unbiased analysis of the consultation results.  
A full independent report of the survey responses is at Annex 1. 

 
Headline results – online survey 

 
20. The majority of respondents were Oxford residents (72%) or individuals living 

outside of Oxford (22%); the remainder of responses is made up of 
organisations (businesses, universities etc - 4%), groups/organisations (1%) 
and councillors (<1%). 
 

21. Table 1 shows the overall levels of support from these different respondent 
types.  “Organisations” has been further broken down into sub-categories – 
business, university/college, school, and healthcare. 
 

Table 1: headline survey responses, by respondent type 

Respondent type  
(Number of responses) 

Good 
idea 

Good 
idea, 
concerned 
about the 
details 

Bad idea 

Need more 
information 
or Don’t 
know 

ALL RESPONDENTS (7262) 35% 15% 46% 4% 

 

Oxford resident (5227) 38% 15% 44% 3% 



 
 

Reasons for support/opposition – online survey 
 
22. Some respondents made comments to support their view.  Of those who made 

comments, the main reasons given for supporting or opposing the proposals 
are listed below.  The number of respondents mentioning each reason is given 
in brackets. 
 

23. The main reasons respondents gave for supporting the proposals are: 
 

 Reduce traffic (246) 

 Promote walking and cycling (232) 

 Reduce pollution  (206) 

 Encourage public transport use (97) 

 Makes the city centre more attractive (60) 

 Reduce private car usage (54) 
 
24. The main reasons given for opposing the proposals are: 
 

 Increase congestion in other areas of Oxford (632) 

 Concerns relating to COVID-19 (552) 

 Limit access to shops (396) 

 Damage economy (360) 

 Limit access to workplace (250) 

 Increase journey/limited access to children’s schools (228) 

 Increase pollution (225) 

 Divide city (218) 

 Concerns over the access for the vulnerable (200) 
 
25. There was significant support for certain exemptions to be applied (e.g. to 

healthcare professionals, businesses and residents) and for changes to the 
times of operation or locations of the bus gates.  If the scheme were to proceed, 

 Individual living outside 
Oxford 
(1576) 

35% 14% 47% 4% 

 
Organisation (312) 9% 18% 63% 10% 

 
Business (161) 9% 11% 70% 9% 

 
University/college (53) 8% 32% 49% 11% 

 
School (20) 0% 30% 65% 5% 

 
Healthcare (16) 6% 50% 19% 25% 



officers recommend that these features of the scheme are reviewed, 
acknowledging that this would take considerable time and resources to resolve 
satisfactorily and achieve a balanced outcome to ensure that the overall 
benefits of the scheme are not eroded.  Further analysis of the survey feedback 
is the report at Annex 1, including analysis of social media posts.   
 
Email feedback 

 
26. The county council received around 300 emails in response to the temporary 

bus gate proposals – 77% from individuals, 10% from businesses, 8% from 
universities, schools and colleges, and 5% from others. 
 

27. These emails have been analysed to identify and categorise the comments 
made.  In total, 1517 comments were made in the emails received.  Of these, 
1462 (96%) were negative towards the proposed temporary bus gates, and 55 
(4%) were positive.  ‘Unsolicited’ email feedback tends to be largely negative, 
as those who are dissatisfied with proposals are much more likely to get in 
touch.  These figures therefore need to be viewed alongside the (much more 
balanced) online survey results. 
 

28. The main themes from the email feedback are summarised in Table 2. 
 
 

Table 2: main themes in email feedback, in descending order of number 
of mentions 

Positive comments Negative comments 

Make the city centre more attractive Economic damage 

Promote walking & cycling Reduce access to shops/services 

Reduce traffic 
Increase congestion in other areas of 
Oxford 

 
 

Positive comments Negative comments 

Should be made permanent Reduce access to work 

Reduce pollution Lack of consultation 

Reduce private car use Increase pollution 

Encourage public transport use 
Exemptions needed for 
residents/businesses 

 
Public transport inadequate 

COVID-19 concerns 



Divide city 

Poor cycle network 

Concerns over access for the 
vulnerable 

 
 

Officer response 
 

29. The survey generated a significant response, even though it was open for a 
relatively short time.  Strong arguments and legitimate concerns were 
expressed on both sides of the argument, and the polarised response suggests 
the proposals would need to be amended considerably to achieve any degree 
of consensus (acknowledging that complete consensus is unrealistic). 
 

30. The main reasons given for supporting the proposals align with the aims of 
Connecting Oxford and the city and county councils’ transport policies in 
general.  There is clearly significant support for radical intervention to reduce 
traffic and pollution in Oxford, and for bus gates to form part of this strategy: 
this was also borne out by the response to the Connecting Oxford consultation 
in autumn 2019.  
 

31. However, while half of respondents supported the temporary bus gates (taking 
‘good idea’ and ‘good idea but concerned about the details’ together), the 
reasons for that support relate mostly to medium- and long-term policy 
outcomes, rather than short term COVID-19-related imperatives.  Fewer than 
1% of those who gave a supportive response referred to COVID-19 in their 
comments, so it is reasonable to conclude that supporters of the bus gates want 
permanent change. 
 

32. The main reasons for opposing the proposals could, to some degree at least, 
be addressed by i) better evidence to support the proposals, including traffic 
modelling; ii) amendments to the scheme to allow for essential access 
requirements; iii) comprehensive supporting measures, such as improved 
public transport, and safer cycle routes, and iv) reduced prevalence of COVID-
19.  
 

33. The councils are taking great care to secure public and stakeholder support for 
Connecting Oxford and the Zero Emission Zone, by tailoring the proposals to 
try and achieve a degree of consensus, and ensure that all points of view and 
practical needs have been considered in the planning of the schemes. 
 

34. It should be possible, through on-going engagement with residents and 
businesses (and further technical work) to identify a solution for the bus gates 
as part of Connecting Oxford that delivers the medium- and long-term policy 
outcomes sought by the supporters whilst addressing many of the legitimate 
concerns of the objectors.  However, this will take time and resources, and is 
not likely to be possible in time for bus gates to form part of the councils’ short-
term COVID-19 response. 



 
 

Financial and Staff Implications 
 

Costs to date 
 

35. Costs to date are summarised in Table 3.  It is important to note the officer time 
committed to this activity has not been backfilled, which has delayed work on 
other priorities such as the ZEZ and supporting the planning process, however, 
most of the work completed to date will be useful for Connecting Oxford, even 
if the temporary bus gates do not proceed.   

 

Table 3: Summary of costs to date (all 2020/21) 

Type Spend Funding Comment 

Legal fees £3,000 £3,000 

All funded by county 
council from existing 
revenue budget – 
N10570 

On-line Survey 
analysis 

£10,500 £10,500 

Officer Staff Time £30,000 £30,000 

Sub-total  
Year to date 

£43,500 £43,500 

 
Future costs 

 
36. The cost of implementing the bus gates themselves is estimated to be 

approximately £10,000 per bus gate – so £20,000 for the two bus gates initially 
proposed.  However, there are other costs which also need to be considered. 
 

37. Directional signage would be required to ensure drivers approach the city 
centre via the correct route once the bus gates are in place.  Approximately 120 
signs would need to be amended around the city and on the ring road, including 
the A34.  The initial broad cost estimate for this is approximately £60,000. 
 

38. Enforcement equipment and systems are estimated to cost approximately 
£70,000 for the initial setup.  There would be ongoing monthly costs for 
maintenance, technical support and scheme administration, but it is not 
possible to estimate these accurately at this stage. 
 

39. Some external design, legal and technical advice would be required to develop 
and consult further on the proposals.  Estimated cost approximately £60,000. 
 

40. Staff costs from November 2020 to March 2021 would be expected to continue 
at roughly the same rate as during July and August 2020 – around £15,000 per 
month; £75,000 in total. 
 

41. The staff costs after March 2021 should then reduce, probably by about 50% - 
so £7,500 per month until September 2021; £45,000 in total. 



 
42. Unless existing officers were diverted from other priorities (e.g. Connecting 

Oxford, the Zero Emission Zone, delivering the Growth Deal, supporting the 
planning process, and the DfT-funded Active Travel programme linked to 
COVID-19), these staff costs would be in addition to ‘business as usual’ staff 
costs.  
 

43. Future costs are summarised in Table 4. 
 

Table 4: Summary of estimated future costs (continues overleaf) 

Type 
Estimated 
cost 

Funding Comment 

2020/21 

Implementation of two bus 
gates 

£20,000 

£30,000 CIL 
funding 
(Oxford City 
Council) 

City council 
funding would 
be subject to 
their approval of 
the final scheme 

Directional signage £60,000 £0 

See paragraph 
47 for potential 
funding sources 
(none confirmed 
at this stage) 

Enforcement systems and 
equipment 

£70,000 £0 

Legal and technical fees £60,000 £0 

Officer Staff Time £75,000 £0 

Sub-total 
Future costs 2020/21 

£285,000 £30,000 

 
 

Table 4 (continued): Summary of estimated future costs 

Type 
Estimated 
cost 

Funding Comment 

2021/22 

Officer Staff Time £45,000 £0 See paragraph 
47 for potential 
funding sources 
(none confirmed 
at this stage) 

Monitoring & evaluation  £25,000 £0 

Sub-total 
Future costs 2021/22 

£70,000 £0 

Future costs - all years 

Sub-total  
All future costs 

£355,000 

£30,000 CIL 
funding 

(Oxford City 
Council)  

 

 
 



44. The total estimated cost of the scheme is estimated to be approximately 
£398,500 - £328,500 in 2020/21 and £70,000 in 2021/22. 

 
Funding 
 

45. The costs incurred to date have been accommodated within existing county 
council revenue budgets. 

 
46. Oxford City Council has allocated £30,000 of Community Infrastructure Levy 

funds towards the temporary bus gates.  This was identified in July when the 
assumption was that it would be possible to implement the bus gates as an 
emergency measure with minimal or no consultation.   
 

47. No further funding has been identified at this stage.  Possible funding sources 
could include: 

 Increased city council contribution 

 Held developer contributions 

 Projected income from penalty charges at the temporary bus gates (note 
this source would cease if the temporary bus gates were removed shortly 
after introduction in response to monitoring) 

 Existing county council staffing and non-staffing revenue budgets 

 The Bus Journey Time Reliability Fund already held by the county 
council 
 

48. If Cabinet decide to proceed with the temporary bus gates, suitable funding 
sources would need to be identified. 

 
 

 
Risk management 
 
Risks associated with implementing temporary bus gates 

 
49. The implementation of temporary city centre bus gates would carry substantial 

financial, service delivery and reputational risks. 
 

50. As set out in the previous section, the costs of the temporary bus gates 
including officer time could reach £398,800.  It is possible that some of these 
costs would be recovered in the form of penalty charge notices, but since the 
objective of the scheme is to remove traffic, efforts would be made to reduce 
non-compliance (and therefore penalty charges) to the absolute minimum.  It is 
also possible that the temporary bus gates could be removed after 
implementation, if monitoring suggests this is necessary.  Income from penalty 
charges could not therefore be relied upon, and it is currently not clear how else 
the scheme would be funded. 
 



51. Unless the staff time required to implement the bus gates were covered by 
employing additional staff, the scheme would divert staff resources from other 
strategic priorities, such as delivering the Growth Deal, Connecting Oxford, the 
Zero Emission Zone, supporting the planning process, and the DfT-funded 
Active Travel programme linked to COVID-19. 
 

52. As referred to in paragraph 16, it has proved impossible to separate the 
proposed temporary bus gates from Connecting Oxford in the minds of the 
public and stakeholders.  Many opponents felt the temporary bus gates were 
an attempt to implement Connecting Oxford prematurely, using COVID-19 as a 
reason.  Given this reaction, proceeding with the temporary bus gates risks 
undermining public confidence and trust in the councils, and in particular 
undermining support for transformational, radical sustainable transport 
schemes such as Connecting Oxford and the Zero Emission Zone. 
 
Risks associated with not implementing temporary bus gates 

 
53. If the scheme does not proceed there is a risk that traffic levels in Oxford city 

centre will rise to previous pre-COVID levels or higher, with the result that it 
becomes increasingly difficult to achieve the desired outcomes for active travel, 
buses, and economic recovery.  The county’s bus network is currently being 
supported heavily by the government’s COVID-19 Bus Services Support Grant 
(CBSSG).  When this funding ends, the bus network (which in Oxford previously 
operated almost entirely commercially, without council support) may be 
substantially curtailed if bus use does not recover. For this reason, officers 
recommend that alternatives are pursued urgently if the decision is taken not to 
progress the bus gates further (see paragraph 60).  
 
 

54. Not proceeding with the temporary bus gate proposals also carries the risk that 
the general principle of bus gates is perceived to have been tested with the 
public and stakeholders, and rejected.  This can be relatively easily countered; 
both the autumn 2019 Connecting Oxford consultation and the recent online 
survey on the temporary bus gates reveal high levels of support for radical, 
traffic-reducing schemes in Oxford.  Moreover, the concerns raised by 
residents, businesses and others should be possible to address (fully or partly) 
by refining the idea of bus gates as part of Connecting Oxford.  This process 
will take time and resources, neither of which is available in the short term for 
the temporary bus gates, but is available for Connecting Oxford, following 
Cabinet’s decision in January 2020. 
 

55. The Tranche 2 Active Travel programme includes proposals for bus gates in 
East Oxford.  These have not been developed in any detail yet.  Their primary 
purpose is to support the creation of local low traffic neighbourhoods (LTNs) in 
East Oxford, not (as in the case of the city centre temporary bus gates) to 
deliver citywide strategic changes to the road network and travel patterns. 
 

56. The council should apply the lessons from the city centre temporary bus gates 
in formulating the detail of the Tranche 2 proposals. This should include careful 



consideration of the opportunities for Tranche 2 to strengthen, rather than 
weaken, existing schemes like Connecting Oxford. 

 
 
COVID-19 impacts and recovery 

 
Rationale for the temporary bus gates 

 
57. The rationale for the bus gates as a COVID-19 recovery measure, as set out in 

the information published as part of the online survey, is to: 
 

 “Enable safe walking and cycling conditions, in line with government 
instructions to all transport authorities, to provide an alternative to bus travel. 

 

 Ensure buses continue to be able to move around the city efficiently as 
traffic levels start to return to more normal levels. This will reduce waiting 
times, reduce crowding on buses, and reduce the amount of time people 
spend on buses. In conjunction with steps being taken by bus operators, 
this will make bus travel as ‘COVID-safe’ as possible.  This is important for 
economic recovery as around two-thirds of city centre shopping and leisure 
visitors came by bus before the start of the pandemic. 

 

 Retain some of the environmental benefits of lockdown, particularly reduced 
traffic levels and the resulting reduced noise and air pollution.”  (Online 
survey page, published 28 July 2020). 

 
58. These objectives remain valid.  The temporary bus gates were initially seen as 

a relatively quick, low-cost way of making progress towards these goals as an 
emergency measure in response to highly exceptional circumstances.   
 

59. However, it is clear from the public reaction to the scheme that it would not be 
possible to implement temporary bus gates without either i) taking much more 
time to develop a proposal that addresses people’s concerns or ii) implementing 
a scheme that does not address those concerns, and therefore risks causing 
serious practical problems for individuals and businesses during what is already 
a challenging time.  Either way, the scheme would be expensive and 
controversial to deliver, and risks diverting both council resources and public 
support away from Connecting Oxford and other strategic priorities, as set out 
in the previous section. 

 
Alternatives to the bus gates 
 

60. If, as recommended, the temporary bus gates do not proceed, officers 
recommend that alternatives to achieve some of the same benefits are explored 
and progressed as quickly as possible, including: 
 

 Acceleration, where feasible, of the Connecting Oxford and Zero 
Emission Zone programmes, in particular the ZEZ Green Zone.  As well 
as reducing traffic and pollution, the ZEZ Green Zone would raise 



significant revenue which could help fund some of the measures below, 
particularly the bus schemes. 

 Acceleration and expansion of the council’s existing £1m per annum bus 
journey time reliability fund, focusing on maximum impact schemes in 
and around Oxford such as signal timing changes, parking/loading 
restrictions and other traffic management schemes to speed up buses.  
Traffic signals should prioritise bus movements unless there are 
exceptional network management reasons why this cannot be done. 

 Other measures to enable and incentivise COVID-safe bus use, could 
include:  

i. Exploring the role for demand responsive transport 

ii. Partnership working with bus operators to promote COVID-safe 
bus use through joint marketing and communications 

iii. Extending free Park & Ride car parking  

iv. Seeking co-benefits for buses through the Tranche 2 
Emergency Active Travel Programme, if funded 

v. Improved network co-ordination to reduce the impact of 
roadworks on bus journey times. 

 Re-prioritisation of existing Growth Deal funding for cycling to focus 
improvements on cycle routes to the city centre (where reliance on bus 
use pre-COVID was highest). This would be guided by the Local Cycling 
& Walking Investment Plan (LCWIP).  This would be in addition to the 
improvements planned under Tranche 1 and Tranche 2 of the 
Emergency Active Travel programme. 

 Partnership working with employers to co-ordinate home working and 
commuting patterns as part of a managed return to city centre working 
when it is safe to do so, to spread commuting pressures as evenly as 
possible throughout the day and throughout the week. 

 Similar partnership working with schools, to minimise the traffic impacts 
of the school run.  

 

Equalities Implications 
 
61. The officer recommendation is not to proceed with the temporary bus gates.  As 

such no new policy or project is being advocated in this report which requires 
an assessment of equality implications. 

 
 

Next steps 
 
62. If Cabinet is minded to proceed with the temporary bus gates against the officer 

recommendation, the earliest likely implementation date (given the need for 
additional technical work and consultation) would be March 2021.  These 
timescales would be significantly extended if work were undertaken to identify 
and implement supporting measures, significant exemptions, changes to the 



times of operation, and/or the bus gate locations.  Funding sources would also 
need to be identified and agreed. 
 

63. If Cabinet agrees the recommendations as set out, the next step would be for 
officers to work with Oxford City Council and other strategic stakeholders and 
delivery partners to identify ways to accelerate the wider sustainable transport 
strategy, including the alternatives to the temporary bus gates outlined at 
paragraph 60. 

 
 
SUSAN HALLIWELL 
Director for Planning & Place 
 
Annex: Consultation report: Oxford temporary bus gates survey 
 
Contact Officer: Joanne Fellows, Growth Manager (Central Oxfordshire)   
 
October 2020 
 


