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AND SURROUNDING VILLAGES IN THE VICINITY OF HIF 1 

SCHEMES 
 

Report by Bill Cotton Corporate Director for Environment & Place 
 

RECOMMENDATION 

 
The Cabinet is RECOMMENDED to implement a strategy to assist with the 
delivery of new development in the Vale of White Horse and South 
Oxfordshire districts to allow some growth to come forward in a controlled 
manner prior to HIF 1 funded infrastructure being open for public use based 
upon the following requirements: 

 

 Development site housing build programmes / trajectories / 
occupations being aligned with (or after) the delivery of HIF 1 which 
will require occupation thresholds / controls on development sites. 

 Development sites to provide agreed sustainable / active travel 
infrastructure at the beginning (early occupations) of development 
sites to reduce traffic impact on the highway network prior to HIF 1 
delivery. 

 New services or enhancements to existing bus service arrangements 
being implemented at the beginning (early occupations) of 
development sites. 

 Local off-site and on-site highway works to be delivered at the early 
stages of development to lessen the direct impact of a development 
site on the highway network. 

 Travel Plans prepared and approved by the council’s Travel Plan team 
with deliverable and monitored targets. 

 Strategic transport / highway contributions will be sought in 
accordance with Regulation 122 and the three Section 106 tests. 

Executive Summary 

 
1. Prior to Didcot Garden Town Housing Infrastructure (HIF 1) funding being 

secured in June 2020, it was established that the local and strategic highway 
network that serves Didcot and the surrounding area has severe congestion and 
capacity issues during the morning and evening commuter periods.  The areas 
of concern most affected have been identified as the river crossing between 
Sutton Courtenay and Culham, Clifton Hampden village signal junction, and the 
A4130 as the main route between Didcot and Milton Interchange (A34). 
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2. To manage the highway network a strategy was devised in 2018 between officers 

of the district councils and Oxfordshire County Council (OCC) to manage 
development within the areas that have the most severe capacity issues in the 
absence of strategic highway infrastructure, to support new growth in the Vale of 
White Horse and South Oxfordshire districts (as identified in LTP4 and district 
Local Plans).  This strategy involved OCC in the role as Local Highway Authority 
objecting to new developments (including single dwellings and house holder 
extensions) that will generate a new vehicular trip in the morning and evening 
commuter peak times.  

 
3. While this approach enabled both district councils and OCC to manage the impact 

of new development on the highway network and support the HIF 1 bid, it has 
placed OCC’s position under immense scrutiny and officers are aware of 
frustration from developers who have been unable to progress their allocated 
development sites since HIF 1 funding was secured. Such frustrations have led 
to some development sites appealing their planning applications, with one of the 
reasons identified as OCC’s position being considered unreasonable by not 
allowing some development when sites build out programmes are aligned to the 
delivery programme of HIF 1. Defending the established position through such 
appeals places a significant financial (and reputational) risk on OCC. Annex A 
identifies the development sites considered to be most at risk of appealing their 
planning applications. 

 
4. Pressure is also being placed on OCC by the district councils to allow some 

development due to the ongoing delays of application responses which is 
impacting on their housing supply numbers. Such delays are providing an 
opportunity for speculative development impacting on planned development and 
associated infrastructure, which is also placing further resource pressures on 
both district councils to resist such proposals. At times this has strained the 
working relationships between the Districts and OCC. There also remains an 
expectation that homes will be delivered in a timely manner in accordance with 
the agreement on funding secured through Homes England. 

 
5. Securing HIF 1 funding, the adoption of the Vale of White Horse Local Plan and 

the adoption of the South Oxfordshire Local Plan has provided OCC with more 
confidence in the delivery of HIF 1. Although it continues to be recognised by 
officers that in the absence of the HIF 1 infrastructure, much of the highway 
network is at design capacity during the morning and evening commute times. It 
remains the fact that all applications are assessed on their merits and officers are 
mindful that there is an overall national planning gain in delivering houses and 
economic growth.  OCC should not be seen to be obstructing this for a further 3.5 
years, whilst also maintaining a working highway network.  

 
Releasing Development Strategy 

  
6. To assist with the delivery of much needed housing in the Vale of White Horse 

and South Oxfordshire districts, officers have identified the need for a 
development strategy to be implemented by OCC.  Allowing for some controlled 
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development to come forward prior to HIF 1 infrastructure being available for 
public use.   

 
1. Officers consider there are three broad scenarios: 

 

 Scenario 1: Now OCC has secured HIF 1 funding OCC remove the current 
restriction in respect of all development in the restriction area (Annex B). 
 

 Scenario 2: Have a phased approach to releasing development that allows for 
a proportion of housing to come forward aligned to the delivery programme of 
HIF 1.  
 

 Scenario 3 don’t allow any economic or housing growth until the HIF 1 schemes 
are open for use. 

 
2. Officers consider that there is too much risk financially and reputationally to 

recommend either Scenarios 1 or 3 and therefore consider that Scenario 2 should 
be recommended as providing a balanced way forward. Set out below is further 
information and risks associated with Scenario 2. The risks associated with 
Scenarios 1 and 3 are not detailed, as in summary they result in either entirely 
blocking development or risk the delivery of an unworkable highway network that 
will be gridlocked. 
 

3. Securing the HIF 1 funding gives OCC more confidence in the delivery of HIF 1 
infrastructure but recognises that in the absence of this infrastructure, the highway 
network is at design capacity during peak periods. However, HIF 1 infrastructure is 
also predicated on the timely delivery of allocated / planned development.  It 
remains the fact that all applications are assessed on their merits and officers must 
be mindful that there is an overall balance to be struck between securing national 
planning gain in delivering houses and economic growth whilst maintaining an 
overall working highway network.   

 
4. The proposed Development Strategy seeks to avoid speculative development, 

potential appeal costs against the council and deliver some much-needed housing 
in the Vale of White Horse and South Oxfordshire districts.  It assumes that housing 
build programmes / trajectories can align with the delivery programme of HIF 1 and 
applicants demonstrate to that there will be no severe harm to the operation of the 
highway network.  This would be secured through aligning build out with an 
enhance package of measures secured through a Section 106 legal agreement. 
The table below summaries the proposed tiered approach with associated risk. 

 
Table 1.1 Releasing Development Risk Levels 

Tier Development Type  Risk to OCC 

1 Single dwelling / householder proposals Low 

2 Development sites of less than 10 houses Low / Medium  

3 Allocated sites Medium 

4 Culham & Berinsfield sites in adopted 
SODC Local Plan.   

Medium 

5 Speculative (non-allocated) large 
development sites 

Medium 
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6 Commercial developments  Medium 

 
 

 
Scenario 2 - Releasing Development Strategy proposal 
 

5. Tier 1: Single house (and extension) proposals are expected to generate modest 
new vehicular movements in the morning and evening commuter peak hours are 
no longer to be objected to by OCC officers on traffic impact (HIF 1) grounds.  This 
is on the basis HIF 1 funding has been secured and OCC is confident in delivering 
HIF 1.  Each Tier 1 planning application will be assessed on its merits. 
 

6. Tier 2: Developments of less than 10 houses that will generate new vehicular 
movements in the morning and evening commuter peak periods are no longer to 
be objected to by OCC officers on traffic impact (HIF 1) grounds. This is on the 
basis HIF 1 funding has been secured and OCC is confident in delivering HIF 1. 
Tier 2 development proposals will be assessed on their merits and strategic 
highway and public transport contributions will be sought as well as any appropriate 
mitigation works. 

 
7. Tier 3: Development sites of 10+ houses that will generate new vehicular 

movements in the morning and evening commuter peak periods are no longer to 
be objected to by OCC officers on traffic impact (HIF 1) grounds.  This is on the 
basis HIF 1 funding has been secured and OCC is confident in delivering HIF 1. 
Tier 3 development proposals will be assessed on their merits and strategic 
highway and public transport contributions will be sought.  Off-site and on-site 
highway infrastructure will be expected to be delivered early on for these 
development sites to encourage sustainable and active travel patterns.  Occupation 
controls will be applied to development sites to lessen the cumulative impact on the 
highway network. 

 
8. Tier 4: Commercial developments. It is recognised by OCC that there are significant 

existing and proposed commercial sites in the area that help support the local and 
national economy such as Culham Science Centre, Milton Park, Harwell Campus 
(and others).   While these sites are not directly linked to releasing housing via the 
delivery of HIF 1, they are to play an essential role in its delivery, such as providing 
land or delivering some elements of the highway works.  While HIF 1 funding has 
been secured and OCC is confident is delivering HIF 1, Tier 4 development 
proposals will be assessed on their merits but will be expected to mitigate their own 
impact through local and site wide measures which may include providing excellent 
pedestrian, and/or cyclist provisions and enhanced frequent public transport 
service provisions to help reduce their impact in the local area before HIF1 is 
delivered and in the long term.  Restrictions on gross floor area usage or occupation 
thresholds may be applied to development sites to lessen the cumulative impact on 
the highway network. 

 
9. While this tiered approach will enable some development to come forward prior to 

the delivery of HIF 1;  OCC officers will continue to monitor the operation of the 
highway network in consultation with the Vale of White Horse and South 
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Oxfordshire district councils and will continuously review this tiered approach until 
the delivery of HIF 1.   
 

 

Financial and Staff Implications 

 
7. Cost of potential planning appeals will be significant, in both monetary and in 

terms of officer time and are not allowed for within current budgets. Although 
managers will do everything, they can to resource any in-house officer time 
directly associated with any appeal within current establishment budgets, 
external costs associated with appeals would present an unfunded pressure for 
the council. It is anticipated that these exceptional costs would be reported 
through the normal FMR process and any subsequent pressure identified as an 
overspend.  If the pressure cannot be met within Directorate resources, funding 
will be sought through a request for a supplementary estimate from general 
balances.   

 
Comments checked by: 
Robert Finlayson, Finance Business Partner (Environment & Place’ C, OD&R. 
A&I), Robert.Finlayson@Oxfordshire.gov.uk 

 

Equality, Sustainability & Inclusion Implications 

 
8. An Equality and Climate Impact Assessment has been undertaken. This has 

confirmed there are no known groups that would be particularly disadvantaged 
by the proposed approach. 

 

Legal Implications  

 
Legal Advice 

 
9. Legal Advice has been sought as this report has been developed and has 

informed the recommended approach promoting the release of controlled 
development prior to the delivery if HIF 1. 

 
Comments checked by: 
Jennifer Crouch, Principal Solicitor (Environment Team), 

Jennifer.Crouch@Oxfordshire.gov.uk 
 

Risk Management 

 
Land Assembly and delivery 

 
10. If allocated housing sites are permitted to occupy without restriction once OCC 

secures HIF 1 planning consent, there remains a risk that land assembly may 

mailto:Robert.Finlayson@Oxfordshire.gov.uk
mailto:Jennifer.Crouch@Oxfordshire.gov.uk
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require a CPO process. Certainty delivering HIF 1 does not occur until either all 
the required land is secured by negotiation or a successful CPO process has 
been completed.  Thereafter, the risk profile reduces and focuses on delivery of 
construction. 

 
11. Should HIF 1 infrastructure not be delivered (i.e. HIF 1 schemes aren’t deliverable 

within the funding timeframe and / or OCC loses HIF 1 funding) transport 
modelling indicates that the highway network in and around Didcot will be 
severely compromised, even before all adopted allocated sites approved are built 
out. This risk cannot be mitigated through planning obligations; as restricting 
housing occupations on such a scale impacts upon development viability.  OCC 
would accept it has a transport network that does not function efficiently.  This 
could affect local business confidence, limit the construction of new houses and 
have a severe impact on the Strategic Road Network (A34). 

 
Public Relations 

 
12. If the public see OCC is unlocking growth ahead of infrastructure being delivered, 

especially with evidence that shows the current severity of impact, this may 
become a political and sensitive issue.  The significance of Cabinet considering 
the recommended development strategy is to ensure transparency in the 
decision-making process by balancing the national imperative to support housing 
and employment growth with the risks involved against the cost exposure from 
likely planning appeals for delaying allocated development until HIF 1 is delivered 
for public use at the end of 2024. 

 
South Oxfordshire Local Plan Juridical Review 

 
13. The South Oxfordshire Local Plan was adopted 10th December 2020 setting the 

housing development numbers and location of the sites (partly included in HIF 1 
bid) up to 2035 in the district.  The district council received notification in late 
March 2021 of the outcome of the judicial review that had been submitted by 
Bioabundance CIC. The result of this review confirmed that the lawfulness of the 
decision-making process for the Local Plan has been proven sound. This decision 
was subsequently appealed in April 2021 and was dismissed by The Honourable 
Mrs Justice Lang. Further to this decision, Bioabundance CIC has made an 
application to the Court of Appeal seeking to overturn the April 29th High Court 
decision.  The District Council currently await notification from the Court of Appeal 
regarding any future step. 

 
Managing Development 

 
14. Allowing new development to come forward in a controlled manner does not 

mean OCC will not object to planning applications on other grounds. Examples 
of such reasons include unacceptable highway safety implications, or insufficient 
walking, cycling, or public transport provision, and indeed, there may be non-
transport objections from OCC (including Education, Archaeology or Drainage). 
This is no different to the way any other planning application is assessed across 
the county. 
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Risk of Planning Appeals 
 

15. With a development strategy in place releasing development prior to the delivery 
of HIF 1, there remains a risk that some sites may still press ahead with a planning 
appeal if they do not wish to be restricted by the rate of house building.  Officers 
will defend OCC’s position with the evidence that is available at the time, although 
unbudgeted appeal costs should not be to the exceptional level of costs 
anticipated at paragraph 16 above.  Officers will seek to mitigate cost exposure 
by narrowing matters of difference with the appellant.  Other highway issues will 
be assessed on their merits in line with national and local policies.    

 
 
 
BILL COTTON 
Corporate Director, Environment & Place 
 
Annexes: Annex A: Development Sites at risk of appeal  
 Annex B: Restriction Area Plan 
 
 
Background papers: Nil 

 
 
 
Contact Officers: Eric Owens, Assistant Director, Environment & Place, 

07799097637, Eric.Owens@Oxfordshire.gov.uk, 
Jason Sherwood, South Growth Manager, 07795 684708, 
Jason.Sherwood@Oxfordshire.gov.uk and  
Michael Deadman TDC Lead Officer, 07767608992, 
Michael.Deadman@Oxfordshire.gov.uk 
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