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CABINET 

20 July 2021 
 

A40 HIF2 SMART CORRIDOR 

PREFERRED OPTIONS AND FUNDING 
 

Report by Corporate Director Environment and Place 

RECOMMENDATION 

 
1. The Cabinet is RECOMMENDED to; 

 

a) Note the progress in developing the A40 HIF2 Smart Corridor project 
specifically the recent public engagement event undertaken to inform the 
preferred scheme options. 

 
b) Approve Officer’s preferred options recommendation and for the formal 

adoption by the Council of the A40 HIF2 Smart Corridor as an approved 
scheme. 
 

c) Note the preferred options are confirmed as fully funded following the 
recent agreement to amend the Grant Determination Agreement with 

Homes England, securing the full £106.756m budget. 
 

d) To notify Cabinet of the Statutory Blight regime that requires the Council 

to respond to claims for Statutory Blight pursuant to Part VI, Chapter II 
and Schedule 13 of the Town and Country Planning Act 1990 (as amended) 

which would be a consequence of it formally approving the preferred 
route. 
 

e) In respect to Statutory Blight delegate authority to the Director for 
Property, Investment & Facilities Management and the Director of Law and 

Governance to agree appropriate terms in accordance with statutory 
provisions. 

Executive Summary 

 
2. Oxfordshire County Council (OCC) submitted a business case for HIF2 in March 

2019. In November 2019, it was announced that the bid had been successful 
(subject to contract) in securing £102m of grant funding towards a package of 
transport improvements proposed along 10.8km the A40 corridor between 

Witney and Duke’s Cut (North Oxford).  
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3. Subsequently further dialogue was held with Homes England on an extension 

to the original funding window through to February 2025 due to the potential 

impact of a contested compulsory purchase order required to secure land to 
deliver the scheme, alongside the need for a side roads order(s). This was 

alongside an increase to the original budget up to a capped level of £106.756m. 
 

4. The Council’s request was formally approved in May 2021 by Homes England 

and the amendment of the Grant Determination Agreement (GDA) was the 
subject of a report to Cabinet, along with in principle powers to progress 

necessary statutory orders to deliver the scheme. 
 

5. The amendment to the GDA is now being legally reviewed alongside Homes 

England and is expected to be entered in to by the end of July 2021. 
 

6. The HIF2 project will directly unlock 4,813 new homes (including 2,222 
affordable homes) at 4 strategic development areas located along the A40 and 
also support the delivery of 15,950 new homes committed in the West 

Oxfordshire Local Plan 2031. HIF2, in conjunction with the County Council’s 
wider transport strategy, is required to resolve current severe congestion and 

future-proof the highway infrastructure along the A40 corridor in the long term. 
 

7. The primary focus of HIF2 is the provision of additional highway, public transport 

and active travel capacity and connectivity along the A40 to encourage modal 
shift and enable more sustainable and active forms of travel.  This will mitigate 
the impact of increased travel demand generated by planned housing growth 

whilst helping the Council to meet its zero carbon transport network ambitions 
and promote wider health and place shaping benefits in line with the Council’s 

corporate priorities. 
 
8. Following the report to Cabinet in June 2021, a stakeholder engagement and 

consultation exercise has now concluded, the results of which are contained at 
paragraphs 51 onwards of this report. The responses to this consultation have 

influenced the preferred options now presented for formal approval as noted. 
 

9. Key milestone dates for the delivery of the project are outlined in Table 2 of this 

report. 
 

10. There are a range of current issues and risks associated with the delivery 
of the A40 corridor programme which are being actively managed by the 
Programme team. Whilst a number of these can be considered as reflective of 

the scale and complexity of the programme being undertaken, land assembly is 
a matter of particular note, the mitigation for which was the subject of a Cabinet 

paper in June 2021. 
 

Exempt Information 

 
11. This report is not confidential or exempt. 
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Background 
 
Scheme Description 

 
12. The A40 HIF2 Smart Corridor project is the second phase of the overarching 

A40 Strategy. The scheme includes three key highway enhancement elements , 
with the preferred option general arrangement plans contained within the 
Annexes as indicated: 

 

a)  Element 1: A40 Dualling - dual carriageway extension between Witney and 

Eynsham including an improved shared path for pedestrians and cyclists  
(approximately 3.2km in length). 

b) Element 2: A40 Integrated Bus Lanes – bus priority lanes in both an 

eastbound and westbound direction between the now approved Eynsham 
Park & Ride site and the Duke’s Cut area (approximately 7km in length).  

These will be complimented by junction enhancements and an improved 
shared path and crossing facilities for pedestrians and cyclists. 

c)  Element 3: A40 Duke’s Cut - works to bridge structures in this area that 

create space for an eastbound bus lane and an improved shared path for 
pedestrians and cyclists (approximately 0.6km in length).  A new shared path 

linking the A40 path to the Oxford Canal towpath / NCN Route 5 is also 
proposed. 

 

13. The A40 HIF2 Smart Corridor scheme infrastructure package is essential to 
enable the delivery of housing and support employment growth in the West 

Oxfordshire area in line with the West Oxfordshire Local Plan and Oxfordshire’s 
Housing and Growth Deal. 4,813 new homes at 4 major development sites (at 
North Witney, East Witney, Salt Cross Garden Village and West Eynsham) are 

directly dependent on the HIF2 infrastructure. The investment will manage the 
impact of growth and promote sustainable travel in order to enable residential 

and commercial development to be built.   
 

14. The HIF2 scheme will mitigate the impact of increased transport demand 

generated by housing growth by increasing the highway capacity of the A40 
between Witney and Eynsham, while providing a high-quality, fast and reliable 

public transport alternative to car travel between Witney, Eynsham and Oxford. 
The transport improvements will ensure an efficient and safe highway network 
that can accommodate the additional travel demands through enabling 

significant shifts in travel demand to public transport and active travel. 
 

15. Interchange would be made possible at Eynsham Park & Ride, part of the A40 
Science Transit 2 Scheme. 
 

16. Figure 1 sets out how the HIF2 project and the other elements of the A40 
Corridor Improvements Programme have been designed to form an integrated 

package of measures. 
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Preferred Options 
 
17. In May 2016 Oxfordshire County Council’s Cabinet agreed a long-term strategy 

for the A40 that included both increased road capacity as well as improvements 
to the public transport offer. Cabinet agreed to take forward for further feasibility 

and a commitment to investigate in detail a package of measures comprising:  

a) a dual-carriageway from Witney to a park and ride at Eynsham  

b) bus lanes in both directions along the A40 (from a park and ride at 

Eynsham to the Duke’s Cut canal bridge approaching Wolvercote 
roundabout)  

c) provision of high-quality cycleways along the length of the route 

 
18. The A40 Strategy and measures were subsequently agreed as part of the 

county council’s Local Transport Plan 4.  The A40 Park and Ride site at 
Eynsham plus the eastbound bus lane were packaged together as the ‘A40 

Science Transit Phase 2’ scheme to be largely funded through the Department 
for Transport’s Local Growth Fund. 
 

19. Following further feasibility work the other A40 strategy elements (dual 
carriageway extension; westbound bus lane and Duke’s Cut bridge works) were 

packaged together to form the basis of Oxfordshire County Council’s ‘A40 Smart 
Corridor’ scheme which was the subject of a successful bid to Homes England 
for Housing Infrastructure Funding (HIF) in 2019. 

 

20. The objectives of the A40 HIF2 Smart Corridor scheme are to: increase 

transport capacity along the A40 in West Oxfordshire; 

 provide greater travel choice and encourage more use of bus, cycling 
and walking; 

 deliver faster and more reliable bus journey times; 

 improve safety and reduce environmental impacts such as air pollution 

and noise; 

 improve accessibility and connectivity to employment and public 

services; 

 support housing delivery in West Oxfordshire; 

 promote economic growth in Oxfordshire and creation of new jobs.  

 

21. After award of HIF funding the A40 programme board agreed to integrate the 

design and delivery of the eastbound and westbound bus lanes elements of the 
A40 proposals into a single ‘Integrated Bus Lanes’ project.  This will maximise 

benefits, deliver cost and programme efficiencies and minimise impacts during 
construction.   
 

22. To guide further feasibility and optioneering work and the selection of a 
preferred scheme options the project team has been following the Department 

for Transport’s Transport Appraisal Guidance (TAG) guidance which provides 
best practice and guidance on major transport scheme option appraisal and 
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design development.  TAG provides a structured approach that sets out the 
necessary steps from initial intervention identification through to the detailed 
option appraisal that supports the selection of preferred scheme option(s). 

 
23. The transport consultant AECOM was commissioned by the county council to 

carry out further scheme feasibility work and complete a design optioneering 
exercise for each element of the A40 HIF2 Smart Corridor scheme.  The 
option ‘sifting’ has been undertaken in two stages: 

 
Stage 1 – Initial Sift: an initial long list of options was developed and 

assessed to remove scheme with significant issues.  Options were assessed 
against the scheme objectives and other criteria (deliverability; feasibility; 
affordability; acceptability) 

 
Stage 2 – Detailed Sift: a more detailed assessment of the most feasible 

options was undertaken to help identify a ‘short list’ of options and to inform 
a recommended preferred option.  Options were assessed against strategic, 
economic, financial, management and commercial case criteria. 

 
24. An Option Appraisal Report (OAR) has been prepared for each scheme element 

which describes the option appraisal work completed to support the selection of 
the preferred scheme option(s), contained as background papers to this report 
and now published to the respective webpages.  For each scheme element the 

options assessed are outlined below. 
 
25. A40 Dual Carriageway Extension (Witney to Eynsham) – options identified 

and assessed included a range of dual carriageway alignments and junction 
types / arrangements (at Barnard Gate) along this section of the A40.  

Alternative property access arrangements were also assessed. 
 

26. A40 Integrated Bus Lanes (Eynsham to Duke’s Cut) – options identified and 

assessed to facilitate delivery of bus lanes and active travel improvements 
included a range of: 

 

 junction types / arrangements including at Park and Ride access, Cuckoo 

Lane, Witney Road, Lower Road, Cassington signals 

 property access arrangements 

 bridge alterations / works at Cassington New Bridge and Cassington 

Halt  
 

27. A40 Duke’s Cut Bridge Works – options identified and assessed to facilitate 

the delivery of an eastbound bus lane and active travel improvements included:  

 Bus gates 

 Works within extent of existing bridge structures 

 Replacement of Parapets 

 Bridge widening 

 On-line replacement of existing structures 

 Off-line replacement of existing structures 

 New separate bridges for pedestrians and cyclists to north and south of 

existing bridge structures 
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 Alternative alignments for pedestrian and cycle link to NCN 5 
 

28. The preferred option for each scheme element is shown in the General 
Arrangement Plans attached to this report – Annex A1-A3 

 
Scheme Benefits 

 
29. The scheme benefits include: 

Economic 

 Directly unlocking strategic housing development sites at East and North 

Witney,  West Eynsham as well as the Salt Cross Garden Village 

development site, which includes 40 hectares of employment land in the 

form of a Science Park providing long-term capacity for an 80,000m² 

floorspace (4,500 jobs) in the period to 2031 and beyond.   

 These 4 sites will deliver of 4,813 new homes addressing identified housing 

need, including affordable homes for West Oxfordshire and the County 

 By addressing transport challenges, in particular improving public transport 

connectivity along from Witney and Eynsham on the A40 corridor to 

employment areas in central and eastern Oxford and more strategically 

(along the Oxford-Cambridge Arc, Reading, London etc) 

 

Environmental 

 Delivering a positive impact on air quality arising from a mode shift away 

from car use and an increase in public transport, cycling and walking that 

will reduce vehicular emissions 

 

Social 

 Enabling individual and collective health and wellbeing benefits by 

promoting a mode shift away from car use and an increase in walking and 

cycling along the A40. 

 Delivering enhanced and safer highway and active travel infrastructure will 

result in a reduction in accidents and severance for all road users and 

particularly for those walking and cycling.  

 

Highway & Transport 

 Providing increased highway capacity between Witney and the proposed 

Eynsham Park & Ride Site will reduce delays and congestion for all road 

users. 
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 Delivering junction improvements and enhanced management and control 

of traffic movements along the A40 at Eynsham and east to the Wolvercote 

Roundabout will reduce congestion and improve journey time reliability. 

 Improving highway safety for all road users as described above. 

 Providing bus lanes between the proposed A40 Eynsham Park & Ride and 

Wolvercote Roundabout will improve bus journey times and service 

reliability. This will reduce bus operating costs and improve resilience 

enabling delivery of more frequent bus services along the A40 with 

enhanced connectivity.  This will increase bus use along the A40 corridor. 

 Improving active travel infrastructure both along and across the A40 will 

promote a mode shift away from car use and more walking and cycling. 

 Providing a number of high-quality at grade controlled and uncontrolled 

crossings across the A40 will help facilitate safe crossing of the A40 and 

cater for the forecast increase in walking and cycling demand due to the 

proposed dependent developments. 

 Delivering the proposed infrastructure will enhance the operation of the 

existing network whilst providing those wider opportunities for users of the 

A40 corridors to travel by alternative modes. This will strategically manage 

travel along the A40 corridor moving forward. 

 
30. Key milestones through to successful scheme delivery are set out within Table 

2. 
 

 
Table 2 –Key Delivery Milestones  

 

Activity  Date 

Public engagement   May 2021 

(COMPLETE) 

Cabinet – in principle use of statutory powers  June 2021 
(COMPLETE) 

Cabinet – preferred scheme options July 2021 

Planning application submission September 2021 

Detailed design commences  October 2021 

Cabinet – resolution to make CPO and SRO(s) late 2021 

Planning determination Early 2022 

Local Public Inquiry Mid-2022 

Possession of land mid 2023 

Construction commences mid 2023 

ALL Construction Complete late 2024 

Project close down and post scheme monitoring 
commences 

Early 2025 
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Corporate Policies and Priorities 

 

31. The delivery of the HIF2 project will actively support the following key themes 
within Oxfordshire County Council’s Corporate Plan 2020-24, with further detail 

being provided in the related June 2021 report to Cabinet; 
 

 Providing services that enhance the quality of life and protect the local 

environment. 

 Supporting a thriving local economy by improving transport links to create 

jobs and homes for the future. 

 Taking action against Climate Change. 

 

Financial Implications 

 
Project Costs 
 

32. The following is a high-level breakdown of the current project costs. The 
previously reported figures have now been thoroughly reviewed in light of the 

revisions to the preferred scheme options and are as follows: 
 

 Stage 2/3 Development and Design - £ 6.925m 

 Stage 4 Detailed Design – £ 5.745m 

 Stage 5 Construction - £ 57.150m 

 Stage 2-5 Client and miscellaneous costs – £ 6.173m 

 Legal and property fees (inc. land) – £ 5.446m 

 Statutory Undertakers diversions - £ 6.60m 
 

33. All figures are inclusive of the appropriate inflation allowances. 

 
34. The risks associated with scheme delivery are underwritten by a £18.717m 

quantified risk and contingency fund which are accounted for separately within 
the overall forecast budget. 

 
35. Therefore, the total scheme cost to completion remains at £106.756m, as 

previously reported. 
 
Project Funding 

 
36. The project is entirely funded by Housing Infrastructure Fund grant to a capped 

value of £106.756m, and following the approval of the recommendations as set 
out in the report to Cabinet in June 2021 (2021/059) a deed of variation to the 
Grant Determination Agreement (GDA) with Homes England is now being 

legally reviewed, with a target of end of July 2021 to be entered in to. 
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Comments checked by: 
Rob Finlayson, Finance business Partner, rob.finlayson@oxfordshire.gov.uk  
 

Legal Implications 

 

37. If Cabinet approves the preferred route, this means that any Statutory Blight 
claims received as a result will need to be dealt with by the Council – a key 
financial implication is dealing with issues of Statutory Blight pursuant to Part 

VI, Chapter II and Schedule 13 of the Town and Country Planning Act 1990 (as 
amended). Statutory Blight affects those properties that are ‘on-line’ of the 

scheme and their purchase (or part thereof) is required for the scheme. A 
process for dealing with Statutory Blight notices is essential to ensure effective 
management of the scheme and this has been established. Officers will manage 

the process and, with legal advice provided by already appointed specialist 
solicitors, will liaise with land and property owners with the aim of reaching an 

agreement for acquisition. 

 
38. Statutory Blight is a consequence of legislative ‘triggers’, one being the approval 

by Cabinet of the preferred route. As this report is seeking that approval, 
Members need to be aware that, in doing so, the Council becomes liable for 

members of the public submitting a Statutory Blight claim in relation to any 
qualifying land interest and subject to meeting the statutory requirements for 
eligibility. A funding stream would need to be made available immediately to 

support any successful Statutory Blight claims and also to support any Statutory 
Blight claims which the Council may wish to defend through the Upper Tribunal 

(Lands Chamber). The Upper Tribunal (Lands Chamber) is part of the justice 
system, administered by Her Majesty's Courts and Tribunals Service, which 
decides disputes concerning land.  

 
39. The project team estimates the potential cost of Statutory Blight to the scheme 

as being in the range of £0.9-1.5m and potentially affecting a very small number 
of properties. A successful statutory blight notice results in the property being 
acquired as if it was pursuant to a compulsory purchase order and so there are 

heads of claim that parties may be entitled to outside of the market value of the 
property itself. 

 
40. The Council can recover all valid costs in relation to property acquisition 

required to deliver the scheme via the Homes England funding agreement 

(GDA). 
 

41. Wider impacts of the scheme on business and residential property that is off-
line of the scheme will be dealt with under Part 1 of the Land and Compensation 
Act 1973 (‘Part 1 Claims’). A Part 1 claim can be applied for one year following 

completion of the scheme and covers claims relating to noise, vibration, smell, 
fumes, smoke, artificial lighting and discharge (run off from highway) as a result 

of the construction and use of the scheme. 
 

42. Notwithstanding the possibility of statutory blight claims, the scheme requires 

the assembly of key areas of land on route in order to deliver the proposed 

mailto:rob.finlayson@oxfordshire.gov.uk
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highway. This was alongside the in principle use of Highways Act Compulsory 
Purchase powers, the subject of a report to Cabinet in June 2021 (2021/059). 
 

43. As indicated in the June report, a further report will be brought back to Cabinet 
later in 2021 to seek formal authority to make the Orders. 

 
Comments checked by: 
Christian Smith, Principal Solicitor, Christian.smith@oxfordshire.gov.uk  

Staff Implications 

 

44. Specialist legal advisors are already engaged to provide support to the scheme 
development, Statutory Blight, Highways CPO and other such statutory 
processes to limit the potential for future challenge to an absolute minimum. 

 
45. Where external professional staffing resources are being utilised there is an 

ongoing plan to ensure corporate knowledge transfer and developing an in-
house delivery and technical capacity and expertise. 
 

46. The forecast Council staffing costs of project and technical management to 
completion are contained within the total budget quoted within this report. 

 

Equality & Inclusion Implications 

 

47. The equalities implications of the HIF2 scheme have been assessed robustly 
through the design development stages of the scheme and in reaching the 

preferred option.  These equalities implications will be considered in line with 
the Equality Act 2010 and through the completion of an Equality Impact 
Assessment (EqIA). 

 
48. The Public Sector Equality Duty (PSED), to which the County Council is also 

subject, places additional obligations on public sector bodies to eliminate 
discrimination, advance equality of opportunity and foster good relations.  
Recognising and complying with these higher standards is required to discharge 

the PSED. In particular, steps must be taken to meet the needs of persons who 
share a relevant protected characteristic that are different from the needs of 

persons who do not share that characteristic. 
 

49. Work towards this has already taken the form of considering the safety of all 

pedestrians, cyclists, and horse-riders through a Walking, Cycling and Horse-
Riding Assessment & Review which will form part of the information presented 

at planning.  
 

50. Reviewing the EqIA and the County Council’s PSED will be a continuous 

process throughout the subsequent stages of scheme development. 
 

mailto:Christian.smith@oxfordshire.gov.uk
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Sustainability Implications 

 
51. The HIF2 proposals alongside the complimentary ST2 project is designed to 

promote sustainable modes of travel for access into Oxford by commuting traffic 
by modal shift away from the private vehicle and on to public transport or by 

walking and cycling. In reducing traffic congestion levels this has positive 
impacts on air quality and carbon emissions. 
 

52. Similar to the above the successful delivery of the project, alongside other 
planned transport investment on the A40 corridor, will form a core part of the 

promotion and early enabling the use of more sustainable forms of travel for the 
new developments planned for the West Oxfordshire area. This will be teamed 
with promotional activities to achieve the cultural shift required. 

 
53. The scheme design has also been developed to offset any bio-diversity net loss 

and provision of improved environment and habitat for wildlife, providing a 10% 
net gain in biodiversity as a direct result of its implementation. 
 

54. During the next stages of scheme delivery there will be specific sustainabili ty 
targets imposed on the design and build contractor with the likes of re-use of 

site won materials as an example of how additional temporary environmental 
impacts during construction will be reduced. 

 

Risk Management 

 

55. Key risks to scheme delivery and their relevant mitigation and management 
were discussed in detail within the report to June Cabinet as listed within the 
background papers. These risks, particularly those relating to property 

acquisition are still relevant. 

Consultations 

 
56. Between February and late April 2021, a series of briefings were held with the 

following stakeholder groups in advance of the formal engagement exercise; 

 

 District Councils of West Oxfordshire, Cherwell and Oxford City 

 Parish Councils of Eynsham, Cassington and South Leigh 

 Landowner engagement has been ongoing since early 2020 seeking 

acquisitions by negotiation. Many of these are well progressed. 
Furthermore, intensive engagement with affected landowners has been 

undertaken during the months March – June 2021 as the scheme 
preferred options became known. This will continue throughout all 
subsequent stages of delivery. 

 A combined forum of cycling groups 

 Proactive engagement with statutory bodies such as the Environment 

Agency and Natural England to ensure that any scheme impacts are 
carefully and comprehensively mitigated. 
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 Engagement with developers of adjacent sites 
 

57. The feedback gathered at these initial engagement processes was used to 

inform the scheme design and materials which were subsequently presented at 
the formal engagement event. 

 
58. The A40 programme and A40 HIF2 Smart Corridor web pages were updated 

and re-launched in advance of the recent public engagement event in order to 

make these more accessible, user friendly and in preparation for further and 
more detailed updates to be provided to the public during the subsequent stages 

of delivery.  
 
A40 improvements | Oxfordshire County Council 

 
59. To inform the preferred scheme options and as part of the development of the 

planning application for the scheme a formal public engagement event took 
place over four weeks commencing on the 10 May 2021. This included an 
intensive programme of virtual public exhibitions and stakeholder meetings 

within these timeframes. 
 

60. This stage allowed the public to give feedback on the scheme via dedicated 
email address, survey web-form, printed response form or a dedicated phone 
number. The council advertised the consultation via the local media, social 

media on site and a direct mailing campaign, linked in with both the District and 
Parish Councils. 

 
61. Information about the scheme could be obtained online, at the consultation 

events, in the dedicated consultation booklet/response form or via a discussion 

with a council officer via the dedicated project email/phone number. This 
included general information about each of the options plus the relevant scheme 

plans. 
 

62. A Statement of Community Involvement (SCI) was produced following the 

formal engagement event and in advance of the formal document being 
submitted at planning. This contains the complete analysis of the engagement 
event responses, a detailed summary of which is included at Annex B. 

 
63. Key response facts and figures; 

 

 We have seen at least 6,321 sessions on the pages associated with the 

A40 Programme. Just under 5k of those were unique users. This 
generated at least 420 clicks through to the virtual engagement room 
Social media adverts delivered over 10,000 clicks through to the A40 

Programme web pages. 

 The total number of feedback forms received from the engagement event 

was 109.  

 Circa 25 detailed email responses were also received which are reflected 

in the statement of community involvement. The themes of the responses 
received by email were consistent with those gathered through the formal 
feedback system. 

https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements
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64. In terms of a high-level summary of the formal responses to each element; 

 Element 1 – A40 Dualling extension – 47% support, 4% neutral, 6% 

minor concerns, 43% significant concerns 

 Element 2 – A40 Integrated Bus Lanes - 41% support, 11% neutral, 9% 

minor concerns, 40% significant concerns 

 Element 3 – A40 Dukes Cut – 40% support, 18% neutral, 5% minor 

concerns, 38% significant concerns 

 Active travel provision along full length of scheme – 47% support, 25% 
neutral, 6% minor concerns, 23% significant concerns 

 
65. Key areas of concern themes include: 

 

 Absence from the proposals of the A40/A44 Loop Farm Link Road as 

mitigation to potential bottle neck issues at Wolvercote roundabout. 

 Witney – Oxford rail line proposal as alternative 

 Detailed design, rather than the principle of the improved active travel 

measures 

 Dual full length to relieve congestion for all road users 

 Extend the bus lanes out towards Witney rather than having a dual 
carriageway extension 

 Improvements to bus service frequency, accessibility and affordability  

 Lots of through traffic and not commuters to and from Oxford 

 Concerns around linked housing growth and location and use of P&R 
site. 

 

66. Several of the themes within the responses are currently out of scope of the 
A40 Programme and noting the above also conflict with each other but all points 

have been responded to in full as part of the Statement of Community 
Involvement contained as a background paper to this report. 
 

67. The Eynsham Underpass featured within the public engagement material. 
Various comments were received which generally supported the need for a 

grade separated crossing, with specific concerns about the location of it as 
shown. At the present time the provision of the underpass within the delivery of 
the A40 Programme is unfunded but for completeness it is shown as part of the 

preferred scheme option plans. This is to demonstrate how this would link in 
with the wider scheme. 

 
68. Support for the scheme was received from West Oxfordshire District Council 

and Stagecoach as key partners. 

 
69. As a result of the feedback received through the engagement event a number 

of changes were made to the scheme proposals now presented as the preferred 
options. These design changes are heavily active travel and public transport 
orientated, to improve the scheme design and user benefits.  

 
70. Further information on proposed scheme changes can be seen in Section 4 of 

the Statement of Community Involvement Executive Summary, as enclosed at 
Annex B. 
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71. Therefore, it can be seen that the A40 HIF2 Smart Corridor preferred options as 

amended are supported by a range of stakeholders hence the recommendation 

to Members to approve, and to enable a planning application to be submitted. 
 

Bill Cotton 
Corporate Director for Environment and Place 
 

 
Annexes:  Annex A1 – A40 Dualling - General Arrangement Plan 

Annex A2 – A40 Integrated Bus Lanes - General Arrangement Plan 
Annex A3 – A40 Dukes Cut - General Arrangement Plan 

 

Annex B – Public Engagement Executive Summary 
 

Background papers: Cabinet report – June 2021 – FP 2021/059: A40 HIF2 
Smart Corridor – In Principle Use of Statutory Powers 

 

A40 Dualling - Options Appraisal Report (OAR) – 
available online at: A40 dual carriageway extension | 

Oxfordshire County Council 
 
A40 Integrated Bus Lanes - Options Appraisal Report 

(OAR) – available online at: A40 integrated bus lanes | 
Oxfordshire County Council 

 

A40 Dukes Cut - Options Appraisal Report (OAR) – 
available online at: A40 Duke's Cut | Oxfordshire County 

Council 
 

Public Engagement Report, June 2021 – available online 

at: A40 improvements | Oxfordshire County Council 
 

 
Contact Officer: Tom Shuttleworth, A40 Programme Lead, 07908059132, 

tom.shuttleworth@oxfordshire.gov.uk  

 
July 2021 

 

https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements/a40-dual-carriageway-extension
https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements/a40-dual-carriageway-extension
https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements/a40-integrated-bus-lanes
https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements/a40-integrated-bus-lanes
https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements/a40-dukes-cut
https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements/a40-dukes-cut
https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements
mailto:tom.shuttleworth@oxfordshire.gov.uk

