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1. INTRODUCTION 

 This is the Joint Statement of Reasons (the ‘Statement’) of Oxfordshire County 

Council (the "Acquiring Authority" or “the Council”) to support the making of the 

following statutory orders: 

• The Oxfordshire County Council (Highways Infrastructure – A40 HIF2 Smart 

Corridor (Hill Farm to Dukes Cut)) (Side Roads) Order 2022 (the ‘SRO’) pursuant 

to sections 14 and 125 of the Highways Act 1980; and  

• The Oxfordshire County Council (Highways Infrastructure - A40 HIF2 Smart 

Corridor (Hill Farm to Dukes Cut)) Compulsory Purchase Order 2022 (the ‘Order’) 

pursuant to its powers of compulsory acquisition in Part XII sections 239, 240, 

246, 250 and 260 of the Highways Act 1980 and Schedule 3 to the Acquisition of 

Land Act 1981. 

 The Statement has been prepared in accordance with the following documents: 

• Ministry of Housing, Communities and Local Government “Guidance on 

Compulsory purchase and the Crichel Down Rules” (July 2019) (the ‘Guidance’); 

• Department of Transport Circular 1/97 “Highways Act 1980: Orders Under 

Section 14 of the Highways Act 1980 and Opposed Orders Under Section 124 of 

that Act” (June 1997); and 

• Department of Transport Circular 2/97 “Notes on the Preparation, Drafting and 

Submission of Compulsory Purchase Orders for Highway Schemes and Car 

Parks for which the Secretary of State for Transport is the Confirming Authority” 

(June 1997). 

 
 The Acquiring Authority’s purpose in seeking to make the SRO and the Order is to 

facilitate the improvement of the A40, an existing, adopted highway, through a scheme 

known as the A40 HIF2 Smart Corridor (the ‘Scheme’). 

 

 The Scheme also includes new traffic regulation orders, managing the movement of 

traffic through the Scheme. 

 

 The Acquiring Authority considers the Scheme to be a County priority, as it will ease 

congestion through the provision of additional highway capacity; facilitate modal shift 

through improved public transport travel times and reliability; improve road safety and 

encourage and enable housing and economic development in the area. 

 

 The land proposed to be compulsorily acquired under the Order (the ‘Order Land’) 

comprises an area of land adjacent to the existing A40 highway between Hill Farm 

access to the West and the A34 viaduct to the East, where it crosses the A40 at Dukes 
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Cut area. The Order includes land to accommodate environmental mitigation 

measures.  

 

 The Scheme is comprised of three sections as follows, and as shown on the plan at 

Appendix 1: 

1.7.1 A40 Extended Dual Carriageway (‘Dualling’): the proposal is to upgrade a 

3.2km/2.1-mile section of the A40 from a single carriageway road to a dual 

carriageway road between the Hill Farm access overbridge and the proposed 

Eynsham Park and Ride site (a new 850-space Park & Ride facility for which 

planning permission was granted in March 2021), located immediately to the 

west of Cuckoo Lane in Eynsham.  This element of the Scheme would also 

provide an improved and dedicated path for walking and cycling (active travel) 

along this section of the A40. Generally, this section is bounded to the north 

and south by open agricultural land, with several farm buildings and a small 

number of residential properties. 

1.7.2 A40 Integrated Bus Lanes (‘IBL’): this element of the Scheme involves the 

widening of the existing single carriageway road to provide dedicated east and 

westbound bus lanes, with complementary junction and active travel 

improvements on a 6.5km/4 mile section of the A40 between the proposed Park 

and Ride site at Eynsham and the Dukes Cut Bridge, at a point approximately 

600 metres west of the A34 viaduct across the A40. In this area, to the north 

the A40 is bordered by a mixture of open agricultural land, future development 

land, various small-scale commercial premises and Cassington village. The 

land to the south of the A40 comprises residential properties forming the 

northern extents of Eynsham, open agricultural land and the Oxford Meadows, 

which is a Special Area of Conservation (SAC). 

1.7.3 A40 Duke’s Cut Bridge Works (‘Duke’s Cut’): this element of the Scheme 

proposes the construction of a new eastbound dedicated bus lane and active 

travel improvements along a 600m section of the A40, which is elevated on a 

number of existing bridge structures over the Duke’s Cut Canal Bridge and the 

Wolvercote Railway and Canal Bridges.  The bus lane and active travel 

improvements will link with the IBL to the west and the separate highway 

improvement scheme now under construction named A40 Oxford North 

scheme (see paragraph 3.59 of this Statement) to the east. A new shared path 

linking the A40 path to the Oxford Canal towpath / NCN Route 5 is also 

proposed. 
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1.8 A structure within the Duke’s Cut extents has been deemed to require strengthening 

in order to provide it with the required capacity to withstand the additional loading that 

is to be brought on to the structure by the new eastbound bus lane. The structure also 

requires works to improve its general condition, including the replacement of a 

substandard masonry parapet and the removal of superficial concrete on the beams 

of the bridge that has been found to be spalling. These strengthening and 

maintenance works at Wolvercote Railway Bridge are envisaged to be carried out 

earlier than the main highways works and the works to the NCN5 cycle link and will 

be classed as works that are to be done under permitted development. More details 

regarding the implications of this can be found in paragraphs 7.5. 

1.9 The full extent of land to be acquired is set out in greater detail in Section 8, and 

identified on the map accompanying the Order (the ‘Order Map’) at Appendix 2. The 

land required for the entirety of the Scheme, including but not limited to the Order 

Land, is referred to throughout this Statement as the Site and is identified on the Site 

Plan appended at Appendix 1. 

1.10 Funding has been secured from government to deliver a number of projects that will 

deliver the A40 strategy and which form the A40 Corridor Improvement Programme: 

These are described in more detail at paragraph 3.59. 

1.11 The Acquiring Authority has made significant efforts to acquire by private treaty 

agreement the interests in land needed to deliver the Scheme but, whilst doing so, 

has retained in reserve the ability to bring forward compulsory purchase powers. 

Given the passage of time and the need to facilitate the timely delivery of the Scheme, 

it has now become apparent that the SRO and the Order must be progressed in 

parallel with ongoing negotiations, and submitted for confirmation to the Secretary of 

State for Transport (‘the Secretary of State’), in order to facilitate the delivery of the 

Scheme.  

1.12 On 18 January 2022, the Cabinet of the Acquiring Authority resolved to make the 

SRO and the Order [Appendix 3], reserving to officers delegated powers to refine 

the SRO and the Order and their respective associated ancillary documents. The 

Acquiring Authority by way of an Officer's Decision Notice [Appendix 3] dated [date 

to be confirmed] 2022 approved the final form of SRO, SRO plans, the Order, Order 

Map and Joint Statement of Reasons. 

1.13 In reaching the decision to make the SRO and the Order, the Acquiring Authority has 

had full regard to the Human Rights Act 1998 and the European Convention on 

Human Rights, as well as its public sector equality duty (‘PSED’), and is satisfied that 

any interference is reasonable and proportionate. Human rights and PSED issues 

are dealt with in detail in Section 11 of this Statement. 
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1.14 Department of Transport Circular 2/97 provides guidance on compulsory purchase 

orders for highway schemes and states that it is the Secretary of State’s practice not 

to confirm a compulsory purchase order until satisfied that planning permission for 

the Scheme, to which the order relates, has been granted. As noted in Section 7 of 

this Statement, a planning application was submitted and subsequently validated on 

22nd December 2021 (application reference R3.0151/21). It is anticipated that 

planning permission will be granted for the Scheme in Q2 2022. 

1.15 The Order seeks to acquire all interests in the land coloured pink on the Order Map, 

together with the new rights in the land coloured blue on the Order Map, as specified 

in the Schedule to the Order (‘the Order Schedule’) [Appendix 4a]. 

1.16 The Acquiring Authority is satisfied that the implementation of the Scheme requires 

the acquisition of the land and new rights, as set out in the Order, Order Map and 

Order Schedule.  

1.17 The Acquiring Authority already owns or has acquired a substantial part of the land 

required for the Scheme but the implementation of the Scheme requires the 

acquisition of the remaining land interests and new rights, as set out in the Order and 

Order Schedule. The Acquiring Authority has made the Order to facilitate 

implementation of the Scheme. The Acquiring Authority has sought to notify all of 

those who have a legal interest in any of the land included within the Order and to 

acquire all of these interests by agreement where possible. It is clear, however, that 

compulsory purchase powers must be employed in this case in order to secure the 

delivery of the Scheme within a reasonable and realistic timescale. 

1.18 The SRO is required in order to facilitate the delivery of the Scheme pursuant to the 

Acquiring Authority’s powers under Sections 14 and 125 of the Highways Act 1980.  

The SRO is addressed in more detail in Section 12 of this Statement. 

1.19 In summary, this Statement: 

1.18.1. Identifies the statutory powers under which the Order is made (Section 2); 

1.18.2. Describes the local context and background to the Scheme, providing details 

of the Site and a description of the Scheme (Section 3); 

1.18.3. Provides an overview of the need for the Scheme (Section 4); 

1.18.4. Identifies the alternatives to the Scheme that have been considered (Section 

5); 

1.18.5. Describes the consultation and public engagement activities undertaken to 

inform the Scheme (Section 6); 

1.18.6. Describes the current planning position and strategic support for the Scheme 

(Section 7); 
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1.18.7. Identifies the Order Land (Section 8); 

1.18.8. Explains the need for the Order together with providing details of 

negotiations undertaken with landowners (Section 9); 

1.18.9. Explains how the Scheme is to be financed and timescales for 

implementation (Section 10); 

1.18.10. Addresses Human Rights and PSED issues (Section 11); 

1.18.11. Explains the need for the Side Road Order (Section 12) 

1.18.12. Identifies any Related Orders and Special Category Land (Section 13) and; 

1.18.13. Sets out the arrangements for the inspection of documents and contact 

details for further information (Section 14). 
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2 STATUTORY POWERS UNDER WHICH THE ORDER IS MADE 

2.1 The Guidance published by the Ministry of Housing, Communities and Local 

Government in July 2019 provides the latest advice in connection with the use of 

compulsory purchase powers. 

2.2 In accordance with the Guidance, the purpose for which an authority seeks to acquire 

land will determine the statutory powers under which compulsory purchase is sought. 

Paragraph 11 advises that acquiring authorities should look to use 'the most specific 

power available for the purpose in mind, and only use a general power when a specific 

power is not available.' 

2.3 The Acquiring Authority has sought, and continues to seek, to negotiate the 

acquisition of the legal interests in the land required for the proposed Scheme by 

agreement.  A substantial part of the land required for the Scheme is in private 

ownership and it appears unlikely that negotiations will secure the acquisition of all 

necessary interests on a voluntary basis within a reasonable timeframe.  As such, it 

is considered that without the Order, the Scheme would not be capable of delivery. 

2.4 The Acquiring Authority is, therefore, utilising its powers under Sections 239, 240, 

246, 250 and 260 of the Highways Act 1980 (the ‘1980 Act’) and Schedule 3 to the 

Acquisition of Land Act 1981, for the acquisition of all of the remaining interests and 

new rights in the Order Land, required to facilitate the Scheme. 

2.5 Sections 239 and 240 are concerned with the general powers of highway authorities 

to acquire land for the construction and improvement of highways, for the 

improvement or development of frontages to a highway or land adjoining thereto, and 

for use of land in connection with the construction or improvement of a highway or 

the carrying out of other works authorised by a side roads order under Section 14 of 

the 1980 Act.  Section 246 provides a power to acquire land for mitigating the adverse 

effects of the existence or use of a highway constructed or improved on its 

surroundings. Section 250 provides that land acquisition powers may extend to the 

creation as well as acquisition of rights, and Section 260 relates to the clearance of 

title to land acquired by the Council for statutory purposes. 

2.6 The powers in the 1980 Act enable the Acquiring Authority to acquire land and new 

rights compulsorily for the following purposes: 

• The widening and improvement of the existing A40 publicly maintained 

highway, maintainable at the public expense approximately between Hill Farm 

overbridge to the viaduct where the A34 passes over the A40; 

• The improvement of the existing publicly maintained highway various 

connecting highways running north and south, along the length of the relevant 

part of the A40; 
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• The construction of two new cycleway bridges with a right of way on foot to the 

north and south sides of the existing Cassington Halt Bridge; 

• The carrying out of drainage works in connection with the highway 

improvements works; 

• the improvement or development of frontages to a highway or of the land 

adjoining or adjacent to that highway; 

• Use by the Acquiring Authority in connection with the improvement of highways 

and the provision of new means of access to third party properties as aforesaid; 

• The mitigation of any adverse effects which the existence or use of any highway 

proposed to be improved by the Acquiring Authority. 

2.7 In accordance with paragraph 2 of the Guidance, the Acquiring Authority is using its 

powers to compulsorily acquire the remaining interests as a matter of last resort, with 

efforts to acquire interests by private treaty continuing in parallel during the course of 

the compulsory purchase order process. 

2.8 Having regard to the nature of the Scheme and the advice set out in the Guidance, 

the Acquiring Authority is satisfied that the powers available to it under the 1980 Act 

are the most appropriate powers to use in order to achieve its objectives. 
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3 LOCAL CONTEXT, BACKGROUND AND EXPLANATION OF THE SCHEME 

3.1 The Scheme runs predominantly in West Oxfordshire, which is one of the five districts 

of the County of Oxfordshire, located to the west of Oxford City.  To the east, the 

Scheme also enters Cherwell district and connects at Wolvercote to the City of 

Oxford.  

3.2 West Oxfordshire District is predominantly a rural area with a population density of 

1.5 people per hectare making it the second most sparsely populated of the 67 local 

authorities in South East England. A third of the District falls within the Cotswolds 

Area of Outstanding Natural Beauty (AONB). 

3.3 The Office for National Statistics (ONS) 2019 population estimate placed the 

population of West Oxfordshire at 110,600; in the 2011 census it was estimated that 

there were 43,241 households in the district. 

3.4 The largest towns in West Oxfordshire are Witney (28,000 population) and Carterton 

(16,000), located close to the A40. Eynsham, identified as a rural service centre in 

the West Oxfordshire Local Plan with a population of 5,000, is located immediately to 

the south of the A40 between Witney and Oxford1. 

3.5 The West Oxfordshire District has a strong and resilient local economy, with strong 

manufacturing, financial and business services, and tourism sectors.  The District has 

strong functional links in economic and employment terms with a number of other 

areas, particularly with Oxford City, but also Cherwell and the Vale of White Horse 

Districts and, to a lesser extent, with South Oxfordshire, Swindon, Cotswold District 

and London. 

3.6 The District is crossed in a generally east-west direction by the A40 and the A44, both 

of which take traffic to, from and through the city of Oxford.  The A40 corridor connects 

the City of Oxford and the southern areas of West Oxfordshire.    

3.7 The A40 forms the primary route between Oxford and Cheltenham, as well as forming 

part of a long-distance route between London and south-west Wales. Figure 1 shows 

the context of the A40 Witney-Oxford Corridor, highlighting the main road and rail 

links. The A40 carries a mix of local, regional and longer-distance traffic, some 

travelling to/from M40 and the A34. 

 

1 Populations from 2011 Census 
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Figure 1: Witney - Oxford Corridor 

3.8 The A40 passes close to Witney, the district’s largest settlement, as well as Carterton 

(including RAF Brize Norton) and the smaller settlements of Eynsham and Burford, 

although it does not directly pass through any of these. The A40 was de-trunked in 

2002 and has since been managed as part of Oxfordshire County Council’s highway 

network. The A40 is signposted as the advisory route for HGV traffic between Oxford 

and Eynsham, to encourage these vehicles to avoid the Air Quality Management Area 

in Chipping Norton. The A40 corridor is a key commuting route into Oxford, with 7,500 

commuters travelling to Oxford per day from West Oxfordshire2. 

3.9 The A40 forms the most direct transport link between Oxford and Witney, although 

there are less suitable and attractive alternatives using A4095/A44 and 

B4449/B4044. The A4095/A44 also forms an informal route for bypassing the A40 

and Oxford and accessing the M40 for longer distance traffic. Some vehicle traffic 

between Carterton and Oxford also travels via Bampton (B4449/A415) to the A420 to 

avoid the A40.  Drivers also use other local routes e.g. through Cassington, Yarnton, 

Freeland and South Leigh to avoid traffic queues on the A40 through Eynsham and 

Cassington and on the approaches to Wolvercote Roundabout. 

3.10 East of Witney, the traffic flow along the A40 exceeds the capacity of the road on a 

regular basis during peak flow periods. This causes severe congestion at peak times, 

resulting in longer journey times and greater journey time unpredictability. 

 

2 From 2011 Census 
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3.11 Additional housing growth planned in West Oxfordshire and the wider area will add 

pressure to the already congested A40 corridor, due to the higher levels of travel 

demand.  The intervention strategy is, therefore, focussed on providing additional 

transport capacity through improved public transport services and active travel, 

shifting as many local journeys as possible to public transport, cycling and walking.  

This provides capacity to support increased travel demand as well as managing 

potential impacts on the environment and communities. 

 
Air Quality – A40 Corridor 

3.12 Air quality issues tend to occur mostly in areas of higher vehicle volumes and 

congested urban areas. On the A40 corridor, there are Air Quality Management Areas 

(AQMAs) in close proximity. One is located in Witney along Bridge Street and the 

other covers Oxford City from east of the A34 flyover. NO2 levels in both AQMAs 

remain higher than the national objectives but have been relatively constant for the 

last 10 years.   

3.13 Despite the improvements to overall air quality indicators in Oxford during the last 

decade, air quality levels are still considered to be poor in the city, with road transport 

being the main source of emissions of pollutants such as NOx and Particulate Matter 

(PM). Consequently, Oxfordshire County Council and Oxford City Council are 

pursuing plans to reduce emissions in the city, which are typically focused on 

reducing car traffic and encouraging modal shift to more sustainable, less polluting 

modes of transport. 

3.14 The Oxford Meadows Special Area of Conservation (SAC) is a European designated 

site for ecology, located to the north-west of Oxford City.  A section of the SAC is 

located immediately to the south of the A40, between Cassington and Wolvercote.  

The need to ensure there is no increase in nitrogen deposition within the SAC has 

been considered throughout the development of the Scheme and subsequently 

evidenced through the assessments undertaken as part of the planning process.   

3.15 In this regard, air quality modelling to assess the impact of the Scheme on nitrogen 

deposition along the A40 corridor, including within the SAC, has been undertaken as 

part of the Environmental Impact Assessment that accompanies the planning 

application for the Scheme, as submitted to the Local Planning Authority on 22 

November 2021. This air quality modelling did not identify any likely significant effects 

on the SAC. A meeting was held with Natural England in October 2021 to discuss the 

air quality modelling and it agreed in principle with the assessment conclusions 

(subject to more detailed review during determination of the planning application). 

3.16 Transport schemes that result in improvements to public transport services, in terms 

of increased frequencies and dedicated infrastructure to reduce journey times and 

improve reliability, will encourage modal shift from private car to public transport. 

Achieving a reduction in the number and the speed of vehicles accessing the city 

centre would positively contribute towards improvements in local air quality.  
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3.17 Emissions decrease at lower speeds. Therefore, lower speeds at constant traffic flow 

are considered to mitigate the air quality impact that would otherwise arise from future 

developments. Further details concerning the effect of the Scheme on Air Quality has 

been provided in sections 4.33 – 4.35 of the report.  

Traffic Collisions and Road Safety 

3.18 Collision data recorded for the periods 2014-2018 and January-November 2019 on 

the A40 between Hill Farm (Witney) and Wolvercote Roundabout in Oxford, shows 

that 141 collisions occurred during that time.  

3.19 The majority of collisions recorded involved motor vehicles only, with almost no 

accidents involving pedestrians (1 in each of 2014 and 2015 and none since), and a 

small percentage involving bikes (17 in total between 2014 and 2019). Of the total 

141 collisions recorded, 2 (1%) resulted in fatal casualties, 35 (25%) were categorised 

as serious and the remaining 104 (74%) were categorised as slight. 

3.20 The locations of the recorded collisions on this section of the A40 are spread across 

most of its length, although there is some pattern of concentration of collisions at or 

nearby junctions, Eynsham Road junction at Cassington, Eynsham Roundabout, 

Barnard Gate and Hill Farm junction.   

3.21 In summary, there are opportunities for road safety improvements as part of the 

Scheme, notably by the significantly enhanced signalized crossing provisions along 

the length of the scheme and designs which have been developed considering all 

road users. This is further explored in paragraph 4.48. 

Housing and Economic Growth Objectives 

3.22 The Oxfordshire Housing and Growth Deal (‘HGD’) sets out the County’s bold 

housing and economic development ambitions via sustainable growth objectives, to 

be unlocked through appropriate investments in the County’s strategic and local 

infrastructure. 

3.23 Through the HGD, Oxfordshire commits to: 

• Plan for and support the delivery of 100,000 new homes between 2011 – 

2031, backed up with a credible plan for delivery outlining interim milestones 

and targets agreed with Homes England and Government 

• The submission and adoption, subject to the examination process, of a Joint 

Statutory Spatial Plan (JSSP) covering all five districts, by 2021, and 

submission of the current suite of Oxfordshire Local Plans 
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• Work with government to explore further opportunities to drive innovation in 

partnership, design and construction 

• Work to secure additional public and private funding to plan for and support 

delivery of 100,000 homes by 2031 

• Consider the introduction of a Strategic Infrastructure Tariff 

3.24 The West Oxfordshire Local Plan 2031 (adopted September 2018) (‘WOLP’), 

[Appendix 14] identifies the total level of housing provision needed in the period from 

2011- 2031 of at least 15,950 new homes in West Oxfordshire. The WOLP allocations 

include four Strategic Development Areas located along the A40 corridor at: East 

Witney (450 homes); North Witney (1,400 homes); Oxfordshire Cotswolds Garden 

Village (now known as Salt Cross Garden Village at Eynsham) (2,200 homes); and 

West Eynsham (763 homes). These four sites have been specifically identified as 

‘HIF-dependent’ schemes i.e., the Scheme is needed in order to bring forward 

delivery of the sites.  

3.25 Oxfordshire County Council maintains permanent traffic count sites.  The following 

information is drawn from records up to the end of 2018 (prior to the impact of Covid-

19 on travel patterns from March 2019). On an average weekday, a total of 32,000 

vehicles per day (total for both directions) travel along the A40 Witney to Eynsham, 

with around 2,000 vehicles using this in both directions during the morning and 

evening peak busiest hour.  East of Cassington junction, the average weekday traffic 

flows are lower, with a total daily flow of 23,000 vehicles in both directions and around 

1,600 in the morning peak and the evening peak busiest hour.  

3.26 Poor network performance on the A40 corridor translates into slow moving traffic and 

subsequently longer journey times with significant variability in travel times.   This is 

evident from journey time surveys and Google Maps congestion data during morning 

and evening peak periods. See figures 2, 3 & 4.  Journey time reliability issues on the 

corridor present significant challenges for bus operations and timetabling. 
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Figure 2: A40 Witney to Wolvercote Travel time Variability 

 
Figure 3: A40 Eastbound Section Average Travel Times AM Peak - 0700-0800hrs 



Statement of Reasons 
Oxfordshire County Council – A40 HIF2 Smart Corridor 
 
  
 

18 

 
Figure 4: A40 Westbound Section Average Travel Times PM Peak - 1700-1800hrs 

3.27 In terms of journey times between the A40/B4022 Shores Green Junction at Witney 

and the Wolvercote Roundabout, the surveyed journey times (ANPR Survey 

February 2020) demonstrate that congestion during the peak hours effectively 

doubles the journey times in both directions from a free flow travel time of 11 to 26 

minutes. 

Existing Public Transport Services along the A40  

3.28 The A40 is an important bus corridor.  There are 4 scheduled bus public transport 

routes that operate on the A40 between Witney, Eynsham and Oxford.  From 17 

January 2021, Stagecoach re-numbered service S7 between Carterton, Witney and 

the John Radcliffe Hospital to H2 and introduced two new journeys on Sundays to 

cover shift times. Table 1 identifies the route and weekday frequency of these 

services. 

3.29  

Service Route  AM 
0800-0900 

Off-
Peak[1] 

PM 
1700-1800 

S1 Oxford - Farmoor - Eynsham - Witney - Carterton 5 4 5 

S2 Oxford - Cassington Turn - Witney - Carterton 1 1 1 

H2 JR Hospital - Eynsham - Witney - Carterton 1 1 1 

853 Gloucester/Cheltenham-Burford-Witney-Oxford 1 0 1 
Table 1: Frequency of Local Bus Routes (Single Direction) 

[1] Average number of buses per hour taken between 0900-1700 
 

https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en%2DUS&rs=en%2DUS&wopisrc=https%3A%2F%2Foxfordshirecountycouncil.sharepoint.com%2Fsites%2FGrowthDeal%2FHIF2A40SmartCorridor%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F86821297e86345c890b800754dc69473&wdlor=c53EC9EBB-3C62-483D-A012-A08A7AC437E0&wdpid=496605bf&wdenableroaming=1&mscc=1&hid=AD660BA0-E07F-3000-9EF5-256E214210F0&wdorigin=Outlook-Body&wdhostclicktime=1639138065851&jsapi=1&jsapiver=v1&newsession=1&corrid=575a14c8-0e76-124e-04c8-10e0b2cd5aae&usid=575a14c8-0e76-124e-04c8-10e0b2cd5aae&sftc=1&mtf=1&sfp=1&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush&preseededsessionkey=97b97499-32a6-10a1-266e-c69807b790cb&preseededwacsessionid=575a14c8-0e76-124e-04c8-10e0b2cd5aae&rct=Medium&ctp=LeastProtected#_ftn1
https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en%2DUS&rs=en%2DUS&wopisrc=https%3A%2F%2Foxfordshirecountycouncil.sharepoint.com%2Fsites%2FGrowthDeal%2FHIF2A40SmartCorridor%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F86821297e86345c890b800754dc69473&wdlor=c53EC9EBB-3C62-483D-A012-A08A7AC437E0&wdpid=496605bf&wdenableroaming=1&mscc=1&hid=AD660BA0-E07F-3000-9EF5-256E214210F0&wdorigin=Outlook-Body&wdhostclicktime=1639138065851&jsapi=1&jsapiver=v1&newsession=1&corrid=575a14c8-0e76-124e-04c8-10e0b2cd5aae&usid=575a14c8-0e76-124e-04c8-10e0b2cd5aae&sftc=1&mtf=1&sfp=1&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush&preseededsessionkey=97b97499-32a6-10a1-266e-c69807b790cb&preseededwacsessionid=575a14c8-0e76-124e-04c8-10e0b2cd5aae&rct=Medium&ctp=LeastProtected#_ftnref1


Statement of Reasons 
Oxfordshire County Council – A40 HIF2 Smart Corridor 
 
  
 

19 

3.30 East of Witney, bus services share the single carriageway in each direction with 

general traffic.  As a result, buses are heavily affected by the congested traffic 

conditions along the A40, which significantly increases journey times and creates 

timetable unreliability. The S2 and H2 services, the routes for which are demonstrated 

in Figure 5, are affected along the full length of the A40 from Witney to Oxford North. 

Low service frequencies on these routes reflect the low demands for the service 

currently, and the high proportion of trips along the A40 by private vehicle. The S1 

service turns off the A40 east of Witney Road, Eynsham and runs via the B4044 via 

Botley to Oxford.  This service currently operates at higher frequencies partly due to 

its shorter trip times into central Oxford.  

 
Figure 5: Bus routes along the A40 

3.31 Pre-Covid, bus patronage3 on these services had been growing steadily, with 2019 

patronage showing a 45% increase on 2007/8 levels. This has taken place in a 

context of limited background demographic growth and with timetabled journey times 

being steadily extended to reflect worsening congestion and delay, as a result of 

travel conditions on the A40.  The mode share of bus for commuting trips into Oxford 

City Centre is around 30% from areas along the A40 corridor, such as Witney and 

Eynsham, according to Census 2011 travel to work figures (Office for National 

Suveys), see Table 2 below.  
 

Table 2: Percentage of Works Trips by Bus 

Origin: West Ox 010 - Witney Central 

      

Destination 

Middle Layer Super Output 
Areas (MSOA)  (Local 
authority District) Bus, % of all work trips 

Oxford Central Ox 008 44% 

Botley Ox 009 34% 

Headington S Ox 010 17% 

Headington N Ox 006 10% 

  

  
 
   

 

3 Data provided to the County Council by bus operator, Stagecoach 
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Origin: West Ox 011 - Eynsham 
      

Destination MSOA  Bus, % of all work trips 

Oxford Central Ox 008 50% 

Botley Ox 009 27% 

Jericho Ox 003 28% 

Headington N Ox 006 15% 
Table 2: Bus Commuter Travel Origins and Destinations along the A40 

3.32 Further connectivity and growth in the bus passenger market is constrained by the 

long and highly unreliable journey times, with services delayed in the same 

congestion as all other vehicles.  The current service operator (Stagecoach) has 

indicated that it is unwilling to increase services along the A40 to Oxford City Centre 

or to increase services to the John Radcliffe Hospital and employment areas in 

Eastern Oxford (such as the Brookes Headington Campus, the Oxford Business Park 

and the Oxford Science Park), during the peak periods because it is impractical to 

timetable bus services.  Currently the benefits of increasing the level of service would 

be negated by existing levels of congestion and hence unreliability. 

Rail 

3.33 The nearest rail station is in Hanborough, which is over 4km to the north of the A40.  

The station is served by Great Western Railway (GWR) and operates between 

Paddington and Hereford.  The rail journey between Hanborough Station and Oxford 

Station typically takes between 9 and 14 minutes.  Hanborough station has 1-2 trains 

per hour in each direction on a typical weekday.  The latest information regarding 

timetables at Hanborough Station are available from the GWR website 

(www.gwr.com/).  

Cycling and Walking 

3.34 Current infrastructure for active modes of travel comprises a cycleway with a right of 

way on foot that runs alongside both sides of the A40 from Eynsham to the east, with 

a path only on the northern side of the A40 between Eynsham and Witney. This 

pathway is approximately 1.5m wide and lacks signalised crossings for pedestrians 

and cyclists at most intersections with local roads, and on sections of the route near 

more built-up areas, mainly at Eynsham. This creates severance barriers and means 

it is not currently a particularly attractive route for cyclists.  

https://oxfordshirecountycouncil.sharepoint.com/sites/GrowthDeal/HIF2A40SmartCorridor/Programme/Project%20Management/Work%20Streams/Highways%20CPO/SoR/www.gwr.com
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3.35 The city of Oxford has one of the highest rates of cycling in the UK, with over a quarter 

of all commuting trips under 3 miles made by bike and 16% of those between 3 and 

5 miles, compared to 6% and 3% for England, respectively. Cycle mode share is, 

however, significantly lower along the A40 corridor and within settlements, at around 

5% in Witney and 7% in Eynsham and Cassington (based on 2011 Census Data).  

Current lower quality cycling provision along the A40 corridor into Oxford City Centre 

is a contributory factor as well as the typical longer journey distances.  

3.36 Based on surveys undertaken in July and August 2021, active travel cycle travel 

demand on the existing A40 cycle path is at its highest between Cassington and 

Duke’s Cut, with 200-250 two-way daily trips. Pedestrian volumes were lower, with 

the greatest activity recorded near the A40 bus stops at Eynsham in the Witney Road 

area. 

The Scheme – A40 HIF2 Smart Corridor Objectives 

3.37 The Acquiring Authority's objectives for the Scheme, as outlined in the Acquiring 

Authority's Initial Business Case for the Scheme dated 24 November 2020 [Appendix 

5], are to: 

• Increase transport capacity along the A40 in West Oxfordshire 

• Provide greater travel choice and encourage more use of bus, cycling and 

walking 

• Deliver faster and more reliable bus journey times 

• Improve safety and reduce environmental impacts such as air pollution and 

noise 

• Improve accessibility and connectivity to employment and public services 

• Directly enabling housing delivery in West Oxfordshire 

• Promote economic growth in Oxfordshire and creation of new jobs. 

3.38 It should be noted that as the Scheme has evolved, directly influenced by the 

consultation which has been undertaken, so have the Scheme’s objectives. The latest 

versions of these objectives are set out in the planning application documentation, 

specifically the Planning Statement [Appendix 7] and Transport Assessment 

[Appendix 6] and are identified below; 
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• Directly enable specific major new housing and employment site allocations 

in the West Oxfordshire Local Plan and unlock growth in line with Housing 

Infrastructure Fund (HIF) through the provision of enhanced active travel and 

bus travel facilities;  

• Provide greater travel choice for people walking, cycling and travelling by 

public transport along the A40 corridor to encourage greater use of 

sustainable transport options;  

• Improve public transport accessibility and connectivity to employment sites, 

services and other facilities;  

• Facilitate faster and more reliable journeys for people travelling by bus along 

the A40;  

• Ensure that the Proposed Development does not increase journey times for 

private vehicles (i.e. non-bus users) using the A40;  

• Reduce carbon emissions and other harmful pollutants associated with 

travel; and  

• To facilitate safer travel for all A40 users. 

3.39 The main works required for the Scheme will be undertaken immediately adjacent to 

the existing A40, which runs east to west from the point at which the A34 crosses in 

a north south direction to approximately the Hill Farm overbridge, just to the east of 

Witney. 

3.40 The Acquiring Authority is proposing to construct new sections of road and to carry 

out widening and improvement works to existing publicly maintained highways, 

together with complementary junction improvements, new and enhanced walking and 

cycling facilities and dedicated public transport infrastructure. 

3.41 All of the Scheme elements described below will include improved and fit for purpose 

cycleways with a right of way on foot and crossing facilities for pedestrians and 

cyclists along the A40 from Witney to Oxford North (see paragraph 3.59.3 of this 

Statement).  This will provide increased and dedicated capacity for pedestrians and 

cyclists, as well as offering improved and safer crossing facilities. 

3.42 As already noted in this Statement, the Scheme generally falls into three sections. 

These are as set out below: 
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Element 1 - A40 Dual Carriageway Extension (from Witney to Eynsham Park & Ride 

Site)  

3.43 This element of the Scheme involves the widening of the existing single carriageway 

to dual carriageway along the A40, from the Hill Farm overbridge (east of Witney) to 

Eynsham, a section of 3.2km/2.1miles. This will increase highway capacity for all 

modes of transport and improve bus journey times and reliability along the A40 

between Witney and the proposed Eynsham Park & Ride.  This capacity 

enhancement will also draw traffic back onto the A40 route away from less suitable 

diversion routes.   

3.44 The new section of dual carriageway will be subject to the national speed limit of 

70mph between Hill Farm and the new Barnard Gate roundabout, where the speed 

limit will reduce to 50mph and then to 40mph on the approach to the new Park & Ride 

Junction. 

3.45 This element also includes improvement to the cycleway with a right of way on foot 

along the north side of the A40 and a new roundabout at the Barnard Gate/South 

Leigh junction, with a controlled crossing point west of the new Barnard Gate 

roundabout. 

3.46 The Scheme works lie within the current A40 corridor, but also include some 

significant alterations to junctions. Element 1 will involve considerable land 

acquisition.  

3.47 This element of the Scheme is designed to overcome capacity constraints, increase 

accessibility, and reduce journey times between Witney and the Eynsham Park & 

Ride Site. It is within 5km of the Oxford Meadows SAC and will, therefore, also include 

measures to mitigate the impact on the local environment. 

 

Element 2 - A40 Integrated Bus Lane (Between Eynsham Park & Ride Site and 

Duke’s Cut Bridges)  

3.48 The overall objective of this element is to improve public transport provision along the 

route, while providing safe and attractive facilities for pedestrian and cyclists.  

3.49 This element of the Scheme involves widening of the existing single carriageway road 

to provide both dedicated eastbound and westbound bus lanes, with complementary 

junction and active travel improvements along the A40 from the proposed new 

Eynsham Park & Ride to Duke’s Cut bridges, west of the A34 viaduct.  The Scheme 

will provide dedicated highway capacity for bus services and improve bus journey 

times and reliability along this section of the A40.   
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3.50 This element includes the addition of continuous eastbound and westbound bus lanes 

along the A40 between Eynsham Park & Ride towards Duke's Cut over a distance of 

6.5km/4 miles. This dedicated infrastructure provision will enable the operation of a 

faster and more reliable public transport service, with bus journey times not being 

affected by general traffic levels along the A40 as they will operate in a dedicated bus 

lane. 

3.51 The speed limit on this section of the A40 will be 40mph between the Park & Ride 

Junction and the Lower Road Roundabout and will be 50mph between the Lower 

Road Roundabout and Duke’s Cut. 

3.52 This element also involves the following: 

• Improved north side and south side cycleway with a right of way on foot 

• New signalised crossing facilities for pedestrians and cyclists along the A40 

through Eynsham and Cassington. 

• All existing accesses and egresses (residential, field and commercial) along 

the A40 are to be maintained. The accesses will be retained in their existing 

position on the Highway boundary, or repositioned where the Highway 

boundary has been widened set-back in association with the widened 

carriageway. The following 12 locations are where the highway boundary 

has been set-back and therefore the private means of access repositioned. 

• Ch3910EB; Woodland Trust pedestrian access 

• Ch4690EB; Reduction in footpath 206/9/20 length 

• Ch5160EB; Existing dropped kerb (Uncontrolled pedestrian access) 

• Ch5160WB; BP Petrol station western exit 

• Ch5230WB; BP Petrol station eastern entrance 

• Ch6370EB; Residential access set-back for safety purposes 

• Ch6440WB; Durham Lane private access 

• Ch7000EB; Residential access 

• Ch7025WB; Residential access 

• Ch7725EB; Worton Farm commercial access 

• Ch7825WB; Worton Farm commercial access 

• Ch9990EB; Field access @NCN5 

• The Horsemere Lane junction on the eastbound carriageway of the A40 will 

be closed off to motor vehicles except for access to the farm building and 

Thames Water access track. Properties on Horsemere Lane will be 

accessible through Eynsham Road.  Access along Horsemere Lane will be 

maintained for non-motorised users.  

• New signalised junction at the Eynsham Park & Ride site, with controlled 

pedestrian crossings and access point for the West Eynsham Strategic 

Development Area (SDA) 
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• Widening works to Cassington New Bridge to accommodate the new bus 

lanes. New cycleway bridges with a right of way on foot running parallel to 

Cassington Halt Bridge 

• Junction improvement works at Witney Road, Lower Road Roundabout and 

Cassington Signals. 

• New bus stop locations and new bus stop facilities at Eynsham and Cassington. 

3.53 The Scheme will also include traffic signal prioritisation and pre-emption to minimise 

bus journey times and maximise bus reliability. It will also improve the current 

cycleways with rights of way on foot on the north and south sides of the A40 

carriageway. 

 

Element 3 - A40 Duke’s Cut Bridge Works  

3.54 This element of the Scheme includes works to bridge structures in the Duke’s Cut 

area, creating space for a new eastbound bus lane and improvement to cycleways 

with a right of way on foot along this section of the A40.  A new cycleway with a right 

of way on foot from the A40 to the Oxford Canal tow path / NCN Route 5 is also 

proposed for both the north and south sides of the A40 carriageway.   

3.55 This aspect of the Scheme will provide dedicated highway capacity for bus services 

and improve bus journey times and reliability along this section of the A40.  The speed 

limit on Duke’s Cut will be 40mph, reducing to 30mph on the eastern approach to the 

Oxford North site. 

3.56 This element includes a new eastbound bus lane along a 600m section of the A40 at 

Duke's Cut, which will link up to the A40 Integrated Bus Lanes scheme to the west 

and the eastbound bus lane, being delivered as part of the Oxford North scheme (see 

paragraph 3.59 of this Statement), to the east.  

3.57 This part of the Scheme also involves the following proposals: 

• Works to Wolvercote Railway Bridge to provide capacity to accommodate the 

eastbound bus lane 

• Strengthening works to Wolvercote Railway Bridge to accommodate the bus 

lane 

• Footpath along the north side and a cycleway with a right of way on foot along 

the south side of the A40. 
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3.58 This element is designed to improve bus journey times and reliability. With the 

planned A40 eastbound bus lane as part of the Oxford North development (see 

paragraph 3.59.3 of this Statement), there will be a continuous eastbound bus lane 

through to just west of the Wolvercote roundabout. 

The Wider A40 Improvement Programme 

3.59 In addition to the Scheme proposals outlined above, there is also a wider 

improvement programme for the 10.8km stretch of the A40 between Witney and 

Duke’s Cut, of which the Scheme forms a part. This wider programme also includes 

the following works, as identified on Figure 6: 

 
Figure 6: A40 Corridor - Major Projects and Strategic Sites 

• A40 Eynsham Park and Ride – a new Park & Ride site for 850 cars to the 

north of the A40, located to the west of the A40/Cuckoo Lane junction at 

Eynsham.  Planning consent was granted for this scheme in March 2021 

(reference R3.0057/19). 

• A40 Access to Witney – the addition of west facing slip roads (eastbound 

off slip and westbound on slip) at the A40/B4022 Shores Green junction to 

improve access to Witney. A planning application is due to be submitted in 

Early 2022 and construction scheduled to start in mid-2023, subject to grant 

of planning permission and a compulsory purchase order (if necessary) 

being confirmed.  
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• A40 Oxford North – a new eastbound bus lane and active travel 

improvements between the Wolvercote roundabout and the A34 flyover. 

Planning permission was granted in March 2021 under application reference 

[8/02065/OUTFUL] and the highways works commenced in February 2021.  

• A40 Western Roundabout - the proposed Western Roundabout is a four-

arm roundabout to the immediate east of the Eynsham motocross site on 

the A40. The roundabout with a diameter of approximately 70m will provide 

access to two proposed major developments north and south of the A40. It 

will be located between the current Barnard Gate staggered intersection to 

the west and the proposed Park & Ride junction in the east. The new junction 

will provide direct access to the proposed Salt Cross Garden Village via a 

northern arm, with its southern arm offering secondary access to another 

development, the West Eynsham SDA. The roundabout has been designed 

to align with the Scheme, with its position and radius carefully calibrated to 

fit in with the agreed alignment of the Scheme.   

• A40 Eynsham Underpass - The proposed underpass will be constructed to 

run underneath the A40 at Eynsham between Cuckoo Lane in the north and 

Old Witney Road to the south of the A40.  The design work is being 

undertaken to ensure safe and secure access and way finding, to maximise 

light, optimise access gradients and enhance connectivity to existing and 

future desire lines for walkers and cyclists. Access to the underpass will be 

provided by pathway approaches with gentle gradients allowing step free 

access in addition to staired access with sufficient landing space to meet 

industry best practise. 

3.60 It should be noted that the planning application for the Scheme is proposed to be 

flexible to allow for the Western Roundabout and the Eynsham Underpass to be 

delivered under the same application, should the funding for both of these wider 

elements be realised.  It is key to note, however, that the Western Roundabout and 

Eynsham Underpass are not part of the Scheme and, as such, are not included within 

the SRO or the Order.  Instead, the Scheme has been designed in such a way as not 

to prejudice the future delivery of the Western Roundabout or the Eynsham 

Underpass. 

3.61 The transport infrastructure elements described above will combine with planned bus 

service improvements to deliver faster, more reliable and more frequent bus services 

along the A40 from Carterton and Witney to Oxford, including services to/from the 

new A40 Park & Ride Interchange at Eynsham. The bus services will provide 

improved connectivity from Carterton, Witney and Eynsham to Oxford North, Oxford 

City Centre and employment areas and healthcare facilities (including John Radcliffe 

Hospital) in east Oxford, see Figure 7. 
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Figure 7: Future Bus Services along A40 from Carterton and Witney to Oxford 

Housing Allocations 

3.62 The West Oxfordshire Local Plan (adopted 2018) sets out how WODC will move 

forward to 2031 and address issues such as housing, economic growth and climate 

change. Housing provision in the Local Plan includes 15,950 homes to be delivered 

by 2031 comprising 13,200 homes to meet West Oxfordshire’s own housing needs 

and 2,750 homes to assist with the unmet housing needs of Oxford City.  

3.63 The Local Plan highlights the importance of the A40 Corridor Improvements in 

delivering the Local Plan growth, including Eynsham Park & Ride, east and 

westbound bus lanes and dualling between Witney and Eynsham, and includes a 

commitment for WODC to work with OCC to deliver these improvements.   

3.64 In recognition that transport infrastructure is a fundamental enabler of housing 

delivery, the Government invited bids for the Housing Infrastructure Fund (HIF) to 

forward fund infrastructure that is considered essential to unlocking housing sites.  

OCC submitted a successful HIF Bid for the A40 Smart Corridor Scheme in 2019 

comprising a package of the essential A40 Corridor components (the Scheme) 

identified in the Local Plan.  The funding bid’s focus was on 4,813 homes allocated 

in the Local Plan, to be unlocked by the investment at four Strategic Sites along the 

A40 corridor at Eynsham and Witney. In the business case/ bid for HIF 2 funding, 

these were referred to as ‘dependent’ sites given the importance of the Scheme 

improvements in directly enabling their delivery.  These ‘dependent sites’ included: 

 
• Oxfordshire Cotswolds Garden Village (OCGV), a Strategic Location for 

Growth of approximately 2,200 houses, 40 hectares of business land and up 

to two primary schools, located to the north of the A40 at Eynsham.  

• West Eynsham Strategic Development Area (SDA) including 1,000 

houses and a new primary school, located to the south of the A40. 

• East Witney SDA comprising 450 homes.  

• North Witney SDA comprising 1,400 homes and a new primary school. 
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3.65 It should be reiterated however, that the Scheme will bring benefits for the wider Local 

Plan allocated sites and not only those sites identified as ‘dependent’ within the HIF 

bid/ business case for funding bid purposes.  For example, Carterton and other 

Witney housing and employment sites, with their proximity to the A40, will clearly 

benefit from the Scheme. 

 

Employment sites benefitting from the Scheme 

3.66 Employment Development Land and Employment Sites are those which include 

predominantly office based, industrial or storage and distribution activities (B class 

uses) or related sui generis uses. Including existing commitments, the following 

Employment Development Land provision has been identified in the Local Plan to 

meet employment needs and is located within the broad A40 Corridor area, thus 

benefitting from the Scheme: 

• Witney Sub-Area - 18ha to the west of Witney including 10ha to be provided 

as part of the West Witney (North Curbridge) urban extension and 8ha within 

the existing employment area around Downs Road through existing 

commitments and previous Local Plan allocations. 

• Carterton Sub-Area – 6ha including land at West Oxon Business Park, land 

at Ventura Park (4.5ha) and land east of Monahan Way (1.5ha) with further 

consideration to be given to additional sites for employment use in 

appropriate locations. 

• Oxfordshire Cotswolds Garden Village – around 40 hectares of 

employment land in the form of a campus-style ‘science park’ to be taken 

forward through an Area Action Plan (AAP). The employment land at the 

Garden Village is proposed adjacent to Eynsham Park & Ride and will have 

direct access onto the A40; this commercial allocation will benefit 

significantly from the sustainable travel opportunities that the Scheme will 

bring. The importance of the Scheme is highlighted in the pre-submission 

draft of the Area Action Plan for the Garden Village. 

 

Local Plan Strategy for allocated sites 

3.67 Paragraphs 7.8 and 7.9 of The West Oxfordshire Local Plan highlights that 

developments which generate significant movement should be located where the 

need to travel will be minimised and the use of sustainable transport modes can be 

maximised. It goes on to say that “this has been a key consideration in the 

development of the overall [local] plan strategy which seeks to focus a significant 

proportion of future growth at Witney, Carterton Chipping Norton and the Eynsham 

area, where there are already good opportunities for walking, cycling and using public 

transport and the potential to make further improvements.” These ‘further 

improvements’ include infrastructure, such as the A40 Corridor components, with the 

Scheme therefore supporting the Local Plan strategy. 
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3.68 Paragraph 7.23 of The Local Plan also states that “the importance of the highway 

network will continue to be recognised with necessary improvements being identified 

and safeguarded as appropriate. This will include ‘strategic’ and ‘non-strategic’ 

highway schemes needed to support the level and distribution of growth set out in the 

plan. These will need to be considered alongside the provision of other essential 

supporting infrastructure to mitigate the impact of the development. Many of these 

schemes are already included in Oxfordshire County Council’s Local Transport Plan 

(LTP).” The latter includes the Scheme components. 

3.69 Section 3 of the Infrastructure Delivery Plan (IDP), produced in support of the Main 

Modifications to the Local Plan, identified the infrastructure needed to support the 

growth in West Oxfordshire until 2031. Infrastructure refers to a broad range of 

services and facilities and each scheme has a ‘priority’ categorisation: critical, 

necessary and preferred.  The categories used are: 

• Critical: Without the infrastructure the development cannot commence; 

• Necessary: The infrastructure is needed to support a new development, but 

the precise timing and phasing are less critical, and the development can 

commence ahead of its provision; and  

• Preferred:  The infrastructure is needed to build a sustainable community, 

but timing and phasing are not critical over the plan period.  

3.70 The Scheme elements are all identified in Appendix I of the IDP as being critical, and 

are referenced as follows: 

• A40 Science Transit (Eynsham P&R and eastbound bus lane) 
improvements – Phase 1  

• A40 Longer Term Strategy - Wolvercote to Eynsham P&R westbound bus 
lane and dual carriageway between Witney Shores Green interchange and 
Eynsham P&R improvements – Phase 2  

3.71 In addition, the Schedule of Future Infrastructure Requirements that is found in 

Appendix 1 of the IDP, identifies the need to enhance the frequency of the S1/S2/S7 

bus service between Witney, Carterton, Eynsham and Oxford; these service 

improvements will be directly facilitated by the Scheme. 

3.72 A HIF recovery mechanism will secure financial contributions from the dependent 

sites towards the Scheme as the sites progress through planning, Without the forward 

funding that HIF provides it would not be possible to deliver the scale of infrastructure 

required to enable the sites to come forward.  The Scheme is therefore a direct 

enabler of the housing allocations. There is strong National, Regional and Local 

Policy support for all elements that comprise the Scheme, as detailed in Section 2 of 

the Transport Assessment [Appendix 6]. 
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3.73 Further work is being undertaken to finalise the contribution requirements for each 

dependent site based on recent independent viability assessments.  Monies 

recovered will be reinvested in further infrastructure within Oxfordshire with monies 

to be recovered via obligations attached to planning consents for the dependent sites.  

Additional mitigation will also be secured in the usual way from the dependent sites. 

3.74 In summary, this section has highlighted how the Scheme will directly support and 

unlock Local Plan growth, with HIF funding enabling early delivery of infrastructure, 

the scale of which could not otherwise be viably delivered by the individual allocated 

sites.  It should be noted that as Local Plan allocated sites come forward through the 

planning process they will themselves deliver additional site-specific measures to 

mitigate the residual transport impacts, as well as provide financial contributions 

towards the Scheme costs.   
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4 NEED FOR THE SCHEME 

4.1 The basis and the need for the Scheme is centred on: 

• Addressing existing, long stranding high levels of congestion and long 

journey times faced by all users, together with the wider impacts associated 

with the congestion.  

• Upgrading the A40 corridor to support and enable fulfilment of 

comprehensive transport policy obligations towards sustainable travel and 

low carbon future.  

• Enabling the delivery of housing and to support employment growth in the 

West Oxfordshire area, in line with the WOLP and Oxfordshire’s Housing 

Growth Deal. 

4.2 The transport issues along the A40, as outlined in Section 3, and the key 

requirements for intervention will be satisfied through the Scheme via the provision 

of appropriate transport capacity and greater travel choices.  This is reflected through 

the Scheme Objectives referenced in the Planning Statement [Appendix 7] and 

Transport Assessment [Appendix 6] documents which are to: 

• Directly enable specific major new housing and employment site allocations 

in the West Oxfordshire Local Plan and unlock growth in line with Housing 

Infrastructure Fund (HIF) through the provision of enhanced active travel and 

bus travel facilities; 

• Provide greater travel choice for people walking, cycling and travelling by 

public transport along the A40 corridor to encourage greater use of 

sustainable transport options; 

• Public transport accessibility and connectivity to employment sites, services 

and other facilities; 

• Facilitate faster and more reliable journeys for people travelling by bus along 

the A40; 

• Ensure that the Proposed Development does not increase journey times for 

private vehicles (i.e. non-bus users) using the A40; 

• Reduce carbon emissions and other harmful pollutants associated with 

travel; and 

• Facilitate safer travel for all A40 users. 
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Enabling the Delivery of Housing 

4.3 There are a number of National, Regional/County and Local Policy documents that 

demonstrate support for delivery of transport infrastructure along the West 

Oxfordshire A40 Corridor, including all elements that comprise the Scheme. Section 

2 of the Transport Assessment [Appendix 6] demonstrates that the Scheme is fully 

aligned with these Policy objectives and section 7 of this Statement provides a 

summary of this.  

4.4 The HIF Bid specifically references the 4,813 new homes at four major development 

sites that are dependent on the HIF2 infrastructure (see Table 3) being in place as 

the Scheme directly enables the delivery of the developments.  

4.5 The investment will unlock residential and commercial development in West 

Oxfordshire by delivering critical infrastructure required to manage the impact of new 

development sites.  Traffic modelling undertaken to support the Scheme included all 

allocated sites in adopted Local Plans (constrained to NTEM, the National Trip End 

Model, at the county level) with the assumption that all housing and employment 

growth in the West Oxfordshire Local Plan would be delivered by 2031.  Future year 

modelling included key site-specific infrastructure required in addition to the Scheme, 

to mitigate the residual transport impacts associated with individual development 

sites.  

 

Table 3: Development Sites Dependent on A40 HIF2 Smart Corridor Scheme 

Site Name 
No of 
Units 

Local Authority Current Ownership 

North Witney 1,400 West Oxfordshire 
Meridian Strategic Land Ltd (promoter) 
Taylor Wimpey, Gallagher Estates, 
Vanderbilt Strategic LTD. 

East Witney 450 
West Oxfordshire The Mawle Trust represented by Carter 

Jonas 

Oxfordshire 
Cotswold Garden 
Village 

2,200 
West Oxfordshire 

Grosvenor Britain & Ireland (promoter?) 

West Eynsham 763 
West Oxfordshire Berkeley Strategic Land, Vanderbilt 

Strategic LTD, Oxfordshire County 
Council, Jansons Property. 
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4.6 The investment will manage the impact of development growth and promote 

sustainable travel in order to enable residential and commercial development to be 

delivered.  Traffic modelling undertaken to support the Scheme has included all 

dependent development.  The traffic modelling includes the highway capacity for all 

four of the developments noted in Table 3 (above), though each will require site 

specific access infrastructure outside of the Scheme to support traffic generation. 

4.7 In the most recent West Oxfordshire Economic Snapshot, which formed part of the 

evidence base for the Local Plan, several barriers to development were pinpointed 

as the keys to directly enabling economic development in the area. The A40 has 

consistently been identified as a constraint to economic development, with the most 

recent economic study highlighting it as a key issue, which impacts upon the local 

economy with congestion on major inter-urban routes. It notes that public transport 

infrastructure is limited primarily to bus services, which are also impacted by 

congestion on major routes. 

4.8 The Local Industrial Strategy (LIS) echoed the previous studies that informed the 

Local Plan in highlighting that while Oxfordshire in general has a highly skilled 

workforce, the opportunities for employment are often not located to make best use 

of them, leading to commuting and skills’ leakage out of Oxfordshire. The District in 

general has a much lower level of productivity than one would expect based on the 

labour resources available. The LIS identifies both the new settlement in Eynsham 

and the existing area of Carterton as the areas in West Oxfordshire whose 

development is crucial to the overall growth of the District and County. The 

improvement of the A40 offers a significant opportunity to attract businesses further 

West and extend the strong science and technology hub that currently exists in 

Oxford, taking advantage of the skilled workforce already in place and offering long 

term growth to West Oxfordshire. 

4.9 The Scheme will help mitigate the impact of increased transport demand generated 

by housing growth and commercial development by increasing the highway capacity 

of the A40 between Witney and Eynsham, while providing a high-quality, fast and 

reliable public transport alternative to car travel between Witney, Eynsham and 

Oxford. The transport improvements will ensure an efficient and safe highway 

network that can support the additional travel demands through enabling significant 

shifts in travel demand to park and ride services, bus public transport and active 

travel. 
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Public Transport – Accessibility, Connectivity and Reliability 

4.10 The A40 is an important bus corridor.  Bus routes S1, S2 and S7 connect Carterton, 

Witney and Eynsham with Oxford. Pre-Covid, bus patronage (data provided to the 

County Council by bus operator Stagecoach) on these services had been growing 

steadily, with 2019 patronage showing a 45% increase on 2007/8 levels. This has 

taken place in a context of limited background demographic growth and with 

timetabled journey times being steadily extended to reflect worsening congestion and 

delay, as a result of travel conditions on the A40.  The mode share of bus for 

commuting trips into Oxford City Centre is over 30% from areas along the A40 

corridor, such as Witney and Eynsham, according to Census 2011 travel to work 

figures (ONS), see Table 3. 

 

Origin: West Ox 010 - Witney Central 

      

Destination 

Middle Layer Super Output 
Areas (MSOA)  (Local authority 
District) Bus, % of all work trips 

Oxford Central Ox 008 44% 

Botley Ox 009 34% 

Headington S Ox 010 17% 

Headington N Ox 006 10% 

      

Origin: West Ox 011 - Eynsham 
      

Destination MSOA  Bus, % of all work trips 

Oxford Central Ox 008 50% 

Botley Ox 009 27% 

Jericho Ox 003 28% 

Headington N Ox 006 15% 
Table 3: Bus Commuter Travel Origins and Destinations along the A40 

4.11 Further connectivity and growth in the bus passenger market is constrained by the 

long and highly unreliable journey times, with services delayed in the same 

congestion as all other vehicles.  The current service operator (Stagecoach) has 

indicated that it is unwilling to increase services along the A40 to Oxford City Centre 

or to increase services to the John Radcliffe Hospital and employment areas in 

Eastern Oxford (such as the Brookes Headington Campus, the Oxford Business Park 

and the Oxford Science Park), during the peak periods because it is impractical to 

timetable bus services.  Currently the benefits of increasing the level of service would 

be negated by existing levels of congestion and hence unreliability. 
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Addressing Transport Capacity Issues – All Modes 

4.12 The A40 road corridor west of Oxford is a heavily constrained route. Oxfordshire’s 

Local Transport Plan [Appendix 13], Connecting Oxfordshire (Volume 7A A40 Route 

Strategy Para 3) states: “The route carries daily traffic flow of between 23,000 and 

30000 vehicles per day - well above the road's link capacity exacerbated by junction 

capacity issues at Eynsham, Cassington and Wolvercote. This results in congestion 

on the route for much of the day, including at weekends. During school term times 

the average journey speed on the A40 between Cassington and Wolvercote in the 

morning peak is 17 mph, while on the worst days it can be as low as 10 mph.”  It 

should be noted that the figure of 30,000 was correct at the time of the Plan’s 

adoption, in 2015, but that this figure is now 32,000 (as referenced further at 

paragraph 3.25 of this Statement). 

4.13 The heavy traffic congestion on the A40 represents a critical constraint to inward 

investment as well as a great inconvenience for all users.  The WOLP [Appendix 14] 

notes (at paragraph 2.30) that severe congestion on the A40 to Oxford is a daily 

occurrence and gives rise to wider impacts, as drivers choose to take alternative 

routes in order to avoid the A40, leading to congestion elsewhere. One of the key 

weaknesses identified in the WOLP is the severe congestion on the A40, east of 

Witney (WOLP, page 15) and a key consideration is the need to address traffic 

congestion on the A40 between Witney and Oxford (WOLP, page 17).  

4.14 In order to achieve sustainable development, the WOLP recognises that it will be 

necessary to tackle traffic congestion in key locations, including the A40 (paragraph 

4.7) and it states at paragraph 9.2.12 that: “Relieving congestion through investment 

in transport infrastructure is not only important in terms of public amenity and air 

quality, it is also essential to directly enabling future housing provision and 

sustainable economic growth.” 

4.15 Slow journey times & unreliability (as evidenced in Figures 3,4 & 5) has affected the 

A40 East of Witney for many years. The high traffic levels and congestion has also 

significantly lengthened the period of very heavy flows and led to the redistribution of 

traffic to less suitable alternative routes. 

4.16 Without dedicated bus lanes and associated bus priority measures on the A40 

corridor, bus services along the A40 suffer from slow journeys as well as poor 

reliability (See also 4.13 & 4.14 of this Statement) and this limits the potential to shift 

demand to more sustainable alternatives. 

Fulfilling the Council’s obligations towards a low carbon future 

4.17 Recent, rapid shifts in national policy now place sustainable transport and the 

provision of inclusive, cost-efficient access within a low carbon future as pivotal and 

fundamental to national, regional and local objectives.  
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4.18 Key relevant national policy documents include:  

• A Green Future: Our 25 Year Plan to Improve the Environment (HM 

Government, 2018) Clean Air Strategy (DEFRA, 2019)  

• Future of Mobility: Urban Strategy – Moving Britain Ahead (2019)  

• Gear Change: A Bold Vision for Cycling and Walking (2020) 

• Bus Back Better – National Bus Strategy for England, Department for 

Transport (2020) 

• National Planning Policy Framework (MHCLG, 2021) 

• Decarbonising Transport: A Better, Greener Britain (DfT, 2021) 

4.19 Transport specific changes to policy are aimed at achieving solutions which: 

• Facilitate walking, cycling and other forms of active travel as the best options 

for short journeys 

• Enable an increasing shift to travel by public transport 

• Ensure that limited road space is managed efficiently to support public 

transport and active travel through initiatives including bus priority and park-

and-ride infrastructure along with comprehensive travel demand 

management programmes, and 

• Provide safe, low emission overall outcomes. 

 
4.20 These policy aims are fully aligned with, and are an endorsement of, the Scheme's 

focus to promote sustainable travel as the means to accommodate future access 
needs. 
 

Economic, Environmental and Social Benefits of the Scheme 

4.21 The Scheme would provide economic, environmental and social benefits as detailed 

below: 

Economic 

4.22 The Scheme will directly enable delivery of four allocated sites in the adopted West 

Oxfordshire Local Plan (2018-31): 

 

• Salt Cross Garden Village – identified as a ‘Strategic Location for Growth’ 

comprising 2,200 homes and 40 hectares of employment land. 
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• West Eynsham Strategic Development Area (SDA) providing 1,000 new 

homes of which 763 are dependent on the Scheme. 

 

• East Witney SDA delivering 450 homes.  

 

• North Witney SDA delivering 1,400 homes.  

4.23 Policy EW1 of the Local Plan (Oxfordshire Cotswolds Garden Village Strategic 

Location for Growth) highlights the need for ‘essential supporting transport 

infrastructure the detail of which will be identified through the AAP (Area Action Plan) 

process, including mitigating the impact of traffic associated with the development’, 

and goes on to say, ‘the provision of appropriate financial contributions towards LTP4 

transport schemes such as the A40 Strategy; and provision of a comprehensive 

network for pedestrians and cyclists with good connectivity provided to adjoining 

areas.’  

4.24 The AAP for the Garden Village has been the subject of an Examination in Public 

which is currently on pause whilst additional information is submitted to the Inspector.  

The pre-submission draft of the AAP includes the A40 improvements as key policy 

requirements, setting out that ‘Section 106 planning obligations will be required to 

secure financial contributions towards the A40 Corridor infrastructure schemes and 

the required repayment of the HIF funding secured to facilitate the delivery of these 

schemes ahead of the receipt of S106 funding. S106 contributions for these schemes 

will be required from developers at Salt Cross and other sites proposed along the 

A40 corridor.’ 

4.25 Policy 17 (Road Connectivity and Access) of the AAP states that: ‘First occupation of 

Salt Cross (unless car-free) will not be permitted until completion of the A40 bus 

lanes, and completion of the junction improvements at Pear Tree roundabout. Car-

free development close to the A40/ Park & Ride would however be considered in 

advance.’ This is being tested through the Examination process. 

4.26 The Inspector’s Report to the Local Plan also highlighted the challenge of the A40 in 

delivering Salt Cross: ‘It is clear that there are a considerable number of potential 

constraints to development of the site. The most significant of these include transport 

(in particular congestion on the A40)…'  These four sites will deliver 4,813 new 

homes, addressing identified housing need, including affordable homes for West 

Oxfordshire. The Garden Village is also allocated as a site to contribute towards West 

Oxfordshire’s requirement to deliver 2,750 homes by 2031 to meet Oxford City’s 

Unmet Housing Need as identified in Oxfordshire’s Strategic Housing Market 

Assessment (March 2014). 

4.27 Further the Scheme also supports delivery of employment land coming forward. The 

Scheme, in enabling major employment development, including indicatively 80,000 

sqm at Salt Cross, is forecast to create anywhere between1,775 and 3,200 jobs, 

based on typical job density assumptions and dependent on land use classes. 
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4.28 The current traffic modelling underpinning the scheme assumes 4 hectares of B1 

(office) employment build-out by 2031, which is principally located within the 

boundary of the Salt Cross Garden Village. 

4.29 The Scheme addresses transport challenges, in particular improving public transport 

connectivity along the A40 corridor from Witney and Eynsham into employment areas 

in central and eastern Oxford and, more strategically, along the Oxford-Cambridge 

Arc, and into Reading, London and onwards. 

4.30 Initial feasibility and business case work was undertaken to scope and cost the 

Scheme in order to prepare the funding submission and demonstrate value for money 

to Homes England prior to entering into the funding agreement. The economic 

appraisal results forming part of the business case for the Scheme provided a Net 

Present Value of £362m and Benefit to Cost ratio (BCR) of 2.5:1 for housing and 

transport combined.  Therefore, for every £1 invested there is a £2.50 return to the 

wider economy, in the form of A40 user travel time savings, improved road safety, 

health benefits as well as land value uplift from housing developments. 

4.31 In line with Department for Transport’s Value for Money Framework, the Scheme 

represents “high” value for money for the taxpayer (“high” in the Value for Money 

Framework equates to a BCR of between 2 and 4). This initial economic assessment 

reinforces the case for the Scheme. 

  Environmental 

4.32 The Scheme includes mitigation for environmental impacts, specifically air quality and 

noise along the A40 corridor (LTP4 2015-2031), which would otherwise arise as a 

result of future development along the A40 corridor. 
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Air Quality 

4.33 Air quality modelling completed as part of the Environmental Statement submitted as 

part of the planning application for the Scheme predicts no significant adverse effects 

in terms of air quality, with a significant improvement in air quality around Barnard 

Gate.  

4.34 As can be seen from Figure 8 which sets out the variances in air quality at various 

points along the scheme length, all predicted air quality levels with the 2024 Do 

Something (Scheme opening year and indicated under column 5 - 2024 DS) are 

below those observed in the Base (column 3) observed concentrations. Therefore, 

an improvement in air quality is forecast with the Scheme in place when compared to 

the 2018 observed figures. These figures also consider the impact of any increase 

traffic from adjacent developments to the forecast years, hence how the scheme 

assists in mitigating these impacts. 

4.35 Any air quality effects of the Scheme have been mitigated by appropriate design and 

reducing the speed limits along this affected section of the A40. Further detail is 

included in Environmental Statement [Appendix 8] Volume I Chapter 5: Air Quality. 

 

 
Figure 8: Air Quality modelling results 
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Noise 

4.36 Noise modelling completed as part of the Environmental Statement submitted as part 

of the planning application for the Scheme predicts a general improvement in noise 

impacts from traffic throughout most of Eynsham and north Cassington. A number of 

localised areas were predicted to have slight worsening of noise impacts to adjacent 

properties however these impacts have been mitigated as part of the proposals to 

negligible difference. 

 
4.37 The noise modelling process, mitigation proposed and results is discussed further in 

Environmental Statement [Appendix 8] Volume I Chapter 12: Noise and Vibration. 

 

4.38 The long-term changes in predicted Do-Something scenario (the scenario that 

assumes that the Scheme is in place) traffic noise levels is summarised in Figure 9. 

As can be seen, the Scheme is forecast to provide a reduction in noise levels to a 

significantly greater number of residential buildings and other sensitive receptors than 

those properties affected by an increase. This is noting, however, that in either 

increase or decrease in noise level scenarios, these are classified as negligible 

effects.  

 
4.39 All minor increases in noise levels forecast will be mitigated by the use of acoustic 

barriers or low noise surfacing.  With the Scheme implemented there are no predicted 

moderate or major noise impacts during either the day or night time modelled 

scenarios. 

 

 
Figure 9: Noise Quality modelling results 

Water Quality 

 

4.40 Surface water currently discharges unattenuated from the A40 into the Oxford 

Meadows SAC. Even though the Scheme will result in an increase in impermeable 
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hard-standing, the drainage design includes swales on both the northern and 

southern sides of the A40, which are predicted to maintain existing discharge rates 

into the SAC, together with a slight improvement in water quality discharging into the 

SAC. 

Biodiversity Net Gain 

4.41 A key workstream during the design stage of the Scheme has been ensuring that 

10% biodiversity net gain is achieved. Given the constrained nature of the existing 

A40 corridor, with trees and hedgerows in close proximity on both the northern and 

southern sides, vegetation removal is inevitable. However, the outline landscaping 

design has sought to maximise the new landscaping within the Scheme boundary. In 

order to achieve 10% biodiversity net gain, the project team have also progressed 

discussions with nearby landowners about accommodating additional biodiversity 

enhancements on their land. These additional enhancements would be on third-party 

land negotiated with landowners and therefore not subject to compulsory purchase. 

A Biodiversity Net Gain Assessment has been submitted during determination of the 

planning application, which will demonstrate the Scheme’s ability to achieve 10% net 

gain. 

Climate Change 

4.42 As part of the EqIA, a Climate Change Impact Assessment (CCIA) was undertaken 

in accordance with the spreadsheet tool currently approved by the Acquiring Authority 

(v1.36, as appended in the EqCIA report in Appendix 9). This summarised that the 

Scheme had an overall score of +24. This positive score was built predominately on 

high scores in sections of Transport & Connectivity (since the Scheme will support 

active travel and increase use of public transport), Nature (since the Scheme will 

achieve 10% biodiversity net gain, provides sustainable drainage systems and 

improves access to wildlife sites) and co-benefits (promoting health, well-being, 

inclusion, participation and job creation; and reducing poverty and inequality). 

4.43 As part of the Environmental Statement, a separate climate change assessment was 

undertaken, which assessed the lifecycle greenhouse gas emissions during 

construction and operation of the Scheme, as well as the Scheme’s vulnerability to 

climate change. This concluded that the Scheme would not have any significant 

adverse effects on climate 

Social 

4.44 The Scheme is critical in directly enabling the delivery of 4,813 new homes, 

addressing unmet housing need, including affordable homes for West Oxfordshire, 

as identified in Oxfordshire’s Strategic Housing Market Assessment (April 2014), 

paragraph 6.46.  
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4.45 Alongside the new homes the Scheme also enables the delivery of new and 

enhanced social infrastructure, principally located within the boundaries of the Salt 

Cross Garden Village but which will service the existing established villages along the 

A40. 

4.46 The Scheme will enable individual and collective health and wellbeing benefits by 

promoting a modal shift away from low occupancy private vehicles towards increases 

in public transport use, cycling and walking along the A40 corridor for local travel. The 

Scheme’s Transport Assessment [Appendix 6] provides further details.  

4.47 Improvements in air quality compared to the current baseline and considering the 

planned growth in the area together with reduced noise impacts with the Scheme in 

place, as compared to without, constitute important improvements in public health. 

4.48 Delivering enhanced and safer highway and active travel infrastructure will result in a 

reduction in the rate of accidents and severance for all road users and particularly for 

those walking and cycling. Reference to specific safety improvements provided as a 

result of the Scheme are included below:  

• Barnard Gate roundabout replaces two major/ minor junctions (Barnard Gate 

and South Leigh roads) and a number of current direct accesses onto A40 (Hill 

farm, Whitehouse Farm, Salutation Farm, Fire Tree Farm, Ambury Close farm 

& Home Farm).  The integration of these accesses into a single roundabout 

junction on the A40 is expected to bring improvements in road safety through 

a reduction in the number of collisions observed along this section of the A40 

(see paragraph 3.18); 

• Speed limits are being reduced within the Scheme from 60mph to 50mph in 

non-built up areas, and from 60mph to 40mph through the Eynsham section. 

The national speed limit will be retained west of Barnard Gate roundabout. The 

speed limit reductions are expected to reduce the likelihood and severity of 

collisions and create a safer environment for pedestrians and cyclists; 

• With the extent of planned new development adjacent to the A40, the volume 

of movements by active travel means is projected to increase.  Without 

intervention this would, in turn, increase the likelihood of collisions to 

pedestrians and cyclists. A major component of the Scheme is the provision of 

new and improved crossing points and much improved segregated provision 

for active travel, which will enable a safer environment and interactions for 

pedestrians, cyclists and motorised vehicles.  This is, therefore, likely to result 

in a reduction in the rate and severity of collisions involving pedestrians and 

cyclists going forward; and  
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• As part of the Scheme, two new lay-bys are proposed within the dualling 

section to replace existing lay-bys at Eynsham. The location of the new lay-bys 

ensures that spacing between lay-bys remains acceptable, recognising the 

continued importance of the A40 as an important route for the safe movement 

of freight. 

Highway and Transport Network Benefits 

4.49 The A40 HIF2 Smart Corridor infrastructure proposals will provide a number of 

Highway and Transport benefits as described below. 

4.50 Providing increased general highway capacity of the A40 between Witney and the 

proposed Eynsham Park & Ride Site facilitates an increase in traffic flows, which is 

predicted due to more trips to/from the Park & Ride, without any network capacity 

issues.  This has been evidenced through the traffic modelling undertaken and 

detailed in the Transport Assessment [Appendix 6].  

4.51 Delivering bus lanes in both directions, as well as junction improvements and 

enhanced management and control of traffic movements along the A40 at Eynsham 

and east to the Wolvercote Roundabout, will reduce congestion and improve public 

transport journey time reliability.  Again, this has been evidenced through the traffic 

modelling undertaken and detailed in the Transport Assessment.  An indication of 

expected bus journey time savings is indicated in the paragraph below. 

4.52 Providing bus lanes between the proposed A40 Eynsham Park & Ride and 

Wolvercote Roundabout will improve bus journey times and service reliability with 

additional bus stops along the route providing better access to buses from the new 

developments and from the rest of Eynsham. In the 2031 AM peak hour, the 

eastbound bus journey time between Shores Green and Wolvercote roundabout is 

predicted to reduce by 65%. Reduced bus travel times will bring down bus operating 

costs and improve resilience, and thereby enable delivery of more frequent bus 

services along the A40, with enhanced connectivity.  This will increase bus use along 

the A40 corridor. 

4.53 Improving active travel infrastructure both along and across the A40 will promote a 

modal shift away from car use towards more walking and cycling.  Providing the 

appropriate number of high quality, at-grade controlled and uncontrolled crossings 

across the A40 will help facilitate the forecast increase in walking and cycling demand 

due to improved the proposed dependent developments. 

4.54 Delivering the proposed infrastructure will enhance the operation of the existing 

network whilst providing those wider opportunities for users of the A40 corridors to 

travel by alternative modes. This will strategically manage travel along the A40 

corridor moving forward. 
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5 ALTERNATIVES TO THE SCHEME 

5.1 Identification of the preferred scheme option has been progressed in line with DfT’s 

WebTag guidance as per the process shown in Figure 10 below. 

 
Figure 10: DfT's WebTag guidance 
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5.2 In July 2015, Oxfordshire County Council’s Cabinet agreed to a major infrastructure 

project (A40 Science Transit Phase 2) for public transport improvements along the 

A40 from Eynsham to Wolvercote, as well as providing a Park & Ride site in the 

Eynsham area.  This was largely to be funded through the Department for Transport’s 

Local Growth Fund, in order to provide congestion relief through offering priority to 

bus travel and improved travel choice. This project set the stage for a much larger 

undertaking to tackle congestion in the long term and the County Council committed 

to finding a long-term strategy to tackle current and future congestion and transport 

challenges on the A40.   

5.3 In order to focus priorities, objectives for identifying a long-term strategy were set out 

as follows:  

• Improve travel times and journey reliability along the A40 corridor, particularly 

between Witney and Oxford 

• Stimulate economic growth, in line with the Oxfordshire Strategic Economic 

Plan 

• Improve safety and reduce environmental impacts such as air pollution and 

noise along the A40 corridor.  

5.4 A number of potential strategy options were identified and divided into those that 

could be implemented within 5 years and those that would require a longer timeframe.  

5.5 An initial public consultation into the long-term strategy ran from the 26 September - 

8 November 2015, with a high response rate of nearly 800 participants. The 

conceptual options presented were:  

 

• A40 bus lanes in both directions between Witney and Duke’s Cut Canal 

bridge 

• Guided busway between Ducklington Roundabout and Duke’s Cut Canal 

Bridge in both directions, along the alignment of the old railway line 

• A40 Dual Carriageway from Witney to Duke’s Cut Canal bridge  

• Train from Witney to Oxford by joining the Cotswold railway line at Yarnton, 

either by re-instating the old line or building a new route entirely to the north 

of the A40 

• Tram from Ducklington Roundabout and Duke’s Cut Canal Bridge in both 

directions along the alignment of the old railway line.  
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5.6 A detailed report was prepared on the results of the consultation. In summary, the 

greatest level of support was for the dual carriageway option, which also received the 

lowest number of objections. 

 

5.7 However, it was considered that a dual carriageway only approach offered no 

improvement for public transport and there were significant concerns that this 

approach would lead to additional low occupancy private vehicle traffic generation.  

Furthermore, to have any significant system impact on traffic flow, dualling to the east 

of Eynsham would require a full Oxford northern bypass, at very significant additional 

financial and environmental costs.    

 

5.8 Equally, there was concern that a wholly bus priority approach may not offer the all-

mode transport access and connectivity the corridor requires to realise its potential 

for delivery of housing and economic growth. 

5.9 At the same time that the A40 strategy was being investigated, the County Council 

was developing a strategy for the development of the Park & Ride network serving 

Oxford City Centre. This suggested that a ring of Park & Ride sites on the main roads 

remote from the city could provide an effective alternative to traffic commuting directly 

into Oxford, which would reduce congestion on these routes and in the vicinity of 

Oxford Ring Road. A subsequent study suggested that the most appropriate location 

for a remote Park & Ride in the A40 corridor would be in the vicinity of Eynsham, to 

the west of the B4449 roundabout.  Whilst the bus lane option did not score very 

highly in the public consultation, it fitted with this Park & Ride strategy as well as 

proving the most readily affordable and deliverable option for the A40.  

5.10 The consultation provided significant insight into people’s views about the A40; 

however, there were further considerations to be taken into account in making a 

recommendation for an approach to a long-term strategy for the A40.  These included:  

timeframe for delivery; available funding (or likely future available funding); 

engagement with key delivery partners; effectiveness; and environmental and other 

physical constraints.  County Council officers considered these factors in light of the 

consultation results and arrived at the recommendations noted in paragraph 5.12 

below.  A qualitative appraisal was made of the options against these considerations 

and included in the Option Assessment Reports (OAR) [Appendix 11].  The options 

were also assessed in terms of their contribution to meeting the project objectives set 

out at paragraph 5.3.  

5.11 As a result of the consultation and the option appraisal, the following 

recommendations were made to Oxfordshire County Council’s Cabinet in May 2016:    

• Two Options should be discounted: Tram and Guided Bus 

• One Option should not be progressed at that point in time: Train- Heavy Rail 

• Two Options should be assessed further and in combination 
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• Bus Lanes 

• Dual-Carriageway 

5.12 It was the recommendation of officers that the long-term strategy for the A40 should 

take a combined approach, including both increased road capacity as well as 

improvements to the public transport offer.    

5.13 Oxfordshire County Council at the Cabinet meeting in May 2016 (Investing in the A40 

– A Long Term Strategy, decision reference 2015/114) approved the Scheme to be 

taken forward comprising: 

• a dual-carriageway from Witney to a Park & Ride at Eynsham; 

• bus lanes in both directions along the A40 from a Park & Ride at Eynsham 

to the Duke’s Cut canal bridge approaching Wolvercote roundabout; and 

• provision of high-quality cycleways along the length of the route. 

5.14 Application for forward funding via the Housing Infrastructure Fund to the Ministry of 

Housing, Communities and Local Government, was approved in November 2019. 

5.15 Through subsequent feasibility design and optioneering assessment the HIF2 

scheme objectives became fully defined as described in paragraph 3.37, and set out 

Acquiring Authority's Initial Business Case for HIF2, 24 November 2020 [Appendix 

5]. 

 
5.16 Given that the decision regarding the preferred Scheme to be progressed was taken 

in 2016, the Acquiring Authority notes the importance of ensuring that the proposals 

remain the optimal scheme to deliver the Scheme objectives.  In this regard, the 

Acquiring Authority commissioned as part of the feasibility design work and in line 

with the WebTAG process outlined in Figure 10 a review of the previous optioneering 

work. This resulted in the production of a series of complimentary Options 

Assessment Reports (OAR), one for each of the three elements of the Scheme 

[Appendix 11]. These reports were completed in July 2021, informed by the results 

of the May 2021 public engagement and were included as part of the evidence base 

to Cabinet in July 2021, at which the preferred Scheme was approved (A40 HIF2 

Smart Corridor - Preferred Options and Funding, decision reference 2021/082) 
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5.17 In brief the summary of each is as follows; 

A40 Dualling 

5.17..1 Paragraph of the A40 Dualling OAR 2.4.16 states ‘The investment in the 

A40 Dualling scheme will provide increased capacity along the A40 which 

will help reduce queues and congestion as well as improve journey times 

and journey time reliability along the route. This will help support housing 

and economic growth along the A40 corridor. It is a key piece of 

infrastructure in Oxfordshire and as such will help achieve many of the 

strategic goals as outlined in the OCC LTP4 and the WODC Local Plan. 

Enhancement of the active travel infrastructure alongside the A40 as part 

of the Dualling scheme will support use of active travel. Local Plan 

allocations show there to be a significant amount of proposed development 

along the A40 Corridor, which need to be considered in conjunction with 

suitable transport schemes and mitigation. For example, the emerging 

planning documents related to the Salt Cross Garden Village highlight the 

importance of sufficient transport capacity along the A40 Corridor and 

highlight the importance of the A40 Dualling specifically.’ 

A40 Integrated Bus Lanes 

5.17..2 Paragraph 2.4.15 of the Integrated Bus Lanes OAR states ‘The investment 

in the Integrated Bus Lanes scheme will deliver bus lanes and active travel 

infrastructure that would help to promote sustainable travel, improve 

accessibility, support/create jobs and likely improve air quality and growth. 

It will provide a sustainable alternative to car travel which could have other 

co-benefits such as reduction in carbon emission and improved health. 

Some existing polices identify schemes which can enable mode shift 

towards sustainable travel from car travel, such as Workplace Parking 

Levy, and these will be supported by the Integrated Bus Lanes scheme. 

Local Plan allocations show there to be a significant amount of proposed 

development along the A40 Corridor, which need to be considered in 

conjunction with suitable transport schemes and mitigation. For example, 

the emerging planning documents related to the Salt Cross Garden Village 

highlight the importance of sustainable transport along the A40 Corridor 

and create a need for the Integrated Bus Lanes scheme to be taken 

forward. The Integrated Bus Lanes scheme will support sustainable 

transport provision for the Salt Cross Garden Village from the outset to 

avoid a reliance on private cars.’ 
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A40 Dukes Cut 

5.17..3 Paragraph 2.4.15 of the Dukes Cut OAR states ‘The investment in the 

Duke’s Cut scheme will prioritise bus travel and help support the Integrated 

Bus Lane scheme along the A40. This will improve bus journey times, 

journey time reliability, increased capacity and support sustainable 

transport. This will help support housing and economic growth along the 

A40 corridor.…….. The provision of a cycle path connection to NCN Route 

5 will also encourage active travel between Eynsham and Oxford, which 

will have health benefits. Local Plan allocations show there to be a 

significant amount of proposed development along the A40 Corridor, which 

need to be considered in conjunction with suitable transport schemes and 

mitigation. For example, the emerging planning documents related to the 

Salt Cross Garden Village highlight the importance of sufficient transport 

capacity along the A40 Corridor and highlight the importance of the Duke’s 

Cut scheme specifically.’ 

Conclusion 

 
5.18 The 2021 options assessment process concluded that ‘Overall, across the local, 

regional and national policies considered there is expected to be strong support for 

the A40 Scheme as it will help achieve many of these policies.’ 

 

5.19 Therefore, in summary, the Scheme remains the most appropriate choice to be 

delivered to meet the County’s sustainable transport objectives and obligations. 
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6 CONSULTATION AND PUBLIC ENGAGEMENT 

6.1 The five main phases of engagement/consultation that have taken place prior to the 

submission of the planning application for the Scheme are as follows: 

• EIA Scoping Engagement (March 2021 – October 2021)  

• Landowner Engagement (February 2021 – present) 

• Stakeholder Briefings/Meetings (February 2021 – present) 

• County Planning Authority Pre-application Engagement (April 2021 – 

October 2021)  

• Online Public Engagement (10 May – 7 June 2021)  

6.2 Between February and late April 2021, a series of briefings were held with the 

following stakeholder groups in advance of the formal engagement exercise: 

• District Councils of West Oxfordshire, Cherwell and Oxford City 

• Parish Councils of Eynsham, Cassington and South Leigh 

• Landowner engagement has been ongoing since early 2020 seeking 

acquisitions by negotiation. Many of these are well progressed. Furthermore, 

intensive engagement with affected landowners has been undertaken during 

the months March – June 2021 as the scheme preferred options became 

known 

• A combined forum of cycling groups 

• Proactive engagement with statutory bodies such as the Environment 

Agency and Natural England to ensure that any scheme impacts are 

carefully and comprehensively mitigated 

• Engagement with developers of adjacent sites 

6.3 The feedback gathered at these initial engagement processes was used to inform the 

Scheme design and materials, which were subsequently presented at the formal 

engagement event. 
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6.4 The A40 programme and A40 HIF2 Smart Corridor web pages (hyperlink attached 

below) were updated and re-launched in advance of the public engagement event 

undertaken in May 2021 in order to make these more accessible, user friendly and in 

preparation for further and more detailed updates to be provided to the public during 

the subsequent stages of delivery. 

https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-

transport-projects/a40-improvements 

6.5 To inform the preferred scheme options and as part of the development of the 

planning application for the Scheme, a formal public engagement event took place 

over four weeks commencing on the 10 May 2021. This included an intensive 

programme of virtual public exhibitions and stakeholder meetings within these 

timeframes. 

6.6 This stage allowed the public to give feedback on the technical preferred options for 

each of the three elements of the Scheme via a dedicated email address, survey web-

form, printed response form or a dedicated phone number. The Acquiring Authority 

advertised the consultation via the local media, social media, on site and a direct 

mailing campaign, linked in with both West Oxfordshire District and Eynsham and 

Cassington Parish Councils. 

6.7 Information about the Scheme could be obtained online, at the consultation events, 

in the dedicated consultation booklet/response form or via a discussion with a Council 

officer via the dedicated project email/phone number. This included general 

information about each of the options, plus the relevant scheme plans. 

6.8 A Statement of Community Involvement (SCI) [Appendix 12] was produced following 

the formal engagement event and was submitted as part of the planning application. 

6.9 The key response facts and figures were as follows: 

 

6.9.1 At least 6,321 sessions on the pages associated with the A40 Programme. 

Just under 5,000 of those were unique users. This generated at least 420 

clicks through to the virtual engagement room. Social media adverts 

delivered over 10,000 clicks through to the A40 Programme web pages 

6.9.2 The total number of responses received from the engagement event was 

109, including 102 feedback forms. 

6.9.3 Detailed email responses were also received which are reflected in the 

Statement of Community Involvement. The themes of the responses 

received by email were consistent with those gathered through the formal 

feedback system. 

https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements
https://www.oxfordshire.gov.uk/residents/roads-and-transport/roadworks/future-transport-projects/a40-improvements
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6.10 In terms of a high-level summary of the formal responses to each element: 

• Element 1 – A40 Dualling extension – 47% support, 4% neutral, 6% minor 

concerns, 44% significant concerns 

• Element 2 – A40 Integrated Bus Lanes - 41% support, 11% neutral, 9% 

minor concerns, 40% significant concerns 

• Element 3 – A40 Dukes Cut – 41% support, 18% neutral, 5% minor 

concerns, 38% significant concerns 

6.11 Active travel provision along full length of scheme was considered specifically – 47% 

support, 25% neutral, 6% minor concerns, 23% significant concerns 

6.12 Key areas of feedback received include: 

 

• Absence from the proposals of the A40/A44 Loop Farm Link Road as 

mitigation to potential bottleneck issues at Wolvercote roundabout. 

• Witney – Oxford rail line proposal as alternative 

• Detailed design, rather than the principle of the improved active travel 

measures 

• Dual full length to relieve congestion for all road users 

• Extend the bus lanes out towards Witney rather than having a dual 

carriageway extension 

• Improvements to bus service frequency, accessibility and affordability  

• Lots of through traffic and not commuters to and from Oxford 

• Concerns around linked housing growth and location and use of Park & Ride 

site. 

6.13 Support for the Scheme was received from West Oxfordshire District Council and 

Stagecoach as key partners. 

6.14 As a result of the feedback received through the engagement, a number of changes 

were made to the Scheme proposals now presented as the preferred options. These 

design changes are heavily active travel and public transport orientated, to improve 

the Scheme design and user benefits, see Table 4.  
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Issue Raised  
Source of / Request 
for Change 

  
Design Change  

Post-Feasibility 

Encroachment on 
operational farm 
area 

Engagement with Local 
landowner 

  Local access alignment realigned to 
avoid earthworks encroaching on 
Whitehouse Farm  

Encroachment on 
operational farm 
area 

Engagement with Local 
landowner 

  
A40 dual alignment realigned and moved 
slightly south to avoid earthworks 
encroachment into Whitehouse Farm  

Access to 
operational areas 

Engagement with Local 
landowner 

  Modified local access road and junction 
following Landowner consultation on 13 
May 2021  

Scope of active 
travel provision at 
proposed Barnard 
Gate junction  

Engagement with Active 
Travel stakeholders, 
Eynsham Parish 
Council and South Leigh 
Parish Council  

  Two Toucan crossings of the A40 at 
Barnard Gate junction, western 
roundabout and new south leigh 
cycleway/footway added to the dualling 
design following OCC’s instruction 

Impact on farm 
operations 

Engagement with Local 
landowner May 2021 

  Modified Ambury Close Farm access and 
inclusion of bund  

Impact on farm 
operations 

Engagement with Local 
landowner May 2021 

  Modified Home Farm access following 
landowner consultation on 13 May 2021  

Highway safety 
Engagement with Active 
Travel stakeholders, 

  A40 dual alignment (east of Barnard Gate 
junction) cross section narrowed due to 
change in speed limit instructed 

Futureproofing to 
avoid abortive work 
and additional 
highway network 
disruption 

WODC & Land 
Developer discussions  

  Western roundabout incorporated into 
the dualling design following OCC'S 
instruction [Note that the Western 
Roundabout does not form part of the 
Scheme to which this Statement is the 
subject] 

Highway safety – 
pedestrians and 
cyclists 

Engagement with Active 
Travel stakeholders, 

  Northern entry to Barnard Gate – road 
alignment amended to create slower 
vehicle approach to uncontrolled 
crossing  

Retention of access 
to existing land  

Scheme detailing 
through preliminary 
design 

  Existing South Leigh Road maintained to 
provide access to existing agricultural 
lands and proposed attenuation basins  

Retention of access 
to existing land 

Scheme detailing 
through preliminary 
design 

  
New field access and proposed 
maintenance access  

Scope of active 
travel provision at 
proposed Barnard 
Gate junction 

Following engagement 
with Active Travel 
Stakeholders and 
OCC’s HIF1 Team  

  Uncontrolled crossings on Barnard Gate 
and western roundabout northern arms 
changed to signal controlled crossings 
following OCC'S instruction  

Highway safety and 
operation 

Engagement with 
OCC’s Traffic Signals 
Team 

  Signal controlled crossings on Barnard 
Gate and western roundabout northern 
and eastern arms moved 20m and 35m 
respectively from roundabout  

Improvements to 
active travel 
provisions included 

Following engagement 
with Active Travel 
stakeholders  

  Shared use link provided between the 
realigned Barnard Gate road and access 
link to Hill Farm  
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in scheme 

Futureproofing for 
additional public 
transport facilities 

Scheme detailing 
through preliminary 
design 

  
Safeguarding possible bus lay-by sites 
instructed by OCC   

Improvements to 
active travel 
provisions included 
in scheme 

Scheme detailing 
through preliminary 
design 

  Shared use path extended along the 
south east quadrant of the western round 
and into the development land south of 
the roundabout  

Post Engagement 

Design to 
incorporate  

Following consultation 
with CPA PROW team  

  PROW link to Barnard Gate 
road.  Unsurfaced connection to be 
included  

To be taken forward 
in detailed design  

Requested by Active 
Travel Stakeholders, 
Eynsham Parish 
Council, and 
Stagecoach.  

  

Cycle storage at Bus Stops  

To be taken forward 
in detailed design  

Stakeholder feedback 
from Eynsham Society 

  Consideration to be given to shared path 
surfacing throughout.. Concern that 
asphalt is very slippery/dangerous under 
tree canopy - leaves, drops, black ice 
(stays in shade).  

Confirmed 
subsequent of 
stakeholder 
engagement  

following engagement 
with Active Travel 
Stakeholders and 
Eynsham Society  

  Uncontrolled crossing to be raised, 
coloured and/or surface differentiated, 
with warning markings for road users 
(this applies to all whether priority for 
shared path or for road users)  

Confirmed after 
stakeholder 
engagement  

Scheme detailing 
through preliminary 
design 
  

  Proposed layout for crossing point now 
has priority for peds/cycles at the Park 
and Ride bus only eastbound exit. 
Shared use, uncontrolled  

Confirmed after 
stakeholder 
engagement  

Following engagement 
with Active Travel 
stakeholders  

  Amend bend out of crossing to ensure 
max. set back from A40 entrance, without 
encroaching on Evenlode land at 
Evenlode Pub  

Confirmed after 
stakeholder 
engagement  

As a result of 
engagement with CPA 
Active Travel Lead and 
Active Travel 
Stakeholders  

  South side path width at Witney Road to 
Lower Road to be extended to 3.5m (from 
previously proposed 3m) to align with 
OCC active travel standards for bus 
shared path section.  

Confirmed following 
stakeholder 
engagement  

following Active 
Stakeholder 
engagement  

  Provide pedestrian and cycle priority over 
motor traffic entering the A40 east of 
Lower Road at the BP Petrol Station (i.e., 
vehicles existing the BP Station), 

Table 4: Design Changes 
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7 PLANNING POSITION 

7.1 In making the Order, the Acquiring Authority has had regard to the national and local 

planning policy context and other material planning considerations. This section 

describes the planning background and planning policy context. It includes a 

summary of Scheme compliance when considered against the relevant planning 

policy context and other material considerations.  A full planning assessment of the 

Scheme is contained within the Planning Statement [Appendix 7].  

 

Current Planning Status 

7.2 An EIA Scoping Report, which set out in detail the proposed approach to the requisite 

EIA was submitted to the Local Planning Authority (LPA) on 16 March 2021 

(R3.0034/21).  A Scoping Opinion was received on 28 April 2021. The Environmental 

Statement to support the planning application has been prepared in accordance with 

the Scoping Opinion and the 2017 EIA Regulations and is the result of ongoing 

consultation with the relevant technical disciplines at the CPA and surrounding 

authorities.  

7.3 On 22nd December a planning application was validated by Oxfordshire County 

Council as the determining authority for the following development under application 

reference R3.0151/21 (“the Application”). This seeks permission for the following: 

7.3.1 The dualling of approximately 3.2km of the A40 carriageway from the 

existing Hill Farm junction at Witney to the Eynsham Park and Ride site 

(R3.0057/19) including the construction of two new roundabouts; 

7.3.2 An eastbound and westbound bus lane approximately 6.5km in length from 

the Eynsham Park and Ride site to existing structures at Duke’s Cut 

waterway (Duke’s Cut Canal Bridge, Earl’s Culvert, Wolvercote Railway 

Bridge and Wolvercote Canal Bridge); 

7.3.3 Capacity and connectivity improvements over the existing structures at 

Duke’s Cut waterway to enable the proposed eastbound bus lane to extend 

over the existing structures up to the A34 flyover in the east, forming a 

connection into Oxford North (Northern Gateway) strategic development 

site; 

7.3.4 Construction of a new signalised junction to the Eynsham Park and Ride 

site; 

7.3.5 New pedestrian/cyclist underpass at Cuckoo Lane (‘the Eynsham 

Underpass’). Two new pedestrian/cycle bridges at Cassington Halt 

(Cassington Halt Footbridge North and Cassington Halt Footbridge South); 

7.3.6 Widening of Cassington New Bridge; 

7.3.7 Demolition and replacement/extension of existing White House Culvert; 
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7.3.8 Demolition and replacement/extension of Barnard Gate New Culvert 

7.3.9 New and improved shared use footways and cycleways, including new 

shared use links to National Cycle Network (NCN) Route 5 at Duke’s Cut 

waterway; 

7.3.10 Alterations to existing junctions and property accesses along the A40; 

7.3.11 Controlled crossings, external lighting, noise barriers, sustainable drainage 

systems, landscaping, habitat creation including ecology ponds and 

associated hibernacula; and 

7.3.12 All associated engineering and temporary construction works, site 

compound and storage areas. 

7.4 Following discussions between the A40 HIF2 Programme Team and its Planning and 

internal Legal Advisors regarding the potential inclusion of the Duke’s Cut element of 

works within the planning application, the option to divorce a section of the works at 

Wolvercote Railway Bridge (WRB) from the planning application proposals was 

explored on the basis that this section of works, comprising the removal of the 

concrete cladding encasing the bridge beams and replacement of a masonry parapet 

with a lighter, stronger parapet, is considered to comprise works of maintenance only. 

The Works at WRB would involve maintenance and strengthening works, that are not 

considered to require planning permission on the basis that they are not works 

comprising ‘development’ in line with the definition at S55 of the Town and Country 

Planning Act 1990.  

7.5 It was therefore decided between the aforementioned teams within OCC that the 

maintenance and strengthening works to the Wolvercote Railway Bridge (WRB) 

should be managed as a separate project to the overall Dukes Cut project, with its 

own Detailed Design and Construction phase, while the remainder of the works, 

which mainly involve the Highways Element and establishing the link between A40 to 

the NCN5 for the element could be carried out later in the programme. The purpose 

of this is to de-risk the programme by bringing the works at WRB forward.  All land 

and property rights to construct this element of the work will be obtained by 

agreement with Network Rail via an outside party Asset Protection Agreement. The 

APA was entered in to on 17th December 2021 by the Council and Network Rail to 

secure these rights. 

 

Planning Policy Context 

7.6 Section 38(6) of the Planning and Compulsory Purchase Act 2004, together with s.70 

of the Town and Country Planning Act 1990, provides that planning applications must 

be determined in accordance with the development plan unless material 

considerations indicate otherwise.  
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7.7 The Scheme is located within Oxfordshire County. The Scheme passes through the 

administrative boundaries of three local authorities: West Oxfordshire District 

Council, Cherwell District Council and Oxford City Council from west to east. The A40 

Extended Dual Carriageway section of the Scheme is entirely within West 

Oxfordshire District. The A40 Integrated Bus Lanes section is within West Oxfordshire 

District and Cherwell District. The A40 Duke’s Cut Bridge Works section is 

predominantly within Cherwell District, however, the very eastern extent is within 

Oxford City Council’s area. 

7.8 The Development Plan for the Scheme comprises the following documents: 

7.8.1 West Oxfordshire Local Plan 2031 (adopted 2018) (‘WOLP’) 

7.8.2 Cherwell Local Plan 2011 – 2031 (Part 1) (adopted 2015) (‘CLP1’) 

7.8.3 Cherwell Local Plan 2011-2032 (Part 1) Partial Review – Oxford’s Unmet 

Housing Need (adopted 2020) (‘CLPPR’) 

7.8.4 Cherwell Local Plan 1996 Saved Policies (1996) (‘CLPSP’) 

7.8.5 Oxford Local Plan 2036 (adopted 2020) (‘OLP’) 

7.8.6 Northern Gateway Area Action Plan (adopted 2015) (‘NG AAP’) 

7.8.7 Wolvercote Neighbourhood Plan (made 2021) (‘WNP’) 

7.8.8 Eynsham Neighbourhood Plan (made 2020) (‘ENP’) 

7.8.9 South Leigh Neighbourhood Plan (made 2019) (‘SLNP’) 

7.8.10 Oxfordshire Minerals and Waste Local Plan (adopted 2017) (‘OMWLP’) 

7.9 Other material considerations include: 

7.9.1 National Planning Policy Framework (2019) (‘NPPF’) 

7.9.2 National Planning Practice Guidance (‘NPPG’) 

7.9.3 Connecting Oxfordshire: Local Transport Plan 2015-2031 (published 2015, 

updated 2016) (‘LTP4’) [Appendix 13] 

7.9.4 National Infrastructure Strategy (2020) (’NIS’) 

7.9.5 Oxfordshire 2020 Climate Action Framework (2020) (‘CAF’) 

7.9.6 Oxfordshire Infrastructure Strategy (2017) (‘OxIS’) 

7.9.7 Oxfordshire’s Strategic Vision for Long-Term Sustainable Development 

(2021) 

7.9.8 West Oxfordshire Infrastructure Delivery Plan (2016) (‘WOIDP’) 
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7.9.9 West Oxfordshire Design Guide (2016) (‘WODG’) 

7.9.10 West Oxfordshire Interim Biodiversity Net Gain Guidance for Developers 

and Ecological Consultants (2020) (‘WOBG’) 

7.9.11 Non-Statutory Cherwell Local Plan 2011 (2004) (‘NSCLP’) 

7.9.12 Cherwell District Council: Developer Contributions SPD (2018) (‘CDC’) 

7.9.13 Biodiversity and Planning in Oxfordshire (2014) (‘BPO’) 

7.10 Emerging planning policy and guidance relevant to the Scheme include: 

7.10.1 Draft Oxfordshire Local Transport and Connectivity Plan (‘Draft LTCP’) 

7.10.2 Draft Oxfordshire Plan 2050 (‘Draft OP’) 

7.10.3 Draft Salt Cross Area Action Plan Pre-Submission Version (‘SCGV AAP’) 

7.10.4 Draft West Oxfordshire Local Plan 2040 (‘DWOLP’) 

7.10.5 Draft Cherwell Local Plan Review 2040 (‘DCLPR’) 

7.10.6 Draft Oxford Local Plan 2040 (‘DOLP’) 

7.10.7 Emerging Oxfordshire Infrastructure Strategy 2021 (‘emerging OxIS’) 

7.10.8 Emerging Cassington Neighbourhood Plan (‘emerging CNP’) 

7.10.9 The Cassington Green Infrastructure Plan (2021) (‘CGIP’) 

7.10.10 Draft West Oxfordshire Developer Contributions SPD (‘draft WODC SPD’) 

 

 Key Planning Policies and Material Considerations of Relevance to the Scheme 

7.11 The WOLP paragraph 2.51 identifies the following as key weaknesses in West 

Oxfordshire District (among other matters): 

7.11.1 Severe traffic congestion in Witney and on Oxford approach roads, 

particularly A40 east of Witney; and 

7.11.2 Limited opportunities for safe travel by foot or cycle outside main towns such 

as where routes are adjacent to roads 

7.12 The ENP highlights on page 7 that the most-mentioned issue at the ENP consultation 

events was the congestion on the A40 and Toll Bridge. 

7.13 Paragraph 77 of LTP4 Volume 1 states that the objectives of a long-term strategy for 

improving the A40 are as follows:  
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7.13.1 To improve travel times and/or journey reliability along the A40 corridor, in 

particular between Witney/Carterton and Oxford, taking account of future 

travel needs; 

7.13.2 To stimulate economic in line with the Oxfordshire Strategic Economic Plan; 

and 

7.13.3 To reduce the environmental impacts and safety issues along the A40 

corridor. 

7.14 LTP4 Volume 1 Policy 01 states “the Council will work to ensure that the transport 

network supports sustainable economic and housing growth in the county, whilst 

protecting and where possible enhancing its environmental and heritage assets and 

supporting the health and wellbeing of its residents.” 

7.15 LTP4 Volume 1 Policy 02 states that OCC “will manage, and where appropriate, 

develop the county’s road network to reduce congestion and minimise disruption and 

delays, prioritising strategic routes.” LTP4 Volume 1 Policy 03 states that OCC “will 

support measures and innovation that make more efficient use of transport network 

capacity by reducing the proportion of single occupancy car journeys and 

encouraging a greater proportion of journeys to be made on foot, by bicycle, and/or 

by public transport.” 

7.16 The Scheme is considered a County priority, as it will ease congestion through the 

provision of additional highway capacity; facilitate modal shift through improved 

public transport travel times and reliability; improve safety and air quality and 

encourage and enable housing and economic development in the area. 

7.17 The Scheme meets the aspirations of the A40 Route Strategy set out in LTP4 Volume 

7a, specifically Policy A40, which states that OCC will deliver public transport 

improvements in the A40 corridor in order to improve access between towns in West 

Oxfordshire and Oxford, including the new employment site at Oxford’s ‘Northern 

Gateway’.  

7.18 The public transport improvements along the A40 corridor identified in Policy A40 

include:  

7.18.1 eastbound bus lane between Eynsham/ Lower Road roundabout and Duke’s 

Cut; 

7.18.2 westbound bus priority measures; 

7.18.3 a Park and Ride car park on the A40 corridor; and  
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7.18.4 Junction improvements along the A40 corridor between Witney bypass and 

Eynsham/ Lower Road roundabout. Planning permission was approved for 

a Park & Ride at Eynsham in March 2021 (OCC application reference 

R3.0057/19). The eastbound bus lane and junction improvements identified 

in Policy A40 form part of the Scheme. The Scheme improves upon the 

‘westbound bus priority measures’ referenced in Policy A40, instead 

providing a dedicated westbound bus lane between the Eynsham Park & 

Ride site and the Duke’s Cut structures in the east.  

7.20 The West Oxfordshire Infrastructure Delivery Plan (WOIDP) identifies the eastbound 

bus lane as a critical priority for delivery between 2016-2021 and the westbound bus 

lane and dual carriageway between Witney and the Eynsham Park & Ride site as a 

critical priority for delivery between 2021-2026. 

7.21 The Scheme is supported by WOLP Policy T2 which states that WODC will continue 

to work in partnership with OCC in relation to securing improvements to the A40 

between Witney and Oxford, including the provision of an eastbound bus lane, a 

westbound bus lane from Oxford to Eynsham and dualling of the A40 between Witney 

and Eynsham.  

7.22 The Scheme also aligns with WOLP Policy EW10, which requires proposals for 

development in the Eynsham – Woodstock sub-area to seek to alleviate traffic 

congestion issues on the A40, to enhance public transport and to enhance pedestrian 

and cycle routes and infrastructure. 

7.23 NPPF paragraph 81 states “planning policies and decisions should help create the 

conditions in which businesses can invest, expand and adapt. Significant weight 

should be placed on the need to support economic growth and productivity, taking 

into account both local business needs and wider opportunities for development...” 

The WOLP identifies congestion on the A40 as a major constraint to inward 

investment (paragraph 9.2.11) and addressing transport congestion on the A40 is 

highlighted as a key element of WODC’s strategy for achieving their economic 

objectives (paragraph 6.13). The Scheme addresses the issues identified in the 

WOLP, by easing congestion through the provision of additional highway capacity 

and facilitating modal shift through improved public transport travel times and 

reliability. 

7.24 The A40 corridor between Witney and Oxford is a major housing and employment 

growth location in the WOLP. The WOLP allocates approximately 10,000 homes and 

around 64 ha of employment land in the vicinity of the A40 corridor in the sub-areas 

of Witney (4,702 homes / 18 ha), Eynsham – Woodstock (5,596 homes / 40 ha) and 

Carterton (2,680 homes / 6 ha).  
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7.25 The WOLP recognises that Eynsham has an important role to play in meeting cross-

boundary housing needs because of its proximity and connections to Oxford City. 

The indicative distribution for the Eynsham - Woodstock sub-area includes 2,750 

homes to provide for Oxford City’s unmet housing need delivered through West 

Eynsham SDA and the SCGV allocation north of the A40 near Eynsham.  

7.26 The Scheme will directly enable the delivery of 4,813 new homes at four major 

development sites allocated in the WOLP (see Table 5). The investment will support 

this growth and promote sustainable travel in order to enable residential and 

commercial development to be built. Traffic modelling undertaken to support the 

Scheme has included all dependent development. 

 

 

Site Site Name Homes Current Status 

1 Salt Cross Garden Village 2,200 In Planning (Outline application 
Submitted) 

2 West Eynsham 763 In Planning (Outline Application for 
180 homes on part of SDA) 

3 East Witney 450 In Planning (Outline Application 
submitted for up to 495 homes) 

4 North Witney 1,400 Pre-Application Stage 
Table 5: HIF2 Dependent Sites 

7.27 The Scheme will directly enable the delivery of WOLP allocated housing and 

employment sites, mitigating the transport impact of this planned growth by 

increasing the highway capacity of the A40 between Witney and Eynsham, while 

providing a high-quality, fast and reliable public transport alternative to car travel 

between Witney, Eynsham and Oxford.  

7.28 In summary, the planning application for the Scheme has been prepared in full 

cognisance of the planning policy context within which it sits and there is support for 

the Scheme at both a strategic and local planning policy level. The Scheme accords 

with the development plan. 

7.29 The application is supported by a comprehensive suite of supporting technical and 

environmental documentation and is the product of extensive and meaningful 

engagement with the local community and a wide range of key stakeholders, as 

detailed in Section 6 of this Statement. 

7.30 There is no reason why planning permission will not be forthcoming for the Scheme, 

and it is anticipated that permission will be granted in Q2 2022. 
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8 THE ORDER LAND 

8.1 In preparing the Order documents, the Acquiring Authority (through its appointed land 

referencing/surveying consultants, Gateley Hamer) has carried out diligent enquiry in 

order to identify all persons with an interest in the land that is required for the Scheme. 

8.2 An initial desktop referencing exercise was undertaken to ensure that all registered 

interests in the land and property required were identified, resulting in the production 

of land referencing schedules and a land ownership map. This included obtaining the 

relevant HM Land Registry information, which has been (and will continue to be) 

regularly refreshed to make sure that all the information is as up to date as possible.  

Gateley Hamer also undertook all other necessary and relevant searches and 

enquiries to establish principal ownerships and note any third-party mortgages, 

unilateral notices and/or rights and restrictions, including carrying out relevant 

Companies House checks, postcode searches and checking the electoral roll. 

8.3 The Acquiring Authority and Gateley Hamer then used the information above to issue 

Statutory Requests for Information pursuant to section 16 of the Local Government 

(Miscellaneous Provisions) Act 1976. The first batch of requisitions were issued on 

25 August 2021. The Acquiring Authority received a response rate of over 80% to 

these requisitions. 

8.4 Where there are any areas of unregistered land, unknown owner site notices were 

prepared and erected on site at the unregistered land. These were then regularly 

checked over a 4-week period to ensure that none were damaged or removed. 

8.5 The information collected throughout the processes outlined above has been collated 

and analysed by Gateley Hamer to produce the required documentation to inform the 

compulsory purchase process and ensure that the Acquiring Authority has 

discharged its duty to exercise diligent enquiry to ascertain all interests in the Order 

Land. 

8.6 The Order Land has a total area of approximately 79.08ha. This comprises of [to be 

updated]: 

8.6.1 [xx]ha for which the title of land is required, this includes [xx]ha of existing 

public highway 

8.6.2 [xx]ha of land is required for the construction of the Scheme and could be 

available to return to landowners under the Crichel Down rules. 

8.6.3 [xx]ha for which new rights over land are required. 

8.7 The Order Land is composed of agricultural land, ancillary residential land and 

gardens, woodland, public highway and commercial property.  
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8.8 Description of Land Require for Title by Plot Reference 

 

8.8.1 Alan Kirk – Plots 5/25, 5/26, 5/27, 5/28 and 5/29 
 
This section compromises of 0.26 hectares of agricultural land, driveway, 
hedgerow and hardstanding required got the mitigation of adverse effects 
of the highway, providing a new private means of access and for highway 
improvements for the A40. 

8.8.2  Alvar and Frances Swainston – Plot 13/6 

This section compromises of 0.10 hectares of agricultural land required as 

working areas for the construction of the scheme. 

 
8.8.3  Canal and Rivers Trust – Plots 18/21, 18/22, 18/23, 18/24, 18/25 and 

18/26 
 

This section compromises of 0.12 hectares of Canal, Towpath and 
Shrubland required for highway improvement, new highway and dedication 
and working areas. 
 

8.8.4 Dairystock Company Limited – Plots 13/8, 13/9, 13/22, 14/11, 14/12, 
14/14, 14/19, 14/26, 16/1, 16/4 and 16/5 

 
This section compromises of 6.02 hectares of agricultural land, haul road 
and hedgerow required for the improvement and creation of the highway 
and working areas. 
 
All plots are subject to a leasehold with Worton Park Farms. 

 
8.8.5 David Carrington – Plot 9/9 
 

This section compromises of 0.03 hectares of overgrown shrubland 
required as working areas. 

 
8.8.6 English Nature – Plot 14/5 

 
English Nature have a caution against the first registration of 0.13 hectares 
of wood and highway required for the improvement of the highway. 

 
8.8.7  Environment Agency – Plots 18/1 and 18/6 
 

This section compromises of 0.25 hectares of hedge and treeline required 
as working areas. 

 
8.8.8 Esso Petroleum Company Limited – Plot 9/7 
 

This section compromises of 0.005 hectares of access road require for the 
improvement of the highway. 
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8.8.9  Hanson Quarry Products Europe Limited – Plots 11/9, 11/11, 13/14, 
13/15, 13/24, 13/26, 13/27, 13/28, 13/30, 13/31, 13/32, 13/33, 13/42, 
13/43, 14/3, 14/4 and 14/8 

 
This section compromises of 3.6 hectares of agricultural land, haul road, 
hedgerow, tree line and hardstanding required for the improvement of the 
highway and working areas. 

 
8.8.10 Highways England Company Limited – Plots 1/1, 1/1a, 1/2, 1/4, 1/5, 1/6, 

1/15, 1/16, 1/17, 1/28, 2/22, 2/23, 2/24, 2/25, 2/31, 3/11, 3/12, 3/13, 3/63, 
3/67, 4/6, 4/8, 4/10, 4/30, 4/31, 5/5, 5/6, 5/41, 5/42, 5/43, 5/44, 5/45, 5/48, 
5/49, 6/2, 6/2, 6/3, 6/4, 6/5, 6/9, 6/10, 6/11, 6/17, 7/3, 7/7, 7/17, 7/24, 16/9, 
17/3, 18/27, 19/2, 19/8, 19/21, 19/23, 19/24, 19/25, 19/28, 19/29, 19/31, 
19/33, 19/34, 19/38, 19/39, 19/40, 19/41, 19/42, 19/43, 19/44, 19/45, 
19/47, 19/48, 19/50 and 19/52 

 
This section compromises of 12.4 hectares of adopted highway required 
for the improvement of the highway, mitigation of the adverse effects of the 
Highway upon their surroundings and working areas. 

 
 Although all of the titles are owned Highways England they are within the 

adopted highway of the A40 and were include in the de-trunking of the 
A40. 

 
8.8.11  The Lyall Family – Plots 4/24, 4/25, 4/26, 4/27, 4/28, 4/37, 5/1, 5/2, 5/3, 

5/4, 5/50 and 5/10 
 

This section compromises of 0.77 hectares of agricultural land, access 
track and hardstanding require for the improvement of the highway, 
mitigation of the adverse effects of the Highway upon their surroundings 
and working areas. 

 
8.8.12 James Humphris – Plot 13/17 
 

This section compromises of 0.09 hectares of agricultural land required as 
working areas. 

 
8.8.13 Matthew Hawell – Plot 13/3 
 

This section compromises of 0.09 hectares of agricultural land required as 
working areas. 

 
8.8.14 Matthew and Louise Walls – Plot 13/10 
 

This section compromises of 0.13 hectares of pastureland and access 
track required as working areas. 

 
8.8.15 Matthew and Carley Neilson – Plot 10/11 
 

This section compromises of 0.18 hectares of overgrown pastureland 
required for working areas. 

 
8.8.16  Eynsham Land Pool Trust – Plots 5/46, 5/47, 6/13, 6/14, 6/15, 7/1, 7/2, 
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8/26, 9/12, 9/13, 9/15, 9/16, 9/44, 9/47, 10/1 and 10/2 
 

This section compromises of 2.65 hectares of motocross track and 
agricultural land required for the improvement of the highway, creation of 
new highway, mitigation of the adverse effects of the highway upon their 
surroundings and working areas. 

 
This land is all included within the proposed Salt Cross Garden Village site. 

 
8.8.17 Robert and Kate Allen – Plots 4/38, 5/7, 5/9, 5/9a, 5/10, 5/11, 5/12 and 

5/13 
 

This section compromises of 0.46 hectares of access track, agricultural 
land and garden required for the provision of a new private means of 
access and mitigation of the adverse effects of the highway upon their 
surroundings. 

 
8.8.18 The Eynsham Park Estate – Plots 1/3, 1/8, 1/9, 1/9a, 1/11, 1/12, 1/13, 

1/14, 1/20, 1/21, 1/26, 1/27, 2/3, 2/4, 2/5, 2/6, 2/7, 2/8, 3/1, 3/2, 3/3, 3/4, 
3/5, 3/6, 3/7, 3/8, 3/9, 3/10, 3/22, 3/23, 3/24, 3/25, 3/28, 3/29, 3/30,3/31, 
3/32, 3/33, 3/34, 3/35, 3/6, 3/37, 3/38, 3/39, 3/40, 3/41, 3/42, 3/43, 3/44, 
3/45, 3/46, 3/53, 3/54, 3/55, 3/56, 3/57, 3/58, 3/59, 3/60, 4/1, 4/2, 4/3, 4/4, 
4/5, 4/13, 4/15, 4/17 and 4/18 

 
This section compromises of 15.20 hectares of adopted highway, 
agricultural land, access tracks and woodland required for the improvement 
and creation of the highway, creation of private means of accesses, 
mitigation of the adverse effected of the highway upon their surroundings, 
subsoil of the unregistered adopted highway and working areas. 

 
The estate has multiple tenants under various different basis’s of 
occupation. 

 
8.8.19 Rory Wootton and Kate Wootton – Plots 5/14, 5/15, 5/16, 5/17, 5/18, 5/19, 

5/19, 5/20, 5/21, 5/22, 5/23 and 5/24. 
 

This section compromises of 1.13 hectares of agricultural land, access 
track and hardstanding required for the creation of a new private means of 
access, creation of a new highway and working areas. 

 
8.8.20  Smith & Sons (Blechington) Limited – Plots 10/15, 10/22, 10/23, 10/24, 

10/26, 10/27, 10/28, 11/1, 11/2, 11/3, 11/4, 11/5, 11/6, 11/10 and 11/12 
 

This section of land compromises of 3.03 hectares of agricultural land 
required for the improvement of the highway and working areas. 
 
We are aware of the agricultural tenant this is in occupation of this land. 

 
8.8.21  The Oxfordshire County Council – Plots 6/7, 6/8, 6/12, 7/8, 7/9, 7/10, 7/11, 

7/12, 4/14, 7/15, 7/16, 7/22, 7/23, 7/25, 8/1, 8/3, 8/27, 8/28, 9/52, 10/4, 
10/5, 10/8 and 10/9. 

 
This section of land compromises of 6.63 hectares of adopted highway and 
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agricultural land required for the improvement of the highway and working 
area. This plot included here are only the registered ownership belonging 
to the Council, they do have rights as the local highway authority to 
improve and maintain land within the adopted highway. 

 
The land which has been allocated as the Park and Ride site which was 
recently given planning permission will be used for working areas for this 
scheme. 

 
8.8.22 The Woodland Trust – Plots 8/4, 8/10, 8/11 and 8/12 

 
This section of land compromises of 0.77 hectares of woodland and 
hedgerow required for the improvement and creation of the highway and 
working areas. 

 
8.8.23 Thomas White Oxford Limited – Plots 18/28, 19/1, 19/4, 19/9, 19/12, 19/13, 

19/14, 19/18, 19/19,19/20, 19/22, 19/26, 19/27, 19/30. 19/32, 19/35, 19/36, 
19/37, 19/46, 19/49, 19/51, 19/53, 19/54, 19/55, 19/56 and 19/57 

 
This section compromises of 0.92 hectares of highway and commercial 
development land require for the improvement of the highway, the creation 
of cycle paths and working areas. 

 
8.8.24 Una Blake and Emma Blake – Plots 5/30, 5/31, 5/32 and 6/6 
 

This section compromises of 0.57 hectares of agricultural land required for 
the improvement of the highway, the creation of drainage ponds and 
working areas. 

 
8.8.25 Vanbrugh Trustees Limited & Vanbrugh Trustees No 2 Limited (Blenhiem 

Palace Estate) – Plots 11/16, 11/18, 12/19, 18/3, 18/4, 18/5 and 18/10 
 

This section compromises of 1.29 hectares of agricultural land required for 
the improvement of the highway, creation of a new cycleway and working 
areas. 

 
8.8.26 Unregistered Adopted Highway – Plots 1/18, 1/19, 1/22, 1/23/ 1/24, 1/25, 

1/29, 1/30, 1/31, 1/32, 1/33, 1/34, 2/1, 2/2, 2/9, 2/10, 2/11, 2/12, 2/13, 2/14, 
2/15, 2/16, 2/17, 2/18, 2/19, 2/20, 2/21, 2/26, 2/27, 2/28, 2/29, 2/30, 3/14, 
3/15, 3/16/3/17, 3/18, 3/19, 3/20, 3/21, 3/26, 3/27, 3/47, 3/48, 3/49, 3/50, 
3/51, 3/52, 3/61, 3/62, 3/64, 3/65, 3/66, 5/33, 5/34, 3/35, 3/36, 5/37, 5/37, 
5/38, 5/39, 5/52, 6/16, 7/4, 7/5, 7/6, 7/13, 7/18, 7/19, 7/20, 7/21, 7/26, 727, 
7/28, 7/29, 8/5, 8/6, 8/7, 8/9, 8/13, 8/14, 8/15, 8/16, 8/17m, 8/18, 8/19, 
8/20, 8/21, 8/22, 8/23, 8/24, 8/25, 8/29, 9/1, 9/2, 9/3, 9/5, 9/6, 9/10, 9/11, 
9/14, 9/17, 9/18, 9/19, 9/20, 9/21, 9/22, 9/23, 9/24, 9/25, 9/26, 9/27, 9/28, 
9/29, 9/30, 9/31, 9/32, 9/33, 9/34, 9/35, 9/36, 9/37, 9/38, 9/39, 9/40, 9/41, 
9/42, 9/43, 9/45, 9/46, 9/48, 9/49, 950, 9/53, 9/54, 10/3, 10/6, 10/7, 10/10, 
10/13, 10/14, 10/16, 10/17, 10/18, 10/19, 10/20, 10/21, 11/7, 11/8, 11/13, 
11/14, 11/15, 11/20, 11/21, 11/22, 11/23, 12/1, 12/2, 12/3, 12/4, 12/5, 16/6, 
16/7, 12/8, 12/9, 12/10, 12/11, 12/12, 12/13, 12/14, 12/16, 12/17, 12/18, 
12/20, 12/21, 12/22, 12/23, 12/24, 12/25, 12/26, 12/27, 12/28, 12/29, 
12/30, 12/31, 12/32, 12/33, 13/1, 13/2, 13/4, 13/6, 13/7, 13/12, 13/16, 
13/19, 13/20, 13/36, 13/37, 13/38, 13/39, 13/40, 13/41, 13/45, 13/46, 
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13/46, 13/47, 13/48, 13/49, 13/51, 13/52, 13/53, 13/54, 13/55, 14/6, 14/7, 
14/16, 14/17, 14/18, 14/22, 14/29, 14/30, 14/31, 15/1, 15/2, 15/3, 15/4, 
16/2, 16/3, 16/6, 16/7, 16/8, 17/1, 17/2, 17/4, 17/5, 17/7, 17/8, 17/9, 18/8, 
18/9, 18/11, 18/12, 18/13, 18/14, 18/16, 18/17, 18/18, 18/19, 18/20, 18/29, 
18/30, 19/3, 19/5, 19/6, 19/7, 19/10, 19/11, 19/16 and 19/17. 

 
This section of 19.09 hectares of unregistered adopted highway. Where 
subsoil interests are going to be impacted, the ad medium filum 
presumption has been adopted and the freehold owners of the adjacent 
land have been presumed to own the subsoil up the center line of the 
adopted highway. 
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9 COMPULSORY PURCHASE ORDER JUSTIFICATION 

Appropriateness of Powers 

9.1 The acquisition of land to facilitate the delivery of the Scheme falls within the scope 

of the compulsory purchase powers as set out in Sections 239, 240, 246, 250 and 

260 of the Highways Act 1980, being a highway infrastructure scheme. 

The compelling case in the public interest 

9.2 Paragraph 2 of the Guidance advises that a compulsory purchase order should only 

be made where there is a compelling case in the public interest. The Scheme will 

provide numerous substantial benefits to the public, which are summarised below 

and which provide a compelling case in the public interest for the acquisition of the 

Order Land: 

9.2.1 Provision of greatly increased transport capacity of the route, enabling wider 

travel choice to undertake journeys by more sustainable means, i.e. public 

transport and active travel.  Bus travel along the A40 corridor with dedicated 

lane priority will lead to significantly reduced travel times compared to the 

current situation.  

9.2.2 Individual and collective health and wellbeing benefits by promoting a modal 

shift away from car use, an increase in public transport use, cycling and 

walking along the A40 and a very significant increase in active travel for 

undertaking local trips and trips between West Oxfordshire and Oxford city. 

9.2.3 Improvement in road safety across all user groups through a reduction in the 

rate and severity of collisions, as set out in paragraphs 4.48. Improvements 

above current air quality and noise base levels, as compared with conditions 

on the A40 if the scheme did not proceed and considering the background 

development in the West Oxfordshire area.  This is set out within paragraphs 

4.33-4.35 by reducing stationary and slow-moving traffic, a contributor to poor 

air quality, and enabling the switch to lower emission modes. 

9.2.4 Improved access to jobs and education for residents within West Oxfordshire, 

through improved transport connectivity, wider travel choice, more affordable 

options and reduced journey travel times.   

Need for the Order Land 

9.3 The Acquiring Authority has given careful consideration to the necessity of acquiring 

the land and new rights shown on the Order Map and described further in Section 

8 of this Statement. 
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9.4 The Acquiring Authority has a clear idea how it will use the land it intends to acquire 

and has the necessary resources to acquire the land and interests needed for the 

Scheme. 

Attempts to Acquire by Agreement 

9.5 The Acquiring Authority’s approach is only to acquire land and rights compulsorily 

where they are necessary to ensure successful delivery of the Scheme in 

accordance with best engineering and environmental practices.  

9.6 The Acquiring Authority recognises that compulsory purchase is intended as a last 

resort to secure the assembly of land and has taken reasonable steps to acquire 

the land and rights required to deliver the Scheme by agreement. The Council has 

been working with landowners to identify means of mitigating the impacts of the 

Scheme proposals on property, where possible, with private treaty negotiations 

continuing in parallel with the preparation of the Order. 

9.7 The Acquiring Authority, as Highway Authority, is already the owner of the freehold 

interest in a number of plots or parts of plots required to deliver the Scheme, and its 

interests in the various plots or parts thereof are included in the Order under the 

provisions of section 260 (clearance of title to land acquired for statutory purposes) 

of the 1980 Act. 

9.8 During the preparation of the Order, the Acquiring Authority has fully considered the 

Guidance, in particular those sections relating to the acquisition of land by 

agreement, namely, paragraphs 17 – 19.  

9.9 In accordance with the Guidance, the majority of owners and occupiers with an 

interest in land have been approached to ask if they would be prepared to enter into 

negotiations with the Acquiring Authority for the purchase of their respective 

interests. Some landowners have not responded to our requests to engage on the 

project, and as such it has not been possible to pursue negotiations despite the 

Acquiring Authority’s efforts to do so. Notwithstanding this, efforts to engage with 

those landowners will continue, with the intention of agreeing the acquisition of all 

land by private agreement, where possible. 

9.10 Detailed negotiations are taking place with a number of landowners and occupiers; 

however, the Acquiring Authority has concluded that acquisition by agreement is 

unlikely to occur in all cases or within sufficient time to ensure that the programme 

for funding and subsequent construction of the Scheme is met. There are also some 

plots of land where interests are within unknown ownership and, therefore, it will not 

be possible to acquire the interest except by way of compulsory acquisition. 
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9.11 Discussions will continue with owners of relevant interests and new rights required, 

with the intention of securing them by agreement, wherever possible, with a view to 

limiting the number of interests needing to be acquired compulsorily. The approach 

adopted by the Acquiring Authority is in accordance with the policy advice and 

recognised good practice. 

9.12 Further information on the status of negotiations to date is set out in paragraph 9.15 

onwards below. 

9.13 Where the Acquiring Authority has been unable to reach agreement with 

landowners and occupiers it will offer alternative dispute resolution to enable 

agreement on compensation to be reached as suggested in the Guidance 

(paragraph 18). The Acquiring Authority will provide full information on the Scheme, 

with Gateley Hamer appointed as the dedicated case manager for the Scheme, 

assisting impacted parties and their agents with their queries and providing 

reassurance on fees, in accordance with paragraph 19 of the Guidance. 

9.14 The Order will be made to secure the outstanding interests and rights required to 

enable implementation of the Scheme. 

Detail of Negotiations  

9.15 The Acquiring Authority, together with its representatives at Gateley Hamer has 

been engaging with landowners since March 2020. This has included negotiations 

for access to land to undertake environmental and ecology surveys and discussions 

regarding the mitigation of the impacts that the Scheme will have upon their 

property. This has then led to discussions regarding the terms for the acquisition of 

land in accordance with paragraph 16 of the Guidance.  Brief details of the 

negotiations that have been undertaken to date are further outlined below. 

9.16 The Scheme essentially comprises 3 different sections of works. The Acquiring 

Authority’s approach to working with landowners was originally focussed on the 

Dualling section, as it was known from the outset that there would be land required 

outside of the existing highway boundary in order to deliver the Scheme. Gateley 

Hamer first met with landowners in this section of the Scheme in May 2020. 

9.17 There are 11 freehold owners within this section and a further 6 occupiers under 

various different forms of agricultural tenancies. Gateley Hamer has been in contact 

with all impacted parties in this section of the Scheme, via emails, phone calls, and 

in person and virtual meetings. The majority of these impacted parties are willing to 

work with the Acquiring Authority to enable the acquisition of the necessary land 

and new rights to facilitate the delivery of the Scheme. 

 
9.18 It was initially anticipated that there would be minimal land requirements within the 

Integrated Bus Lanes Section of the Scheme, due to the wide nature of the existing 
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highway boundary in this area. However, additional land requirements were 

identified following further survey results in early 2021, where it was identified that 

additional land take would be required outside of the existing highway boundary.  

As a result, formal meetings with landowners commenced in July 2021.  There are 

26 freehold owners within this section and 5 additional occupiers under different 

agricultural and commercial tenancies. All landowners within this section have been 

written to with regards to the Scheme, to facilitate discussions surrounding access 

for surveys, section 16 Requisitions for Information and negotiations for acquisition 

of the necessary land and new rights. 

 

9.19 With regards to the Dukes Cut Section of the Scheme, there are 5 freehold owners 

and 1 additional long-term agricultural occupier. The Acquiring Authority, together 

with its design engineering consultants, Aecom, has had detailed engagement with 

3 of the 5 freehold owners due to the complex nature of the works that proposed to 

be undertaken and the additional permissions needed including Outside Party Asset 

Protection Agreements, which are required to undertake the proposed works. 

Gateley Hamer has been liaising with the other landowners, who are willing to work 

with the Acquiring Authority to enable the acquisition of the necessary land and new 

rights to facilitate delivery of the Scheme. 

 

9.20 Negotiations with impacted landowners are ongoing and will continue to progress 

throughout the entirety of the compulsory purchase process, right up until the point 

of implementation of powers, should the Secretary of State see fit to confirm the 

Orders. 

Conclusions 

9.21 All elements of the Order Land are required and necessary in order to deliver the 

Scheme. Negotiations have taken place, and continue to take place, with affected 

parties but there is no certainty that the necessary land interests and new rights can 

be assembled by private agreement within a reasonable period of time.  Where such 

interests have already been acquired for the purpose of the Scheme, parcels of land 

are included within the Order Land in order to ensure that the delivery of the Scheme 

is not prejudiced by the existence of third party rights using the prescribed powers 

under section 260 of the Highways Act 1980.  

9.22 In consideration of the above, the Order and all of the land contained within it is 

necessary to deliver the Scheme. The Acquiring Authority has taken/is taking 

reasonable steps to acquire all of the land and new rights included in the Order by 

private agreement. Further, these efforts to acquire the land and new rights by 

negotiation will continue in parallel, both up to the making and confirmation of the 

Order and also post confirmation, prior to its implementation.   



Statement of Reasons 
Oxfordshire County Council – A40 HIF2 Smart Corridor 
 
  
 

73 

10 DELIVERABILITY AND VIABILITY 

10.1 Paragraph 14 of the Guidance identifies the issues that will be considered by the 

Secretary of State when confirming an order and requires evidence as to the sources 

and timing of funding. 

10.2 A Property Cost Estimate was commissioned from Gateley Hamer Limited, with the 

total estimated value for the acquisition of land based on market conditions, as at 

November 2021. 

10.3 The Acquiring Authority has given proper consideration to potential statutory blight 

claims being received by affected owners and occupiers. Statutory Blight was, in part, 

the subject of a report to Cabinet in July 2021 at which the preferred options were 

approved. 

10.4 The total estimated cost of delivering the Scheme is £106.757 million, inclusive of 

costs associated with land acquisition and potential blight claims, which will be met 

in its entirety from public sector funds, as outlined at paragraph 10.5 - 10.8. 

 
Public Sector Funding 

10.5 The Acquiring Authority submitted a business case to Homes England for the 

Scheme in March 2019. In November 2019, it was announced by Government that 

the bid had been successful (subject to contract) in securing £102.011 million of 

funding pursuant to the Housing Infrastructure Fund (Forward Fund) towards a 

package of transport improvements proposed along circa 10.8km of the A40 corridor 

between Witney and Duke’s Cut (North Oxford).  

10.6 Subsequent to the funding announcement and a further period of work to develop the 

Scheme and agreements, Cabinet resolved to approve the recommendation to enter 

into the Grant Determination Agreement (GDA), as set out in a report in July 2020.  

The GDA was subsequently entered in to with Homes England to secure full scheme 

funding of £102.011 million, subject to a series of milestone conditions. 

10.7 Following the report to Cabinet, a further phase of development work was undertaken 

between August 2020 and April 2021 to identify preferred options for each of the three 

elements of the Scheme. These options were then the subject of the public 

consultation process, details of which can be found in paragraphs 5.5 – 5.13 and 

Section 6 of this Statement. 

10.8 Following further review of the preferred options, Homes England agreed to extend 

its funding allocation to cover all forecast Scheme costs to completion, subject to an 

amended GDA to the value of £106.757 million, as well as making these monies 

available until February 2025. The Deed of Variation to the GDA was completed on 

25th November 2021. 
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Timescales for Implementation 

10.9 The Acquiring Authority will continue to negotiate with all parties with an interest in 

the Order Land, but would hope to be in a position that the majority of land and new 

rights will be privately secured (or the terms agreed and progressing through detailed 

legal agreements) by mid-2022  

10.10 The Acquiring Authority anticipates that should the compulsory purchase process 

result in a local Public Inquiry, this would be heard in late 2022. 

10.11 In the event that the Order is confirmed by the Secretary of State, this would likely 

result in implementation by Spring 2023, allowing the construction contract for the 

works to be awarded. Main construction works would then commence on Site in 

Summer 2023, completing in early 2025. 

10.12 In the event that a local Public Inquiry is not required, the Acquiring Authority would 

seek to commence works on Site at the earliest possible time following confirmation 

of the SRO and the Order, noting the statutory periods for implementation and 

acknowledging the need to let the construction contracts. 

Conclusion 

10.13 The Acquiring Authority is satisfied that, in accordance with Paragraph 14 of the 

Guidance, the Scheme has available all relevant resources to enable delivery, the 

necessary funding can be provided and, as set out above, it is financially viable. 

10.14 If the Order is confirmed, development of the Scheme will be brought forward on the 

Order Land and the Site at the earliest opportunity. The target completion for 

delivering the A40 HIF2 Smart Corridor project is 21 months from commencement of 

main construction works. 
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11 HUMAN RIGHTS AND PUBLIC SECTOR EQUALITY DUTY 

 

Human Rights 

11.1 The Human Rights Act 1998 incorporated into domestic law the European 

Convention on Human Rights ("the Convention"). The Convention includes 

provisions in the form of Articles, the aim of which is to protect the rights of the 

individual. 

11.2 The following articles of the Convention are relevant to the determination as to 

whether the Order should be confirmed: 

 

11.2.1 Article 1 of the First Protocol protects the right of everyone to peaceful 

enjoyment of possessions. No one can be deprived of their possessions except 

in the public interest and subject to the relevant national and international laws. 

Any interference with possessions must be proportionate and, in determining 

whether a particular measure is proportionate, a fair balance must be struck 

between the public benefit sought and the interference with the rights in 

question; 

11.2.2 Article 6 entitles those affected by the powers sought in the Order to a fair and 

public hearing by an independent and impartial tribunal; 

11.2.3 Article 8 protects the right of the individual to respect for his private and family 

life, his home and his correspondence. A public authority cannot interfere with 

these interests unless such interference is in accordance with the law and is 

necessary in the interests of, inter alia, national security, public safety or the 

economic wellbeing of the country. 

11.3 The Order has the potential to infringe the human rights of persons who own property 

in the Order Land. Such infringement is authorised by law provided: 

11.3.1 The statutory procedures for obtaining the Order are followed and there is a 

compelling case in the public interest for the Order; and 

11.3.2 Any intervention with the Convention right is proportionate to the legitimate 

aim served. 
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11.4 The Scheme has been designed to minimise interference with the peaceful 

enjoyment of a person's possessions under Article 1 of the First Protocol of the 

Human Rights Act. Article 1 of the First Protocol provides for the peaceful enjoyment 

of possessions and provides that no one shall be deprived of possessions except in 

the public interest and as provided by law. The Order will strike a fair balance between 

the private loss of property and the public interest. In light of the social, environmental 

and economic benefits that will result from the Scheme, it is considered that there is 

a compelling case in the public interest for the use of compulsory purchase powers 

and that the resulting interference with private property rights is both in accordance 

with national law and proportionate. Compensation will be available under the 

statutory compensation code to those with a legitimate claim arising from the exercise 

of the compulsory purchase power. 

11.5 Article 6 of the Convention provides that everyone shall be entitled to a fair and public 

hearing in the determination of his civil rights and obligations. The Council considers 

that the statutory procedures which give rise to the right to object and provide for 

judicial review are sufficient to ensure compliance with the requirements of this 

Article.  

11.6 In promoting the Order, the Acquiring Authority has complied with all relevant 

legislation and regulations. The Scheme has been extensively publicised (as detailed 

within the Statement of Community Involvement (August 2021) [Appendix 12] and 

consultation has taken place with the communities and parties that will be affected 

by the Order. 

11.7 All those affected by the Order will be notified, will have the right to make 

representations and/or objections to the Secretary of State, and to be heard at a Local 

Public Inquiry. It has been held that the statutory processes and associated right for 

those affected to pursue remedies in the High Court where relevant, are compliant 

with Article 6. 

11.8 The Acquiring Authority considers that such interferences with Article 8, as may occur 

should the Order be confirmed, are in accordance with the law and are necessary in 

a democratic society in that they would be in pursuit of a legitimate aim, namely the 

economic well-being of the country and/or the protection of the rights and freedoms 

of others, and are proportionate, having regard to the public interest that the Scheme 

will bring, which will benefit the well-being of the area. 

11.9 Although there is no obligation on the Acquiring Authority to establish that there are 

no less intrusive means available, the Order Land has been kept to the minimum 

necessary to construct the road and provide the associated mitigation measures. 
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11.10 Those directly affected by the Order will also be entitled to compensation, which will 

be payable in accordance with the Compulsory Purchase Compensation Code. This 

will be assessed on the basis of the market value of the property interest acquired, 

disturbance and statutory loss payment. The reasonable surveying and legal fees 

incurred by those affected will also be paid by the Acquiring Authority. 

11.11 In pursuing this Order, the Acquiring Authority has carefully considered the balance 

to be struck between the effect of acquisition on individual rights and the wider public 

interest in the Scheme construction. Having regard to the competing interests of the 

individual and of the community as a whole, it is satisfied that there will be no unlawful 

interference with human rights through the use of powers of compulsory acquisition 

given the public benefits that will result and the availability of compensation to those 

whose interests have been acquired. 

Public Sector Equality Duty 

 

11.12 The Acquiring Authority is subject to the Public Sector Equality Duty contained within 

section 149 of the Equality Act 2010. This obliges the Acquiring Authority, when 

exercising its functions, to have due regard to the need to; 

  

11.12.1 Eliminate discrimination, harassment, victimisation and any other conduct 

that is prohibited by or under this Act;  

 

11.12.2 Advance equality of opportunity between persons who share a relevant 

protected characteristic and persons who do not share it;  

 
11.12.3 Foster good relations between persons who share a relevant protected 

characteristic and persons who do not share it. 

11.13 The Acquiring Authority has had due regard to those objectives throughout the 

decision-making process. It has commissioned a formal Equalities Impact 

Assessment (EqIA) [Appendix 9], which identifies the potential impacts of the 

Scheme upon those with protected characteristics and to consider any mitigating 

actions to reduce or remove potential negative impacts. The EqIA assessment 

approach will continue throughout the Scheme’s life cycle and post-delivery, in order 

to ensure every opportunity to positively promote equality is taken.  

11.14 The conclusions from the EqIA report indicates that due regard has been taken in 

considering design principles from an equality perspective, and that measures have 

been included within the proposals to mitigate against potential differential impacts, 

which may be experienced by some protected characteristic groups. The EqIA report 

recommends the Acquiring Authority, through Scheme finalisation, ensures that 

designs are fully inclusive and attractive for everyone, specifically listing information 

provision, materials use, public realm design, lighting and seating as key areas.  The 

Acquiring Authority is fully aligned and in agreement with these recommendations.  
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Conclusion 

11.15 The Acquiring Authority considers that there is a compelling case in the public interest 

whereby the public benefit of the Scheme will outweigh any private loss. Interference 

with rights under the European Convention on Human Rights is considered to be 

justified, in order to secure the benefits that the Scheme will bring. 

11.16 The use of compulsory purchase powers is both necessary and proportionate, and 

there is a compelling case in the public interest for the making and confirmation of 

the Order. Given the qualified nature of the rights affected and the public interest in 

delivering the Scheme, the Order does not constitute any unlawful interference with 

individual property rights. The compulsory purchase process enables objections to 

be submitted and a Local Public Inquiry to be held to consider those objections. 

11.17 The parties directly affected by the Order will be entitled to compensation in 

accordance with the Compensation Code, which is the collective term used for the 

principles set out in the Land Compensation Act 1961, the Compulsory Purchase Act 

1965, the Land Compensation Act 1973, the Planning & Compulsory Purchase Act 

1991 and the Planning & Compulsory Purchase Act 2004. This is supplemented by 

case law relating to compensation for compulsory acquisition, and the more recent 

provisions relating to compulsory purchase contained in the Housing and Planning 

Act 2016 and the Neighbourhood Planning Act 2017. 
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12 SIDE ROAD ORDER(S) 

12.1 The Council has also made the Side Roads Order ("SRO") [Appendix 4b] under 

Sections 14 and 125 of Highways Act 1980, in relation to the Classified Road works 

of the A40, which comprise its improvement, including widening, and a short length 

of new highway which is to be constructed as the A40, all between just west of the 

Hill Farm Overbridge, in the west, and just east of the A34 Western Bypass bridge 

over the A40, in the east.  

12.2 The SRO, if confirmed, will authorise the Council, in relation to the aforementioned 

A40 Classified Road, to improve highways, stop up existing highways and private 

means of access to premises affected by the Scheme, and to construct new highways 

and provide new private means of access required as a consequence of the Scheme 

works.   

12.3 The full title of the SRO published under the Highways Act 1980 is The Oxfordshire 

County Council (Highways Infrastructure - A40 HIF2 Smart Corridor (Hill Farm 

to Dukes Cut)) (Side Roads) Order 2022 

12.4 A copy of the SRO Site Plans are appended hereto [Appendix 2b], which shows the 

extent to which it is necessary to carry out works to existing highways, stopping up of 

existing highways, stopping up of private means of access, and the provision of new 

private means of access to premises that are likely to be affected by the Scheme. 

 

 The Need for Side Roads Alterations 

12.5 The proposed alterations to existing highways and private means of access that 

would be affected by the Scheme are detailed in the Schedules to the SRO and 

shown diagrammatically on the Side Roads Order Site Plans [Appendix 2b]. 

12.6 The SRO and the necessary changes to the highways and private means of access 

to premises affected by the SRO are an integral part of the proposed construction of 

the Scheme, the details of which is set out below. 

12.7 A40 Dualling - Hill Farm to Whitehouse Farm (Site Plan No.1) 

• Highways to be Stopped Up 

(i) Bridleway 353/19/20 (South Leigh), (1/S1), carried by the Hill Farm Overbridge, 

Bridleway 353/19/40 (South Leigh), (1/S2), from the A40 eastbound 

carriageway to Bridleway 353/19/20 (South Leigh), and Bridleway 353/19/30 

(South Leigh), (1/S3), from the A40 westbound carriageway to its junction with 

Bridleway 353/19/20 (South Leigh) and Footpath 353/1/30 (South Leigh), are 

to be stopped up. 
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(ii) A southern part width of the A40 (1/S4), at its connection point with Bridleway 

353/19/30 (South Leigh) and the Private Access approach on the south side of 

the A40 to Hill Farm Overbridge, will be stopped up.  This area of stopped up 

highway will be provided as off-highway landscaping, providing a landscape 

buffer between the improved A40 and the remaining length of Access Road on 

the south side of the A40, which will continue to serve agricultural land to the 

south of the A40 as it does now.  A short length of new Footpath will be provided 

through this area also, from the southern footway of the improved A40, 

connecting to new Footpaths on the south side of the A40 and across the Hill 

Farm Overbridge. 

 

(iii) A northern part width of the A40 (1/S5), at its connection point with Bridleway 

353/19/40 (South Leigh) and the Private Access approach on the north side of 

the A40 to Hill Farm Overbridge, will be stopped up.  This area of stopped up 

highway will be provided as off-highway landscaping, providing a continuous 

landscape buffer between the improved A40 and the new Access Road and 

Bridleway to its north.  

(v) A northern part width and a length of the A40 (1/S6), from just east of the Hill 

Farm Access off the eastbound carriageway, to 57 metres east of Whitehouse 

Farm and Whitehouse Farm Cottages, will be stopped up.  The A40 presently 

runs along the frontage of these properties, but its corridor is to be moved 

southwards, with the remainder of the old A40 corridor, and a length of stopped 

up Unclassified Road off the C35469 at Barnard Gate North, together with a 

new length of carriageway to be provided as its continuity westwards to the 

connection with the Hill Farm Overbridge becoming a co-existent Private 

Access Road and Bridleway route, through to its connection with the remaining 

Unclassified Road in the east, just west off the realigned C35469 at Barnard 

Gate North.  This new Private Access Road will serve all premises situated 

along it (South Lodge, Eynsham Park, Hill Farm Solar Farm, Salutation 

Farmhouse and Salutation Farm, Whitehouse Farm and Whitehouse Farm 

Cottages, and Hill Farm and Hill Farm Cottages where existing Access Tracks 

to those premises will continue from its westerly termination point. 

 

  

(vi) A 43 metres length of Footpath 206/22/10 (Eynsham), (1/S7), southwards from 

the southern boundary of the A40 will be stopped up.  The Footpath will remain 

connected with the A40, at the southern boundary of its new length at this 

location. 
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• New Highways 

(i) A new Bridleway length is to be provided on the north side of the A40, which 

will be part of a complete route between the Hill Farm Overbridge and the 

Unclassified Road which leads westwards off the C35469 at Barnard Gate 

North.  Additionally, a new Footpath will be provided on the Hill Farm 

Overbridge and to the south side of the A40, connecting to its southern 

footway, which will run from this point to the connection with Footpath with 

Footpath 206/2/10 (Eynsham), further to the east.  Together, these new rights 

of way, will provide compatible status rights of way connections with the rights 

of way network on the north and south sides of the A40, taking non-motorised 

vehicular users to safe, off-road, crossing points and connections either side 

of the A40. 

 

 

 

• Private Means of Access to be Stopped Up and New Means of Access 

(i) The length of Access Track (1/1), from the A40 (eastbound), leading up to the 

Hill Farm Overbridge, will be stopped up.  There will be no direct access 

connection with the A40 at this point with the Scheme.  The alternative Private 

Access track connection from this point, for both traffic leaving and joining the 

A40 both eastbound and westbound will be in the new Access Track which is 

to be provided from this westerly termination point at Hill Farm Overbridge, 

eastwards through to the Unclassified Road connection off the C35469 at 

Barnard Gate North, to use the new A40 roundabout at the realigned Barnard 

Gate North. 

(ii) The Access point (1/2), from the A40 (westbound), leading up to the Hill Farm 

Overbridge, will be stopped up over a short length at its junction with the A40.  

There will be no direct access connection with the A40 at this point with the 

Scheme.  The alternative Private Access track connection point to and from Hill 

Farm premises, will be that set out in (i) above.  The Hill Farm Overbridge 

Access track will remain as now, connecting lands of the holding to the north 

and to the south of the A40, connecting on the south via an existing access 

track which remains off the severed length of track with the A40. 
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(iii) The Private Access (1/3) off the A40, which is also to be stopped up, to 

Whitehouse Farm and Whitehouse Farm Cottages, will be stopped up.  The 

alternative Private Access track connection from this point, for both traffic 

leaving and joining the A40 both eastbound and westbound will be in use of 

that part of the new Access Track which is to be provided from the Hill Farm 

Overbridge, eastwards through to the Unclassified Road connection off the 

C35469 at Barnard Gate North.  Traffic to and from Whitehouse Farm and 

Whitehouse Farm Cottages will travel eastwards along this Track to use the 

new A40 roundabout at the realigned Barnard Gate North. 

(iv) A 45 metres length of Private Access track (1/4) to agricultural land of Green 

Farm, co-existent with the route of Footpath 206/22/10 (Eynsham), southwards 

from the southern boundary of the A40, will be stopped up.  This Access will 

not be replaced.  The agricultural land it serves, immediately south of the A40, 

is presently also accessed directly from other fields of the farm holding to the 

south and provides an existing reasonably convenient means of access for 

serving the land. 

(v) A length of new Private Means of Access (1/b), on the south side of the A40, at 

the point of its severed connection with the A40 east of Hill Farm Overbridge, 

will be provided eastwards for the Council’s use and purposes to serve an off-

highway attenuation pond. 

 

12.8 A40 Dualling – Salutation Farm to South Lodge (Site Plan No.2) 

• Highways to be Stopped Up 

(i) A 590 metres length and northern part width of the A40 (2/S1), from a point 125 

metres west of its junction with the westerly Private Access Track to Salutation 

Farm and Salutation Barn, eastwards to the access point to the Hill Fam Solar 

Farm on the northern side of the A40, where the new A40 corridor is to be 

situated to its south, will be stopped up. 

(ii) The Unclassified Road which leads westwards off the C35469 at Barnard Gate 

North, from its junction with the easterly Private Access to Salutation Farm and 

Salutation Barn, at which point it terminates, eastwards, to the access point to 

the Hill Farm Solar Farm (2/S2), will be stopped up. 

(iii) The whole of Footpath 206/33/10 (Eynsham) where it runs across the western 

termination point of the Unclassified Road which leads westwards off the 

C35469 at Barnard Gate North, at its junction with the boundary of the A40 

(2/S3), will be stopped up. 
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• Private Means of Access to be Stopped Up and New Means of Access 

(i) The westerly Private Access off the A40, which is also to be stopped up, to 

Salutation Farmhouse and Salutation Barn (2/1), will be stopped up.  As will the 

easterly Private Access to the Farmhouse and Barn (2/2) off the westerly 

terminal point of the Unclassified Road, which is also to be stopped up, which 

leads westwards off the C35469 Barnard Gate North.  The alternative Private 

Access track connection from these points, for both traffic leaving and joining 

the A40 both eastbound and westbound will be in use of that part of the new 

Private Access Track which is to be provided from the Hill Farm Overbridge, 

eastwards through to the Unclassified Road connection off the C35469 at 

Barnard Gate North.  Traffic to and from Salutation Farmhouse and Salutation 

Barn will travel eastwards along this Track to use the new A40 roundabout at 

the realigned C35469 at Barnard Gate North. 

(ii) A length of new Private Means of Access on the south side of the A40 (2/f) will 

be provided for the Council’s use and purposes to serve a further three off-

highway attenuation ponds. 

12.9 A40 Dualling – Salutation Farm to South Lodge (Site Plan No.3) 

• Highways to be Improved 

(i) The Unclassified Road leading westwards off the C35469 at Barnard Gate 

North, the C35469 at Barnard Gate North, and the Unclassified Road leading 

northwards off the C35469 at Barnard Gate North, will all be improved to 

provide suitable tie-ins with the new/realigned length of C354469 which will 

be provided to the east of the existing, as a new northerly arm of the A40 

Roundabout which is to be provided at this location.  The Unclassified Road 

leading southwards off the A40 at Barnard Gate South will similarly be 

improved at is southerly tie-in with the new/realigned length of the 

Unclassified Road, which will provide the new southerly arm of the A40 

Roundabout. 

• Highways to be Stopped Up 

(i) A northern part width of the A40 (3/S1) from its junction with the C35469 at 

Barnard Gate North, westwards for 195 metres, will be stopped up.  This area 

of stopped up highway will be provided as off-highway landscaping, providing 

a continuous landscape buffer between the improved A40 and the new Access 

Road and Bridleway to its north. 
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(ii) A 206 metres length of the Unclassified Road (locally referenced 43655199), 

(3/S2), westwards from its T-junction with the C35469 at Barnard Gate North, 

will be stopped up.  This will be reprovided from this easterly point of its stopping 

up, westwards through to the Hill Farm Overbridge, as a co-existent Private 

Access Road and Bridleway route.  This new Private Access Road will serve 

all premises situated along it (South Lodge, Eynsham Park, Hill Farm Solar 

Farm, Salutation Farmhouse and Salutation Barn, Whitehouse Farm and 

Whitehouse Farm Cottages, and Hill Farm and Hill Farm Cottages). 

(iii) A length of the westerly arm of the C35469 at Barnard Gate North, 3/S3, from 

its junction with the A40, generally northwards to its junction with the 

Unclassified Road (locally referenced 43655199), will be stopped up.  The new 

highway proposed as its realignment, some 30 metres to its east, will provide 

its replacement and northerly arm connecting to a new A40 Roundabout. 

(iv) A 280 metres length of the Unclassified Road (locally referenced 43603545), 

leading southwards off the A40 at Barnard Gate South, opposite its junction 

with the C35469 at Barnard Gate North, will be stopped up.  The new highway 

proposed as a realignment of this Unclassified Road, some 60 metres to its 

east, will provide its replacement and southerly arm connecting to a new A40 

Roundabout. 

 

• Private Means of Access to be Stopped Up and New Means of Access 

(i) The Private Accesses off the Unclassified Road (locally referenced 43655199), 

which is also to be stopped up, to Hill Farm Solar Farm (3/1), Eynsham Park 

(3/2), and South Lodge and Eynsham Park (3/3), will be stopped up.  The 

alternative Private Access track connection from these points, for both traffic 

leaving and joining the A40 both eastbound and westbound will be in use of 

that part of the new Private Access Track which is to be provided from the Hill 

Farm Overbridge, eastwards through to the Unclassified Road connection off 

the C35469 at Barnard Gate North.  Traffic to and from Hill Farm Solar Farm, 

Eynsham Park, and South Lodge, will travel eastwards along this Track to join 

the realigned C35469 at Barnard Gate North and to use the new A40 

roundabout at the junction with the realigned C35469. 
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(ii) Two Private Accesses off the western side of the Unclassified Road (locally 

referenced 43603545), which is also to be stopped up, at points 132 metres 

(3/4) and 188 metres (3/5), respectively, south of the junction of that 

Unclassified Road with the A40, into agricultural land and a woodland belt, of 

Green Farm, are to be stopped up.  A new Private Access Track off the 

realigned Unclassified Road will be provided for serving the Council’s off-

highway drainage attenuation ponds and features.  Two new PMA spurs (3/j 

and 3/k), will be provided off the first length of this new Private Access Track 

(3/h), for shared use by the Council and the land owner of land to its west, 

returning the landowners access to the same entry points into their land as 

before. 

(iii) A Private Access off the Unclassified Road (locally referenced 43603545), 

which is also to be stopped up, at a point 189 metres south of the junction of 

that Unclassified Road with the A40, into agricultural land of Green Farm, will 

be stopped up.  A new Private Access Track off the realigned Unclassified Road 

will be provided eastwards, on the south side of the A40, to serve Ambury Close 

Farm and Fir Tree Farm (3/l on Site Plan 3), as well as the Council’s off-highway 

drainage attenuation ponds to be situated on the south side of the A40.  A new 

PMA spur (3/n) will be provided off this main Access Track to serve the same 

land holding area as the PMA which is stopped up. 

(iv) Other lengths of new PMAs are to be provided for the Council’s own use in 

accessing its off-highway drainage attenuation ponds on the south side of the 

A40, to the west of the realigned Unclassified Road (locally referenced 

4363545), 3/e, 3/f, and 3/g; to an off-highway drainage attenuation pond on the 

north side of the A40 and to the east of the realigned C35469 Barnard Gate 

North, 3/l; and to an area of off-site planting on the south side of the A40, 3/1o. 

12.10 A40 Dualling – Chil Brook to Barnard Gate Farm (Site Plan No.4) 

• Highways to be Stopped Up 

(i) A northern part width of the A40 (4/S1), immediately east of Chil Brook, will be 

stopped up (4/S1).  This area is to sit outside the new A40 northern boundary 

and is absorbed within the area of an off-highway drainage Attenuation Pond. 

(ii) A southern part width of the A40 (4/S2), extending westwards from a point west 

of the access to Ambury Close Farm, is to be stopped up.  This area will become 

part of the Private Access Track corridor serving Ambury Close Farm and Fir 

Tree Farm, as well as the off-highway drainage attenuation pond areas of the 

Council, on the south side of the A40. 
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(iii) A length of the C35469 at Barnard Gate North (4/S3), at its easterly junction 

with the A40, to the west of Home Farm and east of Barnard Gate Farm, is to 

be stopped up, closing the vehicular junction of the C35469 Barnard Gate North 

with the A40 at this point. 

(iv) A northern part width of the A40, comprising highway verge (4/S4), eastwards 

of its junction with the C35469 at Barnard Gate North, is to be stopped up. 

• New Highways 

(i) A new Cycle Track (with a right of way on foot), 4/A, will be provided over part 

of the stopped up C35469 at its easterly junction with the A40, maintaining a 

pedestrian and cyclist connection between what will become this easterly 

terminal point of the C35469 at Barnard Gate North and the A40.  A new co-

existent Footpath (4/B) and Private Means of Access Track (4/c) will be 

provided over the other part of the stopped up C35469 Barnard Gate North and 

stopped up A40, being the commencement of a new co-existent 

Footpath/Private Means of Access Track between this point eastwards to 

connect with Footpath 206/3/10 (Eynsham) on the northern side of the A40 and 

providing access to Home Farm and the Council’s off-highway drainage 

attenuation ponds. 

• New Private Means of Access 

(i) A new co-existent Private Means of Access Track (4/c) will be provided as 

referred to above.  Additionally, a length of Private Means of Access (PMA) 

Track (4/a) will be provided along this stretch of the Scheme, on the south side 

of the A40, being a continuity length of the PMA track off the realigned 

Unclassified Road (locally referenced 43603545), eastwards to Ambury Close 

Farm and Fir Tree Farm and the Council’s off-highway drainage attenuation 

features. 

 

12.11 A40 Dualling – Ambury Close Farm to Home Farm to Fir Tree Farm (Site Plan 5) 

• Highways to be Stopped Up 
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(i)  A northern part width of the A40, to the east of the easterly junction of the 

C35469 with the A40, 5/S1, is to be stopped up.  This area will be absorbed 

within the new co-existent Footpath/PMA corridor which leads eastwards off 

the easterly terminal point of the C35469 at Barnard Gate North, to Home Farm 

and to the Council’s two drainage attenuation pond areas further to the east, as 

well as to agricultural land of Barnard Lodge Farm, on the northern side of the 

A40, with the new Footpath component ending where it connects with Footpath 

206/13/10 (Eynsham), and the PMA ending at the eastern end of the most 

easterly of the two attenuation ponds.  

(ii)  A southern part width of the A40, 5/S2, which runs along the northern frontage 

of Fir Tree Farm, is to be stopped up.  This area will be absorbed within the 

new PMA corridor, serving Ambury Close Farm and Fir Tree Farm and the 

Council’s off-highway drainage attenuation features, on the south side of the 

A40. 

(i) A 56 metres length of Footpath 206/13/10 (Eynsham), north eastwards from its 

junction with the A40, will be stopped up (5/S3).  Footpath 206/3/10 (Eynsham) 

will no longer connect directly with the A40, but will have a new Footpath 

connection with the easterly terminal length of the C35469.  

• New Highways 

(i) A length of new Footpath, 5/A, co-existent with new PMAs, will be constructed 

on the northern side of the A40, as a continuity of the new Footpath which will 

run between the eastern termination point of the C35469 at Barnard Gate North 

and Footpath 206/13/10 (Eynsham).  This, together with the remaining length 

of the C35469 at Barnard Gate North, which will become a largely motorised 

vehicular traffic free route with its removed connection with the A40, and the 

new Bridleway route to be provided from realigned Unclassified Road at 

Barnard Gate North through to Hill Farm Overbridge, will provide a quieter, less 

trafficked route, leading to north eastwards extending Footpath 206/14/10 

(Eynsham), from the east side of The Boot Public House on the C35469 at 

Barnard Gate North, and the northwards extending Bridleway 353/19/10 (South 

Leigh) at Hill Farm Overbridge, which currently exist on the northern side of the 

A40 along this stretch of its proposed dualling. 

 

• Private Means of Access to be Stopped Up and New Means of Access 
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(i) A 45 metres length of Private Access Track running southwards off the A40 to 

Ambury Close Farm, 5/1, is to be stopped up.  Access will no longer be provided 

directly to the A40, but via that part of the Private Access Track off the realigned 

Unclassified Road leading eastwards to Ambury Close Farm (and further to Fir 

Tree Farm and the Council’s off-highway drainage attenuation features).  A new 

Private Access Track for sole use of Ambury Close Farm, 5/a, will be provided 

off this main Private Access Track. 

(ii) A 54 metres length of Private Access Track running northwards off the A40 to 

Home Farm, 5/2, is to be stopped up.  Access will no longer be provided directly 

to the A40, but via a new length of Private Access Track, off the easterly 

termination point of the C35469 at Barnard Gate North, with Home Farm traffic 

proceeding to and from the A40, using this length of the C35469 and its 

realigned section, joining and leaving the A40 via its new Roundabout Junction 

at the western arm connection of the C35469.   

(ii) A 10 metres length of Private Access Track running southwards off the A40 to 

Fir Tree Farm, 5/3, is to be stopped up.  Access will no longer be provided 

directly to the A40, but via that part of the Private Access Track off the realigned 

Unclassified Road leading eastwards to Fir Tree Farm (and further to Council’s 

off-highway drainage attenuation features). 

(iii) A 56 metres length of (redundant/disused) Private Access Track running north 

eastwards off the A40, co-existent with Footpath 206/3/10 (Eynsham) to an 

agricultural field of Barnard Lodge Farm, is to be stopped up.  A new PMA, 5/g, 

will be provided off the eastern termination point of the Private Access Track, 

off the easterly termination point of the C35469 at Barnard Gate North 

eastwards A40 to Home Farm and the Council’s off-highway drainage 

attenuation pond features to be located on the north side of the A40. 

(iv) Additional new PMA lengths, 5h, 5j an 5k, will be provided to offsite drainage 

facilities on the north side of the A40, and 5/c and 5/f, on the south side of the 

A40. 

12.12 A40 Dualling – Eynsham Motocross to East of New A40 Roundabout Junction (Site 

Plan 6) 

• Highways to be Stopped Up 

(i) A 160 metres length of a southern part width of the A40, 6/S1, which runs 

eastwards from a point 282 metres east of its junction with the Private Access 

to Fir Tree Farm, is to be stopped up.  This area will be absorbed within the 

new PMA corridor, serving Ambury Close Farm and Fir Tree Farm and the 

Council’s off-highway drainage attenuation features, at the eastern terminal 

end point of the Access Corridor. 
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• New Private Means of Access 

(i) The easterly cul-de-sac terminal length of the new Private Means of Access, 

6/a, serving Ambury Close farm and Fir Tree Farm and the Council’s off-

highway drainage attenuation features, is to be provided here. 

12.13 A40 Dukes Cut – Railway Crossing and Oxford Canal Crossing to East of Underpass 

Crossing of A34 Western Bypass, and New Cycle Track Link 

• Highways to be Stopped Up 

(i) A 43 metres length of Footpath 229/12/10 (Gosford and Water Eaton), and a 27 

metres length of Footpath 229/11/12 (Gosford and Water Eaton, where those two Footpaths 

adjoin on the western side of the Dukes Cut canal, are to be stopped up. 

• New Highways 

(i) The stopped up Footpaths referred to in (i) above, will be replaced with a Cycle Track 

(with a right of way on foot), which will run from the northern side of the A40, and its 

integral Cycle Track, and run eastwards, then north eastwards, to connect with 

underpass crossing of the Dukes Cut canal of the railway, on its south west side.  A new 

Cycle Track (with a right of way on foot), will be provided from the south side of the A40, 

to connect with Bridleway 320/15/10, both routes providing valuable additions to the 

Cyclist/Pedestrian network in this vicinity. 

Side Roads Order Summary 

12.13 The SRO is made in relation to the A40 to be improved and short length of new A40 

to be constructed along the dualled section.  This latter section of proposed A40 will 

be subject to a preliminary Classification of the new length as the A40, prior to Order 

making.  

12.14 The Council is satisfied that where highways are to be stopped up, as a consequence 

of the Scheme, other reasonably convenient routes for those highways will be 

provided under the Scheme, allowing the Secretary of State for Transport to satisfy 

himself on that matter under Section 14(6) of the Highways Act 1980, in his 

consideration of confirmation of the Side Roads Order. 
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12.15 The Council is also satisfied that where private means of access to premises are to 

be stopped up under the Side Roads Order, that it is providing another reasonably 

convenient means of access to the relevant premises under the Scheme, where such 

premises are to remain, or that other reasonably convenient means of access to 

those premises already exist, and otherwise that in other instances no access to the 

premises is reasonably required because such premises are to become absorbed 

within the Scheme lands, allowing the Secretary of State for Transport to satisfy 

himself on that matter under section 125(3) of the Highways Act 1980, in his 

consideration of confirmation of the Side Roads Order. 

12.16 Additionally, where the Scheme severs land, the Council has addressed the need to 

provide new means of access to severed land where necessary and where not 

otherwise served by existing means of access to such land.  
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13 RELATED ORDERS, CONSENTS AND SPECIAL CATEGORY LAND 

Planning Application 

 

13.1 Planning permission is required for the Scheme. On 22nd December a planning 

application was validated for the Scheme by Oxfordshire County Council as the 

determining local planning authority under application reference R3.0151/21. As 

noted above, there is no reason why planning permission would not be forthcoming 

and it is anticipated that it will be granted in Q2 2022. 

Traffic Regulation Orders 

13.2 Traffic Regulation Orders will be required to introduce new, and amend existing 

speed limits, to prohibit or restrict parking and waiting of vehicles, and to prohibit or 

restrict the loading and unloading of vehicles.  

13.3 The A40 between Witney and Dukes Cut currently operates at the national speed 

limit for a single carriageway – 60 mph. The significant improvements including safety 

enhancements which the scheme will deliver and the changing face of the 

surrounding urban landscape demand a more calibrated approach to speeds along 

the route.  

13.4 The new dual carriageway extension from the existing section of dual link currently 

terminating at Hill Farm junction in the west will be upgraded to 70 mph to ensuring 

consistency with the existing speed limit from the west. This speed limit will be 

reduced to 50 mph as it approaches the natural ‘breaking point’ presented by the 

proposed Barnard Gate roundabout at the gates of Eynsham. Going east towards the 

Park and Ride a further reduction to 40 mph will match the emerging backdrop of 

increased urbanisation and new road crossings around Eynsham. Further eastwards 

a mixture of 40 and 50 mph speed limits will be used to obtain the right balance 

between journey time reliability, travel demand, safety and design constraints. 

13.5 The Traffic Regulation Orders are in the process of being drafted and are not 

considered to represent an impediment to the delivery of the Scheme.  

Ecology Licences 

13.6 Licences to manage impacts to protected species are anticipated to be required 

during construction. This will include: 

• Great crested newts: To manage the losses of great crested newt (GCN) 

ponds in the Eynsham Motocross, it is anticipated that impacts can be 

managed through the provision of on-site habitat mitigation in addition to 

applying for a GCN district licence. 
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• Roosting bats: Two trees within the Scheme boundary have been identified 

as supporting bat roosts. Subject to detailed design and confirmation of the 

construction method from the contractor, should removal be required, then a 

licence from Natural England will be sought. 

• Badger: One badger sett was identified near Cassington Halt Bridge. If its 

closure is required, then a licence from Natural England will be sought. 

13.7 As per the ecological assessment in the EIA, following the application of best practice 

construction measures in a Construction Environmental Management Plan (CEMP) 

prepared by the contractor and applying for protected species licences from the 

relevant regulators, no significant adverse effects on biodiversity are anticipated. 

Network Rail – Asset Protection Agreement 

13.8 The Council has entered into an Asset Protection Agreement with Network Rail which 

will enable it to secure the necessary temporary access rights, design approvals and 

rail possessions to undertake the works to the Wolvercote Railway Bridge. 

13.9 It is recognised that the various rights required to deliver this work are excluded from 

the Orders, as they have been obtained via this agreement, however there is no 

reason to consider as to why this agreement would not obtain all the necessary rights 

to carry out this element of the Scheme. 

Special Category Land 

Statutory Undertakers' Land 

13.10 The Acquiring Authority has concluded that the only Special Category Land is that 

which is owned by Statutory Undertakers. There is no land which is classified as 

public open space, allotments, consecrated ground or land within the ownership of 

the Crown Estate or the National Trust. 

13.11 The Order Land includes land which has been previously acquired by a statutory 

undertaker for the purposes of their undertaking. 

13.12 Should a statutory undertaker object to the Order and make a representation under 

Section 16 of the Acquisition of Land Act 1981 in respect of such land, it cannot be 

confirmed unless the Secretary of State for Business, Energy and Industrial Strategy 

is satisfied that the land in question can either be purchased without serious detriment 

to the carrying on of the undertaking, or that if purchased, it can be replaced by other 

land belonging to, or available for acquisition by the undertakers. 
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13.13 The Acquiring Authority has been working with Network Rail to allow a series of night 

time possessions, where the Acquiring Authority will occupy the area and where 

Network Rail will shut off the power to the railway line and stop train movements in 

the localised area to allow work to be undertaken for approximately 8 hours each 

time. The Acquiring Authority has entered in to an Outside Party Asset Protection 

Agreement with Network Rail and have all the agreements in place to allow access 

to the land in order to carry out the works. 

13.14 Further parcels of land are also required from Thames Water, The Environment 

Agency and Natural England. However, the Council does not believe that these 

pieces of land are used, owned and occupied for the purposes of undertaking their 

statutory duties. Further discussions are ongoing in this regard. 

13.15 In accordance with the New Roads and Street Works Act 1991, extensive discussions 

have taken place with all statutory undertakers to determine if they are affected by 

the Scheme. Potential necessary measures and diversions that will be required 

where their operational apparatus is likely to be impacted have been discussed with 

the statutory undertakers. All of the statutory undertakers have received ‘C4’ detailed 

estimate applications and the Acquiring Authority is currently awaiting responses to 

these applications (see Table 6 below). Bearing this in mind, and in consideration of 

the ongoing negotiations with the relevant statutory undertakers, it is considered that 

there will be no serious detriment to the carrying on of the undertaking and, as such, 

section 16(2) is satisfied.  
 

Utilities Provider 

C4 application 
submitted 

C4 Detailed 
estimate ETA 

Openreach BT  22/11/2021 20/02/2022 

SGN IP Dualling 20/09/2021 14/01/2022 

SGN IP Cassington New Bridge TBC TBC 

SGN IP Eynsham Underpass 13/12/2021 04/04/2022 

SGN MP Main 29/11/2021 10/02/2022 

SSE 03/12/2021 15/01/2022 

Virgin Media  18/11/2021 20/01/2022 

Thames Water 01/12/2021 01/07/2022 

Gigaclear 29/11/2021 20/02/2022 

Table 6: C4 Statutory Undertakers correspondance summary 
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14 INSPECTION OF DOCUMENTS AND CONTACT DETAILS 

14.1 The following documents are available for public inspection during normal opening 

hours at the following locations; 

• Oxfordshire County Council, County Hall, Oxford OX1 1DJ. 

• Eynsham Library, 30 Mill Street, Eynsham OX29 4JS 

• Witney Library, Welch Way, Witney OX28 6JH 

14.2 The documents are: 

• the Order and Order Schedule;  

• the Order Map;  

• the SRO and SRO schedule; 

• the SRO plan; and 

• this Statement of Reasons. 

14.3 The documents can also be viewed on the Acquiring Authority's website at 

https://www.oxfordshire.gov.uk/a40programme 

14.4 Interested parties affected by the Order who wish to discuss matters with the 

Acquiring Authority should contact Tom Shuttleworth, Programme Lead, by one of 

the following means: 

o by telephone on 07908 059132 

o by e-mail to tom.shuttleworth@oxfordshire.gov.uk  

o by post to Oxfordshire County Council, County Hall, Oxford  OX1 1DJ marked 

for the attention of  

Mr T Shuttleworth, Programme Lead, Environment and Place Directorate 

                                                                                                    

https://www.oxfordshire.gov.uk/a40programme
mailto:tom.shuttleworth@oxfordshire.gov.uk

