Pension Dashboard Annex 10
Oxfordshire Pension Fund

Project Start:

Sat, 01/06/2024
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Display Week:
ASSIGNED PROGRESS
T0
Planning

Project Scoping R Salsbury 100%
ISP Scoping / Decision M Smith / V Green 100%
Committee / Pension Board updates V Green n/a
Monthly updates at Manager meetings R Salsbury n/a

Testing - our connection deadline is 31/10/25

ISP Connection set up in Test Service 100%
Test sending data to ISP 100%
Test matching criteria Systems Team 75%
Determine Matching criteria - timings tbc Managers 75%
Codes received from TPR for 4 schemes R Salsbury 100%
Register with MaPS Governance Register (wher R Salsbury / V Green 100%
Set up and Complete Internal Controls Registe R Salsbury / V Green 0%

Heywood Phase 2 work to complete connectiol Heywood / R Salsbury 100%
AVC (L&G and Prudential) - data connection tb R Salsbury / V Green 75%

Prudential AVC - single source - via SFTP link - and receive and load data. SFTP establic 60%.

L&G AVC - single source - receive file and uploz R Salsbury / V Green 25%

Go Live Planning - Dependent on Launch date

Enquiries - who will deal with these

Workflow - what changes required

Comms - what required for scheme members

Employer communication - what involved

g 8 8 8 8

Decide on frequency of upload to ISP

Go Live execution

Data sent to dashboard R Salsbury 100%

Dashboards Available point - 6 months notice
will be given by Central Government

Decide who will deal with queries - resource?

Team Training

Processes documented

Record operational information statistics

g 8 8 8 8 8

Breach reporting process to document

Workflows set up R Salsbury 50%.
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