

Oxfordshire Pension Fund
General Code of Practice Action Plan 2025/6

Project Stage	#	Action/task	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26
Project Maintenance	1	Review other LGPS fund committee/board reports for updates on their GCOP compliance													
Project Maintenance	2	Prioritise modules based on levels of requirement													
Carry Forward 24/5	3	General principles for member communications	Review Actions	Review Actions		Review Actions									
Module Review 1	4	Role of the governing body													
Module Review 1	5	Meetings and decision-making													
Module Review 1	6	Appointment and role of the chair													
Module Review 2	7	Conflicts of interest													
Module Review 2	8	Internal controls													
Module Review 3	9	Identifying, evaluating and recording risks													
Module Review 3	10	Systems of governance													
Module Review 4	11	Benefit information statements (PSPS)													
Module Review 4	12	Scams													
Module Review 4	13	Dispute resolution procedures													
Module Review 5	14	Registrable information and scheme returns													
Module Review 5	15	How to report													
Module Review 5	16	Who must report													
Module Review 5	17	Decision to report													
Module Review 6	18	Transfers out													
Module Review 6	19	Investment governance													
Module Review 6	20	Investment monitoring													
Oversight and Challenge Project (Parts I & II) with Hymans Robertson															
3rd Party Review	21	Project plan and timetable agreed													
3rd Party Review Part I	22	Compliance checker with 23/37 modules reviewed, plus accompanying evidence, shared with Hymans Robertson													
3rd Party Review Part I	23	Hymans Robertson completes review of evidence and holds oversight meeting with Fund Officers													
3rd Party Review Part I	24	Hymans Robertson provides report of findings to be presented to PFC.													
3rd Party Review Part I	25	Fund officers take forward actions arising from the Oversight and Challenge report													
3rd Party Review Part II	26	Oversight and Challenge Project Part II will be undertaken in 2026/27, covering the final 14/37 modules.													

	Scheduled tasks
	Oversight and Challenge Project Part I
	Oversight and Challenge Project Part II
	Completed
	Some requirements/actions still outstanding
	Requirements/actions overdue