

**Oxfordshire Pension Fund
General Code of Practice Action Plan 2024/5**

Project Stage	Action/task	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25
Project Initialisation	1 Evaluate compliance checkers on the market.													
Project Initialisation	2 Research how other funds are tackling the their implementation of the GCOP													
Project Initialisation	3 Purchase compliance checker													
Project Initialisation	4 Determine which of the 51 modules apply to the fund													
Project Maintenance	5 Review other LGPS fund committee/board reports for updates on their GCOP compliance													
Project Maintenance	6 Prioritise modules based on levels of requirement													
Module Review 1	7 Managing advisers and service providers (Contract monitoring)		Amber rated	Amber rated			Review actions			Review actions				
Module Review 1	8 Assurance of governance and internal controls (audit)		Amber rated	Amber rated			Review actions			Review actions				
Module Review 2	9 Recruiting to governing body				Amber rated	Amber rated	Review actions							
Module Review 2	10 Knowledge and understanding													
Module Review 2	11 Governance of knowledge and understanding				Amber rated	Amber rated	Review actions							
Module Review 3	12 Publishing information about public service pension schemes													
Module Review 3	13 Notification of right to cash transfer sum or contribution refund													
Module Review 3	14 Financial transactions													
Module Review 3	15 Receiving contributions }													
Module Review 3	16 Monitoring contributions }													
Module Review 3	17 Resolving overdue contributions }													
Module Review 4	18 Planning and maintaining administration													
Module Review 4	19 General principles for member communications													
Module Review 4	20 Reporting payment failures													
Module Review 5	21 Cyber controls													
Module Review 5	22 Scheme records													
Module Review 5	23 Data monitoring													
Module Review 6	24 Maintenance of IT systems													
Module Review 6	25 Climate change													
Module Review 6	26 Continuity Planning													

- Scheduled tasks
- Completed
- Some requirements/actions still outstanding
- Requirements/actions overdue