


Proposed process of stakeholder engagement with regards to Wantage Community Hospital



Wantage stakeholder event (estimated June 2023) – 10am to 3pm (TBC)

- Co-produced event to re-engage the local community based within the Wantage area (scope to be agreed with stakeholder sub-committee).
- Discuss Wantage inpatient beds case for change (OHFT) setting out:
 - Review of engagement activity to date
 - National changes to the community model of care, for example urgent community response service
 - Assessment of pilot services
- Discuss options for future use ‘How can we use space in Wantage Community Hospital to benefit the health and wellbeing of the local community’
 - Review of constraints and enablers which need to be considered (capital requirements, staffing pressures, estates etc)
 - Identify hospital type service which could be provided within the Wantage area
 - Services which could be provided elsewhere in Wantage and dependencies on these including the voluntary and community sector

Co-produce output report with stakeholders (estimated July 2023)

- Initial draft write-up report of stakeholder event reflecting:
 - Case for change developed
 - Options for services
- Draft report reviewed with Wantage Stakeholder group and then taken to partner boards for sign off ahead of wider engagement

Public engagement & involvement events on report (estimated September 2023)

- Events to share the draft report with the public - planned for late summer to enable full engagement with the majority of stakeholders
- Opportunity for wider stakeholders to provide feedback on the draft report

Final co-produced report (estimated October 2023)

- Engagement events written up into joint report produced with stakeholder group for review
- Next steps and recommendations developed and signed off by partner boards

Report presented to HOSC (estimated November 2023)

- Final report setting out recommendations and next steps presented to HOSC