Annex B Programme for Re-negotiation or Re-tendering of the CMC

Activity	Description	Original	Early	Early	2004 2005 2006
ID		Duration	Start	Finish	MAY J J A S O N D J F M A M J J A S O N D J F M
1000	Agree principles, aims and form of the contract	20d	17MAY04	11JUN04	
1010	Report to Committee Services		11JUN04 *		•
1020	Executive decision		06JUL04 *		•
1030	Appoint Buro Happold to advise	20d	06JUL04 *	02AUG04	
1040	Negotiate with Accord	79d	06JUL04	22OCT04	▶
1050	Decision to negotiate or tender	5d	25OCT04	29OCT04	
1060	Prepare executive report	5d	01NOV04	05NOV04	► I
1070	Notify Committee Services	0	01OCT04 *		•
1080	Report to Commuittee Services	0	12NOV04 *		→
1090	Executive decision	0	07DEC04 *		
1100	Negotiation successful; implement	240d	07DEC04	07NOV05	
1110	Prepare contract documentation	120d	07DEC04	23MAY05	
1120	Prepare contract data, questionnaire	20d	07DEC04	03JAN05	▶ ■
1130	Publish OJ contract notice	1d	04JAN05	04JAN05	
1140	Response period	37d	05JAN05	24FEB05	
1150	Evaluate responses; shortlist 8	10d	25FEB05	10MAR05	
1160	Presentatuions and interviews	32d	11MAR05	25APR05	▶
1170	Shortlist 5 tenderers	5d	26APR05	02MAY05	<u>▶</u> □
1180	Issue invitations to tender	2d	03MAY05	04MAY05	► 1
1190	Tender period	63d	24MAY05	18AUG05	
1200	Quality assessment	10d	19AUG05	01SEP05	
1210	Tender report	10d	19AUG05	01SEP05	▶ -
1220	Financial assessment	10d	02SEP05	15SEP05	└
1230	Prepare executive report	10d	16SEP05	29SEP05	▶ ■
1240	Notify Committee Services	0	30AUG05 *		•
1250	Report to Committee Services	0	11OCT05 *		→
1260	Executice decision	0	03NOV05 *		
1270	Award contract	2d	03NOV05	04NOV05	-
1280	Publish OJ award notice	1d	07NOV05	07NOV05	
1290	Mobilisation	88d	07NOV05	08MAR06	L.
1300	Contract start date	0	03APR06 *		