

OXFORDSHIRE COUNTY COUNCIL
E&E TRANSPORT
TRANSPORT IMPLEMENTATION COMMITTEE
IMPLEMENTATION OF APPROVED SCHEMES
JULY 2006 UPDATE REPORT

OXFORDSHIRE COUNTY COUNCIL
E&E TRANSPORT
TRANSPORT IMPLEMENTATION COMMITTEE - IMPLEMENTATION OF APPROVED SCHEMES - JULY 2006 UPDATE REPORT

Information to date as of 9 June 2006

Progress on active schemes shown by "Yes" in I = Implemented, O-T = On-Target and S = Slipped columns

Notes: Schemes are removed following their publication if implemented for more than one year, not approved, purely to be noted by TIC or deleted.

TIC Date	Ref	Scheme	Contact	I	O-T	S	Implementation Planned (P)/Actual (A) Dates with Comments
6 December 2002	03/02	Oxfordshire County Council (Charlbury, Dyers Hill) (Prohibition and Restriction of Waiting) Order 200*	Paul Wilson (01865) 812612				Permanent order for 2006/07 ² (P) still planned (resolution of consultation issues outstanding)
	11/02	Stopping Up of Highway – off Newlands Avenue, Didcot	John Boyd (01865) 815082)				With SODC to progress. Unable to advise on dates (appears SODC have been reluctant to act but Legal Services are applying pressure)
17 April 2003	19/03	Goring Waiting Restrictions	Brian Short (01235) 466106)				2 nd part with Legal Services preparing consolidation type order to be followed by formal consultation. Unable to advise on dates
25 September 2003	41/03	Thornhill Park & Ride Interchange Improvements	Mike Collins 01865 815877)			Yes	Programme for construction over 2006/07 and 08 (P) (slippage due to re-design of improvements to work within budget leading to extended programme)
23 October 2003	43/03	50mph Speed Limit Proposals: Formal Consultation	Geoff Barrell (01865) 810450)				See 20 January 2005 TIC
27 November 2003	56/03	Proposed Bampton: Various Roads Traffic Calming Scheme	Ralph Green (01865 815816)				Implemented December 2005 (A)
8 January 2004	01/04	Kidlington Premium Bus Route	David Taylor (01865) 816519)	Yes ¹	Yes ²		Oxford Rd/Yarnton Rd Signals & Linking ¹ : Implemented Oct 2005 (A) 28 Oct 2004 TIC. Kidlington Roundabout Bus Lane ² : design 2005/06 and construction 2006/07 (P)
	10/04	A40 Oxford, Headington – Green Road Roundabout Short and Medium	Colin Baird (01865) 815536)				Medium term measures overtaken by main roundabout scheme (construction November 2006 (P))
4 March 2004	17/04	Observatory Street, Oxford – Proposed Traffic Calming	John Cramer (01865 815963)				Implemented February 2006 (A)
17 June 2004	39/04	Chesterton Village Traffic Calming Scheme	Paul Foot (01865) 844331)				Implemented December 2005 (A)
	40/04	Oxford, Headington North East, Quarry and Girdlestone Road Parking Controls	Samantha Tharme (01865 810443)		Yes		Over 2005/06 and 2006/07 (by Autumn 2006) (P)
	44/04	Wytham – Proposed 20mph Zone and Traffic Calming	Peter Ronald (01235 466139)				Implemented December 2005 (A)

OXFORDSHIRE COUNTY COUNCIL

E&E TRANSPORT

TRANSPORT IMPLEMENTATION COMMITTEE - IMPLEMENTATION OF APPROVED SCHEMES - JULY 2006 UPDATE REPORT

Information to date as of 9 June 2006

Progress on active schemes shown by "Yes" in I = Implemented, O-T = On-Target and S = Slipped columns

Notes: Schemes are removed following their publication if implemented for more than one year, not approved, purely to be noted by TIC or deleted.

TIC Date	Ref	Scheme	Contact	I	O-T	S	Implementation Planned (P)/Actual (A) Dates with Comments
29 July 2004	48/04	Oxford, London Road, Headington – Provision of an 'Off Road' Cycle Route	David Clough (01865 815743)				To be resolved following implementation of Headington (Green Road) Roundabout scheme (construction November 2006 (P))
9 September 2004	54/04	Proposed Weight Restriction – B430 Weston-on-the-Green	Paul Foot (01865 844331)				Implemented August 2005 (A)
28 October 2004	58/04	Premium Bus Routes – Progress of Strategy	David Taylor (01865 816519)	Yes ¹			Kidlington to Cutteslowe ¹ : 2005/06 (A)
	59/04	Kidlington - Yarnton Road/Oxford Road	David Clough (01865 815743)				Implemented October 2005 (A)
	64/04	Enstone, Bicester Road – Proposed Traffic Calming	Paul Wilson (01865) 812612			Yes	August 2006 (P) (slippage due to Northern Area having no design resource allocation to progress design following works programme prioritisation)
2 December 2004	69/04	Thame, Towersey Road Zebra Crossing	Mike Wasley (01865 810464)				Implemented November 2005 (A)
	70/04	Wantage Primary School Better Ways to School Measures	Andy Warren (01865 815835)				Implemented August 2005 (A)
20 January 2005	01/05	50 mph Speed Limit Proposals	Geoff Barrell (01865 810450)	Yes			April 2006 (A)
	02/05	B480 Cowley Road (The Plain to Magdalen Road): DfT Mixed Priority Route Road Safety Demonstration Project	Samantha Tharme (01865 810443)				Implemented October 2005 (A)
	04/05	Didcot ITS, Haydon Road; Traffic Calming	Mark Bostock (01865 815755)				Implemented November 2005 (A)
	05/05	Didcot ITS, Newlands Avenue; Traffic Calming	Mark Bostock (01865 815755)				Implemented December 2005 (A)
	07/05	Wantage, Seesen Way; Pelican Crossing	Andy Warren (01865 815835)				Implemented November 2005 (A)
	08/05	Stanford-in-the-Vale, High Street; Zebra Crossing	Andy Warren (01865 815835)				Implemented February 2006 (A)

OXFORDSHIRE COUNTY COUNCIL

E&E TRANSPORT

TRANSPORT IMPLEMENTATION COMMITTEE - IMPLEMENTATION OF APPROVED SCHEMES - JULY 2006 UPDATE REPORT

Information to date as of 9 June 2006

Progress on active schemes shown by "Yes" in I = Implemented, O-T = On-Target and S = Slipped columns

Notes: Schemes are removed following their publication if implemented for more than one year, not approved, purely to be noted by TIC or deleted.

TIC Date	Ref	Scheme	Contact	I	O-T	S	Implementation Planned (P)/Actual (A) Dates with Comments
	09/05	Eynsham Traffic Proposals; Consultation Results	David Taylor (01865 816519)				See 16 March 2006 TIC
	10/05	Witney, Burford Road/Downs Road; Traffic Signals Installation	Roger Plater (01865 815640)				Implemented November 2005 (A)
2 March 2005	12/05	Oxford, New Hinksey Primary; Better Ways to School	James Drew (01865 815955)				On hold pending review on 27 June 2006 of maintenance problems with deteriorated road surface on Vicarage Road
	13/05	A418, Thame to Shabbington Turn Cycle Route	Mike Wasley (01865 810464)	Yes			May 2006 (A)
	14/05	Cholsey Church Railway Bridge; Transfer of Ownership from Wallingford Town Council to Oxfordshire County Council	Andy Lowe (01865 815734)				Property Services in correspondence with Wallingford Town Council transfer by June 2006 may be feasible
24 March 2005	15/05	Oxford, Abingdon Road Side Roads – Entry Treatments	Pat Mulvihill (01865 815045)				Implemented November 2005 (A)
	16/05	Oxfordshire CC (Dark Lane ² and Moor Avenue ¹ , Witney) (Prohibition of Motor Vehicles) Order 200*	Colin Baird (01865 815536)		Yes ¹		Moor Avenue ¹ to future 20 July TIC Dark Lane ² implemented December 2005 (A)
	17/05	Enstone, Better Ways to School – Enstone Primary School	Roger Plater (01865 815640)				Implemented January 2006 (A)
14 April 2005	19/05	Oxford, Additional Short Term Parking	Andrew Vidovic (01865 810437)				1 st part implemented July 2005 (A) 2 nd part implemented March 2006 (A)
	20/05	Banbury, Middleton Road – Zebra Crossing	Andrew Johnson (01865 815737)				Implemented December 2005 (A)
2 June 2005	23/05	Banbury, Daventry Road – Traffic Calming Measures	Andrew Johnson (01865 815737)				Implemented February 2006 (A)
	25/05	Abingdon, John Mason School – Better Ways to School	David Deriaz (01865 815666)				Implemented December 2005 (A)
	27/05	Long Hanborough, A4095 Witney Road – Pedestrian Refuge	James Wright (01865 815551)				Implemented August 2005 (A)

OXFORDSHIRE COUNTY COUNCIL

E&E TRANSPORT

TRANSPORT IMPLEMENTATION COMMITTEE - IMPLEMENTATION OF APPROVED SCHEMES - JULY 2006 UPDATE REPORT

Information to date as of 9 June 2006

Progress on active schemes shown by "Yes" in I = Implemented, O-T = On-Target and S = Slipped columns

Notes: Schemes are removed following their publication if implemented for more than one year, not approved, purely to be noted by TIC or deleted.

TIC Date	Ref	Scheme	Contact	I	O-T	S	Implementation Planned (P)/Actual (A) Dates with Comments
	28/05	A361 Shipton-under-Wychwood High Street, Zebra Crossing	James Wright (01865 815551)	Yes			March 2006 (A)
	29/05	Charlbury Home Zone – Detailed Design Approval and Home Zone Designation	Martin Kraftl (01865 815786)				Implemented February 2006 (A)
7 July 2005	30/05	Deddington, High Street/Horsefair Traffic Signal Junction – Pedestrian Crossing Facility in Horse Fair	Andrew Johnson (01865 815737)	Yes			April 2006 (A)
	31/05	Deddington, Hempton Road - Pelican Crossing	Andrew Johnson (01865 815737)	Yes			March 2006 (A)
	32/05	Walton Manor and Jericho Controlled Parking Zones, Oxford Proposed Amendments	John Cramer (01865 815963)				Implemented October 2005 (A)
	33/05	Wheatley Traffic Calming, Phase 2A – Church Road	David Deriaz (01865 815666)				Implemented December 2005 (A)
	34/05	Clifton Hampden, B4015 Oxford Road – Proposed Weight Restriction	Caroline Gutridge (01865 815070)				Implemented December 2005 (A)
	35/05	South Oxfordshire District Council – Agency for Roundabout Sponsorship	Brian Fell (01865 815083)				Implemented November 2005 (A)
	36/05	Abingdon Integrated Transport Strategy Town Centre Improvements – Traffic Regulation Order	Andy Warren (01865 815835)			Yes	September 2006 (P) (slippage due to delays in completion of statutory undertakers works and relocation of CCTV apparatus)
	37/05	A40/Witney Road, Eynsham – Prohibition of Right Turn	Errol Carrington (01865 815576)				Implemented February 2006 (A)
1 September 2005	40/05	Oxfordshire County Council (Harcourt Road, Wantage) (Prohibition of Waiting) Order 2005	Lee Turner (01235 466120)				Implemented September 2005 (A)
	41/05	Stopping Up of Highway – Milton Park Estate, Sutton Courtenay	Caren O'Sullivan (01865 815916)				Legal Services to process through Magistrates Court. Currently unable to advise on dates because contractual indemnity issues require resolution
6 October 2005	42/05	Oxford City Centre On-Street Parking Charges – Pilot Scheme	Samantha Tharme (01865 810443)				Parking Review undertaken in May 2006 to be taken to 8 June 2006 TIC

OXFORDSHIRE COUNTY COUNCIL

E&E TRANSPORT

TRANSPORT IMPLEMENTATION COMMITTEE - IMPLEMENTATION OF APPROVED SCHEMES - JULY 2006 UPDATE REPORT

Information to date as of 9 June 2006

Progress on active schemes shown by "Yes" in I = Implemented, O-T = On-Target and S = Slipped columns

Notes: Schemes are removed following their publication if implemented for more than one year, not approved, purely to be noted by TIC or deleted.

TIC Date	Ref	Scheme	Contact	I	O-T	S	Implementation Planned (P)/Actual (A) Dates with Comments
	43/05	Oxford, City Centre Cycle Measures	Andrew Vidovic (01865 810437)				Implemented December 2005 (A)
	45/05	Thame Review of Parking and Waiting Restrictions (Phase 1)	Peter Egawhary (01865 815857)	Yes			May 2006 (A)
	46/05	Oxford, Kennington – Premium Bus Routes – Traffic Calming	Mark Bostock (01865 815789)				Implemented March 2006 (A)
	47/05	Witney, Witan Way Pedestrian Crossing	Roger Plater (01865 815640)				Implemented March 2006 (A)
17 November 2005	48/05	Banbury, Bretch Hill – Premium Bus Routes, Traffic Calming	Errol Carrington (01865 815576)	Yes			March 2006 (A)
	49/05	Banbury: Merton Street/Middleton Road Traffic Signals & OCC (Prohibition of Restriction of Waiting & Loading) Amendment Order 200*	David Clough (01865 815737)				See 27 April 2006 TIC
	51/05	Halfpenny Lane, Cholsey - Proposed 7.5T Weight Limit	Peter Ronald (01235 466139)				Implemented February 2006 (A)
	52/05	Didcot Area ITS – Steventon Village Gateway Treatment and Traffic Calming	Mike Wasley (01865 810464)				Implemented March 2006 (A)
	53/05	Witney – Woodford Mill Cycle Track	Alex Coley (01865 810443)				Legal Services processing CPO if public inquiry called then implementation is thought to be summer 2007 and if no public inquiry called then December 2006
22 December 2005	54/05	Wheatley Road, Garsington - Proposed Traffic Calming	Peter Ronald (01865 810443)				Implemented March 2006 (A)
	55/05	Oxford Road, Garsington – Proposed Traffic Calming	Peter Ronald (01865 810443)				Implemented March 2006 (A)
	56/05	Oxford, Short Term Parking	Andrew Vidovic (01865 810437)				Implemented March 2006 (A)
	57/05	Oxford: Headington Quarry Traffic Calming	John Cramer (01865 815963)	Yes			March 2006 (A)

OXFORDSHIRE COUNTY COUNCIL

E&E TRANSPORT

TRANSPORT IMPLEMENTATION COMMITTEE - IMPLEMENTATION OF APPROVED SCHEMES - JULY 2006 UPDATE REPORT

Information to date as of 9 June 2006

Progress on active schemes shown by "Yes" in I = Implemented, O-T = On-Target and S = Slipped columns

Notes: Schemes are removed following their publication if implemented for more than one year, not approved, purely to be noted by TIC or deleted.

TIC Date	Ref	Scheme	Contact	I	O-T	S	Implementation Planned (P)/Actual (A) Dates with Comments
	58/05	Oxford: A4142 Eastern Bypass - Proposed 50 mph Speed Limit Outcome of Statutory Consultation	Geoff Barrell (01865 810450)	Yes			March 2006 (A)
	59/05	Oxford, Merrivale Square – Proposed One-way System	John Cramer (01865 815963)			Yes	July 2006 (P) (slippage due to only just receiving consent to erect signs on railings surrounding central gardens)
	60/05	Lechlade Road, Faringdon – Proposed Traffic Calming	Lee Turner (01235 466120)	Yes			April 2006 (A)
	61/05	Provision of Bus Stop Clearways – Witney Road, Eynsham ¹ and George Street, Oxford ²	Lewis Ward (01865 815531)	Yes ²		Yes ¹	Witney Road, Eynsham ¹ : now with Northern Area August 2006 (P) (slippage due to doing such lining work together) George Street, Oxford ² : April 2006 (A)
	62/05	Oxfordshire County Council (Curbridge Parish)(Speed Limit) (Amendment)Order 200*	Paul Wilson (01865 844340)				Implemented February 2006 (A)
2 February 2006	01/06	Provision of Bus Stop Clearways – Castle Street, Oxford	Lewis Ward (01865 815531)	Yes			May 2006 (A)
	02/06	Oxford, Quarry Controlled Parking Zone	Richard Kingshott (01865 815716)		Yes		Enforceable July 2006 (P) (note enforcement dates now stated)
	03/06	Oxford, Girdlestone Road Controlled Parking Zone	Richard Kingshott (01865 815716)		Yes		Enforceable June 2006 (P) (note enforcement dates now stated)
	04/06	Banbury, Orchard Way Zebra Crossing	David Clough (01865 815743)		Yes		Late Summer 2006 (P)
	05/06	Stopping up of Highway - Turnagain Lane, Abingdon	Caren O'Sullivan (01865 815916)		Yes		Agreement in place and Vale of White Horse DC to progress with likely dates for implementation ranging from Aug 07 to Mar 08.
	06/06	Bus Services from Wantage/Grove to Abingdon, Oxford, Milton Park and Harwell	David Taylor (01865 816519)				Early Autumn 2006 for report back
16 March 2006	07/06	Oxford, Headington North East Controlled Parking Zone	Richard Kingshott (01865 815716)		Yes		Enforceable September 2006 (P) (note enforcement dates now stated)
	08/06	Oxford, Whitehouse Road – Proposed Shared Cycle Usage	John Cramer (01865 815963)				Not approved

OXFORDSHIRE COUNTY COUNCIL**E&E TRANSPORT****TRANSPORT IMPLEMENTATION COMMITTEE - IMPLEMENTATION OF APPROVED SCHEMES - JULY 2006 UPDATE REPORT**

Information to date as of 9 June 2006

Progress on active schemes shown by "Yes" in I = Implemented, O-T = On-Target and S = Slipped columns

Notes: Schemes are removed following their publication if implemented for more than one year, not approved, purely to be noted by TIC or deleted.

TIC Date	Ref	Scheme	Contact	I	O-T	S	Implementation Planned (P)/Actual (A) Dates with Comments
	09/06	Abingdon Town Centre Various Roads 20 mph Speed Restriction Proposals	Ralph Green (01865 815816)		Yes		March 2009 (P) at end of Phase 2 works
	10/06	Eynsham Premium Bus Route – Land Acquisition	James Wright (01865 815551)				On hold pending investigation into alternative solutions as requested at the TIC on 16 March 2006
27 April 2006	11/06	Banbury. Merton Street/Middleton Road Signalisation and Associated Traffic Regulation Orders	David Clough (01865 815743)		Yes		December 2006 (P)
	12/06	Oxfordshire County Council (Various Roads, Banbury) (Prohibition and Restriction of Waiting)(Amendment) Order 2006	Louise Harrison (01865 812632)		Yes		June 2006 (P)
	13/06	Oxford, Old Marston Village – Traffic Calming	Andrew Vidovic (01865 810437)		Yes		September 2006 (P)
	14/06	Oxfordshire County Council (Footpath No 4 and Footpath No7 Little Wittenham) Footpath Closure Order 2006	Peter Ronald (01235 466139)	Yes			June 2006 (A)
	15/06	Harcourt Road/Charlton Village Road, Wantage – Proposed Traffic Calming	Peter Ronald (01235 466139)		Yes		June 2006 (P)