Team 3

| Subject | Frank | Yaw | Ryan | Bradley |
|---------------------------------------|----------------------------------|---|----------------------------------|--|
| Transfer in | Week commencing 02/05/2022 | | Week commencing 02/05/2022 | Week commencing 02/05/2022 |
| | Delivered 09/05/2022 | | Delivered 09/05/2022 | Delivered 09/05/2022 |
| Refund Payment | | | | Week commencing 02/05/2022 Delivered 04/05/2022 |
| Aggregation (B, C and D Scenarios) | | Week commencing 09/05/2022 Delivered 29/04/2022 | | |
| Member Estimate | Week commencing 16/05/2022 | Week commencing 13/06/2022 | Week commencing 16/05/2022 | Week commencing 13/06/2022 |
| Deferred Calculation | | | | Week commencing 16/05/2022 |
| APC | | Week commencing 23/05/2022 | Week commencing 23/05/2022 | Week commencing 23/05/2022 |
| Interfund Out | | Week commencing 30/05/2022 | Week commencing 30/05/2022 | Week commencing 30/05/2022 |
| Interfund In | | Week commencing 27/06/2022 | Week commencing 27/06/2022 | Week commencing 27/06/2022 |

Team 2

| Subject | William | Memory | Cathy | Joe |
|---------------------------------|----------------------------------|----------------------------------|----------------------------------|----------------------------------|
| Retirement from Active | | | 29/04/2022 | 29/04/2022 |
| Death Condolence Death Chase | | Week Commencing 09/05/2022 | Week Commencing 09/05/2022 | Week Commencing 09/05/2022 |
| | | Delivered 10/05/2022 | Delivered 10/05/2022 | Delivered 10/05/2022 |
| HR Estimate | | | Week Commencing 16/05/2022 | Week Commencing 16/05/2022 |
| Trivial Commutation | | Week Commencing 30/05/2022 | Week Commencing 30/05/2022 | Week Commencing 30/05/2022 |
| Transfer Out | | | Awaiting approval | Awaiting approval |
| Divorce | Week Commencing 20/06/2022 | Week Commencing 20/06/2022 | Week Commencing 20/06/2022 | Week Commencing 20/06/2022 |
| Aggregation | | | | |
| Refund | | | | |
| Deferred | | | | |

Purple - is the training we delivered in the last couple of weeks Green - has been trained and completed Red - is no training planned during these 2 months White - is date of planned training