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12 November 2025 
 

Infrastructure Funding Statement 2024/25  
and s106 Improvement Programme Update 

 

Report by Director of Economy and Place 
 

RECOMMENDATION 

 
1. The Place Overview and Scrutiny Committee is RECOMMENDED to 

 

a. Note and comment on the content of the Infrastructure Funding 
Statement 2024/25 (Annex 1) 

 
b. Note and comment on the update provided on the S106 

improvement programme (Annex 2) 

Executive Summary 

 

4. Local authorities are required to produce an Infrastructure Funding Statement 
on an annual basis in accordance with Schedule 2 of the Community 
Infrastructure Levy Regulations 2010 (as inserted by the 2019 regulations).  

 
5. The Infrastructure Funding Statement is a statutory statement of fact to be 

reported annually, by 31 December each year on developer contributions 
secured, spent and received during the previous financial year, 1 April 2024 – 
31 March 2025. 

 
6. After consideration by Cabinet in December 2025, the Infrastructure Funding 

Statement for 2024/25 (see Annex 1) will be published on the authority’s website 
and shows: 
 

a) The schemes that have and are being delivered using developer funding 

b) The number of new planning obligations secured in 2024/25 for developer 

contributions. 

c) The amount of developer funding spent on projects in 2024/25 - £30.3 million 

d) The amount of developer contributions received in 2024/25 - £37.8m 

e) The total held funding across all years - £269.3m 

f) Future service priorities to be funded either in full or part from developer 

contributions include new schools, school expansions and transport 
Infrastructure.  

  



   

 

   

 

7. The projected spend for future years is set out in the table below:  
 

 
 

8. The recently agreed £27.5 million of accelerated s106 schemes reported to 
Cabinet in October 2025 have yet to be incorporated into this projection as they 

are currently being profiled. The s106 improvement programme will also bring 
forward a further trance of accelerated schemes during 2026 which will add 
further to projected spend in 2026/27 – 2028/29. 

 
9. This report also includes an update on the s106 Improvement Programme (see 

Annex 2) further to the report considered by the Place Overview and Scrutiny 
Committee in April 2025.  

Infrastructure Funding Statement 2024/2025 

 
10. Local authorities are required to produce an Infrastructure Funding Statement 

on an annual basis in accordance with Schedule 2 of the Community 
Infrastructure Levy Regulations 2010 (as inserted by the 2019 regulations).  
 

11. The reporting period is the previous financial year, so this statement covers the 
period 1 April 2024 to the 31 March 2025. The purpose of the Statement is to 

give policy makers and communities better insight into how developer 
contributions are supporting new development and local infrastructure priorities.  
 

12. The report is broken down into different sections highlighting examples of 
schemes delivered within 2024/25 and setting out priorities for future funding. 

Appendices detail all projects funded within the financial year, new planning 
obligations entered into; contributions received; a summary of funds held. 
 

13. The Infrastructure Funding Statement for 2024/25 is available as Annex 2.  
  



   

 

   

 

 

 
Future funding priorities  
 
14. The report identifies future service priorities to be funded either in full or part 

from developer contributions. These priorities include new schools, school 
expansions and transport infrastructure, including funding for local cycle and 
walking infrastructure plans. 

 
 

S106 Improvement Programme 
 

15. Over the past six years, the Council has spent more than £155 million of S106 
funding, with £133 million directed towards education projects. During the 
same period, the Council has received over £308m in new S106 contributions.  

Due to the nature of S106 agreements and the extended period over which 
funding is collected for individual projects, some build-up of funding should be 

expected. However, over the medium term, income should match expenditure. 
The need for a step-change in the structured approach to fund management 
and scheme delivery is therefore clear. The S106 Improvement Programme 

was established during 2024/25 in order to improve data integration and 
programme management, provide transparency on held funds and future 
priorities, and ultimately accelerate delivery of infrastructure.  

 
16. An update on the improvement programme was provided to the Place 

Overview and Scrutiny Committee in April 2025. This set out progress at that 
point which included: 
 

 The establishment of a project and associated funding to accelerate 
delivery of small-scale S106 schemes 

 The completion of a review of systems & processes, with new standard 
operating procedures developed, and the delivery of a single view 

dashboard integrating information from planning, project management and 
financial systems 

 The establishment of an integrated pipeline and pre-delivery pipeline to 

facilitate the identification and prioritisation of capital projects across the 
board  

 The establishment of a longer-term project to map out strategic sites and 
infrastructure needs and align infrastructure planning with Local Plans and 

development impact 

 
17. The current phase of the programme running to December 2025 includes:  

 

 The release of funding for the accelerated delivery of small-scale S106 

schemes 

 A full reconciliation of schemes and agreements to clarify status for future 

acceleration phases or reallocation 



   

 

   

 

 Development of a prioritisation tool to improve transparency and consistency 
of decision making 

 Establishment of upgraded governance and accountability arrangements 

 Further data validation and cleansing activity 
 

18. Due to a combination of projects coming on stream and focus on accelerating 
delivery of held S106 monies, the County Council are projecting to spend 

c.£60m of S106 in 2025/2026 mainly through delivery of major education and 
transport projects. In recent years, the County Council has typically delivered 
around £25m of S106 monies in any given year meaning that the projection for 

2025/26 is a significant increase in S106 delivery. 
 

19. A full programme update is available at Annex 2.  

Corporate Policies and Priorities 

 

20. Developer funding can be used to support corporate plan priorities providing 
the schemes that are to be funded meet with the terms of the planning 

obligation. Examples include, reducing the impact of climate change and 
protecting the local environment through transport projects referred to above 
and striving to give every child a good start in life through the provision and 

expansion of schools. 

Financial Implications 

 
21. £269.3m S106 contributions were held towards infrastructure projects and 

public transport at 31 March 2025. Over £154m (57%) of the total is held 

towards Education infrastructure, including new schools and school 
expansions. 

 
22. The capital programme considered by Cabinet in October 2025, forecasts the 

use of £155m in planned S106 contributions (held and expected to be 

received) to fund infrastructure projects in the three-year period 2025/26 to 
2027/28. This is considerably higher than in previous years and includes 

funding towards the delivery of a new secondary school related to the Grove 
Airfield development. There are also contributions towards infrastructure 
projects including the A34 Lodge Hill Interchange and the Housing 

Infrastructure Fund 1 (HIF1) programme.  A further £333m is secured and is 
expected to be received in future years.  

 
23. The use of S106 contributions depends on the scale and timing of 

infrastructure projects being delivered and requiring funding during each 

financial year. The Accelerated Programme will utilise around £25m in S106 
contributions and more significant use of the funding to support major 

infrastructure schemes is expected in the longer run. Education contributions, 
which are a significant element of the overall total, will be held and utilised in 
line with the pupil place plan.  

 
24. There is extensive permitted house building ongoing across Oxfordshire and 

further agreements being entered into increase the forecast level of S106 



   

 

   

 

funding over the medium term.  The outcomes of the Improvement 
Programme will enable a much clearer view of alignment with schemes and 
the anticipated timeline for future use. 

 
25. The aim of the Improvement Plan is to ensure all funds arising from S106 are 

appropriately and fully applied. The report highlights where improvements 
have been made to support the S106 agreement approvals and applications 
process, and to provide sufficient robustness and rigour to ensure all 

conditions are applied. This will provide greater transparency and assurance 
in the management of S106 funds, ensuring they are aligned with 

Oxfordshire’s infrastructure needs while maintaining compliance with legal 
obligations. 
 

Comments checked by: Verity Royle, Financial Planning and Reporting 
Manager verity.royle@oxfordshire.gov.uk  

Legal Implications  

 
26. S106 Obligations are entered under the Town and Country Act 1990 (as 

amended) and are paid and/or supplied by developers to enable the council to 
mitigate  the impact of development. Planning permission can be refused 

where the impact of a development is not appropriately mitigated.  A s106 
obligation is a contract and there is a legal requirement on the developer and 
the council to comply with the terms of that contract.    

 
27. The council is required to produce an annual Infrastructure Funding Statement 

in accordance with Schedule 2 of the Community Infrastructure Levy 
Regulations 2010 (as amended).  This must include information on the amount 
of Section 106 contributions the council has secured, the amount of s106 

contributions spent or allocated, a summary of infrastructure s106 
contributions were spent on, and the amount of unspent s106 contributions it 

holds.    
 
Comments checked by:  Jennifer Crouch, Principal Solicitor and LBP 

(Environmental) jennifer.crouch@oxfordshire.gov.uk   
 

Staff Implications 

 
 

28. There are no new staffing implications within this report. The report is 
introducing the Infrastructure Funding Statement, which is an annual, statutory 

requirement for the council. The work undertaken to produce the report is 
achieved within existing resources. 
 

Comments checked by: Caroline Bing, HR Business Partner, 
caroline.bing@oxfordshire.gov.uk 

mailto:jennifer.crouch@oxfordshire.gov.uk
mailto:caroline.bing@oxfordshire.gov.uk


   

 

   

 

Equality & Inclusion Implications 

 
29. There are no negative equality and inclusion issues arising from the 

recommendations of this report. Equality and Inclusion is considered within 
service areas when strategic plans and business cases are developed. 

 

Sustainability Implications 

 

30. There are no negative sustainability issues arising from the recommendations 
of this report. Sustainability is considered within service areas when strategic 

plans and business cases are developed. 

Risk Management 

 
31. There are reputational and financial risks to the Council through publication or 

non-publication of the report. Publication is a statutory duty. Whilst there are 

no defined penalties for failing to publish, the reputation of the council could be 
affected by a failure to publish.  

 

Consultations 

 

32. As the report is a statement of fact no consultations have been undertaken.  
 

 
 
Robin Rogers, Director – Economy and Place 

 
Annex 1: Infrastructure Funding Statement with appendices: 

 

App 1 Expenditure 

App 2 New Agreements 

App 3 Contributions received 

App 4 Summary table 

 
Annex 2: S106 Improvement Programme Update: Delivery of Phase 

3 
 
Background papers: Section 106 Update report to Place Overview & Scrutiny 

Committee, 23 April 2025 
 

[Other Documents:] None 
 
Contact Officer: Contact Officer: Chris Stevenson, Planning Operations 

Manager 
07825 052782 christine.stevenson@oxfordshire.gov.uk  

 

https://mycouncil.oxfordshire.gov.uk/documents/s75879/Section%20106%20update.pdf
https://mycouncil.oxfordshire.gov.uk/documents/s75879/Section%20106%20update.pdf
mailto:christine.stevenson@oxfordshire.gov.uk


   

 

   

 

Jason Sherwood, Head of Regulatory Planning & 
Enforcement 
07856 479121 jason.sherwood@oxfordshire.gov.uk  

 
 

 
October 2025 

mailto:jason.sherwood@oxfordshire.gov.uk

