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Resource Appraisal


Status:
Detailed

Capital Project:
New Pedestrian/Cycle Subway, East Side of Cow Lane, Didcot
Appraisal Ref:


H 171

Price Base:
June 02

Capital Expenditure and Financing

Cost of Project
2002/03
2003/04
2004/05
2005/06
2006/07
2007/08
2008/09
Total


£’000
£’000
£’000
£’000
£’000
£’000
£’000
£’000

Land & Buildings









Construction



2350
150


2,500

Cost of Lease









Furniture/Equipment










Fixed










Loose









Other









Fees


135
150
15


300

Total Estimated Payments


135
2500
165


2800











The Construction Cost per square metre is ________ gross/net.















Funding of Project
2002/03
2003/04
2004/05
2005/06
2006/07
2007/08
2008/09
Total


£’000
£’000
£’000
£’000
£’000
£’000
£’000
£’000

Credit Approval (Borrowing)



600



600

Capital Receipt(s)









Contribution From Third Parties


135
1900
165


2200

Grant(s)









Revenue Contribution(s)









Other OSPS





























Total Financing


135
2500
165


2800











Revenue Implications



















Capital Financing (Cost Borrowing)



18
60


60











Funding of Project
2002/03
2003/04
2004/05
2005/06
2006/07
2007/08
2008/09
Full Yr Effect


£’000
£’000
£’000
£’000
£’000
£’000
£’000
£’000

Running Costs




5
5
5
5

Net Cost/(Saving) to Service

Committee




5
5
5
5
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