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PROVISION OF DISABLED PARKING PLACES IN OXFORDSHIRE 

       ANNEX 2

Worst Case Scenario







Best Case Scenario

Day 1











Day 1


(max 5 working days)








3 working days

Day 5











Day 3



(max 5 working days)








5 working days

Day 10











Day 8



(max 2 working days)








0 working days

Day 12











Day 8















7 working days

(max 30 working days)









Day 15

(max 30 working days)








30 working days

Day 42











Day 38


(max 90 working days)








12 working days

Day 132










City = Day 27













County = Day 50


(max 28 working days)




28 w



28 working days

Day 160










City = Day 55













County = Day 78



(max 21 working days)








0 working days

Day 181










City = Day 55













County = Day 78



(max 42 working days)








35 working days

Day 223










City = Day 90













County = Day 113


See below









see below



(max 14 working days)







14 working days

Day 237 i.e. 48 weeks







City = Day 104 i.e. 21 weeks












County = Day 127 i.e. 26 weeks

Request form returned to OCC





Admin checks carried out to verify information provided.  Inspection form sent to Area Office





On receipt of form, Area carries out site visit(s)





Proposal drawn up by Area on AutoCAD





Informal consultation.


Oxford City and North Hinksey Parish – via Traffic Liaison Group.


Rest of County – via letter.


Inform applicant of decision.





Applications wait (in batch) for next TRO.  Send batch to Legal Unit to draft Order.





Formal consultation.


Advertise TRO in newspaper and put site notices up.  Send letter to nearby properties.





If no objections, Director for E&E can approve, otherwise needs to go to TIC via quarterly report.





Once agreed, passed to Area Office to mark out and then sign off as complete.





Legal Unit informed so Order can be sealed.  Social & Health Care to be informed also.





Site notices to be put up about places and in the newspaper. Process complete.
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