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ANNEX 2

Revised Detailed Resource Appraisal









Status:
Detailed

Capital Project:    Witney: West End Link Road Stage 1 (Scheme No 1909)
Appraisal Ref:
H163/2

Price Base:
Aug 03








Capital Expenditure and Financing








Cost of Project

Prior

04/05
2004/05
2005/06
2006/07
2007/08
2008/09
Total





£'000
£'000
£'000
£'000
£'000
£'000
£'000


Land & Buildings        
16
6

400
50

472


Construction              
    
32
10
829
79
100
0
950














Cost of Lease










Furniture/Equipment










Fixed 











Loose










Other - Surveys

10
0
0
0
0
0
10


Fees


56
12
110
10
10
0
188

Total Estimated Payments
104
28
939
489
50
0
1610













Construction Cost per square metre is £215.00







Funding of Project

Prior

04/05
2004/05
2005/06
2006/07
2007/08
2008/09
Total





£'000
£'000
£'000
£'000
£'000
£'000
£'000


Credit Approval (Borrowing)









Capital Receipt(s)

15
13
137
72
7
0
244


Contribution From Third Parties
89
15
801
418
43
0
1366


Grant(s)










Revenue Contribution(s)









Other:  









Total Financing

104
28
938
490
50
0
1610













Revenue Implications









Corporate Costs









Capital Financing (Cost of borrowing)




















Service Committee Implications












2000/01
2001/02
2002/03
2003/04
2004/05
2005/06
Full Yr Effect





£'000
£'000
£'000
£'000
£'000
£'000
£'000


Employees










Running Costs










Income









Net Cost/(Saving) to Service Committee 



















Staffing


2000/01
2001/02
2002/03
2003/04
2004/05
2005/06
Full Yr Effect





F.T.E
F.T.E
F.T.E
F.T.E
F.T.E
F.T.E
F.T.E

Additions/(Savings) resulting








from the project
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