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CABINET  

23 January 2024 
 

City Centre Accommodation Strategy 

Report of Performance and Corporate Services Overview & Scrutiny 
Committee 

 

RECOMMENDATION 

 
1. The Cabinet is RECOMMENDED to — 

 

a) Agree to respond to the recommendations contained in the body of this 
report, and 
 

b) Agree that relevant officers will continue to update Scrutiny for 12 months 
on progress made against actions committed to in response to the 

recommendations, or until they are completed (if earlier). 
 

REQUIREMENT TO RESPOND 

 
2. In accordance with section 9FE of the Local Government Act 2000, the 

Performance and Corporate Services Overview & Scrutiny Committee requires 
that, within two months of the consideration of this report, the Cabinet publish a 
response to this report and any recommendations.  

 

INTRODUCTION AND OVERVIEW 

 
3. The Performance Overview and Scrutiny Committee considered a report on 

the Council’s City Centre Accommodation Strategy at its meeting on 19 
January 2024, shortly prior to Council’s own consideration of this item. 
 

4. The Committee would like to thank Cllr Dan Levy, Cabinet portfolio holder for 
Finance, Vic Kurzeja, Director of Property Services, Liz Clutterbrook, Head of 

Major Projects, Chris Dyer, Operational Manager, Senior Project Lead, and 
author of the outline business case from PWC, Jonathan Clapton, for 
preparing and introducing the report, and for attending to answer questions.  
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SUMMARY  

 
5. Owing to the commercially sensitive nature of the topic under discussion this 

item was considered in private session and details of the discussion here are 
therefore limited. However, it is possible to report that there was overall 

support for the Council’s preferred option, to vacate and dispose of County 
Hall and move to Speedwell House. However, support for this option was not 
unanimous.  

 
6. Topics explored by the Committee included whether a City Centre location did 

represent value for money, the likely uses of County Hall after any disposal, 
flexibilities and restrictions over social value and market value taken together 
with the Council’s legal obligations in this respect within the context of place-

shaping objectives, potential practical requirements for Speedwell House, 
risks of the planning process, and timings and costings.  

 
7. The Committee makes two recommendations, focusing on clarifying the 

Council’s place-shaping ambitions for any disposal, and the space 

requirements for any move to Speedwell House. Further to this, the 
Committee makes three observations to highlight the issues which are of 

particular importance when the Cabinet is making its decision.  
 

RECOMMENDATIONS AND OBSERVATIONS 

 

8. As part of its report to support its decision Cabinet is told that now is ‘a once in 

a generation opportunity’ to allow the Council to realise its ambition to be a 
place-shaper of choice.  The Committee agrees that the coincidence of this 
move with the planned regeneration of Oxford West End does create 

particularly rich opportunities for joined-up place-making at a meaningful 
scale. This importance is reflected in the inclusion of requirements that the 

preferred option ‘contribute to regeneration and economic development’ and 
‘enhance social value in the city and countywide’ as critical success factors for 
assessing possible options.  

 
9. The Committee’s assessment on this topic is that given the critical importance 

of these measures, the Council’s plan is vague. This is especially problematic 
as the terms ‘social value’ and ‘regeneration’ are themselves very broad and 
are subject to multiple interpretations. In an outline business case running to 

over 100 pages and almost 30,000 words, social value is mentioned 12 times, 
four of those in a paragraph of significantly fewer than 100 words explaining 

how social value will be delivered, and the majority of the remainder being 
references in various appendices to the critical success factors. Regeneration 
is referenced more often, 36 times, but still a relatively low number for 

something deemed critical.  
 

10. It is appreciated that the Cabinet does have an outline business case, the 
purpose of which is to help determine between different courses of action, not 
to flesh out all aspects of its place-making priorities. However, the Committee 

would suggest that, at present, the detail is too light. If the disposal of County 
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Hall (or Speedwell House) represents a once in a generation opportunity to 
shape the west of central Oxford, what sort of place does it want to see? What 
does it think is possible or likely? What steps will it take to explore those 

opportunities? It is not clear whether the Council would like to see key worker 
or social housing on the site, student accommodation, a life sciences base, or 

if its key priority is to maximise income to safeguard its services to residents 
and rely on social value and regeneration to accrue passively through the 
redevelopment of the site? All could be said to accord with the critical success 

factors around regeneration and social value, but they are very different. 
Given the once in a generation nature this decision presents, the Committee 

feels that the place-making vision and plan for achieving that vision must be 
made explicit and subject to discussion, internally at the very least. It would be 
a tragedy if the opportunities afforded by this strategy were left unrealised. 

The Committee recommends, therefore, that the Council produces a vision 
document and plan, detailing its understanding of ‘social value’ and 

‘regeneration’, its priorities for place-shaping, the opportunities it sees, and the 
steps it will take to see those priorities realised throughout the implementation 
of the strategy as part of the report for the Cabinet’s next decision on the sales 

of either County Hall or Speedwell House.  
 
Recommendation 1: That the Council produces a vision document and 
plan, detailing its understanding of ‘social value’ and ‘regeneration’, its 
priorities for place-shaping, the opportunities it sees, and the steps it will 

take to see those priorities realised throughout the implementation of the 
strategy as part of the report for the Cabinet’s next decision on the sales 
of either County Hall or Speedwell House. 

 

11. Whilst the recommendation above seeks to ensure that planning to realise fully 

the opportunities for place-making in the future, the Committee does also draw 
attention to an immediate issue. One of the recommendations being made to 
Cabinet is ‘to engage the market to assess interest in both New and Old County 

Hall to inform a final decision on Old County Hall’s future’. The Committee 
highlights that how this is done, and with whom, is closely related to the 

outcomes it is likely to deliver through the strategy. 
 

12. In the first instance, the Committee is concerned that passive market testing, 

even at an early, soft, stage – simply putting the potential availability of 
Speedwell House or County Hall out there and waiting for expressions of 

interest – will most likely simply generate responses from those who are set up 
to monitor and respond to such information. Those who may be more aligned 
with what the Council would actually like to see developed and delivered may 

not be among that group. As such, proactively reaching out to organisations 
whose skills and interests align with the Council’s own objectives for the site is 

important. Equally, it is important not to jettison ideas by setting expectations for 
responses and assurances at a level that only the slickest of commercial outfits 
might be able to meet. The Committee feels it is better that the Council is aware 

of as many potential options as possible, particularly those which accord with 
its priorities, and to make an informed decision on practicalities at a later point 

than not to hear them in the first place. 
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Observation 1: That how and who the Council engages with in soft 
market testing will directly impact on the opportunities it becomes aware 
of, the options it pursues, and therefore the ultimate outcomes of any 

decision. Some organisations in alignment with the Council’s ambitions 
may require proactive engagement or more time to explore proposals. 

 

13. The details of the following recommendation relate to items with the outline 
business case, an exempt document but are based on the information in ss. 

3.4, 3.5 (pp. 239 – 232) and Table 13 (p. 262) of the Cabinet pack. In 
discussion, it was suggested that based on current average and peak-time 

usage of County Hall, the planned floorspace if Speedwell House were to be 
occupied was unnecessarily high. Discussion was held over the reasons for 
the figure. These included the need for democratic meeting spaces - which 

would need to remain the same as at present - the growing requirement for 
hybrid meeting rooms and collaboration spaces, the potential to share spaces 

with other organisations, and the potential for further consolidation of the 
Council’s work spaces into Speedwell House in the future. 
 

14. The Committee’s response to these explanations was mixed. However, there 
was clear agreement that the Council should not be trying to determine its 

space requirements without having a clear plan of which properties are 
expected to be consolidated into Speedwell House. This is a relatively easy fix 
and one which would improve the precision of the Council’s plans.  

 
Recommendation 2: That the Council has a clear understanding over 
potential future consolidation of current staff buildings into Speedwell 

House when determining its floorspace needs. 
 

15. In a similar way to the recommendation above, the Committee notes a degree 
of vagueness around the potential plans for using any excess space in 
Speedwell House to co-locate with other organisations. However, it does 

recognise that planning internal co-locations is more straightforward than with 
external partners; any plans will be much more provisional, hence the fact it 

does not make a similar recommendation as with internal consolidation. 
Nevertheless, the Committee does wish to draw out the point that offering out 
un-needed space once the dust has settled from the decant is not an optimal 

approach to co-location. Understanding potential co-locatee’s requirements for 
space, meeting rooms, storage and IT infrastructure and designing them in (or 

at least not designing them out) is far more likely to yield positive results than if 
a less planned approach is taken. Given that any co-location would be expected 
to yield both operational benefits and an income, it is important that the Council 

does not spurn opportunities by adopting too passive an approach. 
 
Observation 2: That opportunities and plans for co-locating in Speedwell 
House with other organisations, if their benefits are to be fully-
maximised, require fuller planning and costing.  

 

16. A final issue the Committee would wish to raise to Cabinet is that of costings. 

To prevent disclosure of exempt information the details are discussed in p. 316 
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of Cabinet members’ packs – the Technical Appraisal: Headlines and Revised 
Assumptions.  
 

17. The Committee notes that the initial business case was considered by the 
Cabinet Advisory Group in June 2023, having been developed in the first half of 

2023. It also notes the not-insignificant changes around costing and income 
assumptions between the initial business case and the outline business case. 
These changes have occurred over a period of less than a year from 

commencement of the initial business case, and just over six months from its 
consideration. The Committee does not contest these changes. Indeed, it 

recognises that part of the point of having multiple iterations is to reach more 
accurate costings without having to commit to as much time and money 
investigating in detail unworkable ideas. However, the scale of the changes over 

a relatively short timeframe does reflect volatility of current market conditions, 
and thus the risk. If the expected figures for income and expenditure can vary 

as they have in a period of six months to a year, the risk to the Council is higher 
given its timeframes extend beyond that.  
 

18. Operating in conditions where the range of possible financial outcomes around 
income and expenditure are much wider is inherently riskier than doing so in a 

more stable and predictable environment. However, the Committee is keen to 
stress that the Council faces a particular risk from the way this project is 
structured. The price it would dispose of County Hall for would be agreed in 

advance of the majority of work to Speedwell House. Pre-agreed sale prices are 
fixed, whereas a significant refurbishment is liable to experience - or at least 
has the potential for - cost overruns. The Committee accepts that any project 

must accept uncertainty, and that the ‘do-nothing’ option is not viable, meaning 
that the volatile economic environment is the one the Council has to operate in. 

Nevertheless, it seeks to stress that Cabinet must ensure it recognises the scale 
of the risk and is satisfied that it can and will be managed to mitigate the risk as 
far as possible.  

 
Observation 3: That the economic environment in which the Council is 

undertaking this project is volatile, and that volatility is further magnified 
by the risk inherent in relying on a fixed capital receipt to offset a 
potentially variable cost of refurbishment. This risk must be recognised 

and mitigated as far as possible.  
 

FURTHER CONSIDERATION 

 

19. The Committee hopes, subject to the timing being suitable, to receive a report 
at its April meeting specifically to consider who and how the Council will 
approach interested parties for soft market-testing in the event the decision is 

made by Cabinet to dispose of County Hall.  
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LEGAL IMPLICATIONS 

 
20. Under Part 6.2 (13) (a) of the Constitution Scrutiny has the following power: 

‘Once a Scrutiny Committee has completed its deliberations on any matter a 
formal report may be prepared on behalf of the Committee and when agreed 

by them the Proper Officer will normally refer it to the Cabinet for 
consideration. 
 

21. Under Part 4.2 of the Constitution, the Cabinet Procedure Rules, s 2 (3) iv) the 
Cabinet will consider any reports from Scrutiny Committees. 

 
 
Anita Bradley 

Director of Law and Governance 
 

Annex: Pro-forma Response Template 
 
Background papers: None 

 
Other Documents: None 

 
Contact Officer: Tom Hudson 
 Scrutiny Manager  

 tom.hudson@oxfordshire.gov.uk  
 Tel: 07519 667976 

 
January 2024 
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Addendum 1 

 

Overview & Scrutiny Recommendation Response Pro forma 
 

Under section 9FE of the Local Government Act 2000, Overview and Scrutiny Committees must require the Cabinet or local authority 

to respond to a report or recommendations made thereto by an Overview and Scrutiny Committee. Such a response must be provide d 
within two months from the date on which it is requested1 and, if the report or recommendations in questions were published, the 
response also must be so.  

 
This template provides a structure which respondents are encouraged to use. However, respondents are welcome to depart from the 

suggested structure provided the same information is included in a response. The usual way to publish a response is to include it in 
the agenda of a meeting of the body to which the report or recommendations were addressed.  
 

Issue: City Centre Accommodation Strategy 
 

Lead Cabinet Member(s): Cllr Dan Levy, Cabinet Member for Finance 

 
Date response requested:2 23 January 2024 

 

Response to report: 
Enter text here. 
 
 

Response to recommendations: 
Recommendation Accepted, 

rejected 

or 
partially 

accepted 

Proposed action (if different to that recommended) and 
indicative timescale (unless rejected)  

That the Council produces a vision 
document and plan, detailing its 

  

                                                 
1 Date of the meeting at which report/recommendations were received 
2 Date of the meeting at which report/recommendations were received 
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Addendum 1 

 

Overview & Scrutiny Recommendation Response Pro forma 
 

understanding of ‘social value’ and 
‘regeneration’, its priorities for place-

shaping, the opportunities it sees, and the 
steps it will take to see those priorities 
realised throughout the implementation of 

the strategy as part of the report for the 
Cabinet’s next decision on the sales of either 

County Hall or Speedwell House. 

That the Council has a clear understanding 
over potential future consolidation of current 

staff buildings into Speedwell House when 
determining its floorspace needs. 
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