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OXFORDSHIRE COUNTY COUNCIL 

 
STANDARD CONDITIONS FOR THE CONTROL OF HIGHWAY WORKS 

IN CONJUNCTION WITH DEVELOPMENT 

 

GENERAL 
 

1 INTERPRETATION 
In these Conditions:- 
1.1 “the Agreement” means any agreement or other instrument by 

which these Conditions are applied. 
 

1.2 “Authorisations” has the meaning given in Condition 11.1. 
 

1.3 “the Bond” means the bond referred to in Condition 12.  
 

1.4 “the Certificate of Completion” means the certificate issued under 
Condition 29. 

 
1.5 “Contractor” includes an agent and any sub-contractor or agent of 

a main contractor. 
 

1.6 “the Council” means the Oxfordshire County Council of County Hall  
New Road  Oxford  OX1 1ND  and, so far as the context admits, 
includes any employee or  contractors duly appointed by them.  

  
1.7 “the Developer” means the person or persons by whom the 

Agreement requires the Works to be executed.  
 

1.8 “including” means  including without limitation or prejudice to the 
generality of any  preceding description defining term phrase or 
word(s)  and „include‟ shall be construed accordingly. 

 
1.9 “Safety Audit” means a safety audit in accordance with Oxfordshire 

Safety Audit Guideline as revised from time to time and 
incorporating H.D. 19/15 (Road Safety Audit Volume 5 design 
manual for roads and bridges)  

 
1.10 “the Scheme of Works” means the matters specified in Conditions 

9.1 – 9.3 as may for the time being have been varied and/or 
augmented under Condition 11 and/or Condition 23.  

 
1.11 “statutory requirements” means the requirements of any enactment 

(being any act and any subordinate legislation as defined in the 
Interpretation Act 1978) national guidance or good practice guides. 

 
1.12  “the Works” means the works which the Agreement requires to be 

executed in accordance with these Conditions and references to 
“the Works” includes each and every part of them. 

 
1.13 The headings are for ease of reference and shall not affect the 

construction or interpretation of these Conditions. 
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1.14 References to the Construction (Design and Management) 

Regulations are to the Construction (Design and Management) 
Regulations 2015 as varied or replaced from time to time. 
 

1.15 Any reference to any enactment includes any amendments to or 
modification of it and the version of it for the time being in force 
shall apply. 

 

2 RELATIONSHIP WITH AGREEMENT 
These Conditions shall be construed together with and subject to the 
Agreement and in the event of any inconsistency between the Conditions 
and the Agreement the latter shall prevail. 

 

3 COMMUNICATIONS WITH THE COUNCIL 
Any notice or other communication required by these Conditions to be 
given by the Developer to the Council shall be given in writing to the 
Council‟s Director for Environment & Economy at his main office at 
County Hall, New Road, Oxford OX1 1ND or to such other person 
and/or at such other place as he may identify in writing to the Developer. 
 

4 APPROVALS  AND CERTIFICATES 
4.1 No approval consent authorisation or payment as specified in 

Condition 4.3 shall create any contractual relationship between the 
Developer and the Council beyond that contained in the 
Agreement or operate in any way as a warranty or otherwise imply 
that the subject matter of such approval consent authorisation or 
payment is fit for its intended purpose nor shall it relieve the 
Developer or any professional adviser or contractor engaged in 
connection with the Works from their respective obligations to use 
all proper skill and care in respect of the Works. 

 
4.2   The Council will not be liable for any loss damage or injury which 

the Developer may sustain arising from action taken in 
consequence of such approval consent authorisation or payment.  

 
4.3    The matters referred to in Condition 4.1 are: 
 

4.3.1 any approval or consent given by the Council in respect of 
the discharge by the Developer of its obligations under 
these Conditions; or any technical approval or consent 
issued by the Council in respect of the Works.  

 
4.3.2 any authorisation given or implied by or under these 

Conditions in respect of anything done or to be done by the 
Developer on or in relation to any highway; or any payment 
made by the Developer to the Council under these 
Conditions. 
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5 COUNCIL TO ACT IN DEFAULT OR EMERGENCY 
5.1 In the event that either of the following circumstances occur:- 

 
5.1.1 if the Developer shall be materially in default in respect of 

any of the provisions of the Agreement including these 
Conditions requiring work to be done or not done, or to be 
done in a particular manner or by a particular time and if 
such default continues after the Council have given to the 
Developer not less than 21 days‟ written notice of the steps 
they require to be taken to remedy such default; or 
 

5.1.2 if it shall appear to the Council at any time during the course 
of execution of the Works that danger to persons or 
prejudice to the structure or stability of the public highway or 
of adjoining land exists or is imminent, and that it is not 
reasonably practicable to cause the Developer to take the 
necessary remedial steps forthwith;  

 
the Council may take such steps themselves to the exclusion of the 
Developer and charge the expenses incurred  (including their 
reasonable administrative costs) against the Developer. 
  
5.2 Such expenses will be a debt due to the Council and recoverable 

by them by action or otherwise and for the avoidance of doubt the 
Council may recover such expenses under the Bond where the 
Council has taken such steps because the Developer is in default 
as provided in Condition 5.1.1 or where the Council has taken such 
steps in an emergency further to Condition 5.1.2 and in the latter 
case the Developer has failed to discharge the Council‟s 
expenses. 
 

6 INDEMNITY 
The Developer shall indemnify the Council and keep them indemnified 
against;  
 
6.1 all actions, liabilities, claims, costs and proceedings which may 

arise from the execution and completion of the Works (except 
insofar as may arise from the negligence or default of the Council) 
and from anything done or not done by the Developer or by its 
employees or contractors in connection with the Works; 
 

6.2 all actions, liabilities, claims, costs and proceedings arising in 
connection with or incidental to or in consequence of the lawful use 
of the highway following upon the carrying out or completion of the 
Works under the Land Compensation Act 1973 or under 
regulations made pursuant to Section 20 of the Land 
Compensation Act 1973 (insulation against noise) and any grants 
made by the Council under such regulations in accordance with its 
established policy.  The Council may by advertisement invite 
claims under the Land Compensation Act 1973 and under 
regulations made pursuant to Section 20 of that Act.  
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7 HEALTH AND SAFETY 
The Developer shall act as the only client in respect of the Works for the 
purposes of The Construction (Design and Management) Regulations.   
 

8 PAYMENTS 
Where the Council seeks any payment further to these Conditions then 
save where there is express provision as to timing for payment such 
payment shall be due within 28 days of written request from the Council 
and if payment is not made within such 28 day period (or where 
applicable such other period as expressly provided) then interest at 4% 
per annum above the base rate from time to time of Lloyds Bank PLC 
shall be payable from the expiration of the 28 day period until the date of 
payment. 

 

PRELIMINARIES 
 

9 SUBMISSIONS TO THE COUNCIL 
The Developer shall submit to the Council the information and other 
matters specified in column 1 below in accordance with the timetable set 
out in column 2 below and the notes  set out in column 3 below: - 
 

Highway Matters 
9.1 

Information 

 

Timetable Notes 

Detailed plans (which shall 
include a layout plan to a scale of 
1:1250 or 1:2500 according to 
whichever is the Ordnance 
Survey base scale for the area), 
drawings and specifications of the 
Works (including the drainage of 
them) and the materials to be 
used to comply with the relevant 
standards and specifications of 
the Council for the time being in 
force, together with such 
structural and drainage 
calculations as the Council may 
consider necessary having regard 
to the nature of the Works; 

No later than 3 months 

before any tender is 

invited for the execution 
of the Works  

There shall be 
paid to the 
Council on the 
submission a 
sum equal to 
0.4% of the 
estimated 
gross cost of 
the Works as 
identified in 
Condition 12 
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9.2 

A detailed programme designed 
to ensure the orderly and timely 
execution and completion of the 
Work with the minimum of 
disturbance and disruption to use 
of the highway and occupiers of 
property and to facilitate the 
implementation of any such 
measures in respect of 
undertaker‟s apparatus as may be 
identified pursuant to Condition 
10. 

No later than 2 weeks 

after the acceptance of 

any tender for the 
execution of the Works  

Significant 
programme 
changes to  
be identified 
not less than 2 
weeks prior to 
the change 

 
9.3 

(a)   Measures for the control of 

vehicles and plant to be used in 
the course of execution of the 
Works (including vehicles 
engaged on the transport of 
materials and equipment to and 
from the Works) and measures for 
traffic regulation in order to 
minimise and/or alleviate damage 
to the highway disturbance to 
occupiers of property and 
disturbance and disruption to use 
of the highway (including traffic 
congestion) ;and  
(b)  traffic safety measures and 
measures including lights, guards, 
fencing and warning signs  in 
order to protect  the Works and/or 
for  the safety and convenience of 
the public 

No later than 2 weeks 
before the Works are 
expected to commence 

 

 
9.4 

Safety Audit Stage 2 Report No later than 3 months 

before any tender is 

invited for the 

execution of the Works 

 

 
9.5 

Details in accordance with 

Condition 15 of the persons 

proposed to be invited to 

tender. 

No later than 1 month 

before any tender is 

invited for the execution 
of the Works. 

 

 



 

D:\moderngov\data\published\Intranet\C00000115\M00004785\AI00015397\$lqjsld35.doc 7 

Other Matters 
9.6 

Details of the bondsman 
proposed to be given pursuant to 
Condition 12, together with any 
bills of quantities or tenders 
which the Developer wishes the 
Council to take into account 
under that Condition. 

No later than 1 month 

before the Works are 

expected to commence. 

 

 
9.7 

Details of the insurances 
required by Condition 14. 

No later than 1 month 

before the Works are 

expected to commence. 

 

9.8 

Part 1 

Noise survey and assessment 

and modelling sufficient to 
establish whether any properties 
will be eligible for noise insulation 
according to regulation 3 or 
regulation 4 (as applied by the 
Council) of the Noise Insulation 
Regulations 1975 applying the 
requirements of the Design 
Manual of Roads and Bridges 
Volume 11 – Environmental 
Assessment and the Calculation 
of Road Traffic Noise 1988 to be 
undertaken by a noise expert 
approved by the Council. 
 
Part 2 
If the assessment concludes that 
there will be any property eligible 
for noise insulation to submit to 
the Council: 
(a) a map and list of all 

eligible properties. 
1
 

(b) a list of all occupiers and 
landlords 

(c) a survey and assessment 
for each eligible property 
of the work to be carried 
out to comply with 
requirements of the Noise 
Insulation Regulations 
1975 and the specification 
for that work 

No later than 1 month 

before the Works are 

expected to commence 

or earlier than 3 months 

before the Works are 

expected to commence. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
As above 

 

 

 

 

 
 

Precise timing 
of survey to be 
agreed with the 
Council. 
Location of the 
survey/testing 
to be advised 
to the Council 
and if 
applicable 
adjusted to 
ensure 
regulatory 
compliance. 

 

                                                           
1
 Dwellings and other buildings used for residential purposes which will be not more than 300 metres 

from the edge of the carriageway of the highway after completion of the work. 
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9.9 

Condition survey (comprising 
photographs) of land and 
highway adjoining and 
neighbouring the site of the 
Works together with such further 
areas as the Council may 
require. 

No later than 1 month 

before the Works are 

expected to commence. 

 

 
9.10 

Notification of the identity of the 

contractor who has submitted a 
successful tender. 

No later than 2 weeks 

after the acceptance of 

any tender for the 
execution of the Works. 

 

 
In any particular case any information or matter may be submitted to the 
Council at such later time as the Council may consider expedient subject to 
the Council identifying such later time in writing. 
 

10 UNDERTAKERS’ APPARATUS 
10.1 The Developer shall in preparing the Scheme of Works consult 

every undertaker within the meaning of the New Roads and 
Street Works Act 1991 whose apparatus or services lie in, on, 
under or over the site of the Works or may otherwise be affected 
by the Works (whether or not it is intended to connect into such 
services in connection with the Works), with a view to the 
identification and implementation of any measures considered 
necessary by the undertakers for the protection of, or otherwise in 
relation to, their apparatus or services, and shall be responsible 
for all dealings with such undertakers in respect of the 
implementation of   such measures and for all costs payable to 
the undertakers in that behalf.  
 

10.2 For the avoidance of doubt the Developer shall comply with 
statutory requirements relating to street works (as defined in the 
1991 Act). 

 

11 AUTHORISATIONS 
11.1 Authorisations signifies all rights, approvals and consents and any 

other requisite action to enable the Works to be properly and 
lawfully executed and completed (in accordance with the 
Agreement including these Conditions) and the subsequent 
implementation and functioning of the Works i including (but not 
so as to provide an exhaustive list of examples)

2
:- 

 
11.1.1 planning permission for the Works; 

 
11.1.2 authority for stopping up diversion or other alteration of 

any existing highway so far as necessary to enable the 
Works to proceed and / or be implemented and function; 
 

                                                           
2
 Examples may also include noise consent from district council 

 



 

D:\moderngov\data\published\Intranet\C00000115\M00004785\AI00015397\$lqjsld35.doc 9 

11.1.3 authority or agreement for stopping up (including 
relocating) any private access to any existing highways  
which is necessary in the opinion of the Council to enable 
the Works to proceed and / or be implemented and 
function

3
 ; 

 
11.1.4 street works licence further to the New Roads and Street 

Works Act 1991; 
 

11.1.5 authorisation for any traffic regulation measures including 
prohibitions, restrictions and controls  where necessary in 
the Council‟s opinion to enable the Works to proceed 
and/or to be implemented and function

4
; and  

 
11.1.6 any rights and easements which in the Council‟s opinion 

are necessary to ensure the permanent and satisfactory 
drainage or lighting of the Works such rights and 
easements to be in a form previously approved by the 
Council. 
 

11.2 The Developer shall be responsible for ensuring that all 
Authorisations are secured in timely manner at its own cost. 
 

11.3 Save in so far as any consent is expressly granted under the 
Agreement nothing in the Agreement shall prejudice or affect in 
any way the exercise by the Council of  its powers and duties 
relating to any application for an Authorisation including the 
consideration and processing of an application, the carrying out of 
any procedural requirements (pursuant to any enactment or 
Council policies or protocols) and the determination as to whether 
or not the Authorisation should be made, granted or confirmed. 
 

11.4 Any costs incurred by the Council relating to any application for an 
Authorisation - and any related matters shall be discharged by the 
Developer. 

 
11.5 Where the procedures for securing any Authorisation entail 

consultation and in consequence of such consultation the Council 
determines that the Works / the Scheme of Works shall be varied 
and / or augmented then any reference to the Works and / or the 
Scheme of Works shall be construed as a reference to the Works 
and / or the Scheme of Works as so varied and / or augmented. 

 
11.6 Forthwith on securing any Authorisation the Developer shall supply 

evidence of this to the Council to the Council‟s reasonable 
satisfaction. 

                                                           
3
 This relates to  for example Section 127HA. 

4
 This is directed at securing any requisite TROs which are integral to the Works e.g. bus lanes and also 

there may be various works such as traffic calming and signals where consultation is mandatory. 
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12 BOND 
12.1 The Developer and a bondsman satisfactory to the Council shall 

enter into a Bond in such form as shall have been approved by the 
Council guaranteeing the execution and completion of the Works in 
accordance with the Agreement including these Conditions.  
  

12.2 The amount of the Bond shall be  
 

12.2.1. the gross cost of the Works (including any costs payable 
to undertakers pursuant to Condition 10) as then (being 
one month before the Works are proposed to be 
commenced) estimated by the Council and such estimate 
may take into account any bills of quantities prepared or 
tenders received by the Developer in respect of the 
Works and submitted by it to the Council; and 

 
12.2.2. adjusted to take account of inflation for the duration of the 

Works (and subsequently) as reasonably estimated by 
the Council; and  

 
12.2.3. adjusted to reflect the full costs that may be incurred  by 

the Council as provided in Condition 5.1 (Council to act in 
default or emergency). 

 

13 MONITORING AND OTHER  COSTS  
13.1 The Developer shall pay to the Council in respect of the costs to be 

incurred by the Council in monitoring the execution and completion 
of the Works (and administration of the Agreement)a sum equal to 
9% of the amount of the Bond, subject to a minimum payment of 
£1,500     
 
Note:  The provisions of Condition 27.2 also apply 
 

13.2 The Developer shall pay to the Council legal costs reasonably 
incurred in connection with the drafting and completion of the 
Bond. 

 

14 INSURANCE 
The Developer shall take out and maintain, until  two years after the 
date on which the Council issues the Certificate of Completion (or if later 
the date on which all defects and outstanding works have been made 
good and completed as mentioned in  Condition 33), such insurances 
satisfactory to the Council in the sum of £10million (or such higher sum 
as the Council may require) as may be appropriate to cover the liability 
of the Developer and of its employees and contractors in respect of any 
injury or damage to persons or property which may arise from or in 
connection with the execution and completion of the Works. 
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15 CONTRACTORS 
15.1 The Developer shall not employ any contractor or agent for the 

execution of the Works except such contractor or agent as shall 
be recognised by the Council as being of proven competence and 
good standing in the field of civil and electrical engineering and 
experienced in the type and scale of the work which is to be the 
subject of the contract, and for that purpose the Developer shall 
not invite tenders for the execution of the Works except from 
persons proposed to and approved in writing by the Council 
before any such tender is invited; The employment of a contractor 
or  agent  shall not remove or abate any obligation on the part of 
the Developer arising from the Agreement including these 
Conditions. 
 

15.2 The Developer shall appoint a contractor to undertake the Works  
in compliance with the following:- 

 
15.2.1 advertising/publication of the proposed contract for 

carrying out the Works sufficient to open up the market to 
competition and for the transparency and impartiality of 
the procurement procedure to be reviewed such 
advertising/publication to include the essential details of 
the contract to be awarded and of the award methodology; 

 
15.2.2 awarding the contract for the Works further to competition 

applying such  transparent and impartial procurement 
procedures and award methodology. 

 
15.2.3 the Developer shall without cost to the Council supply such 

information as the Council may reasonably require to 
demonstrate compliance with this Condition. 

 

16 PRECONDITIONS TO LETTING CONTRACT 
The Developer shall not let any contract for the execution of Works 
unless and until:- 
 
16.1 The Scheme of Works has been approved by the Council; and 

 
16.2 Safety Audit Stage 2 Report has been approved by the Council. 

 
 

IMPLEMENTATION OF THE WORKS 

 

17 COMMENCEMENT OF WORKS 
The Developer shall agree a commencement date with the contractor 
appointed to execute the Works which is no less than one month from 
such agreement and forthwith on agreeing the commencement date the 
Developer shall notify the Council in writing of the agreed date to the 
intent that the Council is given no less than one month‟s notice of the 
commencement date provided always for the avoidance of doubt this 
notice is for the purpose of the Agreement only and does not constitute 
notice for any other function of the Council.  
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18 NO WORK PENDING APPROVALS ETC 
18.1 The Works shall not be commenced before the following have 

occurred: 
 
18.1.1 the Council has issued written approval of  the  Scheme 

of Works;  
 

18.1.2 Safety Audit Stage 2 Report  has been approved; 
 

18.1.3 evidence of all Authorisations have been supplied  to the 
Council; 
 

18.1.4 the Bond duly executed as a deed by the Developer and 
the approved guarantor has been delivered to the 
Council; 
 

18.1.5 the costs referred to in Condition 13 have been paid to 
the Council; 

 
18.1.6 the Council has given its written approval to the 

insurances referred to in Condition 14; 
 

18.1.7 the noise survey assessment and modelling in 
accordance with Condition 9.8 has been supplied to the 
Council and if appropriate the information referred to in 
the second part of that Condition has been supplied to 
the Council 

 
18.1.8 the surveys referred to in Condition  9.9 (condition survey) 

has been supplied to the Council. 
 

18.2 The Developer must have readily available at the site of the 
Works   a copy of the insurances and approved Scheme of Works 
and shall retain them at the site for the duration of the Works and 
produce them to any representative of the Council on request. 
 

19 GENERAL CONDUCT 
19.1 The Developer shall execute and complete the Works in 

compliance with the approved Scheme of Works, in a sound and 
workmanlike manner with proper materials and in accordance 
with good engineering practice and in compliance with all 
statutory requirements and the provisions of the Agreement 
including these Conditions. 
 
 

19.2 Without prejudice to the generality of Condition 6.2 and 
Condition19.1 the Developer shall provide the Council with such 
assistance, information and documentation as the Council shall 
require to comply with  any obligations under the Noise Insulation 
Regulations 1975 including assistance in responding to any 
claims made under Regulation 13 of those Regulations. 
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20 MONITORING OF SITE AND MATERIALS 
20.1 The Developer shall at all reasonable times give to the Council 

free access to every part of the Works and shall permit them to 
monitor them and inspect all materials used or intended for use in 
the Works. 
 

20.2 Where the Council require any such materials to be tested the 
Developer shall reimburse the Council the reasonable cost of 
such testing. 

 

21 ERRORS AND DEFECTS 
If in the course of execution of the Works it shall appear to the Council: 
 
21.1 that any error has arisen in the position, levels, dimensions or 

alignment of the Works; or 
 
21.2 that any work carried out or materials used for the purpose of the 

Works are defective to such extent as to prejudice in any respect 
the structure, stability, durability or subsequent functioning of the 
Works; or 

 
21.3 that any damage has occurred in respect of the Works; or 

 
21.4 that in any other respect the Works are not in accordance with the 

Scheme of Works; 
 
and the Council notify the Developer in writing of this then the Developer 
shall, at its own expense and to the satisfaction of the Council, forthwith 
take such remedial steps as the Council shall specify in the notice. For 
the avoidance of doubt this Condition is without prejudice to Condition 
19. 

 

22 SUSPENSION OF WORK 
If in the opinion of the Council some part of the Works ought not 
properly to be commenced or continued by reason either of:- 
 
22.1 the dependence of that part on the completion of remedial steps 

specified in a notice given under Condition 21; or 
 

22.2 adverse weather conditions such as to prejudice the structure or 
stability of that part if executed under those conditions;  
 

the Developer shall on the written order of the Council suspend the 
progress of that  part of the Works for such time or times and in such 
manner as the Council may consider necessary, and shall during such 
suspension properly protect and secure the Works so far as is 
necessary in the opinion of the Council. 
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23 VARIATIONS AND ADDITIONS 
In the event that any of the following circumstances arising in the course 
of execution of the Works,:- 
 
23.1 if discovery is made of adverse ground conditions or artificial 

obstruction or any other unforeseen factor which in the opinion of 
the Council necessitate a modification of the Works to avoid or 
compensate for such conditions, obstruction or other factor in the 
interests of the satisfactory completion and subsequent 
functioning of the Works; or  

 
23.2 if it shall appear to the Council requisite, in accordance with good 

engineering practice and to ensure satisfactory completion and 
subsequent functioning of the Works that any work or materials 
should be added, or that any such work or materials proposed by 
the Developer to be done or used should be omitted or changed; 
or 
 

23.3 if it shall appear to the Council expedient that any obligation 
arising from the approved Scheme of Works should be deferred 
by reason of delay incurred by the Developer arising from some 
cause not within the Developer‟s control; or  

 
23.4 otherwise if in a particular case the Developer and the Council so 

agree; 
 

the Scheme of Works shall be varied and/or augmented in manner 
notified in writing by the Council to the Developer, and  in the application 
of these Conditions any reference to the Scheme of Works shall be 
construed as a reference to the Scheme of Works as so varied and/or 
augmented.  
 

24 PREVENTION OF NOISE, DISTURBANCE ETC 
24.1 All work shall be carried out without unreasonable noise and 

disturbance and in such manner as not to interfere unnecessarily 
or unreasonably with the use and enjoyment of property adjoining 
or near the Works by their owners and occupiers. 
 

24.2 Without prejudice to the generality of Condition 24.1, no work 
shall be carried on between the hours of 8.00pm and 7.00am the 
following day or on any Sunday or public holiday except insofar 
as:- 

 
24.2.1 any operations are necessary to avoid disruption to or for 

the control of traffic on any highway; or 
 

24.2.2 any work is unavoidable or absolutely necessary for the 
safety of life or property or the safety of the Works; or 
 

24.2.3 the Council have in writing otherwise agreed. 
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25 PROTECTION OF HIGHWAY 
25.1 Insofar as the Works affect in any respect the existing highway 

such part shall be executed with the minimum of disturbance to 
that highway and traffic using that highway consistent with the 
work in hand. 

 
25.2 In the event of it appearing to the Council at any time that such 

disturbance has occurred or is likely to occur to such extent as 
to prejudice the structure of the highway or the safety of users 
the Developer  shall forthwith take such remedial steps as the 
Council may require. 

 
25.3 Prior to the commencement of the Works the Developer will 

provide suitable vehicle and wheel cleaning apparatus and 
ensure that such apparatus is maintained in good and useable 
condition and used by all vehicles immediately before leaving 
the site of the Works to prevent mud or other materials being 
deposited on the adjoining existing highway. 

 
25.4 In the event of Developer receiving any complaint it will promptly 

notify the Council. 
 

26 SAFEGUARDING OF COMPLETED WORK 
The Developer shall until the Council have issued the Certificate of 
Completion take all steps necessary to protect and maintain those parts 
of the Works which have been executed, so that upon substantial 
completion of the whole of the Works every part of the Works is in a 
sound and workmanlike condition and free from any damage and any 
material wear and tear. 

 

 

COMPLETION AND CONSEQUENTIAL MATTERS 
 

27 COMPLETION OF WORKS 
27.1 The Works shall be executed and completed within such period 

as the Agreement may define (whether by duration or by 
reference to a specified date or both), provided that in the event 
of delay to the work arising from some cause not within the 
Developer‟s control the Developer shall be entitled to a 
reasonable extension of such period. 

 
27.2 Without prejudice to any right or remedy of the Council, the 

Council may at any time by notice to the Owner permit an 
extension of time as the Council shall in its discretion determine 
and the Developer shall pay within 14 days of demand such 
additional monitoring fees (in addition to that provided for in 
Condition 13 ) as is necessary to reimburse to the Council the 
additional cost incurred in monitoring the Works by reason of 
the grant of such extension of time 
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28 PRE COMPLETION - CLEARANCE OF SITE AND STAGE 3 SAFETY 

AUDIT 
28.1 On substantial completion of the Works the Developer shall 

clear away and remove from the site of the Works all plant, surplus 
material, rubbish and temporary works and items of every kind, and 
shall leave the whole of the site of the Works clean and in a 
workmanlike condition to the satisfaction of the Council. 

28.2 On substantial completion of the Works (and clearance of the 
site of the Works) the Developer shall lodge a stage 3 Safety Audit 
report together with the „Designer‟s response‟ with the Council and 
the Developer shall execute and complete all works as advised by 
the Council arising from the Safety Audit recommendations.  

 

29.  HEALTH AND SAFETY  
29.1 The Developer shall furnish to the Council the Health and Safety 

File prepared in accordance with Interim Advice Note 105/08 - 
Implementation of  Construction (Design and Management) 2007 
issued by the Highways Agency (now Highways England) as revised 
and/or replaced from time to time. The Health and Safety File shall 
include detailed plans and drawings showing the Works as the 
same have actually been executed and completed and the 
Developer shall at his own cost ensure that the Council shall not be 
prevented by copyright or otherwise from reproducing such plans 
and drawings or part of them as the Council may require for 
purposes relating only to the Works and the highway and the 
Developer shall furnish satisfactory evidence to the Council that this 
has been done.  The plans and drawings furnished under this 
Condition shall be no less detailed than the plans and drawings 
submitted under Condition 9.1 unless the Council shall in writing 
otherwise agree. 

 
 

 

30. COMPLETION CERTIFICATE 
Subject always to prior compliance with the pre completion 
requirements (Condition 28) and with Condition 29 the Council  shall 
issue the Certificate of Completion forthwith if the Council is satisfied 
that the Works (save for such minor outstanding works as the Council 
shall agree) have been completed in accordance with the Agreement 
including these Conditions  

. 
 

31. DEDICATION AS HIGHWAY 
Upon the issue of the Certificate of Completion unless the Agreement 
provides otherwise the whole of the land comprised in the Works (so far 
as not already forming part of the public highway and excluding such 
part as the Developer and the Council may in writing agree) shall be 
deemed to have been dedicated as public highway and shall thereafter 
subject always to compliance with Conditions 34 & 35 be a highway 
maintainable at public expense. 
 
 

32. EASEMENTS 
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32.1 The Developer shall forthwith following the issue of the     
Certificate     of Completion:-  

32.1.1 transfer to the Council all those rights and easements (so 
far as the same do not at that time already subsist in favour 
of the Council) referred to in Condition 
11.1.6; and 

 
32.1.2 grant to the Council any easement which in the Council‟s 

opinion is necessary to ensure the permanent and 
satisfactory drainage or lighting of the Works in respect of 
any land which is retained by the Developer and such 
easement shall be in a form previously approved by the 
Council and the Developer will procure that any person with 
an interest in the relevant land joins in the deed of easement 
for the purpose of consenting to and confirming such 
easement. 

 
32.2 The Council shall not be liable for the payment of compensation 

or legal or any other costs or fees arising from any such transfer 
or grant of easement. 
 

33. NOISE INSULATION 
 

The Developer shall within 1 month after the opening of the 
Works to public traffic supply to the Council an update of the 
information required pursuant to part 2 of Condition 9.8 (noise 
survey assessment and modelling- map lists and works) which 
relates to all eligible properties at the date of the opening of the 
Works to public traffic. 

 

34. REMEDYING OF DEFECTS AND OUTSTANDING WORKS 
34.1 If at any time during the period of two years following the date 

on which the Council issue the Certificate of Completion:- 
 

34.1.1 any defect in the Works becomes manifest (not being a 
defect arising solely from normal use by the public as a 
highway or from accidental or wilful damage by any third 
party); or  
 

34.1.2 the Developer shall fail to complete any of the 
outstanding works mentioned in Condition 30 (minor 
outstanding Works on issue of Certificate of Completion) 
and the Council notify the Developer in writing of this 

 
                      then the Developer shall at his own expense cause such defect      
to be made good or outstanding works to be completed (as the case may be) 
to the satisfaction of the Council.  
 

34.2 Forthwith on receipt of  any notification from the Council further 
to Condition 34.1 the Developer will agree with the Council the 
timing of the carrying out of such remedial or outstanding works and 
unless otherwise agreed shall secure their completion within one 
month of receipt of such notification (except in the event of delay 
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arising from some cause not within the Developer‟s control when 
the Developer shall be entitled to a reasonable extension of time). 

 

35. STAGE 4 ROAD SAFETY AUDIT  
35.1 The Council may require the Developer to carry out a Safety 

Audit Stage 4 at any time within 36 months from the opening of the 
Works and to lodge the report with the Council together with the 
“Designer‟s response” within 2 months and the Council shall notify 
the Developer of all works required to be undertaken arising from 
the Safety Audit recommendations 

35.2 In the event that notification of works is given by the Council 
further to Condition 35.1 prior to the full release of the Bond the 
Developer shall execute and complete all the works as advised by 
the Council. The Developer will agree with the Council the time that 
he will be carrying out such works and unless otherwise agreed 
shall secure their completion within 1 month of receipt of such 
notification (except in the event of delay arising for some cause not 
within the Developers control, when the Developer shall be entitled 
to a reasonable extension of time).  

35.3 In the event that notification of works is given by the Council 
further to Condition 35.1 subsequent to the full release of the Bond 
the Developer shall pay to the Council within 28 days of written 
request from the Council the costs incurred or to be incurred by the 
Council in carrying out such works.  

 

36. RELEASE OF BOND 
36.1 Upon the issue of the Certificate of Completion the Bond shall 

be  deemed to be released by eighty per cent (80%) of its 
original value;  

 
36.2 The Bond shall be deemed to be fully discharged at the latest of 

the following:  
 

36.2.1 the date two years after the date on which the Council 
issue the Certificate of Completion; and 
 

36.2.2 the date on which all defects and outstanding works have 
been made good and completed as referred to in 
Condition 34; and 

 
36.2.3 the date on which all works have been completed as 

referred to in Condition 35.2  
 

36.2.4 the Council have recovered their full expenses in all 
cases where Condition 5 applies (Council may act in 
default or emergency); 

 
36.2.5 the date on which the Council have received the transfers 

or grants further to Condition 32; 
 

36.3 Conditions 36.1 and 36.2 are without prejudice to the Council‟s 
absolute discretion from time to time upon application of the 
Developer to release the Bond to an extent commensurate with 
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the proportion of the Works that have been executed and 
completed at such time.  


