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Annex 1: KEY PRINCIPLES OF DIRECT DELIVERY OBLIGATIONS TO BE 
INTEGRATED WITHIN S106 
 
 
FOR EDUCATION AND OTHER ON SITE INFRASTRUCTURE: 
 

1. ‘voluntary transparency notice’ is issued prior to the completion of the S106 
agreement (and no objections received).  Regulatory minimum notice to apply 

 
2. Section 106 agreement completed - Works commitments to be given in 

Section 106 agreement (not postponed decision) conditional on grant of 
permission and implementation 
 

3. Section 106 agreement to incorporate standard conditions encompassing the 
following:- 

 

 Developer exercises competitive procurement of works and services.  
 

 Standards are reviewed and revised to deliver essential requirements 
in line with national policy. 

 

 Consultants are jointly selected by the authority and developer. 
 

 Appropriate levels of engagement combined with defined standards. 
 

 Bond protection extends to remedying of defects arising during defects 
liability period. 

 

 Collateral warranties are gained from key members of the supply chain. 
 

 Gateway evaluation of the proposed project is carried out at 
appropriate stages, including final acceptance of completed scheme. 
 

 Developer to cease occupations if the school is not handed over by a 
defined number of units (based upon available capacity within existing / 
temporary infrastructure). 

 

 Contribution accounting for works, making good, travel etc. shall be 
levied in circumstances where provision of temporary school facilities 
are necessary. 

 

 Residual costs to the authority are met through developer contributions 
(fit out, ICT, professional fees etc.). 

 

 Indemnity from developer for any residual procurement risk. 
 

 Certificate of completion 
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FOR TRANSPORT: 
 

 
1. ‘voluntary transparency notice’ is issued prior to the completion of the Section 

278 agreement (no objections received). Regulatory minimum notice to apply 
 

2. Section 278 agreement completed at the same time as Section 106 agreement 
i.e. commitments conditional on grant of planning permission and 
implementation. 
 

 
3. Agreement incorporates Standard Conditions for the Control of Highway Works in 

conjunction with Development. 
 

 
4. Completion of works linked to required stage(s) of the development with 

prohibition on further developments/occupation until met. This is tied in with other 
related Planning Conditions if required. 
 

 
5. Where estimated value of works is in excess of £2M collateral warranties to be 

provided. 
 

6. Indemnity from developer for any residual procurement risk. 
 

 
 
 
 


